




Anderson Dam Tunnel Project

Board of Directors Meeting
January 28, 2025

Anderson Dam Tunnel Project – in construction

2



valleywater.org


Structural Tunnel Lining – Articulating Segments



Completed tunnel excavation and initial lining
April 2024

Waterproof membrane inside the tunnel
January 2025

Articulating Segment Mockup



Steel reinforcement in the articulating segment mock-up outside the tunnel - October 2024



Concrete placement in the mock up - October 2024

Articulating Segment Mockup




Concrete formwork for mockup
October 2024



Concrete placement completed in the mockup
November 2024

Modifications based on Agency Review



- 1** Larger improvement footprint
- 2** Imported Rock to replace TRM
- 3** Reduced volume of reused material for channel substrate
- 4** Larger adjustable and labyrinth weirs
- 5** Wetland planting bench
- 6** Imported rock to replace reused substrate

North Channel Lining – imported rock



July 2024



November 2024

valleywater.org

North Channel Labyrinth Weir



November 2024

ADTP - High Level Outlet Works (HLOW) Drop Shaft



Completed Drop Shaft Excavation



Beginning of the Transition Zone Tunnel

valleywater.org

ADTP – Lake Tap with MTBM



Lake Tap intake trash rack



October 2024 – MTBM Retrieval

Questions?



THIS PAGE INTENTIONALLY LEFT BLANK