



Santa Clara Valley Water District

File No.: 17-0747

Agenda Date: 12/12/2017
Item No.: 3.4.

BOARD AGENDA MEMORANDUM

SUBJECT:

Amendment to Purchase Order No. 29651 with FISHBIO for Fish Monitoring Devices, Resulting in a Total Not-to-Exceed Amount of \$273,283.

RECOMMENDATION:

Authorize the CEO to increase the maximum purchase order amount for FISHBIO by \$46,920 for a total amount, not to exceed \$273,283 to enable the installation of three Vaki fish monitoring systems.

SUMMARY:

On June 13, 2017, the Board authorized the acquisition of three underwater fish counting devices to enable fish migration monitoring. The customized design and fabrication to mount the devices within each facility was more extensive than previously anticipated. This amendment will enable the customization and installation of three fish monitoring systems. Staff is requesting the Board to authorize the CEO to increase the maximum purchase order amount for FISHBIO by \$46,920 for a total amount, not to exceed \$273,283.

Background

The Vaki Riverwatcher system (RW) is a cost-effective tool to monitor fish migration. This specialized tool has been utilized by the California Department of Fish and Wildlife, National Marine Fisheries Service, and many others to monitor migratory fish in streams all over the world. Without this system, monitoring fish migration would be much more labor intensive, less effective and significantly costlier. The RW systems are planned to be installed at three locations within Stevens Creek, Guadalupe River, and Coyote Creek.

Progress Made

Since June 2017, District staff completed the purchasing agreement, conducted site visits with the vendor and have identified the need for site specific design and fabrication to enable smooth installation at each facility.

Staff have prioritized the Guadalupe site in anticipation of early fish monitoring results from this stream. The drawings for this facility have been completed and fabrication of the system and its associated housing and hardware has been initiated. Additional funds, however, are needed to

complete the fabrication and installation of the other two RW systems. Staff requests an increase on the maximum purchase order amount for FISHBIO by \$46,920 for a total amount, not to exceed \$273,283 to enable installation of all three Vaki fish monitoring systems.

Board Action Requested

Staff is requesting the Board to Authorize the CEO to increase the maximum purchase order amount for FISHBIO by \$46,920 for a total amount, not to exceed \$273,283 to enable installation of three Vaki fish monitoring systems.

These additional funds will enable the fabrication and installation of the RW at the Coyote Creek and at Stevens Creek sites.

FINANCIAL IMPACT:

There is sufficient funding in FY 18 budget to cover the change order amount in Project 92041014.

CEQA:

The recommended action does not constitute a project under CEQA because there is no potential for the action to result in direct or reasonably foreseeable indirect physical change in the environment.

ATTACHMENTS:

Attachment 1: Original Purchase Order

Attachment 2: Amendment

UNCLASSIFIED MANAGER:

Vincent Gin, 408-630-2633.