FAHCE Water Rights Petition Schedule w/ subtasks - Revised 11/6/15



Task	Description	Status	Month
1	**Board Updates (Quarterly)**	Ongoing	
2	**EWRC Meeting (Quarterly)**	Ongoing	
3	**Publish Notice of Preparation**	Complete	
4	**Hold Fisheries Science Workshop (CEQA Scoping)**	Complete	
5	**Submit Petitions for Change to SWRCB**	Complete	
6	**Prepare Draft Fisheries Habitat Restoration Plan**	Complete	
6a	**Receive comments from signatories**	Complete	
7	**FAHCE Settlement Agreement Meetings**		
7a	Initialling Parties Settlement /Policy discussion		
7b	Technical Group Meetings (Proposed schedule)		
8	**Prepare Administrative Draft EIR**		
8a	SCVWD Temp and Flow Data to HDR	Complete	
8b	FHRP (Project Description to HDR)	Complete	
8c	Reservoir Reoperation Modelling	Ongoing	
8d	Implement Modeling Study Plan	Ongoing	
8e	Document Preparation	Ongoing	
8f	Finalize Admin Draft		
8g	Submit DEIR to SWRCB and responsible organizations		
9	**Board Releases Draft EIR for Public Review**		
10	**Draft EIR Public Review Period (60 day)**		
11	**Hold Public Hearing to Receive Public Comments**		
12	**Prepare Final EIR**		
12a	Prepare Response to Comments and Administrative draft of Final EIR		
13	**Approve FHRP/Certify and Adopt Final EIR**		
14	**Submit to SWRCB**		

Attachment 1

Attachment 1
Page 1 of 1