
Project Delivery Process*
Santa Teresa Water Treatment Plant Air Wash Pipeline Replacement 
Project, Project No. 93764004, Contract No. C0662
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* This is an example of the Project Delivery Process that may be followed and may not apply to all capital projects.

Board Engagement/Action

Board approves CEQA 
compliance document and 
approves project, when required

Board holds public 
hearing & approves
ER for projects
funded by zones

Board adopts PS&E 
and authorizes bid 
advertisement

Board reviews bids  and 
awards contract to 
responsible bidder with 
lowest responsive bid

Board accepts
completed project

Recommended 
Board 
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Recommended Board 
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Point (ii)

Update the Board on project 
status, as appropriate. 
Discuss with the DO & 
Project Owner on the 
method & timing of this 
communication.
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Point (iv)
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