
Project Delivery Process
Uvas Creek Levee Rehabilitation Project-Phase I & II

Miller Avenue to End of Levee – City of Gilroy
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Proposed Board Action(s) requested by this Item

July  2018
Board approval not
needed  for O&M 
Projects

May 2017

July 2018

Board is notified of 
mitigated negative 
declaration and 
adopts/certifies CEQA 
document

August 2018 – Phase I
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