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Coyote Creek Flood Management Measures Project #91864007

Board Engagement/Action

This project is exempt from CEQA 
review pursuant to the CEQA Guidelines 
§15269(c) and Public Resources Code
§21080(b)(4). 

Board holds public 
hearing & approves
ER for projects
funded by zones

Board adopts PS&E 
and authorizes bid 
advertisement

Board reviews bids  and 
awards contract to 
responsible bidder with 
lowest responsive bid

Board accepts
completed project

February 2023

Update the Board on project 
status, as appropriate. 
Discuss with the DO & 
Project Owner on the 
method & timing of this 
communication.
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