
Project Delivery Process
Pacheco Conduit and Santa Clara Tunnel Rehabilitation Project – Project No. 

91214001 & 91221006
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9/27/2016 – Board 
adopted P&S and 
authorized bidding 

12/13/2016 – Board 
ratifies Addenda 1 
to 5, which cancels 
bidding process due 
to lack of permits

6/13/2017 - Adopt 
P&S and authorize 
bidding 
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