May 2017

Board
Approves
CIP

Upstream of SR 237

Coyote Creek Levee Rodent Damage Repair Project

Board approves
changes,
additions, &
deletions to
previous year’s
CIP

* Proposed Board Action(s) requested by this Item

January 2012

Design

Board approval not
needed for O&M

Projects
CEQA
Document

Board is notified of

categorical exemption or
adopts/certifies CEQA

document

March 2018

Advertise
for Bids

Board delegates authority to
CEO to approve PS&E and
authorizes bidding. CEO
approved PS&E and
authorized bidding

<€

>

Construction

May 2018

Board
Awards

Contract

Board reviews bids and
awards contract to
responsible bidder with
lowest responsive bid

Notice of

Contract
Completion

Board accepts
completed project
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