
Project Delivery Process Chart
Uvas Creek Levee Rehabilitation Project - Phase 2

Miller Avenue to End of Levee – City of Gilroy

Board
Approves

CIP

CEQA
(Board 

Adoption of 
IS/ND) Advertise

for Bids

Notice of
Contract 

Completion

Design

Construction

Board 
Awards
Contract

Board  delegates authority to 
CEO to  approve PS&E and 
authorizes bidding. CEO 
approved PS&E and 
authorized bidding 

Board reviews bids and 
awards contract to 
responsible bidder with 
lowest responsive bid

Board accepts 
completed project

Board approves 
changes, 
additions, & 
deletions to 
previous year’s 
CIP

Attachment 3
Page 1 of 1

Proposed Board Action(s) requested by this Item

July  2018
Board approval not
needed  for O&M 
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May 2017

April 2019
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declaration and 
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document

May 2019 – Phase 2



This page intentionally left blank.


	Project Delivery Process Chart�Uvas Creek Levee Rehabilitation Project - Phase 2�Miller Avenue to End of Levee – City of Gilroy
	Slide Number 2

