

CIP Committee 2018 Workplan

		<i>Feb</i>	<i>Mar</i>	<i>Apr</i>	<i>May</i>	<i>Jun</i>	<i>Jul</i>	<i>Aug</i>	<i>Sep</i>	<i>Oct</i>	<i>Nov</i>	<i>Dec</i>
<i>CIP Implementation</i>												
10 Year Pipeline So Co Recycled Water Project w/ Environmental Justice Prioritization Criteria Long Term Purified Water Alternative Financing WUE Projects (Special Tax) Public Private Partnership (P3) Delivery for capital projects	N o M e e t i n g			X	X	X						
					X							
							X					
		X										
			X	X			X		X		X	
<i>Capital Project Monitoring</i>												
Construction Design Planning / Feasibility			X			X			X			
				X			X			X		
					X			X			X	
<i>CIP Development</i>												
Project ranking criteria Preliminary CIP Criteria for Ranking Stewardship Projects										X	X	X
										X	X	X
						X						