

June 20, 2025

Mr. Mike DiGiulio, Project Manager
Thompson Builders Corp.
5400 Hanna Ranch Road
Novato, CA 94945

Subject: Federal Energy Commission (FERC) Order Compliance Coyote Percolation Dam
Replacement Project
Contract No. C0693, Project No. 61864009
Project Completion Letter

Dear Mr. DiGiulio:

The Santa Clara Valley Water District (Valley Water) acknowledges receipt of the *Project Completion Certification and Release of Claims* dated June 19, 2025, from Thompson Builders Corporation. We note that these documents include exceptions related to outstanding claims.

Valley Water confirms that all work associated with the construction contract has been completed and that all required closeout documentation has been submitted and received.

In accordance with **Article 22.01.06. Project Completion**, this letter serves as formal notification of project completion for the subject contract.

Accordingly, and in compliance with **Article 22.01.07 Acceptance of Work**, I will recommend to the Valley Water Board of Directors that the contract be formally accepted.

If you have any questions, contact me at (408) 630-2709 or email at jdeguzman@valleywater.org.

Sincerely,

DocuSigned by:
 for
0017E666501B433...

Jose De Guzman, P.E.
Associate Engineer
Construction Management Services Unit

Cc: B. Yerrapotu, H. Angeles, L. Gregory, S. De La O, K. Neuman, G. Ohea, I. Thakur, J. Luna, M. Rivera, C. Rambo, Contract File

THIS PAGE INTENTIONALLY LEFT BLANK