



July 15, 2024

Mr. Mike Boyle  
Project Manager  
A. Tiechert & Son, Inc.  
5200 Franklin Drive, Suite 115  
Pleasanton, CA 94588

Subject: Bolsa Road Fish Passage Improvements Project - Construction Stage 1 – Civil Work  
(Milestones 1 and 2)  
Contract No. C0687, Project No. 26044004  
**Construction Stage 1 - Project Completion Letter**

Dear Mr. Boyle:


The Santa Clara Valley Water District (Valley Water) is in receipt of the Project Completion Certification, dated October 17, 2023 and May 6, 2024, from A. Tiechert & Son, Inc. All work has been completed as attested to by Valley Water and all required closeout documents have been received.

In accordance with **Article 11.01.05 Project Completion**, this serves as the Project Completion Letter for the completion of the project for Construction Stage 1 – Civil Works (Milestones 1 and 2).

Therefore, in accordance with **Article 22.01.03 Acceptance of Work**, I will recommend that the Valley Water Board of Directors formally accept Construction Stage 1 – Civil Work (Milestones 1 and 2) portion of this subject contract.

If you have any questions, contact me at (408) 630-2826 or email at [mhussaini@valleywater.org](mailto:mhussaini@valleywater.org).

Sincerely,

DocuSigned by:  
  
E9F51BF2DDC6483...  
Mohammad Hussaini  
Associate Civil Engineer  
Watersheds Design and Construction Division

cc: B. Yerrapotu, A.Saini, L. Gregory, M. Salib, S. De La O, M. Thummaluru, Contract File



This page intentionally left blank.