

Administratively Approved Time-Only Extension Amendments

Line No.	Status	Agreement No.	Amendment No.	Consultant	Service	CIP Project Title; Project No.	Current Expiration Date	Amended Expiration Date	Justification	Deputy's Initials
1	Approved	A3626A	7	CDM Smith, Inc.	Engineering Design Services During Construction	RWTP Reliability Improvement Project; Project No. 93294057	10/31/2025	10/31/2027	CDM Smith's services are essential to the ongoing work on this project, which is scheduled to be completed in 2029. The time-only extension of 2 years is needed to allow Consultant to continue providing support during the delivery of the construction phase of this project.	EA
2	Pending	A4735A	2	Parsons Transportation Group	Construction Management	Rinconada Water Treatment Plant Reliability Improvement Project Phases 3-6, Project No. 93294057	7/18/2026	7/18/2027	Execution of this amendment allows Parsons Transportation Group (Consultant) to continue providing Valley Water with Construction Management Services during construction for the Rinconada Water Treatment Plant Reliability Improvement Project Phases 3-6. The term extension was necessary as construction on the project is still underway.	EA

THIS PAGE INTENTIONALLY LEFT BLANK