

# Project Delivery Process

## Small Capital Improvement Projects

### Vasona Pump Station Fence & Gate Replacement, C0654, Project No. 92764009



FY 2019-2023

**Board Approves CIP**

Board approves changes, additions, & deletions to previous year's CIP

June 11, 2019

**CEQA Document**

Board is notified of CE/ certifies CEQA document

**Engineer's Report**

Board holds public hearing and approves ER

September 10, 2019

**Advertise for Bids**

Board adopts PS&E and authorizes bidding

November 26, 2019

**Board Awards Contract**

Board reviews bids and awards contract to responsible bidder with lowest responsive bid

August 11, 2020

**Notice of Contract Completion**

Board accepts completed project



**Proposed Board Action(s) requested by this Item**

THIS PAGE INTENTIONALLY LEFT BLANK