

Project Delivery Process

Small Capital Improvement Projects

Pacheco Pumping Plant Fire Alarm and Suppression System Improvements, Project No. 91214010

FY 2021-2025

Board Approves CIP

Board approves changes, additions, & deletions to previous year's CIP

Board is notified of categorical exemption or adopts/ certifies CEQA document

← Design →

June 11, 2019

CEQA Document

June 11, 2019

Engineer's Report

Board holds public hearing and approves ER

Board Approves Project

June 23, 2020

Advertise for Bids

Board adopts PS&E and authorizes bidding

← Construction →

September 8, 2020

Board Awards Contract

Board reviews bids and awards contract to responsible bidder with lowest responsive bid

Notice of Contract Completion

Board accepts completed project



Proposed Board Action(s) requested by this Item.

THIS PAGE INTENTIONALLY LEFT BLANK