

**AMENDMENT NO. 7 TO AGREEMENT A3555A
BETWEEN THE SANTA CLARA VALLEY WATER DISTRICT
AND BLACK AND VEATCH**

This Amendment No. 7 (Amendment), effective as of the date it is fully executed by the Parties, amends the terms and conditions of the Standard Consultant Agreement A3555A (Agreement) dated January 24, 2012, as amended by Amendment No. 1 dated April 1, 2014, Amendment No. 2 dated June 24, 2014, Amendment No. 3 dated October 26, 2015, Amendment No. 4 dated July 15, 2016, Amendment No. 5 dated December 8, 2016, Amendment No. 6 dated February 28, 2017, between the SANTA CLARA VALLEY WATER DISTRICT (District) and BLACK AND VEATCH (Consultant), collectively the "Parties."

WHEREAS, the Consultant is currently performing project management services for the District's Anderson Dam Seismic Retrofit Project (Project), supplemental services for the District's Calero Dam Seismic Retrofit Project and Guadalupe Dam Seismic Retrofit Project, and project management and supplemental services for the District's Almaden Dam Improvements Project; and

WHEREAS, the Agreement currently expires on February 27, 2019; and

WHEREAS, the Federal Energy Regulatory Commission, and Division Safety of Dams reviewed the 60% design of the Anderson Dam Seismic Retrofit Project and requested supplemental geotechnical investigations and analysis be performed for the spillway, in-reservoir borrow and stockpiles areas, outlet works, and embankment reconstruction design before proceeding with further design of the Project; and

WHEREAS, the additional investigation, analysis and design work will be performed pursuant to Agreement A3676A with URS Corporation. The additional work is scheduled for completion on June 30, 2022, the date Agreement A3676A expires; and

WHEREAS, the Parties desire to amend the Agreement to extend its term to enable the Consultant to continue performing project management and supplemental services to complete pending work, and to coincide with the expiration of Agreement A3676A.

NOW, THEREFORE, in consideration of the mutual promises and agreements contained in Agreement A3555A, and notwithstanding anything to the contrary in the Agreement, Amendment No. 1, Amendment No. 2, Amendment No. 3, Amendment No. 4, Amendment No. 5, and Amendment No. 6, District and Consultant hereby agree to amend the Agreement as follows:

1. Revised Appendix Three, Schedule of Completion, Section 1 is amended to state as follows:

"This Agreement commences on the date specified in the introductory paragraph of the Agreement. This Agreement expires June 30, 2022 unless its term is

modified by a written amendment hereto, signed by both Parties prior to its expiration.”

2. All other terms and conditions of the Agreement Amendment No. 1 dated April 1, 2014, Amendment No. 2 dated June 24, 2014, Amendment No. 3 dated October 26, 2015, Amendment No. 4 dated July 15, 2016, Amendment No. 5 dated December 8, 2016, Amendment No. 6 dated February 28, 2017 not otherwise amended as stated herein remain in full force and effect.

This Amendment No. 7 may be executed in counterparts, and all counterparts so executed together shall be deemed to constitute one and the same agreement, and each such counterpart shall be deemed to be an original. Facsimile, e-mail with scanned signatures, or electronic signatures shall have the same legal effect as original or manual signatures if followed by mailing of a fully executed original to both Parties.

IN WITNESS WHEREOF, THE PARTIES HAVE SET FORTH BELOW THEIR CONSENT TO THE TERMS AND CONDITIONS OF THIS AMENDMENT NO. SEVEN TO AGREEMENT A3555A THROUGH THE SIGNATURES OF THEIR DULY AUTHORIZED REPRESENTATIVES.

SANTA CLARA VALLEY WATER DISTRICT

BLACK AND VEATCH

“District”


“Consultant”

By:



Norma J. Camacho
Chief Executive Officer

By:



Dan Meyer
Vice President

Date:

2/22/19

Date:

Feb 20, 2019

Firm Address:

Cc: Project Manager
Consultant Contracts Services Unit
Project File

2999 Oak Road, Suite 490
Walnut Creek, CA 94597

Amendment No. 7 to Agreement A3555A
Anderson Dam Seismic Retrofit Project
Project Management Services
Ver: 2/20/19