


**SANTA CLARA VALLEY WATER DISTRICT**

**RECOMMENDATION OF CONSTRUCTION CONTRACT ACCEPTANCE**

In accordance with **Article 9.14, Final Inspection of Work**, of the contract specifications, a final inspection was conducted on December 23, 2021 for the Santa Teresa Water Treatment Plant Air Wash Pipeline Replacement Project, Contract No. C0662, Project No. 93764004. The Project Completion Letter dated April 20, 2022 indicates that the work was completed in accordance with the requirements of the contract.


It is recommended that the work under this contract be accepted by Valley Water.

Recommended By:

DocuSigned by:  
  
DCC3DFFA931F4D0...  
\_\_\_\_\_  
Amandeep Saini, P.E.  
Senior Engineer  
Designated Engineer's Representative

4/21/2022  
\_\_\_\_\_  
Date

Concurrence:

DocuSigned by:  
  
A3922AB6222B49A...  
\_\_\_\_\_  
Emmanuel Aryee, P.E.  
Deputy Operating Officer  
Water Utility Capital Division

4/21/2022  
\_\_\_\_\_  
Date

**THIS PAGE INTENTIONALLY LEFT BLANK**