

SANTA CLARA VALLEY WATER DISTRICT

RECOMMENDATION OF CONSTRUCTION CONTRACT ACCEPTANCE

In accordance with **Article 22.01.03., Acceptance of Work**, of the Contract Specifications, a final inspection was conducted on December 21, 2023, for the Cross Valley Pipeline Extension Project, Contract No. C0676, Project No. 91864010. The Project Completion Letter dated November 14, 2024, indicates that the work was completed in accordance with the requirements of the contract.

It is recommended that the work under this contract be accepted by the District.

Recommended By:

<p>Signed by:  31D7940DC87442C...</p>	<p>11/15/2024</p>
<p>Ann Meyer Designated Engineer's Representative</p>	<p>Date</p>

Concurrence:

<p>DocuSigned by:  8BA1DCE0E8B6474...</p>	<p>11/15/2024</p>
<p>Ryan McCarter, P.E. Deputy Operating Officer Dam Safety & Capital Delivery Division</p>	<p>Date</p>

THIS PAGE INTENTIONALLY LEFT BLANK