

SANTA CLARA VALLEY WATER DISTRICT

RECOMMENDATION OF CONSTRUCTION CONTRACT ACCEPTANCE

In accordance with **Article 9.14, Final Inspection of Work**, of the contract specifications, a final inspection was conducted on January 11, 2022 for the Almaden Valley Pipeline FY22 Emergency CFRP Repair Project, Contract No. C0680, Project No. 92764009. The Project Completion Letter dated March 16, 2022 indicates that the work was completed in accordance with the requirements of the contract.

It is recommended that the work under this contract be accepted by the District.

Recommended By:

DocuSigned by:

5CA407FB662F408...
Jin Lin, P.E.
Associate Civil Engineer
Designated Engineer's Representative

3/24/2022

Date


Concurrence:

DocuSigned by:

163BD858BE02483...
Joel Jenkins, P.E.
Utility Maintenance Engineering Manager
Raw Water & Pipeline Maintenance Engineering Unit


3/24/2022

Date

DocuSigned by:

8DFDEBB5A2F747C...
Greg Williams
Deputy Operating Officer - Raw Water Division

3/24/2022

Date

DocuSigned by:

D2DE768878814FE...
Aaron Baker, P.E.
Chief Operating Officer – Water Utility
Engineer of the District

3/24/2022

Date

THIS PAGE INTENTIONALLY LEFT BLANK