



April 15, 2022

Mr. Jim Mitchell, Project Manager
Graniterock Company
5225 Hellyer Ave, Suite 220
San Jose, CA 95138

Subject: Upper Llagas Creek Flood Protection Project Phase 1
Contract No. C0645, Project No. 26174052
Project Completion Letter – Milestones 1 and 2

Dear Mr. Mitchell:

In accordance with **Article 11.01.05 Project Completion**, this serves as the Project Completion Letter for Milestones 1 and 2.

A Final Inspection for the work was performed on April 15, 2022. Completion of all Deficiency List items has been attested to by Valley Water staff.

Valley Water is in receipt of the Project Completion Certification, dated April 15, 2022 from Graniterock Company.

Therefore, in accordance with **Article 11.01.06 Acceptance of Work**, I will recommend that the Valley Water Board of Directors formally accept Milestones 1 and 2 portion of this subject contract.

If you have any questions, contact me at Valley Water's Santa Teresa Building (408) 630-2452 or by e-mail at amasic@valleywater.org.

Sincerely,

DocuSigned by:

029C17E69CB64F9...
Alen Masic, P.E.
Senior Civil Engineer
Construction Services Unit

cc: S. Ferranti, C. Komlos, M. Moore, N. Pham, J. Luna, R. Ladine, J. Davila, A. Masic, K. Gonzales, Contract File

am:am
645



THIS PAGE INTENTIONALLY LEFT BLANK