


FAHCE Water Rights Petition Schedule w/ subtasks - Revised 9/24/15

			2015																2016																																
Task	Description		Month	Jul				Aug				Sep				Oct				Nov				Dec				Jan				Feb				Mar				Apr				May				Jun			
			Week	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4								
		Status																																																	
1	Board Updates (Quarterly)	Ongoing																																																	
2	EWRC Meeting (Quarterly)	Ongoing																																																	
5	Submit Petitions for Change to SWRCB (April 30, 2015)	Complete																																																	
6	Prepare Draft Fisheries Habitat Restoration Plan (June 19, 2015)	Complete																																																	
6a	Receive comments from signatories	Complete																																																	
7	FAHCE Settlement Agreement Meetings																																																		
7a	Initialling Parties Settlement /Policy discussion																																																		
7b	Technical Group Meetings (Proposed schedule)																																																		
8	Prepare Administrative Draft PEIR																																																		
8c	Reservoir Reoperation Modelling																																																		
8d	Finalize Admin Draft																																																		
9	Draft FHRP/PEIR Public Review Period (60 days)																																																		
10	Hold Public Hearing to Receive Public Comments																																																		
11	Prepare Final EIR																																																		
11a	Prepare Response to Comments and Administrative draft of Final PEIR																																																		
12	Approve FHRP/Certify and Adopt Final PEIR																																																		
13	Submit to SWRCB																																																		

 Project Milestone  Document Preparation  Public Review Period  Technical Group Meetings  Initialing Parties Meetings  With Requested Extension