

Lower Silver Creek Flood Protection and Creek Restoration Project, Reach 6B

Reduction of Construction Contract Retention

March 14, 2017



Lower Silver Creek, Reach 6B

Construction Photos



Looking downstream from Cunningham Avenue

- Floodwalls complete
- Channel 90% complete

**Santa Clara Valley
Water District**

Attachment 1
Page 2 of 5



Lower Silver Creek, Reach 6B

Construction Photos



Looking downstream from Ocala Avenue

- Floodwalls complete
- Channel 50% complete


**Santa Clara Valley
Water District**

Attachment 1
Page 3 of 5



Lower Silver Creek, Reach 6B

Construction Photos



Cast-in-drilled-hole (CIDH) Pile Construction

- CIDH piles complete

Santa Clara Valley
Water District



Attachment 1
Page 4 of 5

Lower Silver Creek, Reach 6B

Construction Photos



Sample Floodwall: upstream Ocala Avenue

- Floodwall construction along entire project is complete



THIS PAGE INTENTIONALLY LEFT BLANK