

Stream Maintenance Report August 2 – August 18, 2017

Santa Clara Valley
Water District



Stream Maintenance Report August 2 – August 18, 2017

SMP Permit Status

The Stream Maintenance Program (SMP) runs from June 15 – October 15. The District submitted projects in two separate Notices of Proposed Work (NPW1 and NPW2). As reported earlier, all projects in the NPW1 were approved, except for six which will be resubmitted next year. We received approval from the San Francisco RWQCB late on August 16 for all but one of the proposed projects in NPW2, which clears most of the season's work.

We are continuing discussions with the Army Corps of Engineers and Fish and Wildlife Services on a handful of remaining NPW2 projects; however, we have over 400 approved projects lined up for the remainder of the work season.

Work Status: Work completed during this reporting period and/or on-going sediment removal, bank protection, and minor maintenance SMP projects

WORK TYPE	LOCATION	MUNICIPALITY	STATUS
Sediment removal	Lower Silver Creek at Sunset Avenue	San Jose	Completed 8/7/17
Minor maintenance – sediment removal	Randol Creek downstream of Bret Harte Drive	San Jose	Completed 8/9/17
Minor maintenance – sediment removal	Lone Hill Creek downstream of Willow Drive	San Jose	Completed 8/10/17
Minor maintenance – erosion repair	Adobe Creek at Cypress Court	Los Altos	Completed 8/15/17
Minor maintenance – sediment removal	Corrallitos Creek downstream of Columbet Avenue	Unincorporated Santa Clara County (San Martin)	Completed 8/16/17
Bank protection	Ross Creek upstream of Briarglen Drive	San Jose	Completed 8/16/17
Sediment removal	Lower Silver Creek downstream of McKee Road	San Jose	Completed 8/18/17
Sediment removal	Lower Silver Creek near Lake Cunningham	San Jose	Completed 8/18/17
Bank protection	Stevens Creek upstream of Moffett Boulevard	Mountain View	Ongoing; started 7/17/17
Bank protection	Los Gatos Creek upstream of San Fernando Street	San Jose	Ongoing; started 8/14/17



Randol Creek,
downstream of
Bret Harte Drive:

Before and After




Stream Maintenance Report

August 2 – August 18, 2017

Safe Clean Water Priority D1: Management of Revegetation Projects


Mitigation Site Maintenance



This Safe Clean Water (SCW) project supports District maintenance of at least 300 acres of existing revegetation projects throughout the five watersheds, and provides for maintenance of future revegetation sites. The chart below shows the work completed (in acres) within this reporting period.

Safe Clean Water Priority E.1.4: Vegetation Management for Access

Access Pruning, Weed Abatement, Upland Herbicide Application



This SCW project supports the District's ongoing vegetation control activities by maintaining access for maintenance personnel and equipment. The chart below shows the work completed (in acres) during this reporting period.

For questions or further information, please contact Melanie Richardson, Interim Chief Operating Officer for Watersheds, at (408) 630-2035.

The information in this report has been provided by District staff for SMP work between August 2 and August 18, 2017. As information is gathered, some of the data reported here may change.