

SANTA CLARA VALLEY WATER DISTRICT

RECOMMENDATION OF CONSTRUCTION CONTRACT ACCEPTANCE

In accordance with **Article 9.10, Final Inspection and Acceptance of Work**, of the contract specifications, a final inspection was conducted on October 14, 2016 for the Construction Phase (Milestone 1) of the Lower Silver Creek Flood Protection and Creek Restoration Project, Reaches 5C to 6A, Contract No. C0580, Project No. 40264008. The Project Completion Letter dated October 30, 2017 indicates that the work was completed in accordance with the requirements of the contract.

It is recommended that the work under this contract be accepted by the District.

Recommended By:




Timothy M. Bramer, P.E.
Construction Manager
Designated Engineer's Representative




Date

Concurrence:



Katherine Oven, P.E.
Deputy Operating Officer
Water Utility Capital Division



Date