

July 25, 2018

Mr. Ferdinand Gagni
Robert A. Bothman, Inc.
2690 Scott Boulevard
Santa Clara CA 95050

Subject: Lower Silver Creek Flood Protection and Restoration Project, Moss Point Drive to
Cunningham Avenue (Reach 6B), Contract No. C0594, Project No. 40264008
Milestone Completion Letter – Construction Phase (Milestone 1)

Dear Mr. Gagni:

The District is in receipt of the Milestone Completion Certification (per Article 21.01.04.A), dated October 15, 2017 from Robert A. Bothman, Inc.

All work for Milestone 1 has been completed as attested by the District staff and all documents required for acceptance of Milestone 1 have been received.

This serves as the Milestone Completion Letter for Milestone 1 (Article 21.01.04.D). In accordance with Article 21.01.06, Acceptance of Work, I will recommend that the District Board of Directors formally accept the Milestone 1 work portion of this contract.

If you have any questions, contact me at District's Santa Teresa Building (408) 630-3794.

Sincerely,



Timothy M. Bramer, P.E.
Construction Manager
Construction Services Unit

cc: S. Ferranti, P. Stanton, A. Fonseca, J. Luna, M. Rivera, T. Bramer, Contract File
tb:tb



THIS PAGE INTENTIONALLY LEFT BLANK