

SANTA CLARA VALLEY WATER DISTRICT

RECOMMENDATION OF THE CONSTRUCTION CONTRACT ACCEPTANCE

In accordance with **Article 9.14, Final Inspection of Work**, of the contract specifications, a final inspection was conducted on December 6, 2018, for the Matadero Creek Sediment Removal & Erosion Repair and San Tomas Aquino Creek Erosion Repair Project, Contract No. C0642, Project No. 62084001. The Project Completion Letter dated February 12, 2019 indicates that the work was completed in accordance with the requirements of the contract.

It is recommended that the work under this contract be accepted by the District.

Recommended By:




Roger Narsim, P.E., P.L.S.
Engineering Unit Manager
Designated Engineer's Representative



Date

Concurrence:



Ngoc Nguyen, P.E.
Deputy Operating Officer
Watersheds Design and Construction Division



Date

THIS PAGE INTENTIONALLY LEFT BLANK