

4/30/19

Mr. Jim Gallagher
Teichert Construction
400 Sunrise Ave., Suite 300
Roseville, CA 95661

Subject: San Francisquito Creek Flood Reduction, Ecosystem Restoration and Recreation
Project, Project No. 26284002, Contract No. C0613
Project Completion Letter

Dear Mr. Gallagher:

In accordance with **Article 21.01.05 Project Completion**, this serves as the Project Completion Letter for the subject contract and established the completion of the project.

A Final Inspection for the subject project was performed on April 24, 2019. Completion of all Deficiency List items has been attested to by District staff.

The District is in receipt of the Project Completion Certification, dated 4/22/19, from Teichert Construction.

Therefore, in accordance with **Article 21.01.06 Acceptance of Work**, I will recommend that the District Board of Directors formally accept the work of this contract.

If you have any questions, contact Saied Hosseini at the District's Headquarters Building (408) 630-2680 or by e-mail at Shosseini@valleywater.org.

Sincerely,



Brian Wiedmann, P.E.
Construction Manager
San Francisquito Creek Flood Reduction Project

cc: S. Hosseini, B. Springer, N. Nguyen, M. Richardson, T. Bramer, Contract File

THIS PAGE INTENTIONALLY LEFT BLANK