


**SANTA CLARA VALLEY WATER DISTRICT**

**RECOMMENDATION OF CONSTRUCTION CONTRACT ACCEPTANCE**

In accordance with **Article 21.01, Project Completion and Acceptance**, of the contract specifications, a final inspection was conducted on April 24, 2019 for the Construction Phase of the San Francisquito Creek Flood Reduction, Ecosystem Restoration and Recreation Project, Project No. 26284002, Contract No. C0613. The Project Completion Letter for the Construction Phase dated April 25, 2019 indicates that the work was completed in accordance with the requirements of the contract.

It is recommended that the Construction work under this contract be accepted by the District.

Recommended By:




Saeid Hosseini, P.E.  
Capital Engineering Manager  
Design & Construction Unit 331

4/30/19

Date

Concurrence:

  
(Roger Nguyen)

for Ngoc Nguyen, P.E.  
Deputy Operating Officer  
Watersheds Design & Construction Division

5/2/19

Date

**THIS PAGE INTENTIONALLY LEFT BLANK**