

REVISED



QUICK FACTS ABOUT DCA

- **Mission:** Provide Engineering and Stakeholder Engagement Support to the DWR Planning Team
- **Budget:** FY 2019/2020 ≈ \$85Mil + \$15Mil Contingency
- **Preliminary Schedule Milestones:**

Notice of Preparation	Fall or Early Winter 2019
Scoping Complete	Spring 2020
Draft EIS	Early 2021