

## VALLEY WATER

### RECOMMENDATION OF THE CONSTRUCTION CONTRACT ACCEPTANCE

In accordance with **Article 9.14, Final Inspection of Work**, of the contract specifications, a final inspection was conducted on September 30, 2019, for the San Tomas Aquino Creek Erosion Repair from USGS Gage Near Williams Road to Virginia Avenue and Barron Creek Concrete Repair at Bryant Street Project, Contract No. C0647, and Project No. 62084001, Task No. 5192 and 5204. The Project Completion Letter dated December 2, 2019 indicates that the work was completed in accordance with the requirements of the contract.

It is recommended that the work under this contract be accepted by the District.

Recommended By:



Roger Narsim, P.E., P.L.S., Assoc. DBIA  
Capital Engineering Manager  
Designated Engineer's Representative



Date

Concurrence:



For Ngoc Nguyen, P.E.  
Deputy Operating Officer  
Watersheds Design and Construction Division



Date

**THIS PAGE INTENTIONALLY LEFT BLANK**