

January 16, 2020

Mr. Andrew Bothman
Director of Project Management
Robert A. Bothman, Inc.
2690 Scott Boulevard
Santa Clara CA 95050

Subject: Lower Silver Creek Flood Protection and Restoration Project, Moss Point Drive to
Cunningham Avenue (Reach 6B), Contract No. C0594, Project No. 40264008
Plant Establishment Phase Project Completion


Dear Mr. Bothman:

The Santa Clara Valley Water District (Valley Water) is in receipt of Robert A. Bothman, Inc.'s Project Completion Certification dated January 15, 2020 for the Plant Establishment Phase of the Project. All work has been completed as attested to by Valley Water staff and all required closeout documents have been received.

This correspondence services as the Project Completion letter per **Article 21.01.05. Project Completion** of the contract specifications. In accordance with **Article 21.01.06. Acceptance of Work** I will recommend that the Valley Water Board of Directors formally accept the Plant Establishment Phase portion of the work of this contract.

Questions related to this matter can be directed to me at (408) 630-3742, or by email at gohea@valleywater.org.

Sincerely,



Gary Ohea, P.E.
Construction Manager
Construction Services Unit

cc: S. Ferranti, P. Stanton, J. Luna, M. Rivera, T. Bramer, Contract File

THIS PAGE INTENTIONALLY LEFT BLANK