


SANTA CLARA VALLEY WATER DISTRICT

RECOMMENDATION OF CONSTRUCTION CONTRACT ACCEPTANCE

In accordance with **Article 9.10, Final Inspection and Acceptance of Work**, of the contract specifications, a final inspection was conducted on December 17, 2019, for the Plant Establishment Maintenance Phase (Stage 2) of the Lower Silver Creek Flood Protection and Creek Restoration Project, Contract No. C0618, Project No. 40264008. The Project Completion Letter for the Plant Establishment Maintenance Phase (Stage 2) dated January 30, 2020 indicates that the work was completed in accordance with the requirements of the contract.

It is recommended that the work under this contract be accepted by the District.

Recommended By:


DocuSigned by:


78E2683DB7A74CC...
Timothy M. Bramer, P.E.
Engineering Unit Manager
Designated Engineer's Representative

6/30/2020

Date

Concurrence:

DocuSigned by:


09E2F1708C2D418...
Heath McMahon, P.E.
Deputy Operating Officer
Water Utility Capital Division

7/1/2020

Date

THIS PAGE INTENTIONALLY LEFT BLANK