This Amendment No. 2 (Amendment), effective as of the date it is fully executed by the Parties, amends the terms and conditions of the 2011 Clean, Safe Creeks and Natural Flood Protection Program Trail and Open Space Grant Agreement—No. A3536R (Agreement) dated January 4, 2012, by and between the SANTA CLARA VALLEY WATER DISTRICT (District) and CITY OF SAN JOSE (Grantee), collectively, the "Parties".

RECITALS

WHEREAS, the Agreement provides for the Grantee to receive up to \$450,000 in 2011 Trail and Open Space Grant Program funding for the Three Creeks Trail, Trestle, and Interim Improvements Project (Project); and

WHEREAS, the Grantee has received \$20,000 of the Project Grant Amount; and

WHEREAS, per Amendment 1, the Agreement's expiration date was extended from December 30, 2015, to December 30, 2017; however, despite Grantee's good faith efforts to complete the project on time, circumstances beyond its control will not allow it to do so; and

WHEREAS, the Parties now desire to extend the term of Agreement for an additional 12 months with a revised Agreement expiration date of December 31, 2018; and

WHEREAS, the Parties agree an Agreement expiration date of December 31, 2018, is necessary in order to provide Grantee with sufficient time to complete the Project and it is in the public's best interest that the Project be completed.

NOW, THEREFORE, in consideration of the mutual promises and agreements contained herein and notwithstanding anything to the contrary in the Agreement, Grantee and District hereby agree as follows:

- 1. Section 2. General Provisions A. Definitions, paragraph 10 and B. Project Execution, paragraph 10 are hereby revised to replace the current expiration date of December 30, 2017, with December 31, 2018.
- 2. Section 3. Financial Provisions, E. Invoicing, paragraph 2, F. Project Completion, paragraph 4 and H. Agreement Term, paragraph 1 are hereby revised to replace the current expiration date of December 30, 2017, with December 31, 2018.
- 3. Appendix B to the Agreement, Project Schedule, is amended to revise the schedule as set forth in Revised Appendix B, Project Schedule, attached hereto and incorporated herein by this reference.

Amendment No. 2 to Agreement A3536R Clean, Safe Creeks and Natural Flood Protection Program Ver. 11-15-17 C14161

4. Section 3. Financial Provisions, delete the subsection entitled "Notices", and replace with the following:

J. Notices

All notices and other communication required or permitted to be given under this Agreement shall be in writing and shall be personally serviced or mailed, postage prepaid and return receipt requested, addressed to the respective parties as follows:

То	Norma Camacho	То	Yves Zsutty
SCVWD:	Chief Executive Officer	Grantee:	Trail Manager
	Santa Clara Valley Water District		City of San Jose
	5750 Almaden Expressway		200 E. Santa Clara St.
	San Jose, CA 95118-3686		San Jose, CA 95113
	E-mail: grants@valleywater.org		Phone: (408) 394-5237
			E-mail: <u>vves.zsutty@sanjoseca.gov</u>
Contact:	Sherilyn Tran	Grantee	Dean Casale
	Interim Supervising Program Administrator	Contact:	Grant Analyst
	Santa Clara Valley Water District		City of San Jose
	5750 Almaden Expressway		200 E. Santa Clara St.
	San Jose, CA 95118-3686		San Jose, CA 95113
	Phone: (408) 630-2772		Phone: (408) 793-5567
	E-mail: <u>grants@valleywater.org</u>		E-mail: dean.casale@sanjoseca.gov

5. All other terms and conditions of the Agreement not revised as stated herein remain in full force and effect.

(REMAINDER OF PAGE INTENTIONALLY LEFT BLANK)
SIGNATURES FOLLOW ON NEXT PAGE

IN WITNESS WHEREOF, the parties have executed this Amendment No. 2 to Agreement No. A3710R and agree its term commences on date signed below.

	CITY OF SAN JOSE				
		7	APPROVED AS TO FORM:		
	Gal E	2	76		
	JULIE EDMONDS-MARES		Jon Calegari		
	Deputy City Manager		Deputy City Attorney		
	Dated: 12/21/17	7	Dated: 12/8/17		
	SANTA CLARA VALLEY V	VATER DISTRICT			
	15th			a	
for	NORMA J. CAMACHO Chief Executive Officer	ANIL COMELO, Acting Chief Operating Officer Administrative Services			
	Dated: /-2-/8				

(REMAINDER OF PAGE INTENTIONALLY LEFT BLANK)

REVISED APPENDIX B

PROJECT SCHEDULE

Three Creeks Trail, Trestle, and Interim Improvements

Item	Start Date	Duration	End Date	
Task 1—Design		-	Complete	
Task 2—Bid/Award	-	-		
Task 3—Construction	6/15/18	5.5 months	11/30/18	
Task 4—Closeout	12/1/18	1 months	12/31/18	