




# Independent Monitoring Committee Report Fiscal Year 2019-2020 Project Recommendations Priority A - Ensure a Safe, Reliable Water Supply

Project:		Status:	Comment:
A1	Main Avenue and Madrone Pipelines Restoration	Completed	IMC agrees with the project status. No recommendations.
A2	Safe, Clean Water Partnerships and Grants	On Target	IMC agrees with the project status. No recommendations.
A3	Pipeline Reliability Project	Adjusted	IMC agrees with the project status. No recommendations.



# Independent Monitoring Committee Report Fiscal Year 2019-2020 Project Recommendations Priority B - Reduce Toxins, Hazards and Contaminants in our Waterways

Project:		Status:	Comment:
B1	Impaired Water Bodies Improvement	On Target	IMC agrees with the project status. No recommendations.
B2	Interagency Urban Runoff Program	On Target	IMC agrees with the project status. No recommendations.
B3	Pollution Prevention Partnerships and Grants	On Target	IMC agrees with the project status. No recommendations.
B4	Good Neighbor Program: Encampment Cleanup	On Target	IMC agrees with the project status. No Recommendations.
B5	Hazardous Materials Management and Response	On Target	IMC agrees with the project status. No recommendations.
B6	Good Neighbor Program: Remove Graffiti and Litter	On Target	IMC agrees with the project status. No recommendations.
B7	Support Volunteer Cleanup Efforts and Education	On Target	IMC agrees with the project status. No recommendations.



**Independent Monitoring Committee Report  
Fiscal Year 2019-2020  
Project Recommendations  
Priority C - Protect our Water Supply from Earthquakes  
and Natural Disasters**

Project:		Status:	Comment:
C1	Anderson Dam Seismic Retrofit	On Target	IMC agrees with the project status. No recommendations.
C2	Emergency Response Upgrades	On Target	IMC agrees with the project status. No recommendations.




# Independent Monitoring Committee Report

## Fiscal Year 2019-2020

### Project Recommendations

#### Priority D - Restore Wildlife Habitat and Provide Open Space

Project:		Status:	Comment:
D1	Management of Revegetation Projects	On Target	IMC agrees with the project status. No recommendations.
D2	Revitalize Stream, Upland and Wetland Habitat	On Target	IMC agrees with the project status. No recommendations.
D3	Grants and Partnerships to Restore Wildlife Habitat and Provide Access to Trails	On Target	IMC agrees with the project status. No recommendations.
D4	Fish Habitat and Passage Improvement	Adjusted	IMC agrees with the project status. No recommendations.
D5	Ecological Data Collection and Analysis	On Target	IMC agrees with the project status. No recommendations.
D6	Creek Restoration and Stabilization	Adjusted	IMC agrees with the project status. No recommendations.
D7	Partnerships for the Conservation of Habitat Lands	Completed	IMC agrees with the project status. No recommendations.
D8	South Bay Salt Ponds Restoration Partnership	On Target	IMC agrees with the project status. No recommendations.



# Independent Monitoring Committee Report

## Fiscal Year 2019-2020

### Project Recommendations

#### Priority E - Provide Flood Protection to Homes, Businesses, Schools and Highways

Project:		Status:	Comment:
E1	Vegetation Control and Sediment Removal for Flood Protection	On Target	IMC agrees with the project status. No recommendations.
E2	Emergency Response Planning	On Target	IMC agrees with the project status. No recommendations.
E3	Flood Risk Reduction Studies	On Target	IMC agrees with the project status. No recommendations.
E4	Upper Penitencia Creek Flood Protection - Coyote Creek to Dorel Drive – San José	Adjusted	IMC agrees with the project status. No recommendations.
E5	San Francisquito Creek Flood Protection - San Francisco Bay to Middlefield Road – Palo Alto	Adjusted	IMC agrees with the project status. No recommendations.
E6	Upper Llagas Creek Flood Protection- Buena Vista Avenue to Wright Avenue – Morgan Hill, San Martin, Gilroy	Modified	IMC agrees with the project status. No recommendations.
E7	San Francisco Bay Shoreline Protection- Milpitas, Mountain View, Palo Alto, San José, Santa Clara and Sunnyvale	On Target	IMC agrees with the project status. No recommendations.
E8	Upper Guadalupe River Flood Protection- Highway 280 to Blossom Hill Road – San José	Adjusted	IMC agrees with the project status. No recommendations.



# **Independent Monitoring Committee Report** **Fiscal Year 2019-2020** **Project Recommendations** **Other Capital Flood Protection Projects and** **Clean, Safe Creeks Grants Projects**

Project:	Status:	Comment:
Permanente Creek Flood Protection San Francisco Bay to Foothill Expressway – Mountain View	Adjusted	IMC agrees with the project status. No recommendations.
Sunnyvale East and Sunnyvale West Channel Flood Protection San Francisco Bay to Inverness Way and Almanor Avenue – Sunnyvale	Adjusted	IMC agrees with the project status. No recommendations.
Berryessa Creek Flood Protection Calaveras Boulevard to Interstate 680 – Milpitas and San José	Completed	IMC agrees with the project status. No recommendations.
Coyote Creek Flood Protection Montague Expressway to Tully Road – San José	Adjusted	IMC agrees with the project status. No recommendations.
Calabazas Creek Flood Protection Miller Avenue to Wardell Road	Completed	IMC agrees with the project status. No recommendations.
Clean, Safe Creeks Grants Projects	Completed	IMC agrees with the project status. No recommendations.