YOUR TAX DOLLARS AT WORK

Safe, Clean Water Program

Change Control Process—At-A-Glance

/
Valley Water  andnaturat Fiood protection

What is the Change Control Process?

The Change Control Process outlines how Valley Water evaluates and implements decisions to adjust, modify, or not carry out a
Safe, Clean Water project. It ensures projects stay on track, use funds wisely, and meet community needs. Every project has clear
outcomes, called key performance indicators (KPIs), that are used to measure progress and results.

Types of Changes

Type of Change What It Means Public Hearing Needed?

Changes to project text or funding allocation that do not
impact the delivery of any project KPI, or changes to a
project schedule. Adjustments may include change(s) to
a KPI when the purpose of such change(s) is to clarify the
project KPI to be consistent with the applicable project
description in the approved Program.

No public hearing—Board
approves during regular
meetings.

Adjustment

Changes to project description, project KPI, or funding
allocation that impact delivery of any project KPLI.

Modification

Yes—requires a public hearing.

Non-Implementation A decision not to carry out a project. Yes—requires a public hearing.

Public Hearings—Your Role

* When?
Usually, no later than April.

* How long?
Standard process (2-3 months) or expedited process (1-2 months if urgent).

* How are you notified?
Notices in local newspapers, Valley Water's website, social media, and email updates.

* How can you participate?
Attend hearings, sign up for email updates, and join public meetings.
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Standard vs. Expedited Public Hearing

Standard Process

Expedited Process

* Timeline: 2-3 months
* More time and opportunities for public input
* Used for standard modifications
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Board Decision After Hearing +
Changes Documented in:

v Program Annual Report

v 5-Year Plan v Website

Timeline: 1-2 months

Faster decision-making

Still includes outreach & input

Used when urgent (e.g., avoid project delay)
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Summary

Changes with no impact to KPI delivery are approved during Board meetings.

Changes with any impact to KPI delivery are approved by the Board after holding a noticed public hearing.

Your voice helps shape the future of Safe, Clean Water projects.
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