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This agreement (Agreement) is effective once fully executed (Effective Date), by and between 
SANTA CLARA VALLEY WATER DISTRICT (Valley Water or District), and AECOM 
TECHNICAL SERVICES, INC., incorporated in the State of Delaware (Consultant), 
individually the Party or collectively the Parties.  

WHEREAS, Valley Water desires certain services hereinafter described and Consultant affirms it 
has the requisite experience and expertise, and desires to provide such services.

NOW, THEREFORE, Valley Water and Consultant, for the consideration and upon the terms and 
conditions specified, agree as follows:

SECTION ONE

SCOPE OF SERVICES

The services (Services) to be performed pursuant to this Agreement are described in the 
Schedule, Scope of Services, attached hereto and incorporated herein by this reference 
(Schedule). Valley Water may require Consultant to provide all or a portion of the Services 
through subsequently executed task orders (Task Orders). Task Orders will be in the form of the 
template described in Section Twelve, Miscellaneous Provisions, subsection 13. Task Orders 
and in the Standard On-Call Consultant Agreement, Appendix Three, Task Order Template.
These Services will be provided on an on-call basis (On-Call).

SECTION TWO

DUTIES OF CONSULTANT

1. Performance

A. The Services must be performed by Consultant, or at its direction, to meet the purposes 
specified in this Agreement. References to “Consultant” herein include those performing 
any portion of the Services at its direction such as Subconsultants, vendors, suppliers, 
subcontractors, and other business entities and individuals. Consultant will collaborate 
with Valley Water staff in engineering, asset management, operations, and maintenance 
units to be made aware of Valley Water operational constraints, procedures, or 
preferences relevant to Consultant’s performance of the Services described in the 
attached Schedule. 

B. Unless the requirements for the Services described in the attached Schedule are 
specifically modified in writing, Consultant must perform Services and provide all 
deliverables as required.

C. Consultant shall not undertake any Services not described in the attached Schedule
unless authorized in writing by Valley Water prior to the performance of such Services by 
issuance of a Task Order or pursuant to an amendment to this Agreement signed by both 
Parties.
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2. Consultant Controlled Areas
 
Consultant is responsible for the security and safety of the area(s) it controls wherein it is 
required to perform field operations pursuant to the Scope of Services. 

3. Licensing  
 
Services performed by Consultant will be undertaken only by persons appropriately licensed, 
certified, or registered in California, as applicable to the Services described herein, when 
required by statutes or regulations, as well as pursuant to the relevant standard of care as 
described in Section Two, Duties of Consultant, subsection 11. Standard of Care. Examples 
of such Services include those performed by: California State Licensed Contractors, 
Professional Engineers and Architects, Inspectors, and Surveyors. Consultant shall make 
available upon Valley Water’s request documentation of qualifications and licensing of 
personnel performing Services described herein. Consultant must be registered with the 
California Department of Labor Standards Enforcement if the Services or a portion thereof is 
determined to be “Public Works” pursuant to California Labor Code §1720(a)(1). 

4. Valley Water’s Approval of Deliverables  
 
Deliverables prepared by Consultant, notwithstanding acceptance and approval by Valley 
Water, which Valley Water determines must subsequently be modified due to errors or 
omissions, will be corrected at no additional cost to Valley Water. 

5. Errors and Omissions  
 
The Services may include preparation of deliverables by Consultant to be implemented in a 
public works construction project. Consultant is responsible for any direct or actual damages 
incurred by Valley Water which Valley Water determines result from Consultant’s errors or 
omissions in Consultant’s deliverables, including, but not limited to, any increase in the Valley 
Water’s payment(s) due to its construction contractor, which increase is directly attributable 
to required revisions to the construction Contract Documents to the extent caused by 
Consultant’s negligent acts, errors, or omissions. 

6. Valley Water Standardization Requirements 

Consultant shall perform the Services utilizing Valley Water nomenclature, standardized 
forms, software requirements, documented procedures, and best management practices as 
set forth in the Schedule.  

7. Consultant’s Key Staff and Subconsultants 

A. Consultant’s Key Staff and firms subcontracted by Consultant (Subconsultants) assigned 
to perform the Services are identified in the Schedule(s), Scope of Services, Attachment 
Three, Consultant’s Key Staff and Subconsultants. 
 

B.  The Project team organization chart and delegated responsibilities of each team member 
will be submitted to Valley Water for concurrence. 
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C. Consultant may utilize Subconsultants, subcontractors, suppliers, or vendors it deems 
appropriate to the complexity and nature of the required Services. 
 
1)  Consultant must obtain Valley Water’s approval of all Subconsultants. Upon Valley 

Water’s request, Consultant must provide copies of all Subconsultant agreements. 
 

2) Consultant must require its delegates or Subconsultants to agree, in writing, to adhere 
to Terms and Conditions of this Agreement. 

D.  Any delegation or use of Subconsultants by Consultant will not operate to relieve 
Consultant of its responsibilities as described in this Agreement. 

E.  If any of Consultant’s designated key staff persons or Subconsultants fail to perform to 
the satisfaction of Valley Water, on written notice from Valley Water, Consultant will have 
15 calendar days to remove that person from the Project and provide a replacement 
acceptable to Valley Water. 

F. Consultant will not charge Valley Water for the time it takes Consultant’s replacement 
personnel to obtain Valley Water-specific Project knowledge in the possession of the 
person(s) being replaced.  

G.  Consultant’s Key Staff: Valley Waters Project Manager (VWPM) or authorized 
representatives may approve any revisions to Consultant’s list of key staff assigned to the 
Project as an administrative modification to this Agreement, and such approval will be 
confirmed in writing.  

H.  Consultant’s Subconsultants  

1) Valley Water’s authorized representatives may approve any revisions to Consultant’s 
list of authorized Subconsultants when the Subconsultant is deleted from the list and 
the Scope of Services is deleted from the Agreement or such services are assumed 
by Consultant; such approval will be confirmed in writing. 

2) Valley Water’s authorized representative may approve any revisions to Consultant’s 
list of authorized Subconsultants when a listed Subconsultant is replaced (to perform 
the same Scope) or a new Subconsultant is added (to perform new Scope), provided 
the firm complies with all insurance requirements established by the Valley Water for 
such work; such approval will be confirmed in writing.  

8. Compliance with All Laws  

A.  Consultant’s performance must be in compliance with the most current versions of any 
and all laws relevant to the Services it performs pursuant to this Agreement, including, 
but not limited to adherence to: all applicable governmental laws, statutes, ordinances, 
rules, codes, regulations, orders, and other requirements; governmental requirements 
applicable to state and federal compliance with the Professional Land Surveyors Act; 
state and federal Endangered Species Act; state and federal water quality laws; and all 
other state and federal laws or regulations regarding environmental protection and 
compliance, health, safety, wages, hours, equal employment opportunity, 
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nondiscrimination, working conditions, and transportation. In the event that Valley Water’s 
assistance is necessary to achieve such compliance, Consultant shall promptly notify 
Valley Water. 

B. Consultant shall provide, at Valley Water’s request, documentation demonstrating 
Consultant’s compliance with all laws as described herein. After reasonable notice and 
according to reasonable conditions, Valley Water has the right to inspect and copy any 
records of Consultant regarding such compliance. 

C. Consultant represents and warrants that neither Consultant nor its principals are 
presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participation in this transaction by any federal government 
department or agency. 

9. Occupational Safety and Health 

A. Consultant will perform the Services in compliance with the most current versions of all 
laws, standards, rules, and regulations of the Occupational Safety and Health Act, and all 
state and federal laws and regulations relating to safety and health standards. Consultant 
shall perform the Services in compliance with, will furnish only supplies, articles, and 
equipment that comply with such laws, standards, and regulations. 

B. Consultant shall immediately notify Valley Water in the event of any personal injury 
accident or occurrence occurring during the performance of the Services. Upon Valley 
Water’s request, Consultant shall provide Valley Water with documentation fully 
describing the accident and injury and the actions implemented to prevent similar 
occurrences. 

10. Consultant as Independent Contractor  
 
Consultant will perform all Services as an independent contractor and not an agent or 
employee of Valley Water. Consultant represents and warrants that it and its contractors who 
are performing any of the Services as Subconsultants will perform such Services as an 
independent contractor, and neither Consultant nor Subconsultants nor their employees are 
the servants, agents or employees of Valley Water. Except as expressly provided in this 
Agreement, Valley Water exercises no direction, supervision or control over Consultant, its 
employees, agents, or Subconsultants. 

11. Standard of Care 

A. Consultant must possess and maintain during the term of this Agreement all 
certifications, licenses, permits, and qualifications to perform the Services and prepare all 
deliverables. Consultant must perform all Services and prepare all deliverables in 
accordance with those standards and practices of care, skill, and diligence that are 
generally recognized and customarily observed by competent persons in Consultant’s 
area of specialty in the State of California at the time such Services are rendered. 
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B. Consultant shall perform the Services and prepare all deliverables without any errors or 
omissions, and in accordance with Section Two, Duties of Consultant, subsection 8. 
Compliance with All Laws. 

C. Consultant and its Subconsultants must perform the Services in compliance with all 
applicable written federal, state and local codes, statutes, laws, regulations, and 
ordinances, including, but not limited to, environmental, energy conservation, and 
disabled access requirements as per the provisions of Section Two, Duties of Consultant, 
subsection 8. Compliance with All Laws. 

SECTION THREE 
 

DUTIES OF VALLEY WATER 

1. Available Data  
 
Valley Water will make available to Consultant all data and information in its possession and 
control and which it deems necessary to the preparation of the deliverables specified in the 
Schedule. Valley Water will actively aid and assist Consultant in obtaining such information 
from other agencies and individuals as it deems necessary. Valley Water is not responsible 
for providing data and information that it does not possess. 

2. Review of Deliverables 

A. Valley Water will designate a Project Manager (Valley Water Project Manager or 
Authorized Representative) for purposes of administering and managing this Agreement. 

B. Consultant’s progress in completing the Services will be reviewed by Valley Water Project 
Manager at each milestone identified in an executed Task Order or at such other time(s) 
at the discretion of Valley Water. 

C. Consultant must notify Valley Water in writing when it completes and has submitted to 
Valley Water each deliverable as per an executed Task Order. Deliverables deemed 
satisfactory and in compliance with this Agreement are subject to approval by Valley 
Water. Within 30 calendar days of receipt of each deliverable, Valley Water will either (1) 
notify Consultant that Valley Water accepts the deliverable, or (2) notify Consultant that 
the deliverable is not acceptable and must be revised. 

D. If Valley Water advises Consultant that a deliverable must be revised due to errors or 
omissions by Consultant, Consultant must correct, at no cost to Valley Water, those 
deficiencies as soon as possible and shall notify Valley Water upon completion of the 
revised deliverable and submit to Valley Water.  

E.  Valley Water will then review the revised deliverable and within 30 calendar days of 
receipt, advise Consultant if the revised deliverable is acceptable. All deficient 
deliverables will be revised at no cost to Valley Water and this process will continue until 
Consultant has corrected all deficiencies identified by Valley Water.  
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F. None of the proposed changes or revisions or anything else in this Agreement will be 
construed to relieve Consultant of professional or legal responsibility for the performance 
of the Services as otherwise required by the Terms and Conditions of this Agreement. 
Corrections to any deliverable as a result of Consultant’s errors or omissions, as 
determined by Valley Water, will not result in additional costs or expenses to Valley 
Water. 

3. Access to Valley Water Facilities  
 
Valley Water will facilitate access to Valley Water facilities as required for Consultant to 
perform the Services. 

SECTION FOUR 
 

FEES AND PAYMENTS 

1. Total Fixed Not-to-Exceed Fees  

A. Payment for all Services performed by Consultant to the satisfaction of Valley Water, as 
described in the Schedule will be based on the hourly rates, subject to the Total Fixed 
Not-to-Exceed (NTE) Fees stated in the Schedule, Attachment One, Fees and Payments. 
Valley Water will make payments to Consultant according to the terms provided for herein 
and in the Schedule, Attachment One, Fees and Payments. Payments made by Valley 
Water to Consultant for Services rendered will be considered full compensation for all 
personnel, materials, supplies, Subconsultant(s), equipment, and reimbursable expenses, 
incurred by Consultant to perform the Services. All Service requests will be made by 
Valley Water on an as-needed basis, subject to future Task Order(s) executed by Valley 
Water and Consultant. 

B. It is understood and agreed that there is no guarantee, either expressed or implied, as to 
the actual dollar amount, if any, of services that will be authorized under this Agreement, 
and that Valley Water is not obligated to request any service(s) from Consultant at all. 
However, in valuable consideration for Consultant’s agreement to be on-call to perform 
services for Valley Water upon request with no minimum guaranteed amount of work, 
Valley Water will pay Consultant Five Hundred Dollars ($500) on or before the expiration 
of this Agreement if Valley Water has not requested to utilize Consultant’s services during 
the agreement term. 

C. The Schedule, Attachment One, Fees and Payments, sets forth the hourly rates and NTE 
fee, if any, for Services Consultant may perform pursuant to an executed Task Order. 

D. Services to be performed pursuant to a Task Order will commence only after written 
approval by both Valley Water’s authorized representative referenced in the Standard 
On-Call Consultant Agreement, Appendix One, Additional Legal Terms, and Consultant’s 
authorized representative.  

E. Notwithstanding any other provision of this Agreement, Valley Water agrees to pay 
Consultant in accordance with the terms set forth in an executed Task Order. Consultant 
represents and warrants that the amounts charged to Valley Water for Services do not 
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exceed the amounts normally charged by Consultant to other customers for similar 
Services. 

F. Upon the written approval of Valley Water, the Services described in a Task Order task 
may be reduced, revised, or deleted. 

G. Automobile travel mileage expenses will be paid at the current Internal Revenue Service 
(IRS) rate. Valley Water will not reimburse Consultant nor its Subconsultants for mileage 
nor travel time to and from Valley Water Headquarters and surrounding campus located 
at 5700 Almaden Expressway, San Jose, California. However, Valley Water will 
reimburse Consultant and its Subconsultants for mileage incurred from Valley Water 
Headquarters or Consultant’s and Subconsultants’ firm addresses, whichever is closer to 
the destination, to Project site(s) and, if directed or authorized by Valley Water, to 
meeting locations such as with regulatory agencies, for community outreach activities and 
meetings, for partnering meetings, and Dispute Review Board meetings. 

2. Consultant Invoices  

A. Consultant’s invoices will be prepared in accordance with the terms of this Agreement, 
Section Four, Fees and Payments, and represent Services performed and reimbursable 
costs incurred during the identified billing period. Invoices must be consistent with Scope 
of Services and executed Task Orders; and include the following: 

1) Employee classification and name itemized with all labor charges by Service task; 

2) Summary of the amount Consultant has been billed by their Subconsultants and 
further detailed by Service task; 

3) A description of the site where Services were performed, if applicable; 

4) The name of Valley Water staff requesting Services; 

5) The dates when Services were performed; 

6) Other direct charges and reimbursable expenses by Task Order task; 

7) Other direct charges and expenses must reflect actual fees versus the Task Order 
not-to-exceed fees as stated in the Schedule(s), Attachment One, Fees and 
Payments, and/or Task Orders; 

8) Level of Small Business (SB) participation, if applicable, documenting the level of SB 
participation for each Task Order;  

9) The total amount due for completing the Services specified in that Task Order, which 
must not exceed the not-to-exceed amount specified in that Task Order; and 

10) To the extent that Consultant is adding an administrative, processing, overhead or 
mark-up fee, Valley Water will not pay for such duplication of costs for both 
Consultant and its Subconsultants. 
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B. Before submitting monthly invoices, a draft invoice (in Adobe PDF format) will be 
provided in electronic format by the Consultant for preliminary review by Valley Water 
Project Manager. Upon preliminary approval by Valley Water, Consultant will email the 
complete, signed, and dated electronic copy invoice, including all supporting 
documentation. Valley Water’s preliminary review of the draft invoice does not represent 
final approval of the electronic copy invoice, but is intended to reduce potential for re-
submittals of electronic copy invoice by Consultant. 

C. Invoices will include a summary of labor expenditures, direct costs, and billed 
Subconsultant charges. Invoices will be organized such that the billing categories 
correspond with the Task Order. 

D. Notwithstanding language to the contrary in an executed Task Order, Consultant must 
invoice Valley Water for a Task Order within 30 calendar days of Valley Water accepting 
the deliverables of that Task Order. 

 
E. Consultant shall email all invoices to: APinvoice5750@valleywater.org 

Valley Water mailing address for invoices, if needed: 

Santa Clara Valley Water District 
Attention: Accounts Payable 
P.O. Box 20670 
San Jose, CA 95160-0670 

F. Consultant must also ensure that each invoice and corresponding attachments contain 
the following information: 

1) Agreement number; 
 

2) Task Order number; 
 
3) Full legal name of Consultant/Firm; 
 
4) Payment remit-to address; 
 
5) Invoice number; 

 
6) Invoice date (the date invoice is emailed); 
 
7) Detailed description of Services provided, including the “distribution account(s)” for 

those Services; 

8) Number of hours spent by each person performing services and a brief description of 
the Services performed by each person; and 

9) Beginning and end date for billing period that services were provided. 
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G. Consultant shall invoice for its performance of the Services as stated in an executed Task 
Order on a monthly basis consistent with the task fee breakdown stated in the Task 
Order(s), Attachment A. Unless otherwise specified in a Task order, Consultant will be 
paid for the Services as described in an executed Task Order. 

H. Valley Water Project Manager will review Consultant’s written invoice within five Valley 
Water business days of receipt, address any questions with Consultant’s 
Contact/Principal Officer and approve the undisputed amount of the invoice within ten 
working days of receipt of the invoice. Valley Water will pay undisputed invoice amounts 
within 30 calendar days from date invoice is received by Valley Water Project Manager. 

I. Invoice Disputes 

1) Valley Water may in good faith assert a bona fide dispute as to all or a portion of fees 
specified in any invoice. If any portion of an amount due to Consultant pursuant to this 
Agreement is subject to a bona fide dispute between the Parties, within 30 calendar 
days of Consultant’s submission of an invoice in which a disputed amount is included, 
Valley Water will notify Consultant in writing of the specific items in dispute, and will 
describe Valley Water’s reason(s) for disputing each such item.  

2) Consultant and Valley Water Project Manager must act in good faith to resolve the 
dispute in a timely manner. If the dispute is not resolved by Consultant and Valley 
Water Project Manager within 30 calendar days of Consultant receiving Valley 
Water’s written notice of dispute, Consultant and Valley Water will attempt to resolve 
the dispute pursuant to the Standard On-Call Consultant Agreement, Appendix Two, 
Dispute Resolution. 

J. Consultant’s Services will be performed by its staff members and Subconsultants’ staff 
members at the lowest hourly and unit rates commensurate with the complexity of the 
required Services. 

K. Consultant shall ensure that its personnel performing services pursuant to this Agreement 
document their time doing so.  

3. Prevailing Wages  

A. A portion of the Services to be performed pursuant to this Agreement may be considered 
“Public Works” subject to California Labor Code §1771, et. seq. and the applicable 
implementing regulations. If Consultant’s Services includes such work, Consultant and its 
Subconsultants must comply with all Labor Codes applicable to prevailing wages. 

B. Labor Code §1720 provides as follows: 

“(a) As used in this chapter, “public works” means all of the following: 

(1) Construction, alteration, demolition, installation, or repair work done under contract 
and paid for in whole or in part out of public funds, except work done directly by a public 
utility company pursuant to order of the Public Utilities Commission or other public 
authority. For purposes of this paragraph, “construction” includes work performed during 
the design, site assessment, feasibility study, and other preconstruction phases of 
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construction, including, but not limited to, inspection and land surveying work, regardless 
of whether any further construction work is conducted, and work performed during the 
postconstruction phases of construction, including, but not limited to, all cleanup work at 
the jobsite. For purposes of this paragraph, “installation” includes, but is not limited to, the 
assembly and disassembly of freestanding and affixed modular office systems.” 

C. Consultant and its Subconsultants shall not engage in the performance of public work, as 
defined in California Labor Code §1771.1, unless currently registered and qualified to 
perform public work pursuant to California Labor Code §1725.5. 

D. The General Prevailing Wage Rates issued by the California Department of Industrial 
Relations may be adjusted by the State throughout the term of this Agreement. 
Notwithstanding any other provision of this Agreement, Consultant will not be entitled to 
any adjustment in compensation rates in the event there are adjustments to the General 
Prevailing Wage Rates. 

E. This Agreement is subject to compliance monitoring and enforcement by the State of 
California Department of Industrial Relations. Upon request, Consultant and 
Subconsultants must furnish the records specified in Labor Code §1776 directly to the 
Labor Commissioner, in a format prescribed by the Labor Commissioner. 

F. All records or documents required to be kept verifying statutory compliance with the 
prevailing wage requirement, such as certified payroll records, must be made available 
for audit at no cost to Valley Water, at any time during regular business hours, upon 
written request by Valley Water. Records and documents to be provided in electronic or 
hard copy format, at Valley Water’s discretion. 

G. California State Department of Industrial Relations Contractor and Sub-Contractor 
Registration Requirements  

Prior to Valley Water executing a Task Order for Services involving public works, as 
defined herein, Consultant, and its Subconsultant(s) performing public works, must 
provide evidence, in the form required by Valley Water, that Consultant and its 
Subconsultant(s) are in compliance with the California State Department of Industrial 
Relations Contractor and Sub-Contractor Registration Requirements. 

4. Retention - NOT USED 
 

SECTION FIVE 
 

SCHEDULE OF COMPLETION 

1. Performance of Tasks  
 
Consultant will commence performing the tasks described in the Scope of Services of an 
executed Task Order upon receipt of the Task Order Notice to Proceed (NTP) issued by 
Valley Water. 

2. Task Order Schedule 
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Consultant will perform and complete the Services in accordance with the schedule 
(Schedule) as described in each Task Order. Consultant will coordinate Services with Valley 
Water to provide the timeline of all tasks and subtasks including the site visits, document 
review, meetings, and deliverables. 

3. Project Delays  
 
Consultant will make all reasonable efforts to comply with the Schedule as stated in a Task 
Order. In the event the Task Order Schedule will be delayed, Consultant will notify Valley 
Water Project Manager as soon as possible, providing the reason why, the length of the 
delay, and a description of the actions being taken to address the delay. In the event 
Consultant is delayed in performance of its Services by circumstances beyond its control, 
Valley Water may, at its discretion, grant a reasonable adjustment in the Schedule. 

4. Changes to the Schedule  
 
Valley Water’s Project Manager and Consultant may agree to modify the Schedule specified 
for Consultant’s performance in an executed Task Order as an administrative modification to 
the Task Order and will confirm such modifications in writing. 

SECTION SIX 
 

AGREEMENT MODIFICATIONS 

The Parties may agree to modify the Terms and Conditions of this Agreement by executing a 
written amendment hereto. 

SECTION SEVEN 
 

TERM AND TERMINATION 

1. Term & Automatic Termination 

 No Task Order will be written which extends beyond the expiration date of this Agreement. 
Consultant will not undertake to provide Services where it reasonably appears that the 
Services cannot be performed and completed within the Term of this Agreement. 
Uncompleted and/or unfinished Task Orders will co-terminate with this Agreement. 

2. Valley Water Rights 

A. Suspension: Valley Water may, by written notice to Consultant, suspend any or all 
Services pursuant to this Agreement or to any individual Task Order. Valley Water may 
subsequently terminate this Agreement or any Task Order for convenience or determine 
to proceed. If a decision to proceed is not made within 90 days from the date of the notice 
of suspension, any decision to proceed must be conditioned upon execution of a new 
Notice to Proceed or Task Order. 

B. Termination for Convenience: Valley Water may, by written notice to Consultant, 
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terminate all or part of this Agreement or any Task Order at any time for Valley Water's
convenience. Upon receipt of such notice, Consultant will immediately cease all work as 
specified in the notice. If this Agreement or any Task Order is so terminated, Consultant 
will be compensated as set forth in Section Seven, Term and Termination, subsection 3. 
Consultant’s Compensation upon Termination or Suspension. 

C. Termination for Breach: If Consultant violates any of the covenants, agreements or 
stipulations of this Agreement or a Task Order, or if Consultant fails to fulfill in a timely 
and proper manner its obligations pursuant to this Agreement or any Task Order, and 
does not cure such failure or violation within 30 days (or a reasonable extension thereof, 
if requested, which extension will not be unreasonably withheld) after receipt of written 
notice from Valley Water specifying such failure or violation, Valley Water will thereupon 
have the right to terminate this Agreement and any or all uncompleted Task Orders by 
giving written notice to Consultant of such termination. Such notice will specify the 
effective date thereof, and Consultant will not be entitled to compensation for Services or 
expenses beyond the specified termination date. 

D. If, after notice of termination for breach of this Agreement or any Task Order, it is 
determined that Consultant did not breach the Agreement or Task Order, the termination 
will be deemed to have been implemented for Valley Water's convenience, and 
Consultant will receive payment that is allowed by this Agreement for a termination for 
convenience. 

E. The rights and remedies provided herein to Valley Water are in addition to any other 
rights and remedies provided by law, this Agreement, or a Task Order. 

3. Consultant’s Compensation upon Termination or Suspension  
 
In the event of termination of this Agreement or any Task Order, or suspension of Services 
by Valley Water, Consultant shall receive compensation based on satisfactory performance, 
accepted by Valley Water, as follows: 

A. Direct Labor: Consultant shall be entitled to receive compensation for all authorized direct 
labor performed prior to termination pursuant to the provisions of this Agreement or Task 
Order and all authorized labor expenses incurred to demobilize from the Project after the 
date of termination; 

B. Other Direct Costs and Expenses: Consultant shall be entitled to receive compensation 
for all authorized other direct costs and expenses incurred prior to termination and all 
authorized expenses incurred to demobilize from the Project after the date of termination; 
and 

C. In no event shall the total compensation paid for any item of Service exceed the payment 
specified in the Agreement or applicable Task Order for that item of Service. 

4. Survival  
 
The Terms and Conditions of this Agreement, that by their context and a standard of 
reasonableness, are intended to survive termination, suspension, completion, and expiration 
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of this Agreement, shall survive, including but not limited to, the following Sections and 
subsections: Independent Contractor Status, Confidentiality, Indemnification, Insurance 
Requirements, and Dispute Resolution, as well as any Consultant representations and 
warranties. 

SECTION EIGHT 

INDEMNIFICATION 

1. Notwithstanding any other provision of this Agreement, Consultant agrees to indemnify, 
defend and hold harmless Valley Water, its agents, officers, directors, and employees from 
and against any and all demands, claims, damages, losses and reasonable expenses, 
including but not limited to liabilities, obligations, claims, costs, reasonable expenses 
(including, without limitation, interest, penalties and reasonable attorney’s fees), fines, taxes, 
levies, imposts, assessment, demands, damages or judgments of any kind or nature, 
whether in law or equity (including, without limitation, death or injury to any person, property 
damage, administrative and judicial orders and consents, or any other loss) to the extent they 
arise out of, pertain to, or relate to the Consultant’s negligence, recklessness, or willful 
misconduct. The foregoing does not limit any strict liability imposed on the Consultant by law.  

2. Notwithstanding any other provision of this Agreement, to the fullest extent permitted by law 
(including, without limitation, California Civil Code §2782.8), Consultant agrees to indemnify, 
defend and hold harmless the District, its agents, officers, directors, and employees from and 
against any and all demands, claims, damages, losses and reasonable expenses, including 
but not limited to liabilities, obligations, claims, costs, reasonable expenses (including without 
limitation interest, penalties and reasonable attorney’s fees), fines, taxes, levies, imposts, 
assessment, demands, damages or judgments of any kind or nature, whether in law or equity 
(including without limitation, death or injury to any person, property damage, administrative 
and judicial orders and consents, or any other loss) to the extent they arise out of, pertain to, 
or relate to Consultant’s negligence, recklessness, or willful misconduct in connection with 
the performance of any work performed pursuant to this Agreement by Consultant as a 
design professional; provided that this duty shall not apply to injuries or damages for which 
Valley Water has been found in a court of competent jurisdiction to be liable by reason of its 
own negligence, recklessness, or willful misconduct. 

3. The rights, duties, and obligations of the Parties as set forth above in this Section Eight, 
Indemnification, subsections 1. and 2., survive termination, expiration, completion, and 
suspension of this Agreement. 

SECTION NINE 
 

INSURANCE REQUIREMENTS 

Insurance requirements applicable to this Agreement are set forth in the Standard On-Call 
Consultant Agreement, Appendix Four, Insurance Requirements. Consultant must provide and 
maintain at its own expense, during the term of this Agreement, or as may be further required 
herein, all insurance coverages as detailed in the Standard On-Call Consultant Agreement, 
Appendix Four, Insurance Requirements, and comply with all provisions stated therein. 
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SECTION TEN
 

OWNERSHIP AND REUSE OF DELIVERABLES 

1. Valley Water Ownership  
 
All deliverables and other materials prepared by Consultant, including computer programs 
and media developed by Consultant, to perform the Services, during the term of this 
Agreement, will be and remain the property of Valley Water following payment in full to 
Consultant for each task or portion of a completed task, or in accordance with Section Seven, 
Term and Termination. In the event the work is not completed, the completed portions thereof 
will become the property of Valley Water. Consultant will provide Valley Water with such 
deliverables and material at appropriate times during this Agreement. Consultant may retain 
a copy for its records. Consultant does not convey, assign, or transfer the intellectual 
property rights it has, so as to limit its ability or right to develop, design, or provide services 
on other projects of or for its other clients. 

2. Reuse of Instruments of Service  
 
If Valley Water desires to reuse the completed plans, specifications, or other deliverables, in 
total or in part, on project sites associated with this Agreement, or any other site, or to 
complete any incomplete portion of construction documentation which Valley Water has 
already paid Consultant, Valley Water will release Consultant from any liability incurred by 
Valley Water from reusing said deliverables. 

3. Copies of Data  
 
Copies of data exchanged by, through, and between Valley Water and Consultant that may 
be relied upon are limited to printed copies. Computer-generated files, disks, or tapes of text, 
data or graphics that are furnished are only for the mutual convenience of the Parties. 

4. Computer-Generated Material  
 
Any risk of translation or reliance on information obtained or derived from computer-
generated material is at the user’s sole risk, and no representations are made, either express 
or implied, as to the long-term performance of data thus transferred. 

5. Work for Hire  
 
Any and all original correspondence, memoranda, reports, designs, plans, specifications, 
data compilations, computer programs, or drawings delivered to Valley Water by Consultant 
according to the Terms of this Agreement, in or by any medium is deemed to be “work for 
hire” according to the copyright laws of the United States and the copyright belongs to Valley 
Water. 

6. Copyright Claims  
 
Co-venturers, subcontractors, Subconsultants, suppliers, and vendors to Consultant are 
likewise bound by these copyright terms. Valley Water makes no copyright claim and 
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requires no release for copyrighted material or trademarked names used incidentally by 
Consultant. 

SECTION ELEVEN 
 

EQUAL OPPORTUNITY 

1. Equal Opportunity Employer  
 
Valley Water is an equal opportunity employer and requires its consultants to have and 
adhere to a policy of equal opportunity and non-discrimination. In the performance of the 
Agreement, Consultant will comply with all applicable federal, state, local laws and 
regulations, and will not discriminate against any subcontractor, employee, or applicant for 
employment in the recruitment, hiring, employment, utilization, promotion, classification or 
reclassification, transfer, recruitment advertising, evaluation, treatment, demotion, layoff, 
termination, rates of pay or other forms of compensation, and selection for professional 
development training (including apprenticeship), or against any other person, on the basis of 
sex (which includes pregnancy, childbirth, breastfeeding and medical conditions related to 
pregnancy, childbirth or breastfeeding), race, religion, color, national origin (including 
language use restrictions), ancestry, religious creed (including religious dress and grooming 
practices), political affiliation, disability (mental and physical, including HIV or AIDS), medical 
condition (cancer and genetic characteristics), genetic information, marital status, parental 
status, gender, age (40 and over), pregnancy, military and veteran status, sexual orientation, 
gender identity and gender expression, the exercise of family and medical care leave, the 
exercise of pregnancy disability leave, or the request, exercise, or need for reasonable 
accommodation. 

2. Compliance with Applicable Equal Opportunity Laws  
 
Consultant’s policy must be in conformance with applicable state and federal guidelines 
including the Federal Equal Opportunity Clause, 41 Code of Federal Regulations, Part 60-1, 
§60-1.4; Title VII of the Civil Rights Act of 1964 as amended; the Americans with Disabilities 
Act of 1990; the Rehabilitation Act of 1973 (§503 and §504); the Age Discrimination Act of 
1975 (42 U.S.C. §6101 et seq.); the California Fair Employment and Housing Act 
(Government Code §12900 et. seq.); and California Labor Code §1101 and §1102. 

 
3. Investigation of Claims  

 
Consultant must designate a specific position within its organization to be responsible for 
investigating allegations of non-compliance with the anti-discrimination and anti-harassment 
provisions of this Agreement. Consultant must conduct a fair, prompt, and thorough 
investigation of all allegations directed to Consultant by Valley Water. In cases where such 
investigation results in a finding of discrimination, harassment, or hostile work environment, 
Consultant must take prompt, effective action against the offender.  
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SECTION TWELVE

MISCELLANEOUS PROVISIONS 

1. Entire Agreement  
 
This Agreement, which includes the Terms and Conditions, Appendices, the Schedule(s), 
Schedule(s)’ Attachments, and all executed Task Orders, represents the entire 
understanding between the Parties hereto relating to the Services described in this 
Agreement and its executed Task Orders, which are incorporated herein by this reference, 
and supersedes any and all prior proposals or agreements, whether written or oral, that may 
exist between the Parties. This Agreement may not be modified or amended except in writing 
as stated herein. To the extent that any Schedule conflicts with this Agreement, this 
Agreement shall control. 

2. Formation of Agreement  

A. No agreement between the Parties is formed until all applicable actions have been 
completed to the satisfaction of Valley Water. Valley Water Project Manager will not issue 
a Notice to Proceed until all required documents have been submitted and accepted by 
Valley Water. 

B. Formation of this Agreement between the Parties requires accomplishment of the 
following, as applicable:  

1) Execution of the Agreement by Consultant; 

2) Submission by Consultant, and acceptance by Valley Water, of evidence of all 
required insurance coverages and documents;  

3) Submission by Consultant, and acceptance by Valley Water, of evidence of all 
required Form 700 documents, if applicable;  

4) Submission by Consultant, and acceptance by Valley Water, of all required Non-
Disclosure Agreements (NDA) as provided in the Schedule(s), Attachment Four, 
Reference Materials, if applicable;  

5)  Submission by Consultant, and acceptance by Valley Water, of a Health and Safety 
Plan, if applicable;  

6)  Any other requirements that are deemed necessary by Valley Water; and  

7) Execution of the Agreement by Valley Water. 

3. No Assignment 

A. The expertise and experience of Consultant are material considerations for Valley 
Water’s award and execution of this Agreement. Consultant will not assign or transfer any  
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interest in this Agreement nor the performance of any of Consultant obligations 
hereunder, without prior written consent of Valley Water in the form of an amendment 
executed by the Parties, and any attempt to so assign this Agreement, or any rights, 
duties or obligations arising hereunder, will be void and of no effect. Any assignment of 
monies due or to become due in accordance with this Agreement, will be to the extent 
permitted by law, and will be subject to all proper set-offs, deductions, and withholdings in 
favor of Valley Water. 

B. In no event shall an assignment of any interest in this Agreement release Consultant from 
its duties and responsibilities as described in this Agreement nor shall Consultant be 
released from liability created by the provision of Services as described in this Agreement 
until such assignment takes effect. Any attempted or purported assignment without Valley 
Water’s written consent in the form of an amendment executed by the Parties is null and 
void. 

 
4. Reasonableness  

 
Discretionary actions or approvals to be performed by the Parties will be exercised in a 
reasonable manner. 

5. Gifts  
 
Consultant hereby acknowledges that Valley Water policy prohibits the acceptance by Valley 
Water personnel of gifts of any kind from its contractors, consultants, suppliers or vendors. 
Consultant shall honor this policy by not sending or bringing gifts to Valley Water. 

6. Audits  
 
Consultant agrees that Valley Water and its agent(s) have the right to review, obtain, and 
copy all records pertaining to performance of this Agreement. Consultant agrees to provide 
Valley Water and its agent(s) with any relevant information requested, in electronic and hard 
copy format, at Valley Water’s discretion, and will permit Valley Water and its agent(s) access 
to its premises, upon reasonable notice, during normal business hours for the purpose of 
interviewing employees (alternatively, by phone at Valley Water’s discretion) and inspecting 
or copying books, records, accounts, computerized records, and other materials that may be 
relevant to the matter under investigation or subject to audit, such as by a government 
agency, providing Valley Water with grant funds to pay for Consultant’s services, for the 
purpose of determining compliance with this Agreement. Consultant further agrees to 
maintain such records for a period of three years after final payment as provided for in this 
Agreement. 

7. Force Majeure  
 
Neither Party will be held responsible for delays caused by acts beyond its control, such as 
acts of God or public enemies, utility or communication delays, or failures not caused by such 
Party’s negligence or fault, accidents not caused by such Party’s negligence or fault, labor 
disputes, war, or failure of the other Party to provide data as required pursuant to this 
Agreement. 
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8. Binding Effect
 
This Agreement is binding on the heirs, executors, administrators, successors and assigns of 
the Parties. 

9. Choice of Law and Venue  
 
The Parties agree that this Agreement is to be governed, construed, and enforced in 
accordance with the laws of the State of California. The Parties also agree that the venue of 
any litigation arising out of or connected with this Agreement will lie exclusively in the state 
trial court or Federal District Court located in Santa Clara County in the State of California. 
The Parties consent to jurisdiction over their persons and over the subject matter of any such 
litigation in such courts, and consent to service of process issued by such courts. 

10. Confidentiality 

A. Due to the nature of the services Consultant will provide pursuant to this Agreement, 
there may be disclosures made to Consultant of detailed information about Valley Water’s 
operations, including on a need-to-know basis information which may be protected from 
public disclosure by confidentiality laws, the attorney-client privilege, and/or other 
provisions of law which govern the nature and timing of disclosure of public information. 

B. Consultant understands and acknowledges that Valley Water staff members providing 
information to Consultant do so with the understanding that such information will be 
handled appropriately. 

C. In the event Consultant receives such restricted or confidential information, Consultant 
will limit access to the information to only those of Consultant’s employees, its 
subcontractors and its Subconsultants authorized by Valley Water to have the 
information. 

D. Consultant will notify Valley Water immediately of any request by any third party to have 
access to confidential information and will not disclose the requested information without 
first receiving express written authorization from Valley Water. 

E. Notwithstanding the aforementioned Confidentiality requirements, upon the request of 
Valley Water Project Manager, Consultant, and its Subconsultants shall execute Valley 
Water’s most current Non-Disclosure Agreement in effect at that time.  

F. The requirements stated herein will survive completion, expiration, suspension, and 
termination of this Agreement. 

11. Release of Information Prohibited  
 
Consultant is not permitted to provide any information concerning the Project to the media 
nor anyone other than authorized Valley Water personnel. Consultant will not release any 
information pertinent to the Project for publication, public disclosure, or in any other manner 
without first obtaining clearance and a release in writing from Valley Water. Any media inquiry 
at any time to Consultant relating to any matter concerning Services provided or requested to 

Attachment 1 
Page 18 of 64



On-Call Design and Technical Support For Fish Passage 
Remediation And Habitat Enhancement Project Agreement No. A5312A / PB File No. VW0264 

Standard On-Call Consultant Agreement-Capital-Non-PMIS-12/13/24 

Ver. 4.24.25  
Page 19 of 64  

be provided pursuant to this Agreement will be referred immediately to Valley Water. 
Consultant will not communicate with the media regarding any such matter. 

12. Conflict of Interest 

A. Consultant represents that there exists no actual or potential conflict of interest 
concerning the services to be performed pursuant to this Agreement. 

B. Consultant represents that Consultant’s performance required as stated in this 
Agreement does not require the breach of any agreement or obligation to keep in 
confidence the proprietary information of another party. Consultant will not bring to Valley 
Water, or use in the performance of Consultant’s duties as described in this Agreement, 
any materials or documents of another party considered confidential or proprietary unless 
Consultant has obtained written authorization from such party, and the informed consent 
of Valley Water, for the possession and use of such materials. 

C. Consultant represents and warrants that during the term of the Agreement, Consultant, 
Consultant’s parent company, Consultant’s subsidiaries, or any affiliated entity sharing 
substantially similar ownership of or control with Consultant shall not act as a Consultant 
or expert for any party in support of any potential or active claim or legal action against 
Valley Water by such party. 

D. CALIFORNIA FAIR POLITICAL PRACTICES COMMISSION STATEMENT OF 
ECONOMIC INTEREST FORM 700 (“FORM 700”): Upon Valley Water’s request, 
Consultant employees, officers, agents, Subconsultants, and subcontractors shall 
complete, execute, and submit a Form 700 as follows: 

1) Consultant employees, officers, agents, Subconsultants, and subcontractors assigned 
to perform services pursuant to this Agreement, shall file, in a manner prescribed by 
Valley Water, an Assuming Office Statement. The Assuming Office Statement shall 
be filed: 

a. Within 30 calendar days of the effective date of this Agreement; or 

b. Within 30 calendar days of Consultant hiring, adding, or promoting to a 
designated filer position, employees, officers, agents, Subconsultants, and 
subcontractors to perform services pursuant to this Agreement; 

2) Consultant employees, officers, agents, Subconsultants, and subcontractors assigned 
to perform services pursuant to this Agreement, that filed an Assuming Office 
Statement, shall file in a manner prescribed by Valley Water, an amendment to their 
Form 700 any time there is a need to correct or change disclosure information; 

3) Consultant employees, officers, agents, Subconsultants, and subcontractors assigned 
to perform services pursuant to this Agreement, that filed an Assuming Office 
Statement, shall file an Annual Statement in a manner prescribed by Valley Water, 
during the annual filing season, as determined by Valley Water; 

4) Consultant employees, officers, agents, Subconsultants, and subcontractors assigned 
to perform services pursuant to this Agreement, that filed an Assuming Office 
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Statement, shall file in a manner prescribed by Valley Water, a Leaving Office 
Statement with Valley Water when one of the following occurs: 

a. Upon termination of this Agreement; or 

b. Within 30 calendar days of Consultant employees, officers, agents, 
Subconsultants, and subcontractors vacating a designated filing position (i.e., 
removed from the Project, promotion, demotion, transfer to non-designated 
position, end of employment, or as a result of changes in designated filer positions 
in Valley Water's Conflict of Interest Code); 

5) Consultant understands and agrees that its employees, officers, agents, 
Subconsultants, and subcontractors may be disqualified from providing services to 
Valley Water pursuant to the California Political Reform Act, Government Code 
§81000 et. seq. and §1090. If any of Consultant’s employees, officers, agents, 
Subconsultants, and subcontractors are disqualified from providing services, on 
written notice from Valley Water Project Manager, Consultant will have 15 calendar 
days to remove said employee(s), officer(s), agent(s), Subconsultant(s)’ and 
subcontractor(s)’ employee(s) from the Project and provide a replacement acceptable 
to Valley Water; 

6) The failure of Consultant’s employees, officers, agents, Subconsultants, and 
subcontractors to file an Assuming Office, Annual, Amended, or Leaving Office 
Statement within the time prescribed by Valley Water is deemed a material breach 
and may result in termination of the Agreement for cause. 

13. Task Orders  
 
A. All tasks and Services may be assigned to Consultant through issuance of Task Orders. 

The Valley Water Project Manager will identify and communicate the applicable tasks and 
services based on the menu of tasks listed in the Scope of Services to be provided to the 
Consultant. After the tasks and Services are identified and communicated to Consultant 
by Valley Water Project Manager, Consultant will prepare a proposed Task Order request 
(see Standard On-Call Consultant Agreement, Appendix Three, Task Order Template). 
The proposed Task Order must identify the following: 
 
1) Description of the Services, including deliverables; 

2) The total Not-to-Exceed Fees for Consultant to complete the Services, including 
estimated number of hours per assigned staff to complete the Services; 

3) Proposed staff that will be assigned to complete the Services, including resumes if not 
previously provided to Valley Water’s Project Manager; 

4) Estimated cost of each other direct cost and reimbursable expense, including any 
applicable fees; 

5) Schedule for completing the Services; and 
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6) Copies of applicable state and federal permits required to complete the Services, 
unless previously provided to Valley Water. 

B. Consultant agrees that the Not-to-Exceed Fees specified in a proposed Task Order will 
be the product of a good faith effort in exercising its professional judgment. After an 
agreement has been reached on the negotiable items, the finalized Task Order will be 
signed by both Valley Water’s authorized representative referenced in the Standard On-
Call Consultant Agreement, Appendix One, Additional Legal Terms and Consultant’s 
authorized representative.  
 

C. Consultant must not commence performance of work or services on a Task Order until it 
has been approved by Valley Water’s authorized representative and Notice to Proceed 
has been issued by Valley Water Project Manager. No payment will be made for any 
services performed prior to approval or after the period of performance of the Task Order. 
The period of performance for Task Orders will be in accordance with dates specified in 
the Task Order. No Task Order will be written which extends beyond the expiration date 
of this Agreement. The total amount payable by Valley Water for an individual Task Order 
will not exceed the amount agreed to in the Task Order. 
 

D. Prevailing Wage Requirements: The Scope of Services may be considered by Valley 
Water to be “Public Works” requiring the payment of prevailing wages. See the Standard 
On-Call Consultant Agreement, Section Four, Fees and Payments, subsection 3. 
Prevailing Wages, and Appendix Three, Task Order Template. 

 
14. Good Neighbor  

 
Valley Water always strives to be a good neighbor to the community adjacent to its facilities. 
Consultant will ensure that disturbance to neighbors is minimized. Consultant, its staff, and 
Subconsultants will always interact with the members of the public in a polite and 
professional manner. 

15. Governmental Permits and Notifications  
 
Unless otherwise expressly stated herein or in an executed Task Order, Consultant 
represents and warrants that it has investigated the need for, and has or will procure, at its 
cost, and in its own name to the extent allowed by law, all governmental permits, 
notifications, approvals and inspections required for the performance of the Services. 
Consultant shall promptly notify Valley Water if any such permit or approval lapses or is 
modified or revoked. If, pursuant to applicable law, any such permits or approvals must be 
procured in Valley Water’s name, Consultant shall promptly so inform Valley Water and 
assist Valley Water in obtaining such permits or approvals. 

16. Taxes and Benefits  
 
Consultant has full and exclusive liability for the payment of, and Consultant will pay, any and 
all taxes and contributions for unemployment insurance, retirement benefits, workers’ 
compensation insurance or benefits, life insurance, pensions, annuities and similar benefits 
and any other employment-related costs, obligations, and duties that may now or hereafter 
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be imposed by law, collective bargaining agreements or otherwise with respect to persons 
employed by Consultant for the performance of Services pursuant to this Agreement. 

17. Nonwaiver of Rights  
 
The failure of either Party to this Agreement to object to or to take affirmative action with 
respect to any conduct of the other Party that is in violation of the terms of this Agreement will 
not be construed as a waiver thereof, or as waiver of any future breach or subsequent 
wrongful conduct. 

18. No Third-Party Beneficiaries 

Nothing in this Agreement, whether express or implied, shall be construed to give any 
person or entity, other than the Parties hereto, any legal or equitable right, remedy, or claim 
under or in respect of this Agreement or any covenants, conditions, or provisions contained 
herein. 

19. Severability 

If a court of competent jurisdiction holds any provision of this Agreement to be illegal, 
unenforceable, or invalid in whole or in part for any reason, the validity and enforceability of 
the remaining provisions, or portions of them, will not be affected, unless an essential 
purpose of this Agreement would be defeated by the loss of the illegal, unenforceable, or 
invalid provision. 

20. Debt Limitation 

This Agreement is contingent on the appropriation of sufficient funding by Valley Water for 
the services described in this Agreement. Valley Water is subject to laws or policies which 
limit its ability to incur debt in future years. Nothing in this Agreement shall constitute an 
obligation of future legislative bodies of Valley Water to appropriate funds for purposes of 
this Agreement. 

21. Notices  

Unless otherwise specified in this Agreement, all requests for written approval or legal 
notices must be sent to the representatives below. All notices are deemed to have been 
given when made in writing and when delivered or mailed to the representatives of Valley 
Water and Consultant at their respective addresses as follows: 

VALLEY WATER: 

Assistant Officer, as listed in the attached Schedule, Scope of Services, Section 1. 
Representatives. 

 
CONSULTANT: 

 
Consultant Principal Officer, as listed in the attached Schedule, Scope of Services, Section 
1. Representatives. 
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22. Appendices
 
The following list of Standard On-Call Consultant Agreement Appendices are incorporated 
herein by this reference as though set forth in full: 

Appendix One - Additional Legal Terms 
Appendix Two - Dispute Resolution 
Appendix Three - Task Order Template 
Appendix Four - Insurance Requirements 

23. Schedule and Attachments  
 
Schedule OC, Scope of Services, and the following listed Attachments are incorporated 
herein by this reference as though set forth in full: 

Attachment One - Fees and Payments 
Attachment Two - Schedule of Completion 
Attachment Three - Consultant’s Key Staff and Subconsultants 
Attachment Four - Reference Materials 
 

(SIGNATURES FOLLOW ON NEXT PAGE) 
 

(REMAINDER OF PAGE INTENTIONALLY LEFT BLANK) 

 

Attachment 1 
Page 23 of 64



On-Call Design and Technical Support For Fish Passage 
Remediation And Habitat Enhancement Project Agreement No. A5312A / PB File No. VW0264 

Standard On-Call Consultant Agreement-Capital-Non-PMIS-12/13/24 

Ver. 4.24.25  
Page 24 of 64  

IN WITNESS WHEREOF, THE PARTIES HAVE SET FORTH BELOW THEIR CONSENT TO 
THE TERMS AND CONDITIONS OF THIS AGREEMENT THROUGH THE SIGNATURES OF 
THEIR DULY AUTHORIZED REPRESENTATIVES. 

SANTA CLARA VALLEY WATER DISTRICT
Valley Water 

AECOM TECHNICAL SERVICES, INC.
Consultant

By:  By:
Tony Estremera Tom Wright 
Chair, Board of Directors Associate Vice President

Date: Date:

ATTEST: Consultant's Address:

300 Lakeside Drive, Suite 400 
Oakland, California 94612 

Candice Kwok-Smith 
Clerk, Board of Directors 

(REMAINDER OF PAGE INTENTIONALLY LEFT BLANK)
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1. Conflict of Interest for Future Services 

Consultant, Consultant’s parent company, Consultant’s subsidiaries, or any affiliated entity 
sharing substantially similar ownership of or control with Consultant, or any of its 
Subconsultants, shall not submit a proposal:  

A. For any agreement to be awarded for construction management, or the construction of 
any project that is related to the Services provided pursuant to this Agreement;  
 

B. In response to any request for proposal or Valley Water solicitation developed or 
prepared by or with the assistance of Consultant, Consultant’s parent company, 
Consultant’s subsidiaries, or any affiliated entity sharing substantially similar ownership 
of or control with Consultant; or 
 

C. For any single or sole source products/services related to the Services pursuant to this 
Agreement or have a financial stake in any single or sole source products/services 
resulting from this Agreement. 
 

2. Dispute Resolution  

If a dispute occurs between the Parties as a result of this Agreement, then the Parties agree 
to use the Dispute Resolution process outlined in the Standard On-Call Consultant 
Agreement, Appendix Two, Dispute Resolution. 

3. Small Business Enterprise (SBE) Outreach Program Participation  
 
This Agreement provides for the Consultant to include California Department of General 
Services certified Small/Micro Businesses in the performance of the Services, estimated to 
be 30% or more of the Total Not-to-Exceed Fees stated in the Standard Consultant 
Agreement, Attachment One Fees and Payments, to the Schedule(s), and Consultant 
agrees to use its best efforts to meet this goal. 
 

4. Task Order Approvals 
 
A. Services to be performed pursuant to a Task Order may only commence once a specific 

Notice to Proceed for that Task Order has been issued by Valley Water.  

B. Task Orders are subject to approval by Valley Water’s Deputy Operating Officer or 
Assistant Officer unless delegated to a Valley Water Unit Manager. 

C. Valley Water Unit Manager(s) is authorized to approve individual Task Orders in an 
amount not-to-exceed $100,000.  

D. The total not-to-exceed amount for any one Task Order shall not exceed $500,000.  
 

E. Consultant must acknowledge receipt and respond to Valley Water’s request to submit a 
Cost Proposal within ten (10) business days or within the time specified in Valley Water’s 
request.  
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F. Upon Valley Water and Consultant’s successful negotiation of the Consultant’s Cost 
Proposal, Consultant must submit a Task Order within five (5) business days or within 
the time specified in Valley Water’s request, for Valley Water’s approval of the Task 
Order, and issuance of a Notice-to proceed. - NOT USED 

5. Engineering Support Services During Construction  

A. Valley Water may, at its discretion, negotiate an amendment to a Task Order issued for 
professional design services to add construction phase engineering support services.  
 

B. Valley Water may, at its discretion, negotiate an amendment to a Task Order issued for 
professional design services to designate Consultant as engineer-of-record.  
 

C. Valley Water may, at its discretion, choose to initiate a new consultant agreement 
selection process for engineering support services during construction and/or utilize 
Valley Water staff or the services of a different firm pursuant to an on-call agreement, to 
perform such services. 

6. Task Order Assignments for Multi-Awards Agreement   
 
Valley Water has retained one or more separate consultants to perform on-call, as needed, 
design and technical support services during the same timeframe. As a result of Valley 
Water’s competitive selection process, Task Orders will be assigned at the discretion of 
Valley Water. There is no guarantee of any amount of work that will be given to each of the 
consultants. The VWPM is responsible for administering the task orders for assigned work 
among the firms for the term of the Agreements. 
 

(REMAINDER OF PAGE INTENTIONALLY LEFT BLANK) 
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1. Consultant’s Questions and Concerns 

Questions regarding the Terms, Conditions, and Services relating to this Agreement will be 
decided by Valley Water who will furnish the decisions to Consultant in writing within 30 
days after receiving a written request from Consultant. 

2. Dispute Resolution 

A. Alternate Dispute Resolution  

Valley Water intends to use Alternate Dispute Resolution (ADR) techniques including 
partnering and mediation to resolve disputes relating to the Project. 
 

B. Consultant and its Subconsultants are expected to participate in all ADR efforts. 

C. The cost of partnering, training facilities, and facilitator will be paid for by Valley Water, 
unless the Parties agree otherwise. 

3. Negotiations Before and During Mediation  
 
Negotiations to resolve disputes before and during mediation are initiated for settlement 
purposes only, are confidential, and are not binding unless otherwise agreed by Valley 
Water and Consultant. 

4. Voluntary Mediation 

A. Initiation of Mediation 
 
Any Party to a dispute or claim may initiate mediation by notifying the other Party or 
Parties in writing. 
 

B. Request for Mediation 
 
A request for mediation must contain a brief written statement of the nature of the 
dispute or claim, and the names, addresses, and phone numbers of all parties to the 
dispute or claim, and those who will represent them, if any, in the mediation. 
 

C. Selection of Mediator 
 
1) Upon receipt of a written request for mediation, unless otherwise agreed by the 

Parties, within 14 days, the Parties will confer to select an appropriate mediator 
agreeable to all Parties. 
 

2) If the Parties cannot agree on a mediator, they hereby agree to accept a mediator 
appointed by a recognized association such as the American Arbitration Association. 
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D. Qualifications of a Mediator
 
1) Any mediator selected must have expertise in the area of the dispute and be 

knowledgeable in the mediation process. 
 

2) No person shall serve as a mediator in any dispute in which that person has any 
financial or personal interest in the result of the mediation. 

 
3) Before accepting an appointment, the prospective mediator must disclose any 

circumstances likely to create a presumption of bias or prevent a prompt meeting 
with the Parties. Upon receipt of such information, the Parties will confer and decide 
whether to select another mediator. 

 
E. Vacancies 

 
If any mediator becomes unwilling or unable to serve, another mediator will be selected 
unless the Parties agree otherwise. 
 

F. Representation 
 
1) Any Party may be represented by person(s) of their choice who must have full 

authority to negotiate. 
 

2) The names and addresses of such person(s) must be communicated in writing to 
both Parties and to the mediator. 
 

G. Time and Place of Mediation 
 
1) The mediator will set the time of each mediation session. 

 
2) The mediation will be held at a convenient location agreeable to the mediator and the 

Parties, as determined by the mediator. 
 
3) All reasonable efforts will be made by the Parties and the mediator to schedule the 

first session within 60 days after selection of the mediator. 
 

H. Identification of Matters in Dispute 
 
1) Parties shall comply with the process as required by the mediator with regard to 

providing the mediator with a memorandum setting forth its position with regard to 
the issues that need to be resolved. At the discretion of the mediator, or otherwise 
agreed by the Parties, the Parties may mutually exchange such memoranda. 
 

2) At the first session, the Parties will be expected to produce all information reasonably 
required for the Mediator to understand the issue(s) presented. The mediator may 
require each Party to supplement such information. 
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I. Authority of Mediator
 
1) The mediator does not have authority to impose a settlement on the Parties but will 

attempt to assist the Parties in reaching a satisfactory resolution of their dispute. 
 

2) The mediator is authorized to conduct joint and separate meetings with the Parties 
and to make oral and written recommendations for settlement. 

 
3) Whenever necessary, the mediator may also obtain expert advice concerning 

technical aspects of the dispute, provided the Parties agree and assume the 
expenses of obtaining such advice. Arrangements for obtaining such advice will be 
made by the mediator or the Parties, as determined by the mediator. 
 

4) The mediator is authorized to end the mediation whenever, in the mediator’s 
judgment, further efforts at mediation would not contribute to a resolution of the 
dispute between the Parties. 

 
J. Privacy 

 
1) Mediation sessions are private. 

 
2) The Parties and their representatives may attend mediation sessions. 

 
3) Other persons may attend only with the permission of the Parties and with the 

consent of the mediator. 
 

K. Confidentiality 
 
Except as provided by California or federal law or regulation:  
 
1) The mediator will not divulge confidential information disclosed to a mediator by the 

Parties or by witnesses in the course of the mediation. 
 

2) All records, reports, or other documents received by a mediator while serving as 
mediator, are confidential. 

 
3) The mediator must not be compelled to divulge such records or to testify in regard to 

the mediation in any adversary proceeding or judicial forum. 
 

4) The Parties must maintain the confidentiality of the mediation and must not rely on, 
or introduce as evidence in any arbitration, judicial or other proceedings: 
 
a. Views expressed, or suggestions made by the other Party with respect to a 

possible settlement of the dispute; 
 

b. Statements made by the other Party in the course of the mediation proceedings; 
 

c. Proposals made or views expressed by the mediator; and 
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d. Whether the other Party had or had not indicated willingness to accept a 
proposal for settlement made by the mediator. 
 

L. No Stenographic Record 
 
There shall be no stenographic record of the mediation. 
 

M. Termination of Mediation 
 
The mediation shall be terminated: 
 
1) By the execution of a Settlement Agreement by the Parties; 

 
2) By a written declaration of the mediator to the effect that further efforts at mediation 

are no longer worthwhile; or 
 

3) By a written declaration of a Party or Parties to the effect that the mediation 
proceedings are terminated. 
 

N. Exclusion of Liability 
 
No mediator shall be a necessary Party in judicial proceedings related to the mediation. 
 

O. Interpretation and Application of These Mediation Provisions 
 

The mediator will interpret and apply these mediation provisions insofar as they relate to 
the mediator’s duties and responsibility. 
 

P. Expenses 
 

1) The expenses of witnesses for each Party must be paid by the Party producing the 
witnesses. 
 

2) All other expenses of the mediation, including required travel and other expenses of 
the mediator, and the expenses of any witness called by the mediator, or the cost of 
any proofs or expert advice produced at the direct request of the mediator, will be 
apportioned as the mediator finds appropriate or as otherwise agreed to by the 
Parties. 

5. Compensation for Participation in Mediation  

Neither Consultant nor Valley Water is entitled to compensation for time spent in or for 
negotiations or mediation to resolve questions or disputes between Consultant and Valley 
Water arising out of this Agreement. 

(REMAINDER OF PAGE INTENTIONALLY LEFT BLANK)
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Task Order No. ___________ 

Title: _____________________________________________________________________ 

Agreement: Standard On-Call Consultant Agreement _____________ (Agreement) by and 
between the Santa Clara Valley Water District (Valley Water) and ______________________ 
(Consultant), dated ____________. 

Valley Water: _________________________________________________________________ 

Consultant: ________________________________________________________________ 

Dollar Amount of Task Order: Not-to-Exceed $____________ 

1. Upon full execution of this Task Order No. _________, as set forth in the Standard On-Call 
Consultant Agreement, Section Twelve, Miscellaneous Provisions, subsection 13. Task 
Orders, and the issuance of a Notice to Proceed by the Valley Water Project Manager, 
Consultant is hereby authorized to perform the Services described in Attachment A to this 
Task Order. Any costs incurred, Services performed or expenditures by Consultant before 
this Task Order is executed or before the issuance of the Notice to Proceed will be 
considered outside the contracted Scope of Services and will not be eligible for payment. 

2. Both the Scope of Services to be performed and the deliverables to be provided in 
accordance with this Task Order are described in Attachment A which is attached hereto 
and incorporated by this reference. Attachment A shall include at a minimum the following: 

A. Consultant personnel to be assigned to perform the Services, including resumes if not 
previously provided to Valley Water; 

B. The total not-to-exceed fees amount for Consultant to complete the Services, including 
estimated number of hours required to perform the Services assigned to each 
Consultant classification; 

C. Estimated cost of each other direct cost and reimbursable expense, including any 
applicable fees; 

D. The distribution detail for each service, direct cost, and reimbursable expense. This 
information must be included in the invoice for the services authorized pursuant to this 
Task Order; and 

E. Project schedule for completing the Scope of Services. 

3. Consultant shall be compensated at fixed fees or at the hourly rates established in Schedule 
OC, Attachment One, Fees and Payments. Consultant agrees that it will provide all 
equipment, furnish all materials, except as may be otherwise noted in the Attachment A. 
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4. This Task Order becomes effective on the date of full execution by authorized 
representatives of the Parties and remains in effect until the earlier of: completion of the 
tasks set forth in Attachment A or [expected completion date].  

5. Copies of applicable local, state and federal permits required to perform the Services 
described in Attachment A are attached to this Task Order, unless Consultant previously 
provided the appropriate permits to Valley Water. 

6. Consultant shall perform all Services described in Attachment A to this Task Order in 
accordance with the Terms and Conditions of the Agreement. 

7. Prevailing Wage Requirements 
 
A. The Scope of Services described in this Task Order may be considered "Public Works" 

requiring the payment of prevailing wages. See the Standard On-Call Consultant 
Agreement, Section Four, Fees and Payments, subsection 3. Prevailing Wages. 

B. In accordance with prevailing wage laws, the Director of the California Department of 
Industrial Relations (Director) has ascertained the general prevailing rate of wages and 
employer payments for health and welfare, pension, vacation, and similar purposes 
available to the particular craft, classification, or type of workers employed on the 
Project. These rates are set forth in the latest determination obtained from the Director, 
which is on file in Valley Water's Office of the Clerk of the Board of Directors and 
incorporated herein by reference the same as though set forth in full. The rates are also 
available on the State of California Department of Industrial Relations website at 
http://www.dir.ca.gov. 

8. Signatures: 

Signature:    
[NAME OF CONSULTANT FIRM]
[PRINT NAME] 
[PRINT TITLE]

 DATE 

   
Signature:    

SANTA CLARA VALLEY WATER DISTRICT 
[PRINT NAME]

 DATE 

[PRINT TITLE]   
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Please Note:  Failure to comply with the instructions below could result in a delay in 
receiving the Notice to Proceed.  The District will not be responsible for time lost or costs 
incurred due to failure to comply with these requirements. Please note the check-list of 
documents needed at the end of this Appendix Four Insurance Requirements. 

Without limiting the Consultant's indemnification of, or liability to, the Santa Clara Valley Water District 
(“District” or “Valley Water”), the Consultant must provide and maintain at its own expense, during 
the term of this Agreement, or as may be further required herein, the following insurance coverages 
and provisions as listed below. 

Consultant must provide its insurance broker(s)/agent(s) with a copy of these requirements and 
warrants that these requirements have been reviewed by Consultant’s insurance agent(s) and/or 
broker(s), who have been instructed by Consultant to procure the insurance coverage required 
herein.   

In addition to certificates, Consultant must furnish District with copies of all original endorsements 
affecting coverage required by this Appendix Four Insurance Requirements. The certificates and 
endorsements are to be signed by a person authorized by that insurer to bind coverage on its 
behalf. All endorsements and certificates are to be received and approved by District before 
the Agreement is executed. In the event of a claim or dispute, District has the right to require 
Consultant's insurer to provide complete, certified copies of all required pertinent insurance 
policies, including endorsements affecting the coverage required by this Appendix Four Insurance 
Requirements. 

If your insurance broker has any questions about the above requirements, please advise him/her 
to email Valley Water Risk Manager at RiskManager@valleywater.org. 

Certificates of Insurance  

Consultant shall furnish the District with a Certificate of Insurance.  The certificates will be 
issued on a standard ACORD Form.   

Consultant shall instruct their insurance broker/agent to submit all insurance certificates and 
required notices electronically in PDF format to the designated District Contract Administrator 
and email a copy to valleywater@ebix.com. 

The certificates will: 

1. Identify the underwriters, the types of insurance, the insurance limits, the deductibles and 
the policy term; 

2. Include copies of all the actual policy endorsements required herein; and 
3. In the “Certificate Holder” box include: 

 
Santa Clara Valley Water District 
5750 Almaden Expressway 
San Jose, CA 95118 
Agreement/ PB No. A5312A / VW0264 
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IMPORTANT:  The agreement or PlanetBids number must be included.

In the Description of Operations/Locations/Vehicles/Special Items Box: 

1. Certificate Holder shall be named as Additional Insured; 
2. District agreement or project number shall appear; 
3. The list of policies scheduled as underlying on the Umbrella policy shall be listed; and  
4. Waiver of Subrogation must be indicated as endorsed to all policies. 

 
If Consultant receives any notice that any of the insurance policies required by this 
Appendix Four Insurance Requirements may be cancelled or coverage reduced for any 
reason whatsoever, Consultant or insurer shall immediately provide written notice to the 
designated District Contract Administrator that such insurance policy required by this 
Appendix Four Insurance Requirements is canceled or coverage is reduced. 

Maintenance of Insurance 

If Consultant fails to maintain such insurance as is called for herein, District, at its option, may 
suspend payment for work performed and/or may order Consultant to suspend all Consultant’s 
work at Consultant’s expense until a new policy of insurance is in effect. 

Renewal of Insurance 

Consultant will provide the District with a current Certificate of Insurance and endorsements 
within thirty (30) business days from the expiration of insurance.   

Consultant shall instruct its insurance broker/agent to: 

1. Submit all renewals of insurance certificates and required notices electronically in PDF 
format to: valleywater@ebix.com  

2. Provide the following information in the “Certificate Holder” box: 

Santa Clara Valley Water District 
5750 Almaden Expressway 
San Jose, CA 95118 
Agreement/PB No. A5312A / VW0264 
 

IMPORTANT:  The agreement or PB number must be included. 
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Consultant must, at its sole cost and expense, procure and maintain during the entire period of 
this Agreement the following insurance coverage(s).   

Required Coverages 

1. Commercial General/Business Liability Insurance with coverage as indicated: 
 
$1,000,000 per occurrence / $1,000,000 aggregate limits for bodily injury and property 
damage 
 
General Liability insurance must include: 

 
a. Coverage at least as broad as found in standard ISO form CG 00 01. 
b. Contractual Liability expressly including liability assumed under this contract. 
c. If Consultant must be working within fifty (50) feet of a railroad or light rail operation, 

any exclusion as to performance of operations within the vicinity of any railroad bridge, 
trestle, track, roadbed, tunnel, overpass, underpass, or crossway must be deleted, or 
a railroad protective policy in the above amounts provided. 

d. Severability of Interest. 
e. Broad Form Property Damage liability. 

 
2. Business Auto Liability Insurance with coverage as indicated: 
 

$1,000,000 combined single limit for bodily injury and property damage per occurrence, 
covering all owned, non-owned and hired vehicles. 

 
3. Professional/Errors and Omissions Liability with coverage as indicated: 

 
$1,000,000 per claim/ $1,000,000 aggregate 
 
Professional/Errors and Omission Liability appropriate to the Consultant’s profession, and 
must include: 

 
a. If coverage contains a deductible, or self-insured retention, it shall not be greater than 

one hundred thousand dollars ($100,000) per occurrence/event. 
b. Coverage shall include contractual liability 
c. If coverage is claims-made: 

 
i. Certificate of Insurance shall clearly state that the coverage is claims-made. 
ii. Policy retroactive date must coincide with or precede the Consultant’s start of 

work (including subsequent policies purchased as renewals or replacements). 
iii. Policy must allow for reporting of circumstances or incidents that might give 

rise to future claims. 
iv. Insurance must be maintained and evidence of insurance must be provided 

for at least three (3) years after completion of the contract of work. 
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4. Workers' Compensation and Employer’s Liability Insurance 

Statutory California Workers’ Compensation coverage covering all work to be performed 
for the District. 
 
Employer Liability coverage for not less than $1,000,000 per occurrence. 

General Requirements 

With respect to all coverages noted above, the following additional requirements apply: 
 

1. Additional Insured Endorsement(s):  Consultant must provide an additional insured 
endorsement for Commercial General/Business Liability (for both on-going and completed 
operations) and Business Automobile liability coverage naming the Santa Clara Valley 
Water District, its Directors, officers, employees, and agents, individually and 
collectively, as additional insureds, and must provide coverage for acts, omissions, etc. 
arising out of the named insureds’ activities and work. Other public entities may also be 
added to the additional insured endorsement as applicable and the Consultant will be 
notified of such requirement(s) by the District. NOTE:  This section does not apply to the 
Workers’ Compensation and Professional Liability policies. 
 
(NOTE: Additional insured language on the Certificate of Insurance is NOT acceptable 
without a separate endorsement such as Form CG 20 10, CG 2033, CG 2037, or CG 
2038.  Editions dated 07/04 are not acceptable.) 
 

2. Primacy Clause: Consultant will provide evidence (either through the Certificate of 
Insurance, endorsement or language in the insurance contract) that consultant’s 
insurance is primary with respect to any other insurance which may be carried by the 
District, its Directors, its officers, agents and employees, and the District’s coverage must 
not be called upon to contribute or share in the loss.  NOTE: This section does not apply 
to the Workers’ Compensation policies. 
 

3. Cancellation Clause:  Consultant will provide endorsements for all policies stating that 
the policy will not be cancelled without 30 days prior notification to the District. 
 

4. Acceptability of Insurers: All coverages must be issued by companies admitted to 
conduct business in the State of California, which hold a current policy holder's alphabetic 
and financial size category rating of not less than A- V, according to the current Best's Key 
Rating Guide or a company of equal financial stability that is approved by the District’s 
Risk Manager. Non-Admitted companies may be substituted on a very limited basis at the 
Risk Manager’s sole discretion. 
 

5. Self-Insured Retentions or Deductibles:  Any deductibles or self-insured retentions 
must be declared to and approved by the District. At the option of the District, either: the 
insurer shall reduce or eliminate such deductibles or self-insured retentions as respects 
the District, its officers, officials, employees and volunteers; or the Consultant shall  
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provide a financial guarantee satisfactory to the Entity guaranteeing payment of losses 
and related investigations, claim administration, and defense expenses. Consultant 
agrees that in the event of a claim they will pay down any agreed upon SIR in a prompt 
manner as soon as bills are incurred in order to trigger the insurance related to the SIR. 

 
6. Subconsultants:  The Consultant shall secure and maintain or shall be responsible for 

ensuring that all subconsultants performing the Contract Services secure and maintain 
all insurance coverages appropriate to their tier and scope of work in a form and from 
insurance companies reasonably acceptable to the District. 
 

7. Amount of Liability not Limited to Amount of Insurance: The insurance procured by 
Consultant for the benefit of the District must not be deemed to release or limit any liability 
of Consultant.  Damages recoverable by the District for any liability of Consultant must, 
in any event, not be limited by the amount of the required insurance coverage. 

 
8. Coverage to be Occurrence Based:  Except for Professional Liability, all coverage must 

be occurrence-based coverage.  Claims-made coverage is not allowed. 
 

9. Waiver of Subrogation:  Consultant agrees to waive subrogation against the District to 
the extent any loss suffered by Consultant is covered by any Commercial General Liability 
policy, Automobile policy, Workers’ Compensation policy described in Required 
Coverages above.  Consultant agrees to advise its broker/agent/insurer and agrees to 
provide evidence (either through the Certificate of Insurance, endorsement or language 
in the insurance contract) that subrogation has been waived by its insurer. 
 

10. Non-compliance:  The District reserves the right to withhold payments to the Consultant 
in the event of material noncompliance with the insurance requirements outlined above. 
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CHECK LIST OF DOCUMENTS NEEDED   

General Liability: A. Limits ($1,000,000)

B. Additional Insured (Endorsement)   

C.
Waiver of Subrogation (COI, 
Endorsement or policy language)

D.
Primacy (COI, Endorsement or policy 
language)

E. Cancellation Endorsement   

Auto Liability: A. Limits ($1,000,000)

B. Additional Insured (Endorsement)   

C.
Waiver of Subrogation (COI, 
Endorsement or policy language) 

  

D.
Primacy (COI, Endorsement or policy 
language)

  

E. Cancellation Endorsement   

Umbrella: A. Limits ($)   

B. 
Primacy (Endorsement or policy 
language)

  

Workers Comp: A. Limits ($1,000,000)   

B. 
Waiver of Subrogation (Endorsement 
or policy language) 

  

C. Cancellation Endorsement

Professional Liability: A. Limits ($1,000,000)   

B. Cancellation Endorsement
ConsultantGL1AL1PL1_rev 01.26.24 
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1. Representatives

A. Valley Water’s representatives are as listed below.  Unless otherwise provided in this 
Agreement, all correspondence to Valley Water must be addressed to the VWPM. 

Judy Nam (VWPM) 
Senior Water Resources Specialist 
Watershed Stewardship and Planning Division 
Santa Clara Valley Water District 
5750 Almaden Expressway 
San Jose, CA  95118-3638 
 
Phone: (408) 630-2747 
Email:  jnam@valleywater.org     
 
Samantha Greene  
Water Policy & Planning Manager 
Watershed Stewardship and Planning Division 
Santa Clara Valley Water District 
5750 Almaden Expressway 
San Jose, CA  95118-3638 
 
Phone: (408) 630-2275 
Email:  SGreene@valleywater.org  
 
Lisa Bankosh  
Assistant Officer 
Watershed Stewardship and Planning Division 
Santa Clara Valley Water District 
5750 Almaden Expressway 
San Jose, CA  95118-3638 
 
Phone: (408) 630-2618 
Email:  lbankosh@valleywater.org  
 

B. Consultant’s Project Manager is as listed below.  All Valley Water questions and 
correspondence pertaining to this Agreement shall be referred to the Consultant’s 
Project Manager. 

Seth Gentzler  
AECOM Technical Services, Inc. 
Vice President 
300 Lakeside Drive, Suite 400,  
Oakland, CA 94612 
 
Phone:  510-874-3018 
Email:  seth.gentzler@aecom.com 
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C. Consultant’s Principal Officer for this Agreement is as listed below.  As per the 
Agreement, Section Twelve, Miscellaneous Provisions, subsection 21. Notices, all 
notices pertaining to this Agreement must be submitted to the Consultant’s Principal 
Officer. 

Tom Wright 
AECOM Technical Services, Inc. 
Associate Vice President 
756 East Winchester Street, Suite 400 
Salt Lake City, Utah 84107 
 
Phone:  801-673-7352 
Email:   tom.c.wright@aecom.com 
 

2. Scope of Services 

A. This Scope of Services describes the on-call restoration-environmental stewardship 
oriented planning, design and technical support professional services to be performed by 
Consultant for Valley Water’s On-Call Design and Technical Support For Fish Passage 
Remediation And Habitat Enhancement (collectively, the Project).  The Services 
generally involve analysis of fish passage and aquatic habitats in local streams, design 
of projects to improve fish passage and enhance aquatic habitat, and support during 
construction of ecological restoration/enhancement projects. 

B. Consultant shall perform the Services on an on-call basis through Task Orders issued 
and authorized pursuant to Section 13 of the Agreement.  Valley Water may assign 
Services to Consultant at any time during the term of this Agreement and by staff at 
different levels of experience and expertise.  Consultant must be sufficiently staffed to 
perform the Services expeditiously upon request. The VWPM will identify and 
communicate the applicable Services based on the following menu of tasks as further 
described in Section [5] in this Schedule: 

1) Project management  

2) Data collection from California Department of Fish and Wildlife (CDFW), National 
Marine Fisheries Service (NMFS), and other databases to inform project planning, 
design, permitting, and environmental compliance 

3) Field surveys and data collection  

4) Analysis of hydrologic data to identify/assess fish passage flows 

5) Analysis of water quality data to assess baseline conditions and/or influence of 
proposed actions 

6) Obtaining and analyzing remote/aerial imagery 

7) Collection of geomorphological and/or water quality data from local streams 

8) Using U.S. Army Corps of Engineers (USACE) Hydraulic Engineering Center River 
Analysis System (HEC-RAS) software to prepare 1D and 2D models of creek 
reaches 
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9) Analysis of compliance with NMFS and CDFW Fish Passage Guidelines using 
FishXing software 

10) Analyzing fish barriers, fish ladders, “nature-like” fishways, and/or other structures 
using 3D computational fluid dynamic (CFD) models such as FLOW-3D 

11) Develop native planting palettes and plans appropriate to site conditions, project 
goals, and promote climate change resilience 

12) Develop conceptual designs for removal of fish passage impediments and 
enhancement of aquatic, riparian, wetland, and upland habitats 

13) Preparation of 30%, 60% 90% and 100% design plans, specifications, and cost 
estimates 

14) Preparation of technical studies, environmental impact analyses, CEQA documents, 
permit application packages, and mitigation and/or habitat monitoring plans, for fish 
passage remediation and habitat enhancement projects   

15) Engineering support services during construction 

16) Post-construction monitoring and reporting 

17) Report preparation, revision, and version control 

18) Preparation of presentations for technical and general audiences 

19) Presentation of results in person and/or at virtual meetings 

20) Application of quality assurance/quality control procedures to deliverables 

3. Project Objectives 

A. Valley Water implements a number of capital and operational projects and programs to 
meet its mission and goals in water supply, flood protection and watershed stewardship. 
The on-call services provided pursuant to this Agreement will augment the services of 
Valley Water staff and provide additional project planning, design, and construction 
support services as needed. 
 

B. Project objectives are to improve fish passage conditions and aquatic habitat in selected 
Santa Clara County streams. Project objectives are further defined in individual Task 
Orders. 

4. Assumptions and Requirements 

A. General Assumptions and Requirements 

1) Manage Scope of Services. Consultant shall manage the Scope of Services such 
that the work is completed within the Not-to-Exceed Fees limit and in accordance 
with the Project schedule and ensure that all services and deliverables meet Valley 
Water and Project objectives and requirements. 

2) Deliverable Format.  Consultant shall submit deliverables in both electronic and 
hardcopy format, if requested.  Deliverables shall be submitted in PDF and native 
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(editable) format, including Word documents, Excel spreadsheets, PowerPoint files, 
Autodesk files, etc. The hard copy deliverables shall be printed in professional quality 
presentation and submitted in 5 (five) copies, if requested.  Valley Water may require 
original copies of signed documents and/or scanned (Adobe PDF) versions. 

a. Valley Water Standardization Requirements 
 

(1) Consultant shall perform the Services utilizing Valley Water nomenclature, 
standardized forms, software requirements, documented procedures, and 
best management practices. Consultant shall use Microsoft Office software 
and Autodesk Civil 3D software that is compatible with Valley Water’s current 
Microsoft Office software and Autodesk software used at the time(s) Valley 
Water issues a Notice to Proceed pursuant to this Agreement. 
 

(2) Engineering drawings prepared by Consultant must be in compliance with 
Valley Water’s Computer-Aided Design and Drafting (CADD) standards 
including line types, line weights, text sizes, text orientation, dimensioning, 
labeling/numbering system for detailed plan views and detailed section views. 
Drawings prepared using different CADD software and versions must be 
converted to be compatible with Valley Water’s CADD software at no 
additional cost to Valley Water. Prior to acceptance, Valley Water reserves 
the right to test the submitted CADD files to verify that the files are not 
corrupted or missing linkages (for blocks, etc., used in the drawings) and that 
the standards are retained during the conversion process used by the 
Consultant. 

3) Review of Deliverables.  Valley Water will review and comment on all Project 
deliverables and forward to the Consultant for revision and preparation of final 
versions. As determined by Valley Water, some of the deliverables may also be 
subject to review and comment from regulatory agencies and stakeholders following 
Valley Water review process. For each deliverable, Valley Water will collect 
comments from all Valley Water stakeholders and provide a single set of 
consolidated comments to the Consultant. The comments provided by Valley Water 
staff during the workshops will be documented by the Consultant as meeting minutes 
and will be included in the next revision of the documents. 
 

4) Valley Water Quality Environmental Management System. Valley Water 
maintains a Quality Environmental Management System (QEMS) which has 
procedures, guidelines, and work instructions for the performance of various Valley 
Water work.  If requested, the Consultant will perform the applicable Agreement 
tasks and/or sub-tasks in accordance with the QEMS framework.  In such situations, 
the VWPM will provide the Consultant with the specific QEMS procedure, guideline, 
and/or work instruction prior to the preparation of such deliverables. 
 

5) Consultant Responsibility.  Consultant, with its expertise in performing the 
Services described herein, is responsible for making the appropriate assumptions in 
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each task to complete each task’s deliverables and to achieve the Project objectives 
of this Agreement as described in section 3. Project Objectives. 

6) Document Control. Consultant is responsible for establishing and maintaining its 
own document control system to execute this Scope of Services.  An internal 
document control system for this Project is maintained by Valley Water. 

7) File Exchange Service.  

Consultant will provide a file exchange service, accessible to all parties as 
designated by Valley Water, to facilitate communications; particularly of large files 
over three megabytes.  Difficulties in using and transmitting information with this 
exchange service shall be resolved by the Consultant. In the event that transmitting 
or receiving information does not occur in a timely manner, Valley Water will not be 
responsible for delays in completing Project work.  Consultant may need to 
coordinate with Valley Water’s Information Technology Division to address any 
firewall issues and/or permissions required to allow for these communications. 

8) Completeness. 
  
a. The completeness of a design set is determined primarily by the substance of the 

materials on the set, including the adequacy of background and relevant 
information.  Three levels of completeness of a design set are defined using 
these four terms: Partially Complete; Substantially Complete; Virtually Complete; 
and Complete. 

b. A Complete Design Set must include all the information required for a 
constructible set of plans and specifications; include a project cost estimate; and 
provide sufficient direction to enable the construction to be performed.  The set 
must be ready for engineering certification (stamping, signing and dating) by a 
Registered Professional Engineer(s).  The set must show the work with complete 
details and dimensions; identify relevant constraints; include relevant background 
information and provide dimensions, and comply with all drafting, specifications 
and cost estimating standards. 
 

9) Quality Assurance / Quality Control (QA/QC) Program. 
 
a. Consultant will develop and implement ongoing, proven QA/QC procedures. 

Consultant will implement a formal Quality Management Program to ensure that 
Valley Water receives quality-controlled deliverables. The Program will include 
quality control checks of calculations and work products, as well as quality 
assurance reviews and documentation of the quality control process. 
Consultant’s QA/QC procedures will include a review of all deliverables using 
appropriately qualified technical resources and advisors for the Project. 
 

b. The QA/QC procedures must include details and methodology for reviewing 
documents, including technical memos, and cost estimates. Reviews will be 
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assigned, and sign-off procedures will be documented.
 

c. Consultant must provide records that demonstrate that quality reviews were 
performed on Consultant and Subconsultant deliverables. 
 

B. Project-Specific Assumptions and Requirements – NOT USED 

5. Tasks  

Task 1 - Project Management and Coordination 

Consultant will manage this Scope of Services such that the work is completed within the not-to-
exceed fees limit stated in Schedule OC, Attachment One, Fees and Payments, and in 
accordance with the Project Schedule stated in Schedule OC, Attachment Two, Schedule of 
Completion, while executing and preparing deliverables that meet Valley Water and Project 
requirements. 

1.1 Monthly Project Progress Meetings. Consultant will participate in regularly scheduled 
monthly meetings with VWPM and project staff. 

1.2 Monthly Project Status Reports. Consultant will prepare and submit monthly progress 
reports detailing work progress, costs expended, remaining budget, changes in key 
personnel and issues affecting work performance or schedule. 

1.3 Project Management and Control. Provide project management and project control 
activities such as development and tracking of schedule and budget for assigned task 
orders. 

1.4 Support for Meetings with External Agencies. Consultant will schedule, facilitate, and 
participate in in-person and virtual meetings with external stakeholders (e.g., private 
landowners, utility companies, municipalities, natural resource agencies) to discuss 
project issues and progress as scheduled by Valley Water. Consultant will prepare 
agendas and deliver technical presentations to diverse audiences including engineers, 
scientists, managers, regulatory agency staff, general public, etc.  

1.5 Other Management Tasks. Consultant will prepare technical approaches and scopes, 
budgets and schedules for technical studies. Consultant will apply quality 
assurance/quality control and document revision control procedures to work products. 
Other potential tasks include preparing materials to support grant proposals or 
applications, preparing/conducting technical studies, preparing natural 
resources/environmental permit applications for submission to regulatory agencies, 
prepare materials in support of Valley Water stakeholder/community outreach efforts, 
and permitting support with regulatory agencies. Permitting and other environmental 
services may be included as part of Task 2 or as part of Task 8. 

Task 1 - Deliverables 
 

1. Project Work Plan including QA/QC Plan (Draft, Draft Final and Final) 
2. Meeting Agendas, Minutes, and Presentations 
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3. Weekly or Twice-a-week Meetings/Conference Calls attendance and notes; frequency of 
meetings and calls will be at Valley Water’s discretion 

4. Monthly Status Reports 

Task 1 - Assumptions 

1. It is assumed the Consultant will be requested to perform all tasks. 
2. To be determined on a Task Order basis. 

 
Task 2 – Project Planning and Data Collection. Consultant will perform the following 
subtasks:  

2.1 Obtain background materials and data associated with aquatic habitat enhancement and 
fish passage impediment data on stream reaches being evaluated from the CDFW 
Passage Assessment Database (PAD), including the following:  

2.1.1 Conduct field investigations to verify the accuracy of the PAD information and revise it, 
as necessary, to include relevant updates to existing fish passage impediments 
identified on PAD, potential fish passage impediments not listed on PAD and remove 
impediments listed on PAD that are no longer present. 

2.1.2 Obtain remote/aerial imagery of study areas. 

2.1.3 Delineate jurisdictional aquatic resources (Waters of the U.S. and Water of the State) in 
compliance with USACE and Regional Water Quality Control Board (RWQB) 
regulations. 

2.1.4 Map aquatic habitats consistent with CDFW habitat definitions. 

2.1.5 Research scientific and technical literature to Identify the fish species present in the area 
and their migration patterns 

2.1.6 Collect published data on vegetation and aquatic habitats present in the study area and 
the conditions of the habitat. 

2.1.7 Research scientific and technical literature and conduct field studies to identify special-
status species and protected habitats present in project areas  

 

2.1.8 Collect technical data on passage and habitat requirements of target fish species 
through review of scientific literature and field surveys of the three stream reaches. 

2.1.9 Conduct field studies to observe fish behavior and distribution in response to passage 
impediments. 

2.1.10 Use techniques such as radio telemetry, acoustic tracking, or underwater cameras to 
monitor fish movement. 

2.1.11 Collect data on fish abundance, migration timing, and passage success 

2.1.12 Topographic/bathymetric surveys of existing topography and structures at each potential 
fish passage impediment identified. This will require capability to work with Light 
Detection and Ranging (LIDAR) and/or Geographic Information System (GIS) datasets. 
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2.1.13 Obtain and become familiar with the latest Valley Water HEC-RAS software files 
covering the study area creek reaches. 

2.1.14 Obtain and analyze relevant water quality data to assess baseline conditions and/or 
influence of proposed actions. 

Task 2 - Deliverables to be determined by each task order may include but are not limited 
to: 

1. Draft and final summaries of information gathered and sources 
2. On-line library of technical documents with access privileges for Valley Water staff 
3. All data collected including metadata in an electronic format preferred by Valley Water 

Task 2 - Assumptions  

1. It is assumed the Consultant will be requested to perform all tasks. 
2. To be determined on a Task Order basis. 
3. Authorizations for data collection and/or permissions to enter non-Valley Water properties 

will be determined on a Task Order basis. 

Task 3 - Fish Passage and Aquatic Habitat Assessment and Analysis 

3.1 Fish Passage Flows. For each creek reach being studied, Consultant will evaluate 
relevant stream flow records and develop a range of fish passage flows as defined in the 
NMFS and CDFW fish passage guidelines/criteria. 

3.2 Fish Passage Analysis. Consultant will analyze collected data and compare conditions 
at each potential fish passage impediment to criteria for adult and juvenile salmonid and 
steelhead passage contained in the latest version of National Oceanic and Atmospheric 
Administration’s NMFS Guidelines for Salmonid Passage at Stream Crossings in 
California, NOAA Fisheries WCR Anadromous Salmonid Passage Design Manual, and 
CDFW CDFW’s California Salmonid Stream Habitat Restoration Manual, Part IX: Fish 
Passage Evaluation at Stream Crossings. This will require development or refinement of 
HEC-RAS models covering each potential fish passage impediment. For each potential 
impediment, the range of creek flows at which NMFS/CDFW criteria are met will be 
assessed for adult and juvenile fish and compared to the overall fish passage flow range 
to identify the percentage of flows that are passable. This may require Consultant to 
incorporate survey and digital elevation data into 1D and 2D HEC-RAS hydraulic models 
and run CDFW Fish Xing software. Consultant may create and edit GIS files meeting 
Valley Water GIS protocols. 

Consultant will document local factors not included in the NMFS/CDFW guidelines that 
could substantially affect fish passage or create a hazard to migrating fish. Results will 
be shown in a graph with potential impediments shown at the appropriate Valley Water 
creek milepost (e.g. axis range = Guadalupe River confluence to dam) on the X axis and 
the range of fish passage flows with passable flows denoted on the Y axis. For each 
impediment, the distance to the nearest upstream impediment will be identified. 
Consultant will describe the geomorphological condition of the creek reaches containing 
impediments (e.g., longitudinal slope, bankfull flow, degree of channel incision, slope 
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instability, areas of sedimentation) and identify geomorphological influences that 
currently affect fish passage and could influence remedial approaches. 

3.3 Identification of minor (green), moderate (yellow) and Severe (red) impediments. 
Consultant will evaluate each potential impediment against the NMFS/CDFW fish 
passage guidelines to identify the significance of each impediment in terms of green, 
yellow, or red.  

3.4 Fish Passage Analysis Report. Consultant will prepare a technical fish passage 
analysis report describing the inputs, methodology, and results of Tasks 4.1 through 4.3. 
The Report will include a summary, table of contents, report authors, figures and maps, 
references, and technical attachments. 

3.5 Aquatic, Riparian, Wetland, and Upland Habitat Enhancement. Consultant will 
develop approaches and plans to enhance the amount and/or quality of aquatic habitat 
in a study area and/or adjacent riparian, wetland, or upland habitats. The plan will 
describe means to enhance habitat (e.g., large woody debris structures, gravel 
augmentation, invasive plant control, installation and establishment of native plants, 
adaptive management, planting palettes and plans), and the expected changes in 
habitats areas as a result of enhancement. Consultant may identify and use reference 
areas for habitat enhancement planning. 

Task 3 – Deliverables to be determined by each task order may include but are not 
limited to: 

1. Draft, revised draft, and final technical report. The draft report will be submitted to Valley 
Water for review and comment; assume two rounds of review 

2. Consultant will revise report in response to Valley Water comments and will submit clean 
and redline versions (i.e., with changes tracked) to Valley Water in electronic format 

3. Figures included in technical report will be submitted to Valley Water as stand-alone files in 
jpeg format 

4. All analysis and modeling input/output data in electronic format 

Task 3 - Assumptions  

1. It is assumed the Consultant will be requested to perform all tasks. 
2. To be determined on a Task Order basis. 
3. GIS filed generated as a part of evaluations will need to meet Valley Water GIS protocols 

and metadata standards. 
 
Task 4 - Prioritization Memorandum/Report 

4.1 Consultant will evaluate logistical concerns for potential fish passage and habitat 
enhancement project locations (e.g., real estate ownership, geomorphology, 
construction complexity and cost, anticipated environmental impacts, site access and 
utilities, opportunity for aquatic habitat enhancement) with available data and completed 
fish passage and habitat analyses (such as the information developed in Task 3 and 4) 
to identify priority locations for improvement to be prioritized for the development of 
conceptual plans. 
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Task 4 – Deliverables to be determined by each task order may include but are not 
limited to:

1. Draft, revised draft, and final prioritization memorandum. The draft memorandum will be 
submitted to Valley Water for review and comment; assume two rounds of review. 
Consultant will revise memorandum in response to Valley Water comments and will submit 
clean and redline versions (i.e., with changes tracked) to Valley Water in electronic format 

2. HEC-RAS model files for each potential impediment after remediation 

Task 4 - Assumptions  

1. It is assumed the Consultant will be requested to perform all tasks. 
2. To be determined on a Task Order basis. 

 
Task 5 - Conceptual Improvement Plans For Selected High-Priority Locations 

5.1 Conceptual Improvement Approaches. For selected locations as directed by Valley 
Water, consultant will develop conceptual approaches to remediate the impediment 
and/or improve aquatic habitat at the site and vicinity. Design will include as appropriate 
passage/habitat improvement features such as instream wood placement, turtle basking 
logs, backwater refugia, soil bioengineering, and site re-vegetation. Consultant will 
present the conceptual approaches to Valley Water and obtain Valley Water comments. 

5.2 Conceptual Improvement Approach 10% Design. Based on the identification of high 
priority locations from Task 4, or prioritization and site selection/evaluation work 
performed by others, consultant will develop 10% design plans. The 10% design plans 
will be in AutoCAD format and will meet Valley Water design requirements. To perform 
this work, Consultant will likely develop concepts by creating surface models in AutoCAD 
Civil 3D and GIS using various sources such as survey points, feature lines, assemblies, 
LandXML, TIN, Geotiff, and DEM files. In some cases, other tools may be used to 
present conceptual approaches. 

5.3 Effectiveness of Conceptual Improvement Designs. For each fish passage 
remediation project location, Consultant will re-evaluate effectiveness of improvement 
using CDFW California Salmonid Stream Habitat Restoration Manual, Part XII Fish 
Passage Design and Implementation or equivalent method directed by Valley. 
Consultant will implement HEC-RAS to evaluate changes in water surface elevation 
levels (WSELs) to assess flooding impacts. For fish habitat improvement projects, 
Sediment transportation modeling may be required by Valley Water. 

5.4 Cost Estimates. Provide Concept-level Cost Estimates for Proposed Improvement. 

5.5 Conceptual Improvement Report. Consultant will prepare a technical report describing 
the inputs, methodology, and results of Tasks 6.1 through 6.4. The Report will include 
summary, table of contents, report authors, figures and maps, references, and technical 
attachments.  
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Task 5 - Deliverables to be determined by each task order may include but are not limited 
to: 

1. Modeling input and output files 
2. Draft, revised draft, and final Conceptual Improvement Report. The draft report will include 

basis of design recommendations and 10% design plans. The report will be submitted to 
Valley Water for review and comment; assume two rounds of review. Consultant will revise 
draft report in response to Valley Water comments and will submit clean and redline 
versions (i.e., with changes tracked) to Valley Water in appropriate electronic format, such 
as, Word, AutoCAD, and PDF 

Task 5 - Assumptions  

1. It is assumed the Consultant will be requested to perform all tasks. 
2. To be determined on a Task Order basis. 
 
Task 6 - Design Plans, Specifications, and Cost Estimates 

6.1 Consultant will prepare and submit to Valley Water for review and comment 30%, 60%, 
90% and 100% design plans, specifications, and cost estimates for remediation of 
impediment(s) and habitat enhancements. Consultant may also develop operations and 
maintenance guidelines for fish passage improvements and habitat enhancements. 

6.2 Consultant may also produce Basis of Design Report/Memoranda which document: 
design process, rationale for design choices and update to the designs. 

Task 6 - Deliverables to be determined by each task order may include but are not limited 
to: 

1. Draft and final 30%, 60%, and 100% plans, specifications, and cost estimates meeting 
Valley Water protocols for fish passage remediation projects and associated habitat 
enhancements 

2. Draft and Final Basis of Design Report to be updated as need to accompany project plans at 
30%, 60%, and 100% levels. 

 
Task 6 - Assumptions 
 
1. It is assumed the Consultant will be requested to perform all tasks. 
2. To be determined on a Task Order basis. 
 
Task 7 - CEQA and Permitting Support 

Consultant will prepare environmental impact analyses, CEQA documents, permit application 
packages, and mitigation and/or habitat monitoring plans, for fish passage remediation and 
habitat enhancement projects, and relevant technical studies to support the CEQA documents 
and permit applications. This task may include all services required to gather information and 
prepare permit applications and CEQA and NEPA documents, support regulatory and interested 
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parties’ consultations, and monitor project performance with regards to regulatory requirements 
and environmental compliance during and after construction. To complete these tasks, the 
Consultant may also provide support with presentations and public meetings, field surveys, and 
technical analysis such as for cultural resources, air quality, noise, aesthetics, and other 
disciplines that are not covered under other tasks in this scope of work but are needed to 
complete CEQA and permitting. 

  Specific services may include, but are not limited to the following: 

1. California Environmental Quality Act and National Environmental Policy Act compliance, 
including regulatory compliance guidance. 

2. Obtaining regulatory permits including, but not limited to, Sections 401 and 404 of the Clean 
Water Act, federal and California Endangered Species Acts, Porter-Cologne Act, California 
Department of Fish and Wildlife Lake and Streambed Alteration Agreements, and California 
Coastal Act.

3. Aesthetic analysis and 3D rendering. 
4. Biological surveys or studies, including wildlife, fisheries, botanical, and wetland. 
5. Monitoring of riparian, wetland, and species habitat restoration and fish passage 

improvements. 
6. Development of mitigation including on site mitigation, off site mitigation, and mitigation 

banking and credits. 
7. Fluvial geomorphology and hydrology analyses related to riparian and fisheries restoration 

and enhancement and fish passage. 
8. Soil surveys and sediment sampling including, but not limited to, soil profiling or sampling for 

nutrients and toxicity. 
9. Climate change, sea level rise analysis, and adaptation planning. 
10. Air quality and greenhouse gas emissions analysis. 
11. Cultural resources surveys, geoarchaeology, consultation assistance, and impact analysis. 
12. Noise and vibration studies and analysis. 
13. Recreation studies and analysis. 
14. Traffic and transportation studies and analysis. 
15. Socioeconomic studies and analysis. 
16. Water quality studies, monitoring, and analysis. 
17. Public meeting and workshop planning and facilitation. 
18. Additional services in support of environmental compliance and permitting. 

Task 7 - Deliverables to be determined by each task order may include but are not limited 
to: 

1. Administrative draft, Draft, and Final CEQA documents, environmental impact analysis 
technical reports, permit application packages, and habitat enhancement or mitigation 
monitoring plans and monitoring reports, and other documents in support of environmental 
compliance and permitting 
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Task 7 - Assumptions

1. It is assumed the Consultant will be requested to perform all tasks. 
2. To be determined on a Task Order basis. 

 
Task 8 - Engineering Support Services During Construction 

8.1 Consultant will provide support services to Valley Water during solicitation and evaluation 
of construction bids as well as during construction of improvement features. Under this 
Task the Consultant may perform construction oversight including engineering support 
during construction, specialty inspections, review of Contractor RFIs and technical 
submittals, participation in weekly progress meetings, Contractor change management 
support services, and third-party environmental compliance inspections. 

8.2 Consultant may be asked to perform project based water quality monitoring at the project 
site and associate data interpretation. 

Task 8 - Deliverables to be determined by each task order may include but are not limited 
to: 

1. Preparation of bid solicitation packages including bid set drawings and addenda drawings 
2. Review of contractor bids 
3. Review of and response to contractor provided RFIs, Submittals, and Change Order 

requests 
4. Technical responses to Valley Water/Construction Contractor inquiries 
5. Construction field observation including grade checking, field-fitting of design elements, and 

daily progress monitoring 
6. Provide necessary design modifications 
7. Construction schedule, progress meeting agenda/minutes, inspection documentation, final 

project acceptance letter 
8. Water quality monitoring reports 

Task 8 - Assumptions 

1. It is assumed the Consultant will be requested to perform all tasks. 
2. To be determined on a Task Order basis. 

 
Task 9 - Additional Services  

9.1 Additional Services. Consultant will provide additional quantities of previously identified 
services as requested by Valley Water. Consultant will provide additional services as 
needed, including quantity of tasks and deliverables, beyond those stated in Task 1 
through 8 as Task 9 Additional Services, to include but not be limited to: 

9.1.1 Additional Analysis of fish passage conditions at additional Santa Clara County 
streams 

9.1.2 Analysis of aquatic habitat conditions at additional Santa Clara County streams 

9.1.3 Supplemental topographic surveying and photogrammetry  
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9.1.4 Supplemental modeling

9.1.5 Adaptive management and maintenance planning 

9.1.6 Pre- and post-project physical, hydrologic, and biological modeling 

9.1.7 Supplemental streamflow or sediment transport gaging 

9.1.8 Additional meetings; 

9.1.9 Additional time allotted for meetings; 

9.1.10 Additional status/progress reports; 

9.1.11 Additional phone conference calls, site visits 

Task 9 - Deliverables 
 
1. Deliverables will be identified in each Task Order 

Task 9 - Assumptions 

1. Assumptions will be identified in each Task Order. 
 
6. Attachments  
 

The following Standard On-Call Consultant Attachments are incorporated herein by this 
reference as though set forth in full: 
 
Attachment One - Fees and Payments 
Attachment Two - Schedule of Completion 
Attachment Three - Consultant’s Key Staff and Subconsultants 
Attachment Four - Reference Materials 

 (REMAINDER OF PAGE INTENTIONALLY LEFT BLANK) 
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1. Total Authorized Funding 

Total payment for Services performed, to the satisfaction of Valley Water, as described in 
the Schedule and in all approved Task Orders will not exceed a total amount of $5,000,000 
(Not-to-Exceed Fees or NTE). There is no guarantee of any particular amount of 
compensation to Consultant under this Agreement. The $5,000,000 represents a Not-To-
Exceed Aggregate Fee amount that shall apply to each On-Call Agreement awarded for on-
call design and technical services for fish passage remediation and habitat 
enhancement.  The NTE Aggregate Fee shall also be a total NTE amount to be shared, 
distributed to, and drawn from, by all On-Call Agreements for on-call design and technical 
services for fish passage remediation and habitat enhancement. The maximum aggregate 
compensation that Valley Water has authorized to be expended will not exceed the amount 
as indicated above. Under no conditions will the total compensation to the Consultant 
exceed this NTE payment amount without prior written approval in the form of an 
amendment to this Agreement executed by Valley Water’s Board of Directors (Board), or 
Chief Executive Officer, or designee, as authorized by the Board.  It is understood and 
agreed that this total is an estimate, and the total amount of Services to be requested by 
Valley Water may be less.  There is no guarantee, either expressed or implied, as to the 
actual dollar amount that will be authorized pursuant to this Agreement. However, in 
valuable consideration for Consultant’s agreement to be on-call to perform services for 
Valley Water upon request with no minimum guaranteed amount of work, Valley Water will 
pay Consultant Five Hundred Dollars ($500) on or before the expiration of this Agreement if 
Valley Water has not requested to utilize Consultant’s services during the agreement term. 

2. Terms and Conditions 

A. Payments for Services performed, as described in each Task Order, which applies to the 
specific Services, will be based on the following terms: 

1) Valley Water will pay for Services provided by the Consultant according to the rates 
for professional, technical, and administrative personnel, as well as materials and 
supplies as listed below in the Hourly/Unit Rate Schedule. 

 
The stated hourly rates are effective for the term of this Agreement unless otherwise 
revised as indicated. After 12 months from the date this Agreement is entered into by 
parties (“anniversary date”), and each 12 months thereafter, these hourly rates may 
be negotiated by the Consultant and Valley Water, provided Consultant submits 
written notice to Valley Water of Consultant’s request to revise the hourly rates 90 
calendar days prior to the anniversary date of this Agreement. Both parties will use 
as a benchmark for negotiations the percent change for the previous 12 months of 
the “Employment Cost Index (ECI), for total compensation for private industry 
workers, for the San Francisco-Oakland-San Jose, CA CSA Census region and 
metropolitan area (not seasonally adjusted)” as published by the U.S. Department of 
Labor, Bureau of Labor Statistics, or 3%, whichever is less. A negative index will 
result in rates remaining the same. Such rate revisions are subject to written 
approval by Valley Water’s Deputy Operating Officer. 
 

B. Reimbursable Expenses   
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1) All reimbursable expenses not already covered in overhead may include, but are not 
limited to, mapping, rendering, printouts, leased equipment, mailing and delivery 
services, printing services, film and processing, plotting, and supplies. These other 
direct expenses as approved by Valley Water Project Manager (VWPM) will be billed 
on a monthly basis at actual cost linked to each Agreement Task, provided that the 
Task total NTE amount is not exceeded. Consultant shall provide detailed receipts 
for each other direct expense item(s) with monthly invoices submitted. 

2) Equipment purchased on behalf of Valley Water that costs $50 or more must receive 
the prior written approval of Valley Water Project Manager (VWPM). All equipment 
purchased on behalf of Valley Water and paid for by Valley Water shall become the 
property of Valley Water and be delivered to Valley Water prior to expiration of this 
Agreement. 

3) Travel expenses are reimbursed at actual costs. Travel and overnight 
accommodations, including per diem, required for performance of this Agreement will 
be paid at reasonable cost not to exceed the U.S. General Services Agency Per 
Diem Rates for Sunnyvale/Palo Alto/San Jose, California area, provided prior 
approval has been obtained from Valley Water Project Manager (VWPM). For air 
travel, Valley Water will pay the cost of a coach class or equivalent ticket. Where air 
travel is required, Valley Water will pay the total cost of taxi, rideshare, public 
transportation, or a rental car, which may include insurance, gas, car fee, and taxes 
and will be paid at the actual costs incurred. Vehicle rental is limited to a compact or 
economy model, unless prior approval has been obtained from Valley Water Project 
Manager (VWPM) for a different type of vehicle. 

4) Expenses incurred by the Consultant, including for Subconsultants, subcontractors 
and vendors, including lab services, will be reimbursed at actual cost plus 5%. 
Consultant shall provide invoices for all such services regardless of cost.  The 5% 
markup will be applied only once, either by the Consultant or by its subconsultants, 
subcontractors, or vendors. 
 

5) For staff with rates exceeding the rate of $[RATE LIMIT]/hr., the Consultant must 
obtain written approval from the Valley Water Project Manager (VWPM) as to the 
numbers of hours per task prior to that individual working on the Project. - NOT 
USED 

 

(HOURLY/UNIT RATE SCHEDULE TO FOLLOW NEXT PAGE) 
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HOURLY/UNIT RATE SCHEDULE 

CLASSIFICATION/STAFF 
HOURLY/

UNIT RATE

Consultant: AECOM Technical Services, Inc.
Principal $351.82 
Contract Manager  $308.52 
Staff Engineer/Scientist 4 $162.38
Staff Engineer/Scientist 3  $148.85 
Staff Engineer/Scientist 2  $121.78 
Staff Engineer/Scientist 1  $108.25 
Technical Advisor 3  $378.89 
Technical Advisor 2 $319.35 
Technical Advisor 1  $292.28 
Task Order Manager 3 $324.76 
Task Order Manager 2  $262.51 
Task Order Manager 1  $205.68 
Project Engineer/Scientist 3 $319.35 
Project Engineer/Scientist 2 $246.28 
Project Engineer/Scientist 1 $216.51
Project Engineer/Scientist $181.32
GIS /CAD 3 $232.74 
GIS/CAD 2 $173.21 
GIS/CAD 1 $108.25 
Technical Editor $167.79 
Public Outreach $194.86 
Project Controls 3 $230.04 
Project Controls 2 $167.79 
Project Controls 1 $108.25 
Cost Estimator 3 $378.89 
Cost Estimator 2 $297.70 
Cost Estimator 1 $243.57 

Subconsultant: Lettis Consultants 
International
Sr. Principal II $304.03 
Sr. Principal I $257.47 
Principal $213.64 
Senior $175.30 
Sr. Project $153.38 
Project $136.95 
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CLASSIFICATION/STAFF 
HOURLY/

UNIT RATE

Sr. Staff $120.52 
Staff $101.34 
Project Support $222.65 

Subconsultant: Towill, Inc.
Senior Land Surveyor $240.00 
Project Surveyor $187.21 
Associate Surveyor $143.53 
Survey Office Technician $114.67 
Certified Party Chief - Field $185.74 
Party Chief - Field $182.50 
Chainperson - Field $159.19 
Apprentice 2 - Field $119.41 
Apprentice 1 - Field $95.51 
Geomatics Project Manager $240.00 
Geomatics Specialist $178.63 
Senior Geomatics Analyst $160.69 
Geomatics Analyst $122.47 
Geomatics Technician $104.53 

Subconsultant: M Lee Corporation
Chief Estimator $247.90 
Lead Estimator $239.10 
Cost Estimator $125.84 
Senior Estimator 1 $191.28 
Senior Estimator II $220.22 
Senior MEP Estimator $203.86 

Subconsultant: Nazareth Civil 
Civil Engineer $183.17 
CAD Technician $108.31 
Administrative Assistant $66.90 

Subconsultant: Ross Taylor & 
Associates
Principal Investigator/consultant $135.00
Field Staff $75.00
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1. This Agreement commences on the Effective Date, subject to accomplishment of all 
conditions to formation of an agreement listed in the Standard On-Call Agreement, Section 
Twelve, Miscellaneous Provisions, subsection 2. Formation of Agreement. 

2. This Agreement expires five (5) years after the Effective Date, unless, prior to its 
expiration, its term is modified by a written amendment hereto, and signed by both Parties. 
Upon execution of an amendment, the Parties may extend the Agreement for two (2) 
additional one (1) year term extensions, if it is the best interest of Valley Water. 

3. Each Task Order will state the schedule for Consultant’s performance of that Task Order. 

4. Valley Water and Consultant may agree to modify the schedule specified for Consultant’s 
performance in an executed Task Order, as an administrative modification to the Task Order 
and will confirm such modification in writing. 

(REMAINDER OF PAGE INTENTIONALLY LEFT BLANK) 
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1. Consultant’s key staff assigned to the Project are as follows: 

Team Member Classification Project Role Contact Information  
 

Mourad Attalla, PhD, 
PE 

Principal Principal-in-
Charge 

300 Lakeside Drive, 
Suite 400, Oakland, CA 
94612;  
510.874.3235; 
mourad.attalla@aecom.c
om

Seth Gentzler, PE Contract Manager Contract 
Manager/ Vice 
President, Task 
Order Manager, 
Community 
Outreach 

300 Lakeside Drive, 
Suite 400, Oakland, CA 
94612;  
510.314.5176; 
seth.gentzler@aecom.co
m

Greg Reichert, PE Technical Advisor 
1 

Quality Assurance 
Lead 

300 Lakeside Drive, 
Suite 400, Oakland, CA 
94612;  
510.874.3018; 
gregory.reichert@aecom
.com  

Steve McNeely, PE Task Order 
Manager 1 

Task Order 
Manager 

 300 Lakeside Drive, 
Suite 400, Oakland, CA 
94612;  
415.205.9741; 
steven.mcneely@aecom
.com  

Jenny Ta, PE Staff Engineer/ 
Scientist 4 

Task Order 
Manager 

888 SW 5th Avenue, 
Suite 600, Portland, OR 
97204;  
971.323.6262; 
jenny.ta@aecom.com

Meredith Cote, PE Project Engineer/ 
Scientist 

Task Order 
Manager 

 1111 Third Avenue, 
Suite 1600, Seattle, WA, 
98101;  
248.345.6186; 
meredith.cote@aecom.c
om

Jon Stead Project Engineer/ 
Scientist 1 

Task Order 
Manager 

300 Lakeside Drive, 
Suite 400, Oakland, CA 
94612;  
510.520.2364; 
jon.stead@aecom.com

Marisa Escobar, PhD Task Order 
Manager 2 

Task Order 
Manager 

 2020 L Street, 
Sacramento, CA 95811; 
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Team Member Classification Project Role Contact Information  
 

916.414.5800; 
marisa.escobararias@ae
com.com

David Simpson, PG, 
CEG

Technical Advisor 
1 

Geology 300 Lakeside Drive, 
Suite 400, Oakland, CA 
94612;  
510.910.0955; 
david.simpson@aecom.c
om

Ben Kozlowicz Project Engineer/ 
Scientist

Geology 300 Lakeside Drive, 
Suite 400, Oakland, CA 
94612;  
510.325.1137; 
benjamin.kozlowicz@aec
om.com   

Jordan Rosencrantz, 
Devn, CE, PWS, 
CERP 

Project Engineer/ 
Scientist

Biology 300 Lakeside Drive, 
Suite 400, Oakland, CA 
94612; 510.893.3600; 
jordan.rosencrantz@aec
om.com  

Curtis Jones, EIT Staff Engineer/ 
Scientist 1 

Geomorphology, 
Watershed 
Hydrology 

888 SW 5th Avenue, 
Suite 600, Portland, OR 
97204; 541.625.9494; 
curtis.jones@aecom.com

Brian Coleson, PLS GIS/CAD 3 Field Surveying 
and Aerial 
Imagery 

2020 L Street, 
Sacramento, CA 95811; 
530.355.5462; 
brian.coleson@aecom.c
om

Alex Remar GIS/CAD 2 GIS 300 Lakeside Drive, 
Suite 400, Oakland, CA 
94612; 510.874.1793; 
alexander.remar@aeco
m.com  

Jacqueline Meyers Project Engineer/ 
Scientist 2 

Fish Passage 
Hydrology & 
Analysis 

300 Lakeside Drive, 
Suite 400, Oakland, CA 
94612; 415.243.3754; 
Jacqueline.meyer@aeco
m.com  

Yacoub Raheem, PE, 
CFM 

Project Engineer/ 
Scientist 1 

Watershed 
Hydrology, 
Hydraulic 
Modeling 

888 SW 5th Avenue, 
Suite 600, Portland, OR 
97204; 971.323.6262; 
Yacoub.raheem@aecom
.com  
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Amy Kellogg, EIT Staff Engineer/ 
Scientist 1 

Watershed 
Hydrology 

888 SW 5th Avenue, 
Suite 600, Portland, OR 
97204;  
503.593.7048; 
amy.kellogg@aecom.co
m

Jeanne Gambino, PE Staff Engineer/ 
Scientist 3 

Hydraulic 
Modeling 

300 Lakeside Drive, 
Suite 400, Oakland, CA 
94612;  
510.874.1741; 
Jeanne.gambino@aeco
m.com

Ben Aldridge, PE, GE Project Engineer/ 
Scientist 1 

Geotechnical 
Stability 

300 Lakeside Drive, 
Suite 400, Oakland, CA 
94612;  
530.412.3816; 
Benjamin.aldridge@aeco
m.com  

Saam Shams, PE Staff Engineer/ 
Scientist 3 

Geotechnical 
Stability 

401 West A Street, San 
Diego, CA 92101; 
619.610.7600; 
saam.shams@aecom.co
m  

Shannon Leonard, 
PE 

Project Engineer/ 
Scientist 1 

Detailed Design: 
Creek 
Engineering & 
Aquatic Habitat 

300 Lakeside Drive, 
Suite 400, Oakland, CA 
94612;  
415.519.5824; 
Shannon.leonard@aeco
m.com 

Suzanne Huta, PE Project Engineer/ 
Scientist 2

Detailed Design: 
Fishways & 
Ladders 

7595 East Technology 
Way, Denver, CO 80237; 
303.843.3627; 
Suzanne.huhta@aecom.
com 
 

Fariborz Vossoughi, 
PhD, PE 

Project Engineer/ 
Scientist 2 

Detailed Design: 
Structural 

300 Lakeside Drive, 
Suite 400, Oakland, CA 
94612;  
510.874.1769; 
Fariborz.vossoughi@aec
om.com 
 

Adam Carlton, PE Project Engineer/ 
Scientist 1 

Detailed Design: 
Structural 

1111 Third Avenue, Suite 
1600, Seattle, WA, 
98101;  
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Team Member Classification Project Role Contact Information  
 

206.769.8584; 
adam.carlton@aecom.co
m 

Grant Brady, EIT Staff Engineer/ 
Scientist 3

Detailed Design: 
Plans & 
Specifications 

888 SW 5th Avenue, 
Suite 600, Portland, OR 
97204;  
971.323.6262; 
grant.brady@aecom.com

George Strnad, RLA,
RA, CERP 

Project Engineer/ 
Scientist 2 

Detailed Design: 
Landscape 
Architecture 

2020 L Street, 
Sacramento, CA 95811; 
916.414.5839; 
george.strnad@aecom.c
om 

Keith Wright, ISA Project Engineer/ 
Scientist 

Detailed Design: 
Landscape 
Architecture 

300 Lakeside Drive, 
Suite 400, Oakland, CA 
94612;  
510.893.3600; 
keith.wright02@aecom.c
om 

Peter Morris Principal Cost Estimating 2020 L Street, 
Sacramento, CA 95811; 
916.825.4045; 
peter.morris@aecom.co
m 

Samuel Boyce, PE Staff Engineer/ 
Scientist 3 

Construction 
Management 
Support 

300 Lakeside Drive, 
Suite 400, Oakland, CA 
94612;  
575.519.0596; 
Samuel.boyce@aecom.c
om

Laura Adelman, CFM Public Outreach Community 
Outreach 

300 Lakeside Drive, 
Suite 400, Oakland, CA 
94612;  
916.715.9379; 
laura.adleman@aecom.c
om 

Kelly Bayer Task Order 
Manager 3 

Regulatory 
Consultation 

300 Lakeside Drive, 
Suite 400, Oakland, CA 
94612;  
415.243.3840; 
Kelly.bayer@aecom.com 

Steve Leach Principal Regulatory 
Consultation 

300 Lakeside Drive, 
Suite 400, Oakland, CA 
94612;  
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Team Member Classification Project Role Contact Information  
 

925.262.3680; 
steve.leach@aecom.com

Fabiola Macias-
Wallis, PE, LEED AP 

Project Engineer/ 
Scientist 1 

Health & Safety 300 Lakeside Drive, 
Suite 400, Oakland, CA 
94612;  
415.243.3718; 
Fabiola.macias-
wallis@aecom.com

Ross Taylor Principal 
Investigator/ 
consultant 

Fish Passage 
Hydrology and 
Analysis 

1254 Quail Run Court, 
McKinleyville, CA 95519; 
707.496.1222; 
rossntaylor@sbcglobal.n
et 

John Baldwin, PG, 
CEG 

Sr. Principal I Geotechnical 
Stability 

1000 Burnett Ave Suite 
350 Concord, CA 94520; 
925.482.0360; 
baldwin@lettisci.com

Ivan Wong, PG Sr. Principal I Geotechnical 
Stability 

1000 Burnett Ave Suite 
350 Concord, CA 94520; 
925.482.0360; 
wong@lettisci.com

Yonas Misgina, PE Civil Engineer CADD, Grading 
Design, and 
Hydrology/Hydraul
ics  

445 S Figueroa Street, 
Suite 3137, Los Angeles, 
CA 90071; 
818.399.9135; 
info@nazarethcivil.com 

Franklin Lee Lead Estimator Cost Estimating 601 Montgomery Street, 
Suite 2040, San 
Francisco, CA 94111; 
415.693.0236; 
flee@mleecorp.com

Martin Lee Chief Estimator Cost Estimating 601 Montgomery Street, 
Suite 2040, San 
Francisco, CA 94111; 
415.693.0236; 
mlee@mleecorp.com

John May, PLS Senior Land 
Surveyor 

Land Surveying 2300 Clayton Road, 
Suite 1200, Concord, CA 
94520;  
925.682.6976; 
john.may@towill.com

2. The following Subconsultants and Subcontractors are authorized to perform Services 
pursuant to this Agreement: 
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Firm Project Role Contact Information
(Address, Phone and Email)

Lettis Consultants 
International (LCI) 

Seismic Hazards 1000 Burnett Ave Suite 350 
Concord, CA 94520; 
925.482.0360; 
baldwin@lettisci.com 

M Lee Corporation Cost Estimating 601 Montgomery Street, Suite 
2040, San Francisco, CA 94111; 
415.693.0236; 
flee@mleecorp.com 

Nazareth Civil AutoCAD drawing setup, Civil3D 
grading design, and 
hydrology/hydraulics 
calculations 

445 S Figueroa Street, Suite 
3137, Los Angeles, CA 90071; 
818.399.9135; 
info@nazarethcivil.com

Ross Taylor & 
Associates 

Fish Biology 1254 Quail Run Court, 
McKinleyville, CA 95519; 
707.496.1222; 
rossntaylor@sbcglobal.net

Towill, Inc. Land Surveyor 2300 Clayton Road, Suite 1200, 
Concord, CA 94520; 
925.682.6976; 
john.may@towill.com 
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SCHEDULE OC
ATTACHMENT FOUR 

REFERENCE MATERIALS 
 

On-Call Design and Technical Support For Fish Passage 
Remediation And Habitat Enhancement Project Agreement No. A5312A / PB File No. VW0264 

Standard On-Call Consultant Agreement-Capital-Non-PMIS-12/13/24 

Ver. 4.24.25  
Page 64 of 64  

Ref No. Description 

1 Santa Clara Valley Water District Non-Disclosure Agreement (NDA) (FC 1650)

2 Santa Clara Valley Water District (Valley Water) Standards for GIS Products 
April 2021 version: http://gis.valleywater.org/Download/GIS_PRODUCT_STANDARDS.pdf 

3 Santa Clara Valley Water District, Planning Phase WBS Item Descriptions, W-730-124, 
effective Date 02/14/2019. 

4 Santa Clara Valley Water District, Design Phase WBS Descriptions and Instructions, W-
730-122, effective date 08/22/23. 

5 First Phase Study of Santa Clara County Steelhead Streams to Identify Priority Locations 
for Gravel Augmentation and Large Woody Debris Placement

6 Second Phase Study of Santa Clara County Steelhead Streams to Identify Priority 
Locations for Gravel Augmentation and Large Woody Debris Placement 

7 Stevens Creek Steelhead Passage Improvement Project Feasibility Report 

8 Internal Memo titled" Stevens Creek Fish Passage Remediation" dated August 31, 2021 

9 Stevens Creek Fish Passage Analysis 
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