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This agreement (Agreement) is effective November 9, 2023 (Effective Date), by and between 
SANTA CLARA VALLEY WATER DISTRICT (Valley Water or District), and STILLWATER 
SCIENCES, a California corporation (Consultant), individually the Party or collectively the 
Parties.

WHEREAS, Valley Water desires certain services hereinafter described and Consultant affirms 
it has the requisite experience and expertise, and desires to provide such services.

NOW, THEREFORE, Valley Water and Consultant, for the consideration and upon the Terms 
and Conditions specified, agree as follows:

SECTION ONE

SCOPE OF SERVICES

The Scope of Services (Services) to be performed pursuant to this Agreement is described in 
the Schedule(s), Scope of Services, attached hereto and incorporated herein by this reference 
(Schedule(s)). Services described in each Schedule are considered a Scope of Services that is 
separate and apart from the Scope of Services described in another Schedule.

SECTION TWO

DUTIES OF CONSULTANT

1. Performance

A. Each Scope of Service described in an attached Schedule(s) must be performed by
Consultant, or at its direction, to meet the purposes specified in this Agreement.
References to “Consultant” herein include those performing any portion of the Services
at its direction such as Subconsultants, vendors, suppliers, subcontractors, and other
business entities and individuals. Consultant will collaborate with Valley Water staff in
engineering, asset management, operations, and maintenance units to be made aware
of Valley Water operational constraints, procedures, or preferences relevant to
Consultant’s performance of the Services described in the attached Schedule(s).

B. Unless the requirements for the Services described in the attached Schedule(s) are
specifically modified in writing, Consultant must perform Services and provide all
deliverables as required.

C. Consultant shall not undertake any Services not described in the attached Schedule(s)
unless authorized in writing by Valley Water prior to the performance of such Services by
issuance of a Task Order or pursuant to an amendment to this Agreement signed by
both Parties.
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2. Consultant Controlled Areas  

 Consultant is responsible for the security and safety of the area(s) it controls wherein it is 
required to perform field operations pursuant to the Scope of Services. 

3. Licensing  

Services performed by Consultant will be undertaken only by persons appropriately 
licensed, certified, or registered in California, as applicable to the Services described herein, 
when required by statutes or regulations, as well as pursuant to the relevant standard of 
care as described in Section Two, Duties of Consultant, subsection 11. Standard of Care. 
Examples of such Services include those performed by: California State Licensed 
Contractors, Professional Engineers and Architects, Inspectors, and Surveyors. Consultant 
shall make available upon Valley Water’s request documentation of qualifications and 
licensing of personnel performing Services described herein. Consultant must be registered 
with the California Department of Labor Standards Enforcement if the Services or a portion 
thereof is determined to be “Public Works” pursuant to California Labor Code §1720(a)(1). 

4. Valley Water’s Approval of Deliverables  

 Deliverables prepared by Consultant, notwithstanding acceptance and approval by Valley 
Water, which Valley Water determines must subsequently be modified due to errors or 
omissions, will be corrected at no additional cost to Valley Water. 

5. Errors and Omissions  

The Services may include preparation of deliverables by Consultant to be implemented in a 
public works construction project. Consultant is responsible for any direct or actual damages 
incurred by Valley Water which Valley Water determines result from Consultant’s errors or 
omissions in Consultant’s deliverables, including, but not limited to, any increase in Valley 
Water’s payment(s) due to its construction contractor, which increase is directly attributable 
to required revisions to the construction Contract Documents to the extent caused by 
Consultant’s negligent acts, errors, or omissions. 

6. Valley Water Standardization Requirements 

A. Consultant shall perform the Services utilizing Valley Water nomenclature, standardized 
forms, software requirements, documented procedures, and best management 
practices. Consultant shall use Microsoft Office software and Autodesk Civil 3D software 
that is compatible with Valley Water’s current Microsoft Office software and Autodesk 
software used at the time(s) Valley Water issues a Notice to Proceed pursuant to this 
Agreement. 

B. Engineering drawings prepared by Consultant must be in compliance with Valley Water’s 
Computer-Aided Design and Drafting (CADD) standards including line types, line 
weights, text sizes, text orientation, dimensioning, labeling/numbering system for 
detailed plan views and detailed section views. Drawings prepared using different CADD 
software and versions must be converted to be compatible with Valley Water’s CADD 
software at no additional cost to Valley Water. Prior to acceptance, Valley Water 
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reserves the right to test the submitted CADD files to verify that the files are not 
corrupted or missing linkages (for blocks, etc., used in the drawings) and that the 
standards are retained during the conversion process used by Consultant. 

7. Consultant’s Key Staff and Subconsultants 

A.  Consultant’s Key Staff and firms subcontracted by Consultant (Subconsultants) assigned 
to perform the Services are identified in the Schedule(s), Scope of Services, Attachment 
Three, Consultant’s Key Staff and Subconsultants. 

 
B.  The Project team organization chart and delegated responsibilities of each team 

member will be submitted to Valley Water for concurrence. 

C.  Consultant may utilize Subconsultants, subcontractors, suppliers, or vendors it deems 
appropriate to the complexity and nature of the required Services. 

 
1)  Consultant must obtain Valley Water’s approval of all Subconsultants. Upon Valley 

Water’s request, Consultant must provide copies of all Subconsultant agreements. 
 

2) Consultant must require its delegates or Subconsultants to agree, in writing, to 
adhere to Terms and Conditions of this Agreement. 

D.  Any delegation or use of Subconsultants by Consultant will not operate to relieve 
Consultant of its responsibilities as described in this Agreement. 

E.  If any of Consultant’s designated key staff persons or Subconsultants fail to perform to 
the satisfaction of Valley Water, on written notice from Valley Water, Consultant will have 
15 calendar days to remove that person from the Project and provide a replacement 
acceptable to Valley Water. 

F. Consultant will not charge Valley Water for the time it takes Consultant’s replacement 
personnel to obtain Valley Water-specific Project knowledge in the possession of the 
person(s) being replaced.  

G.  Consultant’s Key Staff: Valley Water’s authorized representative may approve any 
revisions to Consultant’s list of key staff assigned to the Project as an administrative 
modification to this Agreement, and such approval will be confirmed in writing.  

H.  Consultant’s Subconsultants  

1) Valley Water’s authorized representative may approve any revisions to Consultant’s 
list of authorized Subconsultants when the Subconsultant is deleted from the list 
and the Scope of Services is deleted from the Agreement or such services are 
assumed by the Consultant; such approval will be confirmed in writing. 

2) Valley Water’s authorized representative may approve any revisions to Consultant’s 
list of authorized Subconsultants when a listed Subconsultant is replaced (to 
perform the same Scope) or a new Subconsultant is added (to perform new Scope), 
provided the firm complies with all insurance requirements established by Valley 
Water for such work; such approval will be confirmed in writing.  

Attachment 2 
Page 3 of 65



Regulatory Permitting Services for ADSRP  Agreement No. A4932A / PB File No. VW0352
Standard Consultant Agreement-Capital 
Ver.: 12/19/23  Page 4 of 65 

8. Compliance with All Laws  

A.  Consultant’s performance must be in compliance with the most current versions of any 
and all laws relevant to the Services it performs pursuant to this Agreement, including, 
but not limited to adherence to: all applicable governmental laws, statutes, ordinances, 
rules, codes, regulations, orders, and other requirements; governmental requirements 
applicable to state and federal compliance with the Professional Land Surveyors Act; 
state and federal Endangered Species Act; state and federal water quality laws; and all 
other state and federal laws or regulations regarding environmental protection and 
compliance, health, safety, wages, hours, equal employment opportunity, 
nondiscrimination, working conditions, and transportation. In the event that Valley 
Water’s assistance is necessary to achieve such compliance, Consultant shall promptly 
notify Valley Water. 

B. Consultant shall provide, at Valley Water’s request, documentation demonstrating 
Consultant’s compliance with all laws as described herein. After reasonable notice and 
according to reasonable conditions, Valley Water has the right to inspect and copy any 
records of Consultant regarding such compliance. 

C. Consultant represents and warrants that neither Consultant nor its principals are 
presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participation in this transaction by any federal government 
department or agency. 

9. Occupational Safety and Health 

A. Consultant will perform the Services in compliance with the most current versions of all 
laws, standards, rules, and regulations of the Occupational Safety and Health Act, and 
all state and federal laws and regulations relating to safety and health standards. 
Consultant shall perform the Services in compliance with, will furnish only supplies, 
articles, and equipment that comply with such laws, standards, and regulations. 

B. Consultant shall immediately notify Valley Water in the event of any personal injury 
accident or occurrence occurring during the performance of the Services. Upon Valley 
Water’s request, Consultant shall provide Valley Water with documentation fully 
describing the accident and injury and the actions implemented to prevent similar 
occurrences. 

10. Consultant as Independent Contractor  

 Consultant will perform all Services as an independent contractor and not an agent or 
employee of Valley Water. Consultant represents and warrants that it and its contractors 
who are performing any of the Services as Subconsultants will perform such Services as an 
independent contractor, and neither Consultant nor Subconsultants nor their employees are 
the servants, agents or employees of Valley Water. Except as expressly provided in this 
Agreement, Valley Water exercises no direction, supervision or control over Consultant, its 
employees, agents, or Subconsultants.  
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11. Standard of Care 

A. Consultant must possess and maintain during the term of this Agreement all 
certifications, licenses, permits, and qualifications to perform the Services and prepare 
all deliverables. Consultant must perform all Services and prepare all deliverables in 
accordance with those standards and practices of care, skill, and diligence that are 
generally recognized and customarily observed by competent persons in Consultant's 
area of specialty in the State of California at the time such Services are rendered. 

B. Consultant shall perform the Services and prepare all deliverables without any errors or 
omissions, and in accordance with Section Two, Duties of Consultant, subsection 8. 
Compliance with All Laws. 

C. Consultant and its Subconsultants must perform the Services in compliance with all 
applicable written federal, state and local codes, statutes, laws, regulations, and 
ordinances, including, but not limited to, environmental, energy conservation, and 
disabled access requirements as per the provisions of Section Two, Duties of 
Consultant, subsection 8. Compliance with All Laws. 

SECTION THREE 
 

DUTIES OF VALLEY WATER 

1. Available Data  

Valley Water will make available to Consultant all data and information in its possession and 
control and which it deems necessary to the preparation of the deliverables specified in the 
Schedule(s). Valley Water will actively aid and assist Consultant in obtaining such 
information from other agencies and individuals as it deems necessary. Valley Water is not 
responsible for providing data and information that it does not possess. 

2. Review of Deliverables 

A. Valley Water will designate a Project Manager (Valley Water Project Manager) for 
purposes of administering and managing this Agreement. 

B. Consultant’s progress in completing the Services will be reviewed by Valley Water 
Project Manager at each milestone identified in the Schedule(s) and at such other 
time(s) at the discretion of Valley Water. 

C. Consultant must notify Valley Water in writing when it completes each deliverable 
described in the Schedule(s) and provide Valley Water with said deliverable. 
Deliverables deemed satisfactory and in compliance with this Agreement are subject to 
approval by Valley Water. Within 30 calendar days of receipt of each deliverable, Valley 
Water will either (1) notify Consultant that Valley Water accepts the deliverable, or (2) 
notify the Consultant that the deliverable is not acceptable and must be revised. 

D. If Valley Water advises Consultant that a deliverable must be revised due to errors or 
omissions by the Consultant, Consultant must correct, at no cost to Valley Water, those 
deficiencies as soon as possible and shall notify Valley Water upon completion of the 
revised deliverable and submit to Valley Water.  
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E. Valley Water will then review the revised deliverable and within 30 calendar days of 
receipt, advise the Consultant if the revised deliverable is acceptable. All deficient 
deliverables will be revised at no cost to Valley Water and this process will continue until 
Consultant has corrected all deficiencies identified by Valley Water.  

F. None of the proposed changes or revisions or anything else in this Agreement will be 
construed to relieve the Consultant of professional or legal responsibility for the 
performance of the Services as otherwise required by the Terms and Conditions of this 
Agreement. Corrections to any deliverable as a result of Consultant’s errors or 
omissions, as determined by Valley Water, will not result in additional costs or expenses 
to Valley Water. 

3. Access to Valley Water Facilities  
 
Valley Water will facilitate access to Valley Water facilities as required for the Consultant to 
perform the Services. 

SECTION FOUR 
 

FEES AND PAYMENTS 

1. Total Fixed Not-to-Exceed Fees  

A. Payment for all Services performed by Consultant to the satisfaction of Valley Water, as 
described in the Schedule(s) will be based on the hourly rates, subject to the Total Fixed 
Not-to-Exceed (NTE) Fees stated in the Schedule, Attachment One, Fees and 
Payments, for completion of the associated tasks. Valley Water will make payments to 
Consultant according to the terms provided for herein and in the Schedule, Attachment 
One, Fees and Payments. Payments made by Valley Water to the Consultant for 
Services rendered will be considered full compensation for all personnel, materials, 
supplies, Subconsultant(s), equipment, and reimbursable expenses, incurred by the 
Consultant to perform the Services. 

B. Upon the written approval of Valley Water Deputy Operating Officer referenced herein, 
remaining funds previously budgeted for tasks that are completed, reduced, or deleted, 
may be reallocated to tasks that have not yet been completed, provided the Agreement 
Total Not-to-Exceed Fee is not exceeded. Transferring funds from a task not yet 
completed to a different task is not permitted. 

C. Upon the written approval of Valley Water Deputy Operating Officer referenced herein, 
the Scope of Services described in a task may be reduced, revised, or deleted. If the 
Scope of Services of a task is reduced or deleted, the portion of the funds attributed to 
that reduced or eliminated task may be reallocated to existing tasks, or transferred to a 
Supplemental Services task, if provided for herein.  

D. Any reduction or deletion of tasks and any inter-task transfers will be clearly noted and 
described in the subsequent monthly progress report to Valley Water. 

E. Services to be performed pursuant to the Supplemental Services task, if provided for 
herein, will commence only after issuance of a fully executed Task Order. 
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F. Automobile travel mileage expenses will be paid at the current Internal Revenue 
Services (IRS) rate. Valley Water will not reimburse Consultant nor its Subconsultants 
for mileage nor travel time to and from Valley Water Headquarters and surrounding 
campus located at 5700 Almaden Expressway, San Jose, California. However, Valley 
Water will reimburse Consultant and its Subconsultants for mileage incurred from Valley 
Water Headquarters or Consultant’s and Subconsultants’ firm addresses, whichever is 
closer to the destination, to Project site(s) and, if directed or authorized by Valley Water, 
to meeting locations such as with regulatory agencies, for community outreach activities 
and meetings, for partnering meetings, and Dispute Review Board meetings. 

2. Consultant Monthly Invoices  

A. Consultant’s monthly invoices will be prepared in accordance with the terms of this 
Agreement, Section Four, Fees and Payments, and represent Services performed and 
reimbursable costs incurred during the identified billing period. Invoices must be 
consistent with Scope of Services described in the Schedule(s) attached hereto; and 
include the following: 

1) Employee classification and name itemized with all labor charges by Service task; 

2) Summary of the amount Consultant has been billed by their Subconsultants and 
further detailed by Service task;

3) A description of the site where Services were performed, if applicable; 

4) The name of Valley Water staff requesting Services; 

5) The dates when Services were performed; 

6) Other direct charges and expenses by Service task; 

7) Other direct charges and expenses must reflect actual fees versus the Agreement 
Not-to-Exceed Fees as stated in the Schedule(s), Attachment One, Fees and 
Payments, and/or Task Orders; and 

8) To the extent that the Consultant is adding an administrative, processing, overhead 
or mark-up fee, Valley Water will not pay for such duplication of costs for both the 
Consultant and its Subconsultants. 

B. Before submitting monthly invoices, a draft invoice (in Adobe PDF format) will be 
provided in electronic format by the Consultant for preliminary review by Valley Water 
Project Manager. Upon preliminary approval by Valley Water, Consultant will email the 
complete, signed, and dated electronic copy invoice, including all supporting 
documentation. Valley Water’s preliminary review of the draft invoice does not represent 
final approval of the electronic copy invoice, but is intended to reduce potential for re-
submittals of electronic copy invoice by Consultant. 

C. Each monthly invoice must include a monthly progress report that documents whether or 
not the Services are on schedule to be completed in accordance with the Schedule, 
Attachment Two, Schedule of Completion, which applies to the specific Scope of 
Services, and within the Agreement NTE Fees in accordance with the Schedule, 
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Attachment One, Fees and Payments. The progress report shall document Services 
completed, the execution of the tasks described in this Services, and enable Valley 
Water to evaluate the Consultant’s progress and performance towards completion of the 
Services. 

1) The monthly progress report shall include: 

a. An assessment of actual versus planned progress in completing the Services, 
including a description of the tasks and deliverables completed to date; 

b. A look-ahead schedule listing deliverables and activities planned for the next 
two months; 

c. A statement that progress towards completion of the Services is on schedule and 
will be completed within the timeline set forth in the Schedule of Completion; or, if 
completion of the Services is not on schedule, then a statement of the anticipated 
length of the delay, the cause of the delay, measures proposed or taken to 
prevent or minimize the delay, and the schedule for implementation of such 
measures; 

d. A summary of performed tasks to date, an updated Project work plan including 
estimate of work required to complete this Agreement, explanation of any major 
variances in percentage of services to be completed compared to percentage of 
this Agreement NTE fees remaining, and any anticipated changes to this 
Agreement that may be necessary to complete the Services; 

e. For any proposed change to the Scope of Services, provide a summary of the 
proposed changes, including supporting rationale for such change; 

f. For each task, the percentage of the fees incurred for the task compared to dollar 
amount allocated to the task, the percentage of services performed versus the 
percentage of Agreement NTE fees incurred for such task, and explanation of 
any significant variances in percentage of services performed compared to 
percentage of fees incurred; 

g. A statement that all tasks, as specified in this Agreement, shall be completed 
within the NTE amount of the Agreement; 

h. Level of Small Business Enterprise (SBE) participation, if applicable, 
documenting the level of SBE participation throughout the Project; and 

i. Any changes in Consultant’s key staff or Subconsultants. 

D. Invoices will include a summary of labor expenditures, direct costs, and billed 
Subconsultant charges. Invoices, transmitted separately from the monthly progress 
reports, will be organized such that the billing categories correspond with the Services 
tasks. 
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E. Consultant shall submit all invoices through Projectmates, or other document control 
system designated by Valley Water. All inquiries regarding Projectmates must be 
directed to Valley Water’s Capital Project Management and Project Controls Program 
(CPMPC@valleywater.org). 

F. In addition to ensuring that each invoice is accompanied with a monthly progress report, 
Consultant must also ensure that each invoice and corresponding attachments contain 
the following information: 

1) Agreement number; 
 

2) Consultant Invoice number in the following format: Agreement Number followed by a 
three-digit consecutive numbering sequence and separated by a period. For 
example, A1234A.001, A1234A.002, etc. 
 

3) Full legal name of Consultant/Firm; 
 

4) Payment remit-to address; 
  

5) Invoice date (the date invoice is emailed);  
 

6) Detailed description of Services provided, including the “distribution account(s)” for 
those Services;  
 

7) Number of hours spent by each person performing services and a brief description of 
the services performed by each person; and 
 

8) Beginning and end date for billing period that services were provided. 
 

G. Consultant shall invoice for its performance of the Services on a monthly basis 
consistent with the task fee breakdown stated in the Schedule, Attachment One, Fees 
and Payments, which applies to the specific Scope of Services. 

H. Valley Water Project Manager will review Consultant’s written invoice within five Valley 
Water business days of receipt, address any questions with Consultant’s 
Contact/Principal Officer and approve the undisputed amount of the invoice within ten 
working days of receipt of the invoice. Valley Water will pay undisputed invoice amounts 
within 30 calendar days from date invoice is received by Valley Water Project Manager. 

I. Invoice Disputes 

1) Valley Water may in good faith assert a bona fide dispute as to all or a portion of fees 
specified in any invoice. If any portion of an amount due to Consultant pursuant to  
this Agreement is subject to a bona fide dispute between the Parties, within 30 
calendar days of Consultant’s submission of an invoice in which a disputed amount 
is included, Valley Water will notify Consultant in writing of the specific items in 
dispute, and will describe Valley Water’s reason(s) for disputing each such item.  

2) Consultant and Valley Water Project Manager must act in good faith to resolve the 
dispute in a timely manner. If the dispute is not resolved by Consultant and Valley 
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Water Project Manager within 30 calendar days of Consultant receiving Valley 
Water’s written notice of dispute, Consultant and Valley Water will attempt to resolve 
the Dispute pursuant to the Standard Consultant Agreement, Appendix Two, Dispute 
Resolution. 

J. Consultant’s services will be performed by its staff members and Subconsultants’ staff 
members at the lowest hourly and unit rates commensurate with the complexity of the 
required Services. 

K. Consultant shall ensure that its personnel performing Services pursuant to this 
Agreement document their time doing so.  

3. Prevailing Wages 

A. A portion of the Services to be performed pursuant to this Agreement may be considered 
“Public Works” subject to California Labor Code §1771, et. seq. and the applicable 
implementing regulations. If Consultant’s Services includes such work, Consultant and 
its Subconsultants must comply with all Labor Codes applicable to prevailing wages. 

B. Labor Code §1720 provides as follows: 

“(a) As used in this chapter, “public works” means all of the following: 

(1) Construction, alteration, demolition, installation, or repair work done under contract 
and paid for in whole or in part out of public funds, except work done directly by a 
public utility company pursuant to order of the Public Utilities Commission or other 
public authority. For purposes of this paragraph, “construction” includes work 
performed during the design, site assessment, feasibility study, and other 
preconstruction phases of construction, including, but not limited to, inspection and 
land surveying work, regardless of whether any further construction work is 
conducted, and work performed during the postconstruction phases of construction, 
including, but not limited to, all cleanup work at the jobsite. For purposes of this 
paragraph, “installation” includes, but is not limited to, the assembly and disassembly 
of freestanding and affixed modular office systems.” 

C. Consultant and its Subconsultants shall not engage in the performance of public work, 
as defined in California Labor Code §1771.1, unless currently registered and qualified to 
perform public work pursuant to California Labor Code §1725.5. 

D. The General Prevailing Wage Rates issued by the California Department of Industrial 
Relations may be adjusted by the State throughout the term of this Agreement. 
Notwithstanding any other provision of this Agreement, Consultant will not be entitled to 
any adjustment in compensation rates in the event there are adjustments to the General 
Prevailing Wage Rates. 
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E. This Agreement is subject to compliance monitoring and enforcement by the State of 
California Department of Industrial Relations. Upon request, Consultant and 
Subconsultants must furnish the records specified in Labor Code §1776 directly to the 
Labor Commissioner, in a format prescribed by the Labor Commissioner. 

F. All records or documents required to be kept verifying statutory compliance with the 
prevailing wage requirement, such as certified payroll records, must be made available 
for audit at no cost to Valley Water, in electronic or hard copy format, at Valley Water’s 
discretion, and hard copies made available at any time during regular business hours, 
upon written request by Valley Water. 

G. California State Department of Industrial Relations Contractor and Sub-Contractor 
Registration Requirements  

Prior to Valley Water executing a Task Order for Services involving public works, as 
defined herein, Consultant, and its Subconsultant(s) performing public works, must 
provide evidence, in the form required by Valley Water, that Consultant and its 
Subconsultant(s) are in compliance with the California State Department of Industrial 
Relations Contractor and Sub-Contractor Registration Requirements. 

4. Retention  
 
A. Unless otherwise specified in the Schedule(s), Attachment One, Fees and Payments, 

when the total compensation payable pursuant to this Agreement exceeds $20,000, ten 
percent of each invoice will be withheld by Valley Water and not paid to Consultant until 
30 calendar days after the assigned Valley Water representative signs the final approval 
for all Services/deliverables as stated in the applicable Schedule, Attachment Two, 
Schedule of Completion, and Section Three, Duties of Valley Water, subsection 2. 
Review of Deliverables. 
 

B. Provided that at any time after 50% of the work has been completed, Valley Water may, 
at its sole discretion, determine that satisfactory progress is being made in the 
completion of the Agreement, and prospectively make the remaining progress payments 
in full. The retention previously withheld on the first 50% of the work will continue to be 
withheld until final Agreement close out. 

SECTION FIVE 
 

SCHEDULE OF COMPLETION 

1. Performance of Tasks  

Consultant will commence performing the tasks described in this Agreement, in accordance 
with the attached Schedule(s), Scope of Services, upon receipt of the Notice to Proceed 
(NTP) issued by Valley Water. 
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2. Project Schedule Table  

Consultant will perform and complete the services described in the Scope of Services in 
accordance with the Project Schedule table (Project Schedule) as stated in the Schedule, 
Attachment Two, Schedule of Completion. Consultant will coordinate services with Valley 
Water to provide the timeline of all tasks and subtasks, including the site visits, document 
review, meetings, and deliverables. 

3. Monitoring of Project Schedule  

The approved Project Schedule will be monitored monthly. Changes to the schedule for 
performance of tasks and deliverables are subject to advance written approval by Valley 
Water. 

4. Project Delays  

Consultant will make all reasonable efforts to comply with the Project Schedule as stated in 
the Schedule, Attachment Two, Schedule of Completion. In the event the Project Schedule 
will be delayed, Consultant will notify Valley Water Project Manager as soon as possible, 
providing the reason why, the length of the delay, and a description of the actions being 
taken to address the delay. In the event Consultant is delayed in performance of its services 
by circumstances beyond its control, Valley Water may, at its discretion, grant a reasonable 
adjustment in the Project Schedule. 

5. Changes to the Project Schedule  

Valley Water Project Manager and Consultant may agree to modify the Project Schedule 
specified for Consultant’s performance as an administrative modification to the Agreement 
and will confirm such modifications in writing. 

SECTION SIX 
 

AGREEMENT MODIFICATIONS 

The Parties may agree to modify the Terms and Conditions of this Agreement by executing a 
written amendment hereto. 

SECTION SEVEN 
 

TERM AND TERMINATION 

1. Term & Automatic Termination  

 This Agreement encompasses all Services that Consultant is responsible to perform within 
the time limits and Not-to-Exceed Fees set forth herein. Consultant will not undertake to 
provide Services where it reasonably appears that the Services cannot be provided and 
expenses cannot be incurred within said total compensation limit and the applicable Not-to-
Exceed Fees of any Task Order.  
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2. Valley Water Rights 

A. Suspension: Valley Water may, by written notice to Consultant, suspend any or all 
Services pursuant to this Agreement or to any individual Task Order. Valley Water may 
subsequently terminate this Agreement or any Task Order for convenience or determine 
to proceed. If a decision to proceed is not made within 90 days from the date of the 
notice of suspension, any decision to proceed must be conditioned upon execution of a 
new Notice to Proceed or Task Order. 

B. Termination for Convenience: Valley Water may, by written notice to Consultant, 
terminate all or part of this Agreement or any Task Order at any time for Valley Water's 
convenience. Upon receipt of such notice, Consultant will immediately cease all work as 
specified in the notice. If this Agreement or any Task Order is so terminated, Consultant 
will be compensated as set forth in Section Seven, Term and Termination, subsection 3. 
Consultant’s Compensation upon Termination or Suspension. 

C. Termination for Breach: If Consultant violates any of the covenants, agreements or 
stipulations of this Agreement or a Task Order, or if Consultant fails to fulfill in a timely 
and proper manner its obligations pursuant to this Agreement or any Task Order, and 
does not cure such failure or violation within 30 days (or a reasonable extension thereof, 
if requested, which extension will not be unreasonably withheld) after receipt of written 
notice from Valley Water specifying such failure or violation, Valley Water will thereupon 
have the right to terminate this Agreement and any or all uncompleted Task Orders by 
giving written notice to Consultant of such termination. Such notice will specify the 
effective date thereof, and Consultant will not be entitled to compensation for services or 
expenses beyond the specified termination date. 

D. If, after notice of termination for breach of this Agreement or any Task Order, it is 
determined that Consultant did not breach the Agreement or Task Order, the termination 
will be deemed to have been effected for Valley Water's convenience, and Consultant 
will receive payment that is allowed by this Agreement for a termination for convenience. 

E. The rights and remedies provided herein to Valley Water are in addition to any other 
rights and remedies provided by law, this Agreement, or a Task Order. 

3. Consultant’s Compensation upon Termination or Suspension  

 In the event of termination of this Agreement or any Task Order, or suspension of Services 
by Valley Water, Consultant shall receive compensation based on satisfactory performance, 
accepted by Valley Water, as follows: 

A. Direct Labor: Consultant shall be entitled to receive compensation for all authorized 
direct labor performed prior to termination pursuant to the provisions of this Agreement 
or Task Order and all authorized labor expenses incurred to demobilize from the Project 
after the date of termination; 

B. Other Direct Costs and Expenses: Consultant shall be entitled to receive compensation 
for all authorized other direct costs and expenses incurred prior to termination and all 
authorized expenses incurred to demobilize from the Project after the date of 
termination; and 
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C. In no event shall the total compensation paid for any item of Service exceed the 
payment specified in the Agreement or applicable Task Order for that item of Service. 

4. Survival  

 The Terms and Conditions of this Agreement, that by their context and a standard of 
reasonableness, are intended to survive termination, suspension, completion, and expiration 
of this Agreement, shall survive, including but not limited to, the following Sections and 
subsections: Independent Contractor Status, Confidentiality, Indemnification, Insurance 
Requirements, and Dispute Resolution, as well as any Consultant representations and 
warranties. 

SECTION EIGHT 

INDEMNIFICATION 

Notwithstanding any other provision of this Agreement, Consultant agrees to indemnify, defend 
and hold harmless Valley Water, its agents, officers, directors, and employees from and against 
any and all demands, claims, damages, losses and reasonable expenses, including but not 
limited to liabilities, obligations, claims, costs, reasonable expenses (including, without limitation, 
interest, penalties and reasonable attorney’s fees), fines, taxes, levies, imposts, assessment, 
demands, damages or judgments of any kind or nature, whether in law or equity (including, 
without limitation, death or injury to any person, property damage, administrative and judicial 
orders and consents, or any other loss) to the extent they arise out of, pertain to, or relate to the 
Consultant’s negligence, recklessness, or willful misconduct. The foregoing does not limit any 
strict liability imposed on the Consultant by law. The rights, duties, and obligations of the Parties 
as set forth above in this Section Eight, Indemnification, survive termination, expiration, 
completion, and suspension of this Agreement. 

SECTION NINE 
 

INSURANCE REQUIREMENTS 

Insurance requirements applicable to this Agreement are set forth in the Standard Consultant 
Agreement, Appendix Four, Insurance Requirements. Consultant must provide and maintain at 
its own expense, during the term of this Agreement, or as may be further required herein, all 
insurance coverages as detailed in the Standard Consultant Agreement, Appendix Four, 
Insurance Requirements, and comply with all provisions stated therein. 

SECTION TEN 
 

OWNERSHIP AND REUSE OF DELIVERABLES 

1. Valley Water Ownership  

All deliverables and other materials prepared by Consultant, including computer programs 
and media developed by the Consultant, to perform the Services, during the term of this 
Agreement, will be and remain the property of Valley Water following payment in full to 
Consultant for each task or portion of a completed task, or in accordance with Section 
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Seven, Term and Termination. In the event the work is not completed, the completed 
portions thereof will become the property of Valley Water. Consultant will provide Valley 
Water with such deliverables and material at appropriate times during this Agreement. 
Consultant may retain a copy for its records. Consultant does not convey, assign, or transfer 
the intellectual property rights it has, so as to limit its ability or right to develop, design, or 
provide services on other projects of or for its other clients. 

2. Reuse of Instruments of Service  

If Valley Water desires to reuse the completed plans, specifications, or other deliverables, in 
total or in part, on project sites associated with this Agreement, or any other site, or to 
complete any incomplete portion of construction documentation which Valley Water has 
already paid Consultant, Valley Water will release Consultant from any liability incurred by 
Valley Water from reusing said deliverables. 

3. Copies of Data  

Copies of data exchanged by, through, and between Valley Water and Consultant that may 
be relied upon are limited to printed copies. Computer-generated files, disks, or tapes of 
text, data or graphics that are furnished are only for the mutual convenience of the Parties. 

4. Computer-Generated Material 

Any risk of translation or reliance on information obtained or derived from computer-
generated material is at the user’s sole risk, and no representations are made, either 
express or implied, as to the long-term performance of data thus transferred. 

5. Work for Hire 

Any and all original correspondence, memoranda, reports, designs, plans, specifications, 
data compilations, computer programs, or drawings delivered to Valley Water by Consultant 
according to the Terms of this Agreement, in or by any medium is deemed to be “work for 
hire” according to the copyright laws of the United States and the copyright belongs to 
Valley Water. 

6. Copyright Claims 

Co-venturers, subcontractors, Subconsultants, suppliers, and vendors to Consultant are 
likewise bound by these copyright terms. Valley Water makes no copyright claim and 
requires no release for copyrighted material or trademarked names used incidentally by 
Consultant. 

SECTION ELEVEN 
 

EQUAL OPPORTUNITY 

1. Equal Opportunity Employer  
 
Valley Water is an equal opportunity employer and requires its consultants to have and 
adhere to a policy of equal opportunity and non-discrimination. In the performance of the 
Agreement, Consultant will comply with all applicable federal, state, local laws and 
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regulations, and will not discriminate against any subcontractor, employee, or applicant for 
employment in the recruitment, hiring, employment, utilization, promotion, classification or 
reclassification, transfer, recruitment advertising, evaluation, treatment, demotion, layoff, 
termination, rates of pay or other forms of compensation, and selection for professional 
development training (including apprenticeship), or against any other person, on the basis of 
sex (which includes pregnancy, childbirth, breastfeeding and medical conditions related to 
pregnancy, childbirth or breastfeeding), race, religion, color, national origin (including 
language use restrictions), ancestry, religious creed (including religious dress and grooming 
practices), political affiliation, disability (mental and physical, including HIV or AIDS), medical 
condition (cancer and genetic characteristics), genetic information, marital status, parental 
status, gender, age (40 and over), pregnancy, military and veteran status, sexual 
orientation, gender identity and gender expression, the exercise of family and medical care 
leave, the exercise of pregnancy disability leave, or the request, exercise, or need for 
reasonable accommodation. 
 

2. Compliance with Applicable Equal Opportunity Laws  
 
Consultant’s policy must be in conformance with applicable state and federal guidelines 
including the Federal Equal Opportunity Clause, 41 Code of Federal Regulations, Part 60-1, 
§60-1.4; Title VII of the Civil Rights Act of 1964 as amended; the Americans with Disabilities 
Act of 1990; the Rehabilitation Act of 1973 (§503 and §504); the Age Discrimination Act of 
1975 (42 U.S.C. §6101 et seq.); the California Fair Employment and Housing Act 
(Government Code §12900 et. seq.); and California Labor Code §1101 and §1102. 
 

3. Investigation of Claims  
 
Consultant must designate a specific position within its organization to be responsible for 
investigating allegations of non-compliance with the anti-discrimination and anti-harassment 
provisions of this Agreement. Consultant must conduct a fair, prompt, and thorough 
investigation of all allegations directed to Consultant by Valley Water. In cases where such 
investigation results in a finding of discrimination, harassment, or hostile work environment, 
Consultant must take prompt, effective action against the offender.  

SECTION TWELVE 
 

MISCELLANEOUS PROVISIONS 

1. Entire Agreement  

This Agreement, which includes the Terms and Conditions, Appendices, the Schedule(s), 
Schedule(s)’ Attachments, and all executed Task Orders, represents the entire 
understanding between the Parties hereto relating to the Services described in this 
Agreement and its executed Task Orders, which are incorporated herein by this reference, 
and supersedes any and all prior proposals or agreements, whether written or oral, that may 
exist between the Parties. This Agreement may not be modified or amended except in 
writing as stated herein. To the extent that any Schedule conflicts with this Agreement, this 
Agreement shall control. 
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2. Formation of Agreement  

A. No agreement between the Parties is formed until all applicable actions have been 
completed to the satisfaction of Valley Water. Valley Water Project Manager will not 
issue a Notice to Proceed until all required documents have been submitted and 
accepted by Valley Water. 

B. Formation of this Agreement between the Parties requires accomplishment of the 
following, as applicable:  

1) Execution of the Agreement by Consultant; 

2) Submission by the Consultant, and acceptance by Valley Water, of evidence of all 
required insurance coverages and documents;  

3) Submission by the Consultant, and acceptance by Valley Water, of evidence of all 
required Form 700 documents, if applicable;  

4) Submission by the Consultant, and acceptance by Valley Water, of all required Non-
Disclosure Agreements (NDA) as provided in the Schedule(s), Attachment Four, 
Reference Materials, if applicable;  

5)  Submission by the Consultant, and acceptance by Valley Water, of a Health and 
Safety Plan, if applicable;  

6)  Any other requirements that are deemed necessary by Valley Water; and  

7) Execution of the Agreement by Valley Water.  

3. No Assignment 

A. The expertise and experience of Consultant are material considerations for Valley 
Water’s award and execution of this Agreement. Consultant will not assign or transfer 
any interest in this Agreement nor the performance of any of Consultant obligations 
hereunder, without prior written consent of Valley Water in the form of an amendment 
executed by the Parties, and any attempt to so assign this Agreement, or any rights, 
duties or obligations arising hereunder, will be void and of no effect. Any assignment of 
monies due or to become due in accordance with this Agreement, will be to the extent 
permitted by law, and will be subject to all proper set-offs, deductions, and withholdings 
in favor of Valley Water. 

B. In no event shall an assignment of any interest in this Agreement release the Consultant 
from its duties and responsibilities as described in this Agreement nor shall the 
Consultant be released from liability created by the provision of Services as described in 
this Agreement until such assignment takes effect. Any attempted or purported 
assignment without Valley Water’s written consent in the form of an amendment 
executed by the Parties is null and void.  
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4. Reasonableness  

Discretionary actions or approvals to be performed by the Parties will be exercised in a 
reasonable manner. 

5. Gifts  

Consultant hereby acknowledges that Valley Water policy prohibits the acceptance by 
Valley Water personnel of gifts of any kind from its contractors, consultants, suppliers or 
vendors. Consultant shall honor this policy by not sending or bringing gifts to Valley Water. 

6. Audits 

Consultant agrees that Valley Water and its agent(s) have the right to review, obtain, and 
copy all records pertaining to performance of this Agreement. Consultant agrees to provide 
Valley Water and its agent(s) with any relevant information requested, in electronic and hard 
copy format, at Valley Water’s discretion, and will permit Valley Water and its agent(s) 
access to its premises, upon reasonable notice, during normal business hours for the 
purpose of interviewing employees (alternatively, by phone at Valley Water’s discretion) and 
inspecting or copying books, records, accounts, computerized records, and other materials 
that may be relevant to the matter under investigation or subject to audit, such as by a 
government agency, providing Valley Water with grant funds to pay for Consultant’s 
services, for the purpose of determining compliance with this Agreement. Consultant further 
agrees to maintain such records for a period of three years after final payment as provided 
for in this Agreement. 

7. Force Majeure  

Neither Party will be held responsible for delays caused by acts beyond its control, such as 
acts of God or public enemies, utility or communication delays, or failures not caused by 
such Party’s negligence or fault, accidents not caused by such Party’s negligence or fault, 
labor disputes, war, or failure of the other Party to provide data as required pursuant to this 
Agreement. 

8. Binding Effect  

This Agreement is binding on the heirs, executors, administrators, successors, and assigns 
of the Parties. 

9. Choice of Law and Venue  

The Parties agree that this Agreement is to be governed, construed, and enforced in 
accordance with the laws of the State of California. The Parties also agree that the venue of 
any litigation arising out of or connected with this Agreement will lie exclusively in the state 
trial court or Federal District Court located in Santa Clara County in the State of California. 
The Parties consent to jurisdiction over their persons and over the subject matter of any 
such litigation in such courts, and consent to service of process issued by such courts. 
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10. Confidentiality 

A. Due to the nature of the services Consultant will provide pursuant to this Agreement, 
there may be disclosures made to Consultant of detailed information about Valley 
Water’s operations, including on a need-to-know basis information which may be 
protected from public disclosure by confidentiality laws, the attorney-client privilege, 
and/or other provisions of law which govern the nature and timing of disclosure of public 
information. 

B. Consultant understands and acknowledges that Valley Water staff members providing 
information to the Consultant do so with the understanding that such information will be 
handled appropriately. 

C. In the event Consultant receives such restricted or confidential information, Consultant 
will limit access to the information to only those of Consultant’s employees, its 
subcontractors and its Subconsultants authorized by Valley Water to have the 
information. 

D. Consultant will notify Valley Water immediately of any request by any third party to have 
access to confidential information and will not disclose the requested information without 
first receiving express written authorization from Valley Water. 

E. Notwithstanding the aforementioned Confidentiality requirements, upon the request of 
Valley Water Project Manager, Consultant and its Subconsultants shall execute Valley 
Water’s most current Non-Disclosure Agreement in effect at that time.  

F.  The requirements stated herein will survive completion, expiration, suspension, and 
termination of this Agreement. 

11. Release of Information Prohibited  

Consultant is not permitted to provide any information concerning the Project to the media 
nor anyone other than authorized Valley Water personnel. Consultant will not release any 
information pertinent to the Project for publication, public disclosure, or in any other manner 
without first obtaining clearance and a release in writing from Valley Water. Any media 
inquiry at any time to Consultant relating to any matter concerning Services provided or 
requested to be provided pursuant to this Agreement will be referred immediately to Valley 
Water. Consultant will not communicate with the media regarding any such matter. 

12. Conflict of Interest 

A. Consultant represents that there exists no actual or potential conflict of interest 
concerning the services to be performed pursuant to this Agreement. 

B. Consultant represents that Consultant’s performance required as stated in this 
Agreement does not require the breach of any agreement or obligation to keep in 
confidence the proprietary information of another party. Consultant will not bring to 
Valley Water, or use in the performance of Consultant’s duties as described in this 
Agreement, any materials or documents of another party considered confidential or 
proprietary unless Consultant has obtained written authorization from such party, and 
the informed consent of Valley Water, for the possession and use of such materials. 
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C. Consultant represents and warrants that during the term of the Agreement, Consultant, 
Consultant’s parent company, Consultant’s subsidiaries, or any affiliated entity sharing 
substantially similar ownership of or control with Consultant shall not act as a Consultant 
or expert for any party in support of any potential or active claim or legal action against 
Valley Water by such party. 

D. CALIFORNIA FAIR POLITICAL PRACTICES COMMISSION STATEMENT OF 
ECONOMIC INTEREST FORM 700 (“FORM 700”): Upon Valley Water’s request, 
Consultant employees, officers, agents, Subconsultants, and subcontractors shall 
complete, execute, and submit a Form 700 as follows: 

1) Consultant employees, officers, agents, Subconsultants, and subcontractors 
assigned to perform services pursuant to this Agreement, shall file, in a manner 
prescribed by Valley Water, an Assuming Office Statement. The Assuming Office 
Statement shall be filed: 

a. Within 30 calendar days of the effective date of this Agreement; or 

b. Within 30 calendar days of Consultant hiring, adding, or promoting to a 
designated filer position, employees, officers, agents, Subconsultants, and 
subcontractors to perform services pursuant to this Agreement. 

2) Consultant employees, officers, agents, Subconsultants, and subcontractors 
assigned to perform services pursuant to this Agreement, that filed an Assuming 
Office Statement, shall file in a manner prescribed by Valley Water, an amendment 
to their Form 700 any time there is a need to correct or change disclosure 
information. 

3) Consultant employees, officers, agents, Subconsultants, and subcontractors 
assigned to perform services pursuant to this Agreement, that filed an Assuming 
Office Statement, shall file an Annual Statement in a manner prescribed by Valley 
Water, during the annual filing season, as determined by Valley Water; 

4) Consultant employees, officers, agents, Subconsultants, and subcontractors 
assigned to perform services pursuant to this Agreement, that filed an Assuming 
Office Statement, shall file, in a manner prescribed by Valley Water, a Leaving Office 
Statement with Valley Water when one of the following occurs: 

a. Upon termination of this Agreement; or 

b. Within 30 calendar days of Consultant employees, officers, agents, 
Subconsultants, and subcontractors vacating a designated filing position (i.e., 
removed from the Project, promotion, demotion, transfer to non-designated 
position, end of employment, or as a result of changes in designated filer 
positions in Valley Water's Conflict of Interest Code). 

5) Consultant understands and agrees that its employees, officers, agents, 
Subconsultants, and subcontractors may be disqualified from providing services to 
Valley Water pursuant to the California Political Reform Act, Government Code  
§81000 et. seq. and §1090. If any of Consultant’s employees, officers, agents, 
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Subconsultants, and subcontractors are disqualified from providing services, on 
written notice from Valley Water Project Manager, Consultant will have 15 calendar 
days to remove said employee(s), officer(s), agent(s), Subconsultant(s)’ and 
subcontractor(s)’ employee(s) from the Project and provide a replacement 
acceptable to Valley Water. 

6) The failure of Consultant’s employees, officers, agents, Subconsultants, and 
subcontractors to file an Assuming Office, Annual, Amended, or Leaving Office 
Statement within the time prescribed by Valley Water is deemed a material breach 
and may result in termination of the Agreement for cause. 

13. Task Orders  
 
A.  Some tasks and Services will be assigned to the Consultant through issuance of Task 

Orders. After the tasks and Services are identified and communicated to the Consultant 
by Valley Water Project Manager, Consultant will prepare a proposed Task Order (see 
Standard Consultant Agreement, Appendix Three, Task Order Template). The 
proposed Task must identify the following: 
 
1) Description of the Services, including deliverables; 

 
2) The total Not-to-Exceed Fees for Consultant to complete the Services, including 

estimated number of hours per assigned staff to complete the Services; 
 

3) Proposed staff that will be assigned to complete the Services, including resumes if 
not previously provided to Valley Water’s Project Manager; 
 

4) Estimated cost of each other direct cost and reimbursable expense, including any 
applicable fees; 
 

5) Schedule for completing the Services; and 
 

6) Copies of applicable state and federal permits required to complete the services, 
unless previously provided to Valley Water. 

B.  Consultant agrees that the Not-to-Exceed Fees specified in a proposed Task Order will 
be the product of a good faith effort in exercising its professional judgment. After an 
agreement has been reached on the negotiable items, the finalized Task Order will be 
signed by both Valley Water’s authorized representative referenced in the Standard 
Consultant Agreement, Appendix One, Additional Legal Terms, and Consultant’s 
authorized representative.  

 
C.  Consultant must not commence performance of work or services on a Task Order until 

it has been approved by Valley Water’s authorized representative and Notice to 
Proceed has been issued by Valley Water Project Manager. No payment will be made 
for any services performed prior to approval or after the period of performance of the 
Task Order. The period of performance for Task Orders will be in accordance with 
dates specified in the Task Order. No Task Order will be written which extends beyond 
the expiration date of this Agreement. The total amount payable by Valley Water for an 
individual Task Order will not exceed the amount agreed to in the Task Order. 
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D. Prevailing Wage Requirements: The Scope of Services may be considered by Valley 
Water to be “Public Works” requiring the payment of prevailing wages. See the 
Standard Consultant Agreement, Section Four, Fees and Payments, subsection 3. 
Prevailing Wages, and Appendix Three, Task Order Template. 

 
14. Good Neighbor  

Valley Water always strives to be a good neighbor to the community adjacent to its facilities. 
Consultant will ensure that disturbance to neighbors is minimized. Consultant, its staff, and 
Subconsultants will always interact with the members of the public in a polite and 
professional manner. 

15. Governmental Permits and Notifications  

Unless otherwise expressly stated herein or in an executed Task Order, Consultant 
represents and warrants that it has investigated the need for, and has or will procure, at its 
cost, and in its own name to the extent allowed by law, all governmental permits, 
notifications, approvals and inspections required for the performance of the Services. 
Consultant shall promptly notify Valley Water if any such permit or approval lapses or is 
modified or revoked. If, pursuant to applicable law, any such permits or approvals must be 
procured in Valley Water’s name, Consultant shall promptly so inform Valley Water and 
assist Valley Water in obtaining such permits or approvals. 

16. Taxes and Benefits  

Consultant has full and exclusive liability for the payment of, and Consultant will pay, any 
and all taxes and contributions for unemployment insurance, retirement benefits, workers’ 
compensation insurance or benefits, life insurance, pensions, annuities and similar benefits 
and any other employment-related costs, obligations, and duties that may now or hereafter 
be imposed by law, collective bargaining agreements or otherwise with respect to persons 
employed by Consultant for the performance of Services pursuant to this Agreement. 

17. Nonwaiver of Rights  

The failure of either Party to this Agreement to object to or to take affirmative action with 
respect to any conduct of the other Party that is in violation of the terms of this Agreement 
will not be construed as a waiver thereof, or as waiver of any future breach or subsequent 
wrongful conduct. 

18. No Third-Party Beneficiaries 

Nothing in this Agreement, whether express or implied, shall be construed to give any 
person or entity, other than the Parties hereto, any legal or equitable right, remedy, or claim 
under or in respect of this Agreement or any covenants, conditions, or provisions contained 
herein. 
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19. Severability 

If a court of competent jurisdiction holds any provision of this Agreement to be illegal, 
unenforceable, or invalid in whole or in part for any reason, the validity and enforceability of 
the remaining provisions, or portions of them, will not be affected, unless an essential 
purpose of this Agreement would be defeated by the loss of the illegal, unenforceable, or 
invalid provision. 
 

20. Debt Limitation 

This Agreement is contingent on the appropriation of sufficient funding by Valley Water for 
the services described in this Agreement. Valley Water is subject to laws or policies which 
limit its ability to incur debt in future years.  Nothing in this Agreement shall constitute an 
obligation of future legislative bodies of Valley Water to appropriate funds for purposes of 
this Agreement. 

21. Notices  

Unless otherwise specified in this Agreement, all requests for written approval or legal 
notices must be sent to the representatives below. All notices are deemed to have been 
given when made in writing and when delivered or mailed to the representatives of Valley 
Water and Consultant at their respective addresses as follows: 

VALLEY WATER: 

Deputy Operating Officer, as listed in the attached Schedule, Scope of Services, Section 1. 
Representatives. 
 
CONSULTANT: 

 
Consultant Principal Officer, as listed in the attached Schedule, Scope of Services, Section 
1. Representatives. 

22. Appendices  

The following list of Standard Consultant Agreement Appendices are incorporated herein by 
this reference as though set forth in full: 

Appendix One - Additional Legal Terms 
Appendix Two - Dispute Resolution 
Appendix Three - Task Order Template 
Appendix Four - Insurance Requirements

23. Schedule(s) and Attachments  

Schedule EP, Scope of Services, and the following listed Attachments are incorporated 
herein by this reference as though set forth in full: 

 Attachment One - Fees and Payments 
 Attachment Two - Schedule of Completion  
 Attachment Three - Consultant’s Key Staff and Subconsultants  
 Attachment Four - Reference Materials 
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IN WITNESS WHEREOF, THE PARTIES HAVE SET FORTH BELOW THEIR CONSENT TO 
THE TERMS AND CONDITIONS OF THIS AGREEMENT THROUGH THE SIGNATURES OF 
THEIR DULY AUTHORIZED REPRESENTATIVES. 

SANTA CLARA VALLEY WATER DISTRICT  STILLWATER SCIENCES 

 
 

By:   By:
Rick L. Callender, Esq.  Sapna Khandwala 
Chief Executive Officer  President/CEO 

 
Date:  Date: 

 
 Consultant’s Address: 
 2855 Telegraph Ave, Suite 400 
 Berkeley CA 94705 
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1. Conflict of Interest for Future Services  

 Consultant, Consultant’s parent company, Consultant’s subsidiaries, or any affiliated entity 
sharing substantially similar ownership of or control with Consultant, [or any of its 
Subconsultants] shall not submit a proposal independently or as part of a team: 

A.  For any agreement to be awarded for program management, design, construction 
management, or the construction of any project that is related to the Services provided 
pursuant to this Agreement; 

B. In response to any request for proposal or Valley Water solicitation developed or 
prepared by or with the assistance of Consultant, Consultant’s parent company, 
Consultant’s subsidiaries, or any affiliated entity sharing substantially similar ownership 
of or control with Consultant; or 

C.  For any single or sole source products/services related to the Services pursuant to this 
Agreement or have a financial stake in any single or sole source products/services 
resulting from this Agreement. 

2. Dispute Resolution  

 If a dispute occurs between the Parties as a result of this Agreement, then the Parties agree 
to use the Dispute Resolution process outlined in the Standard Consultant Agreement, 
Appendix Two, Dispute Resolution. 

3. Small Business Enterprise (SBE) Participation - NOT USED 

4. Task Order Approvals 

A. Services to be performed pursuant to a Task Order may only commence once a specific 
Notice to Proceed for that Task Order has been issued by Valley Water.  

B. Task Orders are subject to approval by Valley Water Deputy Operating Officer unless 
delegated to an Assistant Operating Officer and/or Unit Manager.  

C. Valley Water Assistant Operating Officer is authorized to approve individual Task Orders 
in an amount not-to-exceed $50,000.  

D. Valley Water Unit Manager is authorized to approve individual Task Orders in an amount 
not-to-exceed $[authorization amount]. [NOT USED] 

E. The total not-to-exceed amount for any one Task Order shall not exceed $[NTE 
Amount]. [NOT USED] 
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1. Consultant’s Questions and Concerns 

Questions regarding the Terms, Conditions, and Services relating to this Agreement will be 
decided by Valley Water who will furnish the decisions to Consultant in writing within 30 
days after receiving a written request from Consultant. 

2. Dispute Resolution 

A. Alternate Dispute Resolution  

Valley Water intends to use Alternate Dispute Resolution (ADR) techniques including 
partnering and mediation to resolve disputes relating to the Project. 

B. Consultant and its Subconsultants are expected to participate in all ADR efforts. 

C. The cost of partnering, training facilities, and facilitator will be borne by Valley Water. 

3. Negotiations Before and During Mediation  

 Negotiations to resolve disputes before and during mediation are initiated for settlement 
purposes only, are confidential, and are not binding unless otherwise agreed by Valley 
Water and Consultant. 

4. Voluntary Mediation 

A. Initiation of Mediation 
 
Any Party to a dispute or claim may initiate mediation by notifying the other Party or 
Parties in writing. 
 

B. Request for Mediation 
 
A request for mediation must contain a brief written statement of the nature of the 
dispute or claim, and the names, addresses, and phone numbers of all parties to the 
dispute or claim, and those who will represent them, if any, in the mediation. 
 

C. Selection of Mediator 
 
1) Upon receipt of a written request for mediation, unless otherwise agreed by the 

Parties, within 14 days, the Parties will confer to select an appropriate mediator 
agreeable to all Parties. 
 

2) If the Parties cannot agree on a mediator, they hereby agree to accept a mediator 
appointed by a recognized association such as the American Arbitration Association. 
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D. Qualifications of a Mediator 
 
1) Any mediator selected must have expertise in the area of the dispute and be 

knowledgeable in the mediation process. 
 

2) No person shall serve as a mediator in any dispute in which that person has any 
financial or personal interest in the result of the mediation. 

 
3) Before accepting an appointment, the prospective mediator must disclose any 

circumstances likely to create a presumption of bias or prevent a prompt meeting 
with the Parties. Upon receipt of such information, the Parties will confer and decide 
whether to select another mediator. 

 
E. Vacancies 

 
If any mediator becomes unwilling or unable to serve, another mediator will be selected 
unless the Parties agree otherwise. 
 

F. Representation 
 
1) Any Party may be represented by person(s) of their choice who must have full 

authority to negotiate. 
 

2) The names and addresses of such person(s) must be communicated in writing to 
both Parties and to the mediator. 

 
G. Time and Place of Mediation 

 
1) The mediator will set the time of each mediation session. 

 
2) The mediation will be held at a convenient location agreeable to the mediator and the 

Parties, as determined by the mediator. 
 
3) All reasonable efforts will be made by the Parties and the mediator to schedule the 

first session within 60 days after selection of the mediator. 
 

H. Identification of Matters in Dispute 
 
1) Parties shall comply with the process as required by the mediator with regard to 

providing the mediator with a memorandum setting forth its position with regard to 
the issues that need to be resolved. At the discretion of the mediator, or otherwise 
agreed by the Parties, the Parties may mutually exchange such memoranda. 
 

2) At the first session, the Parties will be expected to produce all information reasonably 
required for the Mediator to understand the issue(s) presented. The mediator may 
require each Party to supplement such information. 
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I. Authority of Mediator 
 
1) The mediator does not have authority to impose a settlement on the Parties but will 

attempt to assist the Parties in reaching a satisfactory resolution of their dispute. 
 

2) The mediator is authorized to conduct joint and separate meetings with the Parties 
and to make oral and written recommendations for settlement. 

 
3) Whenever necessary, the mediator may also obtain expert advice concerning 

technical aspects of the dispute, provided the Parties agree and assume the 
expenses of obtaining such advice. Arrangements for obtaining such advice will be 
made by the mediator or the Parties, as determined by the mediator. 
 

4) The mediator is authorized to end the mediation whenever, in the mediator’s 
judgment, further efforts at mediation would not contribute to a resolution of the 
dispute between the Parties. 

 
J. Privacy 

 
1) Mediation sessions are private. 

 
2) The Parties and their representatives may attend mediation sessions. 

 
3) Other persons may attend only with the permission of the Parties and with the 

consent of the mediator. 
 

K. Confidentiality 
 
Except as provided by California or federal law or regulation:  
 
1) The mediator will not divulge confidential information disclosed to a mediator by the 

Parties or by witnesses in the course of the mediation. 
 

2) All records, reports, or other documents received by a mediator while serving as 
mediator, are confidential. 

 
3) The mediator must not be compelled to divulge such records or to testify in regard to 

the mediation in any adversary proceeding or judicial forum. 
 

4) The Parties must maintain the confidentiality of the mediation and must not rely on, 
or introduce as evidence in any arbitration, judicial or other proceedings: 

a. Views expressed, or suggestions made by the other Party with respect to a 
possible settlement of the dispute; 
 

b. Statements made by the other Party in the course of the mediation proceedings; 
 

c. Proposals made or views expressed by the mediator; and 
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d. Whether the other Party had or had not indicated willingness to accept a 
proposal for settlement made by the mediator. 

L. No Stenographic Record 
 
There shall be no stenographic record of the mediation. 
 

M. Termination of Mediation 
 
The mediation shall be terminated: 

1)  By the execution of a Settlement Agreement by the Parties; 
 

2) By a written declaration of the mediator to the effect that further efforts at mediation 
are no longer worthwhile; or 

 
3) By a written declaration of a Party or Parties to the effect that the mediation 

proceedings are terminated. 

N. Exclusion of Liability 
 
No mediator shall be a necessary Party in judicial proceedings related to the mediation. 
 

O. Interpretation and Application of These Mediation Provisions 
 

The mediator will interpret and apply these mediation provisions insofar as they relate to 
the mediator’s duties and responsibility. 
 

P. Expenses 
 

1) The expenses of witnesses for each Party must be paid by the Party producing the 
witnesses. 
 

2) All other expenses of the mediation, including required travel and other expenses of 
the mediator, and the expenses of any witness called by the mediator, or the cost of 
any proofs or expert advice produced at the direct request of the mediator, will be 
apportioned as the mediator finds appropriate or as otherwise agreed to by the 
Parties. 

5. Compensation for Participation in Mediation  

Neither Consultant nor Valley Water is entitled to compensation for time spent in or for 
negotiations or mediation to resolve questions or disputes between Consultant and Valley 
Water arising out of this Agreement. 
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Task Order No. ___________ 

Title: ___________________________________________________________________ 

Agreement: Standard Consultant Agreement _____________ (“Agreement”) Between the Santa 
Clara Valley Water District (“Valley Water”) and ______________________ (“Consultant”), 
dated ____________. 

Valley Water:  ____________________________________________________ 

Consultant: ____________________________________________________ 

Dollar Amount of Task Order: Not-to-Exceed $____________ 

1. Upon full execution of this Task Order No._________, as set forth in the Standard 
Consultant Agreement, Section Twelve, Miscellaneous Provisions, subsection 13. Task 
Orders, and the issuance of a Notice to Proceed by Valley Water Project Manager, the 
Consultant is hereby authorized to perform the Services described in Attachment A to this 
Task Order. Any costs incurred, Services performed or expenditures by the Consultant 
before this Task Order is executed or before the issuance of the Notice to Proceed will be 
considered outside the contracted Scope of Services and will not be eligible for payment. 

2. Both the Scope of Services to be performed and the deliverables to be provided in 
accordance with this Task Order are described in Attachment A which is attached hereto 
and incorporated by this reference. Attachment A shall include at a minimum the following: 

A. The Consultant personnel to be assigned to perform the Services, including resumes if 
not previously provided to Valley Water; 

B. The total not-to-exceed fees amount for Consultant to complete the Services, including 
estimated number of hours required to perform the Services assigned to each 
Consultant classification; 

C. Estimated cost of each other direct cost and reimbursable expense, including any 
applicable fees; and 

D. The distribution detail for each service, direct cost, and reimbursable expense. This 
information must be included in the invoice for the services authorized pursuant to this 
Task Order; and 

E. Project schedule for completing the Scope of Services. 

3. Consultant shall be compensated at fixed fees or at the hourly rates established in Schedule 
EP, Attachment One, Fees and Payments. Consultant agrees that it will provide all 
equipment and furnish all materials, except as may be otherwise noted in the Attachment A. 

4. This Task Order becomes effective on the date of full execution by authorized 
representatives of the Parties and remains in effect until the earlier of: completion of the 
tasks set forth in Attachment A, or [expected completion date].  
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5. Copies of applicable local, state and federal permits required to perform the Services 
described in Attachment A are attached to this Task Order, unless the Consultant previously 
provided the appropriate permits to Valley Water. 

6. Consultant shall perform all Services described in Attachment A to this Task Order in 
accordance with the Terms and Conditions of the Agreement. 

7. Prevailing Wage Requirements [NOT USED] 
 
A. The Scope of Services described in this Task Order is considered by Valley Water to be 

"Public Works" requiring the payment of prevailing wages. See the Standard Consultant 
Agreement, Section Four, Fees and Payments, subsection 3. Prevailing Wages. 

B. In accordance with prevailing wage laws, the Director of the California Department of 
Industrial Relations (Director) has ascertained the general prevailing rate of wages and 
employer payments for health and welfare, pension, vacation, and similar purposes 
available to the particular craft, classification, or type of workers employed on the 
Project. These rates are set forth in the latest determination obtained from the Director, 
which is on file in Valley Water's Office of the Clerk of the Board of Directors and 
incorporated herein by reference the same as though set forth in full. The rates are also 
available on the State of California Department of Industrial Relations website at 
http://www.dir.ca.gov. 

8. Signatures: 

Signature:   
NAME OF CONSULTANT FIRM 
[PRINT NAME] 
[PRINT TITLE] 

 DATE

  
Signature:   

SANTA CLARA VALLEY WATER DISTRICT 
[PRINT NAME]

 DATE

[PRINT TITLE]   
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Please Note: Failure to comply with the instructions below could result in a 
delay in receiving the Notice to Proceed. The District will not be responsible 
for time lost or costs incurred due to failure to comply with these 
requirements. Please note the check-list of documents needed at the end of 
this Appendix Four Insurance Requirements.

Without limiting the Consultant's indemnification of, or liability to, the Santa Clara Valley Water District 
(“District” or “Valley Water”), the Consultant must provide and maintain at its own expense, during 
the term of this Agreement, or as may be further required herein, the following insurance coverages 
and provisions as listed below. 

Consultant must provide its insurance broker(s)/agent(s) with a copy of these requirements and 
warrants that these requirements have been reviewed by Consultant’s insurance agent(s) and/or 
broker(s), who have been instructed by Consultant to procure the insurance coverage required 
herein.   

In addition to certificates, Consultant must furnish District with copies of all original endorsements 
affecting coverage required by this Appendix Four Insurance Requirements. The certificates and 
endorsements are to be signed by a person authorized by that insurer to bind coverage on its 
behalf. All endorsements and certificates are to be received and approved by District before 
the Agreement is executed. In the event of a claim or dispute, District has the right to require 
Consultant's insurer to provide complete, certified copies of all required pertinent insurance 
policies, including endorsements affecting the coverage required by this Appendix Four Insurance 
Requirements document. 
 
If your insurance broker has any questions about the above requirements, please advise him/her 
to call Mr. David Cahen, District Risk Manager at (408) 630-2213. 

Certificates of Insurance  
 

Consultant shall furnish the District with a Certificate of Insurance.  The certificates will be issued 
on a standard ACORD Form.   

 
Consultant shall instruct their insurance broker/agent to submit all insurance certificates and 
required notices electronically in PDF format to the designated District Contract Administrator 
and email a copy to: valleywater@ebix.com. 

The certificates will:  

1. Identify the underwriters, the types of insurance, the insurance limits, the deductibles and 
the policy term; 

2. Include copies of all the actual policy endorsements required herein; and 
3. In the “Certificate Holder” box include: 

Santa Clara Valley Water District 
5750 Almaden Expressway 
San Jose, CA 95118 
Agreement A4932A / PB No. VW0352 
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IMPORTANT:  The agreement or PB number must be included. 
 

In the Description of Operations/Locations/Vehicles/Special Items Box: 

1. Certificate Holder shall be named as Additional Insured; 
2. District agreement or project number shall appear; 
3. The list of policies scheduled as underlying on the Umbrella policy shall be listed; and  
4. Waiver of Subrogation must be indicated as endorsed to all policies. 

 
If Consultant receives any notice that any of the insurance policies required by this 
Appendix Four Insurance Requirements may be cancelled or coverage reduced for any 
reason whatsoever, Consultant or insurer shall immediately provide written notice to the 
designated District Contract Administrator that such insurance policy required by this 
Appendix Four Insurance Requirements is canceled or coverage is reduced. 
 
Maintenance of Insurance

 
If Consultant fails to maintain such insurance as is called for herein, District, at its option, may 
suspend payment for work performed and/or may order Consultant to suspend all Consultant’s 
work at Consultant’s expense until a new policy of insurance is in effect. 

 
Renewal of Insurance 

Consultant will provide the District with a current Certificate of Insurance and endorsements within 
thirty (30) business days from the expiration of insurance.   

Consultant shall instruct its insurance broker/agent to: 

1. Submit all renewals of insurance certificates and required notices electronically in PDF 
format to: valleywater@ebix.com 

2. Provide the following information in the “Certificate Holder” box: 

Santa Clara Valley Water District 
5750 Almaden Expressway 
San Jose, CA 95118 
Agreement A4932A / PB No. VW0352 
 

IMPORTANT:  The agreement or PB number must be included. 
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Consultant must, at its sole cost and expense, procure and maintain during the entire period of 
this Agreement the following insurance coverage(s).   

Required Coverages

1. Commercial General/Business Liability Insurance with coverage as indicated: 

$1,000,000 per occurrence / $1,000,000 aggregate limits for bodily injury and property 
damage 

 
General Liability insurance must include: 

 
a. Coverage at least as broad as found in standard ISO form CG 00 01. 
b. Contractual Liability expressly including liability assumed under this contract. 
c. If Consultant must be working within fifty (50) feet of a railroad or light rail operation, 

any exclusion as to performance of operations within the vicinity of any railroad bridge, 
trestle, track, roadbed, tunnel, overpass, underpass, or crossway must be deleted, or 
a railroad protective policy in the above amounts provided. 

d. Severability of Interest. 
e. Broad Form Property Damage liability. 

 
2. Business Auto Liability Insurance with coverage as indicated: 
 

$1,000,000 combined single limit for bodily injury and property damage per occurrence, 
covering all owned, non-owned and hired vehicles. 

 
3. Professional/Errors and Omissions Liability with coverage as indicated: 
 

$2,000,000 per claim/ $2,000,000 aggregate 
 
Professional/Errors and Omission Liability appropriate to the Consultant’s profession, and 
must include: 
 
a. If coverage contains a deductible, or self-insured retention, it shall not be greater than 

one hundred thousand dollars ($100,000) per occurrence/event. 
b. Coverage shall include contractual liability. 
c. If coverage is claims-made: 

 
i. Certificate of Insurance shall clearly state that the coverage is claims-made. 
ii. Policy retroactive date must coincide with or precede the Consultant’s start of 

work (including subsequent policies purchased as renewals or replacements). 
iii. Policy must allow for reporting of circumstances or incidents that might give 

rise to future claims. 
iv. Insurance must be maintained and evidence of insurance must be provided 

for at least three (3) years after completion of the contract of work. 
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4. Workers' Compensation and Employer’s Liability Insurance  

Statutory California Workers’ Compensation coverage covering all work to be performed 
for the District. 
 
Employer Liability coverage for not less than $1,000,000 per occurrence. 

General Requirements 

With respect to all coverages noted above, the following additional requirements apply: 
 

1. Additional Insured Endorsement(s): Consultant must provide an additional insured 
endorsement for Commercial General/Business Liability (for both on-going and completed 
operations) and Business Automobile liability coverage naming the Santa Clara Valley 
Water District, its Directors, officers, employees, and agents, individually and 
collectively, as additional insureds, and must provide coverage for acts, omissions, etc. 
arising out of the named insureds’ activities and work. Other public entities may also be 
added to the additional insured endorsement as applicable and the Consultant will be 
notified of such requirement(s) by the District. NOTE:  This section does not apply to the 
Workers’ Compensation and Professional Liability policies. 
 
(NOTE: Additional insured language on the Certificate of Insurance is NOT acceptable 
without a separate endorsement such as Form CG 20 10, CG 2033, CG 2037, or CG 
2038.  Editions dated 07/04 are not acceptable.) 
 

2. Primacy Clause: Consultant will provide evidence (either through the Certificate of 
Insurance, endorsement or language in the insurance contract) that consultant’s 
insurance is primary with respect to any other insurance which may be carried by the 
District, its Directors, its officers, agents and employees, and the District’s coverage must 
not be called upon to contribute or share in the loss.  NOTE: This section does not apply 
to the Workers’ Compensation policies. 
 

3. Cancellation Clause:  Consultant will provide endorsements for all policies stating that 
the policy will not be cancelled without 30 days prior notification to the District. 
 

4. Acceptability of Insurers: All coverages must be issued by companies admitted to 
conduct business in the State of California, which hold a current policy holder's alphabetic 
and financial size category rating of not less than A- V, according to the current Best's Key 
Rating Guide or a company of equal financial stability that is approved by the District’s 
Risk Manager. Non-Admitted companies may be substituted on a very limited basis at the 
Risk Manager’s sole discretion. 
 

5. Self-Insured Retentions or Deductibles:  Any deductibles or self-insured retentions must 
be declared to and approved by the District. At the option of the District, either: the insurer 
shall reduce or eliminate such deductibles or self-insured retentions as respects the 
District, its officers, officials, employees and volunteers; or the Consultant shall provide a 
financial guarantee satisfactory to the Entity guaranteeing payment of losses and related 

Attachment 2 
Page 35 of 65



STANDARD CONSULTANT AGREEMENT
APPENDIX FOUR 

INSURANCE REQUIREMENTS 

Regulatory Permitting Services for ADSRP  Agreement No. A4932A / PB File No. VW0352
Standard Consultant Agreement-Capital 
Ver.: 12/19/23  Page 36 of 65 

investigations, claim administration, and defense expenses. Consultant agrees that in the 
event of a claim they will pay down any agreed upon SIR in a prompt manner as soon as 
bills are incurred in order to trigger the insurance related to the SIR. 

 
6. Subconsultants:  The Consultant shall secure and maintain or shall be responsible for 

ensuring that all subconsultants performing the Contract Services secure and maintain all 
insurance coverages appropriate to their tier and scope of work in a form and from 
insurance companies reasonably acceptable to the District. 
 

7. Amount of Liability not Limited to Amount of Insurance: The insurance procured by 
Consultant for the benefit of the District must not be deemed to release or limit any liability 
of Consultant.  Damages recoverable by the District for any liability of Consultant must, in 
any event, not be limited by the amount of the required insurance coverage. 
 

8. Coverage to be Occurrence Based:  Except for Professional Liability, all coverage must 
be occurrence-based coverage.  Claims-made coverage is not allowed. 

 
9. Waiver of Subrogation:  Consultant agrees to waive subrogation against the District to 

the extent any loss suffered by Consultant is covered by any Commercial General Liability 
policy, Automobile policy, Workers’ Compensation policy described in Required 
Coverages above.  Consultant agrees to advise its broker/agent/insurer and agrees to 
provide evidence (either through the Certificate of Insurance, endorsement or language in 
the insurance contract) that subrogation has been waived by its insurer. 
 

10. Non-compliance:  The District reserves the right to withhold payments to the Consultant in 
the event of material noncompliance with the insurance requirements outlined above. 
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CHECK LIST OF DOCUMENTS NEEDED   

General Liability: A. Limits ($1,000,000) 
B. Additional Insured (Endorsement)

C. Waiver of Subrogation (COI, 
Endorsement or policy language)   

D. 
Primacy (COI, Endorsement or policy 
language)   

E. Cancellation Endorsement   
    

Auto Liability: A. Limits ($1,000,000)   
B. Additional Insured (Endorsement)   

C. Waiver of Subrogation (COI, 
Endorsement or policy language)   

D. 
Primacy (COI, Endorsement or policy 
language)   

E. Cancellation Endorsement   
     

Umbrella: A. Limits ($)   

B. Primacy (Endorsement or policy 
language)   

    
Workers Comp: A. Limits ($1,000,000)   

B. Waiver of Subrogation (Endorsement or 
policy language)   

C. Cancellation Endorsement   

Professional Liability: A. Limits ($2,000,000)   
B. Cancellation Endorsement

ConsultantGL1AL1PL2_ver. 7.7.20/ver. 12.19.23    
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1. Representatives 

A. Valley Water’s representatives are as listed below. Unless otherwise provided in this 
Agreement, all correspondence to Valley Water shall be addressed to Valley Water 
Project Manager (VWPM). 

 
 Neeta Bijoor (Valley Water Project Manager) 
 Senior Water Resources Specialist 

Watersheds Stewardship and Planning Division 
Santa Clara Valley Water District 
5750 Almaden Expressway 
San Jose, CA 95118-3638 
 
Phone: (408) 630-2040 
Email: nbijoor@valleywater.org  

Kurt Lueneburger  
Environmental Services Manager 
Watersheds Stewardship and Planning Division 
Santa Clara Valley Water District 
5750 Almaden Expressway 
San Jose, CA 95118-3638 
 
Phone: (408) 630-3055 
Email: klueneburger@valleywater.org   
 
John Bourgeois 
Deputy Operating Officer 
Watersheds Stewardship and Planning Division  
Santa Clara Valley Water District 
5750 Almaden Expressway 
San Jose, CA 95118-3638 
 
Phone: (408) 630-2990 
Email:  jbourgeois@valleywater.org  

B. The Consultant’s Project Manager is as listed below. All Valley Water questions 
pertaining to this Agreement shall be referred to the Consultant’s Project Manager.  

Katherine Ayres 
Principal Scientist  
Stillwater Sciences 
279 Cousteau Place #400 
Davis, CA 95618 
 
Phone: (206) 817-7112  
Email: KAyres@stillwatersci.com  
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C. The Consultant’s Principal Officer for this Agreement is as listed below. As per the 
Agreement, Section Twelve, Miscellaneous Provisions, subsection 21. Notices, all 
notices pertaining to this Agreement must be submitted to the Consultant’s Principal 
Officer. 

 
Ethan Bell  
Vice President; Senior Fisheries Biologist 
Stillwater Sciences 
895 Napa Ave, Suite B-3  
Morro Bay, CA 93442 
 
Phone: (805) 570-7499 ext. 501 
Email:  ethan@stillwatersci.com  

2. Scope of Services 

A. This Schedule EP, Scope of Services describes the professional regulatory permitting 
services to be performed by Consultant for Valley Water’s Anderson Dam Seismic 
Retrofit Project (ADSRP or Project). Upon successful completion of the ADSRP 
regulatory permitting services, Valley Water may, at its discretion, choose to negotiate 
an amendment to this Agreement with Consultant to provide construction phase support 
services. Valley Water may, at its discretion, choose to initiate a new consultant 
agreement selection process for services for any subsequent phase(s) and/or utilize 
Valley Water staff to perform such services. 

3. Project Objectives 

A. The objectives of the Project, consistent with Federal Energy Regulatory Commission 
(FERC) and California Department of Water Resources, Division of Safety of Dams 
(DSOD) dam safety requirements, are to:  

  
1) Seismically retrofit and maintain the dam so that Valley Water may continue to 

operate it at capacity. This objective would be achieved by:  
 
a. Replacing the existing dam to withstand the maximum credible earthquake 

(MCE) on the Calaveras and Coyote Creek Range Front Faults;  
 

b. Replacing the existing spillway to meet FERC and DSOD safety requirements 
related to the safe passage of a probable maximum flood (PMF); and 
  

c. Replacing the outlet works to meet current DSOD outlet works requirements and 
accommodate fault offset. 

 
2) Improve cost efficiency of dam operations by decommissioning the hydroelectric 

facility. 
  
3) Avoid and minimize environmental effects of construction and operations.  

 

Attachment 2 
Page 39 of 65



SCHEDULE EP
SCOPE OF SERVICES 

Regulatory Permitting Services for ADSRP   Agreement No. A4932A / PB File No. VW0352  
Scope of Services Template – Schedule EP-Enviro Planning & Permitting 
Ver. 12/19/23                                 

Page 40 of 65 

4. Project Background 

A. The mission of the Santa Clara Valley Water District, now known as Valley Water, is to 
provide Silicon Valley safe, clean water for a healthy life, environment, and economy. 

Valley Water is a public agency providing water supply, flood protection, and stream 
stewardship for Santa Clara County. Valley Water manages an integrated water 
resources system that includes the supply of clean safe water, flood protection and 
stewardship of streams on behalf of Santa Clara County’s 2 million residents. Valley 
Water effectively manages ten dams and surface water reservoirs, three water treatment 
plants, a state-of-the-art water quality laboratory, and more than 275 miles of streams. 
For information about Valley Water, visit www.valleywater.org.

B. Anderson Dam and Reservoir is a major water supply facility located adjacent to the City 
of Morgan Hill, California, about 18 miles southeast of San Jose. Anderson Reservoir is 
the largest of the ten reservoirs owned and operated by Valley Water and provides a 
greater water storage capacity than the other nine reservoirs combined. It is thus a 
critical facility to Valley Water and to the communities it serves. The dam was completed 
in 1950 as a zoned, rockfill embankment. It has a maximum height of approximately 240 
feet and impounds up to 90,373 acre-feet (AF) of water at its maximum reservoir 
operating elevation. 

C. Anderson Dam and Reservoir is subject to dam safety regulation by the DSOD and 
FERC as FERC Project 5737. Anderson Dam is classified under FERC guidelines as a 
“High Hazard Potential” dam due to the potential incremental loss of life should failure 
occur. Between 2008 and 2012, several dam safety deficiencies associated with seismic 
shaking, fault offset, flood capacity, and emergency drawdown capabilities were 
identified. The presence of liquefiable materials in the embankment and foundation of 
the dam could result in major slumping and failure of the embankment following a future 
large earthquake and the presence of active faults in the foundation that could rupture 
the existing low-level outlet. The spillway has inadequate capacity to safely pass large 
floods and the outlet does not have sufficient capacity to quickly draw down the reservoir 
during floods or other emergency events. 

D. The purpose of the ADSRP is to seismically retrofit, maintain, and operate Anderson 
Dam and Reservoir to meet FERC and DSOD safety requirements, thereby allowing 
Valley Water to maximize water supply and related incidental benefits, while avoiding 
and minimizing environmental impacts of the implementation of those safety directives 
and requirements. The ADSRP will require an extensive environmental compliance 
process, including evaluation under California Environmental Quality Act (CEQA) and 
regulatory permits. 

5. Project Delivery Approach 

Valley Water plans to deliver the ADSRP by utilizing the retained independent, separate 
consulting firms as described below: 

A. Project Management Consultant (PMC Team) led by Black & Veatch Corporation has 
been retained to assist with managing and overseeing the delivery of the ADSRP Project 
at the direction of Valley Water. 
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B. Planning Consultant (PC or Planning Team) led by HDR Engineering, Inc. (HDR), was 
retained to perform preliminary engineering services and to develop the required draft 
environmental documents (Draft Environmental Impact Report and Draft Environmental 
Impact Statement) in support of the ADSRP Project. Due to major changes in the ADSR 
Project objectives, the Planning Consultant Agreement with HDR was amended to 
reduce its scope of services, and then subsequently, the Agreement expired. HDR 
provided transition support services relating to Valley Water retaining Environmental 
Consultant, Horizon Water and Environmental, LLC (Horizon).  
 

C. Environmental Consultant (EC or Environmental Team) led by Horizon Water and 
Environment, LLC (Horizon) prepared initial drafts of the Draft EIR. On November 1, 
2021, Horizon was acquired by Montrose Environmental Group, Inc., and has continued 
to operate as a separate legal entity and wholly owned subsidiary of Montrose 
Environmental Group, Inc. since that date. 

On September 21, 2023, an amendment to the agreement was executed with Horizon to 
significantly reduce the environmental planning and regulatory permitting scope of 
services to be performed after release of the Draft Environmental Impact Report (EIR) 
for public review.  

D. A second Environmental Consultant (EC or Environmental Team) led by Rincon 
Consultants, Inc. (Rincon) was retained on July 13, 2023 to provide additional resources 
for technical editing, quality assurance, quality control, finalization of select sections, and 
document production of the initial Draft EIR sections prepared by Horizon. An 
amendment to the agreement directed Rincon to assist with the initial preparation of 
response to comments on the Draft Environmental Impact Report (EIR), and provide 
technical modeling support of select EIR sections. EC will also provide draft EIR 
materials related to air quality, greenhouse gas, and noise impact analyses. 

E. Design Consultant (Design Team), led by URS Corporation, DBA URS Corporation 
Americas, was retained to perform design services in compliance with Valley Water, 
DSOD, and FERC requirements in support of the Project, including developing the 
Project design, preparing construction documents, and providing engineering support for 
the bid process and during the construction phases of the Project.  

 
F. Construction Management Consultant (CM or Construction Manager), led by COWI 

North America, Inc., was retained to oversee the Anderson Dam Tunnel Project (ADTP) 
construction contract and coordinate with the Design Consultant during construction in 
conformance with the Design Consultant’s engineering plans and specifications, 
stamped and signed by a registered engineer; DSOD and FERC’s construction 
inspection and monitoring requirements; the Valley Water-certified environmental 
compliance, specifically the requirements defined in the mitigation and monitoring plan; 
and ADTP Project close-out in accordance with Valley Water requirements.  
 

G. Consultant, H.T. Harvey and Associates, will provide state and federal regulatory agency 
permit application development and processing, Santa Clara Valley Habitat Plan 
compliance documentation, terrestrial habitat restoration design support, biological 
monitoring of terrestrial natural resources for FERC Order Compliance Project 
environmental compliance, and general environmental support services for terrestrial 
natural resources topics, as needed. 
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6. Assumptions and Requirements 

A. General Assumptions and Requirements 

1) Manage Scope of Services. Consultant shall manage the Scope of Services such 
that the work is completed within the Not-to-Exceed Fees limit and in accordance 
with the Project schedule and ensure that all services and deliverables meet Valley 
Water and Project requirements. 

2) Deliverable Format. Consultant shall submit deliverables in both electronic and 
hardcopy format If requested. Deliverables shall be submitted in PDF and native 
(editable) format, including Word documents, Excel spreadsheets, PowerPoint files, 
Autodesk files, etc. The hard copy deliverables shall be printed in professional quality 
presentation, and submitted in 5 (five) copies, if requested. Valley Water may require 
original copies of signed documents and/or scanned (Adobe PDF) versions. 

a. Valley Water Standardization Requirements 
 

(1) Consultant shall perform the Services utilizing Valley Water nomenclature, 
standardized forms, software requirements, documented procedures, and 
best management practices. Consultant shall use Microsoft Office software 
and Autodesk Civil 3D software that is compatible with Valley Water’s current 
Microsoft Office software and Autodesk software used at the time(s) Valley 
Water issues a Notice to Proceed pursuant to this Agreement. 
 

(2) Engineering drawings prepared by Consultant must be in compliance with 
Valley Water’s Computer-Aided Design and Drafting (CADD) standards 
including line types, line weights, text sizes, text orientation, dimensioning, 
labeling/numbering system for detailed plan views and detailed section views. 
Drawings prepared using different CADD software and versions must be 
converted to be compatible with Valley Water’s CADD software at no 
additional cost to Valley Water. Prior to acceptance, Valley Water reserves 
the right to test the submitted CADD files to verify that the files are not 
corrupted or missing linkages (for blocks, etc., used in the drawings) and that 
the standards are retained during the conversion process used by the 
Consultant. 
 

3) Review of Deliverables. Valley Water will review and comment on all Project 
deliverables and forward to the Consultant for revision and preparation of final 
versions. As determined by Valley Water, some of the deliverables may also be 
subject to review and comment from regulatory agencies and stakeholders following 
Valley Water review process. For each deliverable, Valley Water will collect 
comments from all Valley Water stakeholders and provide a single set of 
consolidated comments to the Consultant. The comments provided by Valley Water 
staff during the workshops will be documented by the Consultant as meeting notes 
and will be included in the next revision of the documents.  
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4) Valley Water Quality Environmental Management System. Valley Water 
maintains a Quality Environmental Management System (QEMS) which has 
procedures, guidelines, and work instructions for the performance of various Valley 
Water work. If requested, Consultant will perform the applicable Agreement tasks 
and/or sub-tasks in accordance with the QEMS framework. In such situations, the 
VWPM will provide the Consultant with the specific QEMS procedure, guideline, 
and/or work instruction prior to the production of deliverables. 

5) Consultant Responsibility. Consultant, with its expertise in performing the Services 
described herein, is responsible for making the appropriate assumptions in each task 
to complete each task’s deliverables and to achieve the Project objectives of this 
Agreement as described in Section 3. Project Objectives. 

6) Document Control. Consultant must utilize the document control system designated 
by Valley Water (Capital Project Management and Project Controls Program). 

7) File Exchange Service.  

a.  Consultant must utilize the file exchange service designated by Valley Water 
(Capital Project Management and Project Controls Program), accessible to all 
parties as designated by Valley Water, to facilitate communications.   

b.  Consultant may need to coordinate with Valley Water’s Capital Project 
Management and Project Controls Program (CPMPC@valleywater.org) to 
address any firewall issues and/or permissions required to allow for these 
communications. 

B. Project-Specific Assumptions and Requirements 

None 

7. Scope of Services Tasks 
 
Task 1 - Project Management 

1.1 The purpose of this task is for Consultant to manage this Scope of Services such that 
the work is completed within the not-to-exceed fees limit stated in Schedule EP, 
Attachment One, Fees and Payments, and in accordance with the Project Schedule 
stated in Schedule EP, Attachment Two, Schedule of Completion, while ensuring that all 
services, meetings, and deliverables by the Consultant meet Valley Water and Project 
requirements. 

1.2 This includes general project management activities and associated meetings including 
but not limited to Valley Water internal meetings, inter-agency meetings, coordination 
and communication tasks with appropriate regulatory or other agencies, as necessary, 
coordination calls and email correspondence with regulatory or other agencies, 
participation in Technical Work Group (TWG) meetings (including support in developing 
agendas, preparing presentation materials, advising Valley Water staff, discussing 
strategy, working on approach with the TWG facilitator, and reviewing meeting notes), 

Attachment 2 
Page 43 of 65



SCHEDULE EP
SCOPE OF SERVICES 

Regulatory Permitting Services for ADSRP   Agreement No. A4932A / PB File No. VW0352  
Scope of Services Template – Schedule EP-Enviro Planning & Permitting 
Ver. 12/19/23                                 

Page 44 of 65 

and attendance at Executive TWG meetings (including strategic planning with Valley 
Water for agenda, approach, and materials for those meetings). 

Task 1 - Deliverables 

1. Monthly Status Reports  
2. Attendance at Valley Water internal and agency meetings as directed by Valley Water  
3. Meeting Agendas, Minutes, including review of comments, and Presentations 
4. Email and phone calls with Valley Water staff and/or agency staff as directed by Valley 

Water  
5. Agenda review and meeting notes, follow-up correspondence, and action items as directed 

by Valley Water  
6. Monthly invoices and progress summaries 

Task 1 - Assumptions 

1. Six in-person meetings at Valley Water headquarters and any additional ones are assumed 
to be virtual. 
 

2. Ten hours per month of participation by the Principal-in-Charge in meetings (includes 
attendance, prep and follow-up) in the first year, and 2.5 hours in Years 2 and 3. 
 

3. Five hours per month for other project management staff attendance at meetings (including 
prep and follow-up) in the first year, and 1.25 hours in Years 2 and 3. 

Task 2 – Planning and Permitting Support 

2.1 Consultant will provide technical support for fisheries resources to Valley Water during 
planning, permitting, and compliance processes, including impact assessment, 
developing project designs and plans, and preparing additional documents required for 
permit applications. 

Task 2 – Deliverables 

1. Biological Evaluation (BE) responses to comments related to aquatic resources (in the form 
of a comment response table) 

2. Environmental Impact Report (EIR) Fisheries Resources responses to comments (in the 
form of a comment response table) 

3. Final National Marine Fisheries Service (NMFS) Biological Evaluation 
4. Final ADSRP EIR Fisheries Resources Impact Analysis 
5. Final ADSRP EIR Fisheries Technical Appendix 
6. Other permitting deliverables at Valley Water’s discretion  

Task 2 – Assumptions 

1. Permitting and planning labor requested beyond the budget labor would require a budget 
amendment, particularly if the number of comments and technical complexity far exceeds 
the expectations (e.g., require in-depth quantitative analysis/modeling) of this scope and 
budget or the Proposed Action in the BE and/or the Project Description in the EIR are 
modified in a way that substantially changes the level of effects/impacts to fisheries 
resources. 
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2. Administrative record of references will include electronic references. For references that 
have a cost, the budget for these will be included in this task as expenses.  

Task 3 – Ogier Ponds Restoration Project Technical Support 

3.1  Hydrology and Land Cover Study (Model Prep) - Consultant will use known flow 
release values from Anderson Dam Fish and Aquatic Habitat Collaborative Effort 
(FAHCE-plus modified rule curves) combined with data from the Madrone gage, 
information from groundwater and surface water reports, defined Habitat and 
Geomorphic Flows from the BE, and fish passage exceedance flows developed by 
Valley Water to establish modified return interval flood flow, modified habitat and 
geomorphic flows, and modified fish passage flows for the Ogier Pond Reach of Coyote 
Creek. Consultant will develop a Manning’s roughness map (land cover mapping) 
Modeling Alternative 5, Alternative 6, and existing conditions. 

Task 3.1 - Deliverables 

1. Hydrology Table 
2. Land Cover (roughness) Figures for existing and proposed conditions (two alternatives) 
3. Draft technical memorandum of the Ogier Ponds Restoration Project Hydrology and Land 

Cover Study which would include roughness factor(to become final technical memorandum 
in subtask 3d) (approximately 6 pages) 

Task 3.1 – Assumptions 

1. Flow variation due to groundwater interactions is characterized at a level of detail sufficient 
to include in hydraulic modeling simulations. Flow variation due to groundwater can be 
averaged along ¼ mile segments of the project area for a total of 6 sub reaches with unique 
groundwater interactions.  
 

2. Lateral variations in groundwater will not be factored into the 2-Dimensional (2-D) model. 
 

3. 2020 Santa Clara County Light Detection and Ranging (LiDAR) will be used for model 
terrain development & design surfaces. 
 

4. The roughness map can be done with available landcover data, imagery, and LiDAR via 
desktop delineation methods. 
 

5. The Draft technical memo may undergo two review cycles, incorporating two rounds of 
review in which Valley Water staff and/or the legal team provides consolidated, non-
conflicting comments and Stillwater responds to comments. 

 
6. The Draft technical memo will use general scientific reporting styles (e.g., 

Introduction/Background, Methods, Results, Discussion or Conclusion and 
Recommendations) and will undergo technical, editorial, and formatting review prior to final 
review. Technical reviews will be conducted by the appropriate discipline leads who will 
perform cross-checks to ensure statements made are supported by included figures, tables, 
and citations. Editorial and formatting reviews will be conducted for clarity, grammar, 
citations, and will ensure any public-facing documents are compliant with the Rehabilitation 
Act, Section 508. All deliverables are subject to approval by Valley Water prior to release to 
the public or technical working groups to ensure reports meet project requirements and 
review steps have been completed.  
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Task 3.2 - Preliminary Design Analysis 

3.2.1  Ponds 1 and 2 Overtopping structure(s) - Consultant will develop design criteria for 
the overtopping structure at the upstream extent of Pond 2 or Pond 1, coincident with the 
upstream extent of the new channel realignment for both alternatives. Consultant will 
work with Valley Water to establish the maximum flow capacity in the proposed channel 
for both alternatives such that flooding does not occur in adjacent developments and 
dwellings. Consultant will use Manning’s equation, appropriate weir equations, and 
conservation of mass (continuity) equations to develop a range of crest elevation and 
width criteria for the overtopping structure such that high flows are routed through Ogier 
ponds to keep flows below the maximum flow capacity threshold in the proposed 
channel (approximately 2,000 (cubic feet per second) (CFS). From the design criteria 
range developed in this task, Consultant will select up to two geometries (iterations) for 
each overtopping structure (Pond 1 and Pond 2) to include in model simulation runs for 
the proposed conditions. 

3.2.2  Pond 4 Outlet Structure - Consultant will develop design criteria for an outlet structure 
at the downstream extent of Pond 4 such that flood flows routed through Ogier ponds 
are returned to Coyote Creek at the downstream end of Pond 4. Consultant will develop 
design criteria for the outlet structure assuming that it is comprised of screened culverts 
and an emergency overtopping weir component. Consultant will select three geometries 
(iterations) for the outlet structure to include in model simulation runs for proposed 
conditions. Consultant will also describe appropriate fish screening measures for the 
outlet structure. 

Task 3.2 – Deliverables  
 
1. 4-page section added to draft technical memo (to become final technical memo), with the 

following items: 
 
a. Two tables listing design geometries of the overtopping structure and outlet structure 

and flow split relationship with respect to total flow for each 
b. Two figures showing simple schematic line drawings (to scale) of cross section and 

profile view of the overtopping structure and the outlet structure 
c. One paragraph description of each outlet structure 

 
Task 3.2 – Assumptions 
 
1. The overtopping structures will differ in location between the two alternatives. The outlet 

structures do not vary between alternatives. 
 

2. The outlet structure will be a large-diameter culvert array with an emergency overtopping 
weir component. 
 

3. Detailed drawings and 3-Dimensional (3D) designs of the outlet structures are not included 
as part of this analysis. 
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Task 3.3 – Hydraulic Modeling 
 
3.3.1 Consultant will create a 2-D model of the Ogier Pond Reach in Hydraulic Engineering 

Center River Analysis System (HEC-RAS), with a total model domain of approximately 
1.5 miles in length and 0.5 miles in width. Consultant will model existing conditions, 
Alternative 5 conditions, and Alternative 6 Conditions for the full suite of flows developed 
in Subtask 3a. Consultant will model three geometries (as described in Subtask 3.2) for 
the overtopping structure between the proposed Coyote Creek alignment and Ogier 
Ponds for flood flows only under the FAHCE-plus conditions. Consultant will work with 
the Valley Water Ogier Pond Project team to select 3 iterations of the overtopping 
structure based on the design criteria range developed in Subtask 3.2 to incorporate into 
the model simulation runs for alternative 5 and 6.  

3.3.2 Consultant will factor in variations in flow due to groundwater interactions throughout the 
project reach based on referenced reports including the consultant, TODD 
Groundwater’s report for Ogier Ponds. 

 
Task 3.3 - Deliverables 
 
1. A section (Up to 14 pages) and appendix will be added to the Draft Technical Memo (to 

become the Final Technical Memo). The section will include descriptions of hydraulic 
modeling methodology, model inputs, groundwater characterization, calibration, and results 
including 10 key results figures from the Appendix. 

2. Hydraulic modeling appendix with  up to 47 figures (up to 24 created in GIS and remaining 
portion of figures available as plan view outputs from HEC-RAS) including: 
 
a. Figures of depth and velocity for Alternative 5 and 6 for two flood flow scenarios, to be 

determined by Valley Water (8 figures) 
b. Figures of depth and velocity for Alternative 5 and 6 for up to three habitat and 

geomorphic flow scenarios determined by Valley Water (up to 12 figures) 
c.  Figures of depth and velocity for Alternative 5 and 6 for up to three fish passage flow 

scenarios determined by Valley Water (up to 12 figures) 
d. Figures of water elevation profiles for 8 select flows for Alternative 5 and 6 (to 

correspond to selected flows above) (2 figures) 
e. Figures of 10 model-output cross-sections showing the 8 selected flows, for Alternatives 

5 and 6, corresponding to either known Federal Emergency Management Agency 
(FEMA) cross-sections for flood flow comparisons or at areas of particular interest of 
habitat, geomorphic, or fish passage performance (20 cross sections, up to 5 figures) 

f. Figures showing depth and shear stress for two design flows at the overtopping structure 
and the outlet structure using the final/optimized iteration of geometry for each (up to 8 
figures) 

3. Electronic hydraulic model files with descriptions 
 
Task 3.3 – Assumptions 
 
1. The overtopping structures will differ in location between the two alternatives. The outlet 

structures do not vary between alternatives. 
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2. Up to 25 flows for 3 terrains and 3 iterations of overtopping structure for flood flows, flow 
runs not to exceed 95 total runs. 
 

3. Post-processing in Geographic Information System (GIS) for up to 24 figures as needed for 
planning-level study to be conducted by Valley Water. 

 
Task 3.4 - Design Recommendations (Fish Habitat, Fish Passage, Geomorphology, and 

Hydraulic Structures) 
 
3.4.1 Consultant will provide recommendations to Valley Water in the form of a technical 

memo, email correspondence, virtual meetings, and in-person site visits. Consultant will 
use the findings of the design analysis (Subtask 3.2), hydraulic modeling (Subtask 3.3) 
and results of Consultant, Environmental Science Associates sediment transport 
modeling for alternatives 5 and 6 to qualitatively evaluate and make recommendations 
for: 
 
1. Management of non-native species in the form of fish screens for outflow culverts 

from adjacent ponds 
2. Creation of suitable spawning and rearing habitat for native species, primarily 

federally listed steelhead  
3. Fish passage performance for native species (steelhead, and Pacific lamprey) 

through Alternative 5 and Alternative 6 channel features 
4. Geomorphic considerations including channel sinuosity, throughput of sediments 

(sediment transport), erosion and avulsion risk areas, and recommendations for 
sediment management including sediment augmentation considerations. 

5. Consultant will summarize the final geometry (optimized based on model iteration) of 
the overtopping structure and the outlet structure and include recommendations for 
refinement and erosion prevention at the structure locations. 

6. Consultant will provide general recommendations for environmentally compliant 
dewatering during construction. 

 
Task 3.4 – Deliverables  
 
1. Final technical memorandum including sections from Subtasks 3.1, 3.2, and 3.3. 

(approximately 26 pages) 
 
Task 3.4 – Assumptions  
 
1. Up to two site visits for two Consultant staff. 

 
2. Up to 10 virtual meetings. 

 

3. The final technical memo may undergo two review cycles, incorporating two rounds of 
review in which Valley Water staff and/or the legal team provides consolidated, non-
conflicting comments and Stillwater responds to comments. 
 

4. The final technical memo will use general scientific reporting styles (e.g., 
Introduction/Background, Methods, Results, Discussion or Conclusion and 
Recommendations) and will undergo technical, editorial, and formatting review prior to final 
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review. Technical reviews will be conducted by the appropriate discipline leads who will 
perform cross-checks to ensure statements made are supported by included figures, tables, 
and citations. Editorial and formatting reviews will be conducted for clarity, grammar, 
citations, and will ensure any public facing documents are compliant with the Rehabilitation 
Act, Section 508. All deliverables are subject to approval by Valley Water prior to release to 
the public or technical working groups to ensure reports meet project requirements and 
review steps have been completed. 

 
Task 4 – Phase 2 Coyote Percolation Dam Design 
 
A. Consultant will provide modeling and engineering support for the Coyote Percolation 

Dam Phase 2 Fish Passage Enhancements design. The fish passage will be designed 
by Valley Water to meet applicable NMFS National Oceanic and Atmospheric 
Administration (NOAA) Fisheries West Coast Region Anadromous Salmonid Passage 
Design Manual (NMFS 2023) and the California Department of Fish and Wildlife (CDFW) 
California Salmonid Stream Habitat Restoration Manual (Love and Bates 2009) fish 
passage criteria for adult and juvenile steelhead/salmonids. 
 

B. As part of the FERC-Order Compliance Project (FOCP), Valley Water is undertaking 
improvements to the Coyote Percolation Facility referred to as Phase 1 of the Coyote 
Percolation Dam and Fish Ladder Operations Renovations. Phase 1 includes replacing 
the existing flashboard dam with an inflatable bladder dam, along with improvements to 
the existing fish ladder to provide fish passage during interim operations of the facility 
during Seismic Retrofit Improvements. 

 
C. Under Phase 2, Valley Water plans to construct a roughened ramp fishway extending up 

to the spillway to allow for improved fish passage over the deflated bladder dam over a 
range of flow conditions, including necessary alterations to the existing facility to provide 
adequate flow depths and velocities across the foundation, apron, and deflated bladder 
dam. Based on a conceptual design developed under a separate contract, as well as 
updates to the existing HEC-RAS 2D hydraulic model developed by Valley Water staff, 
Consultant will provide modeling and engineering support to design the new roughened 
ramp fishway and bypass channel. Consultant will work with Valley Water staff, NMFS, 
and CDFW representatives to develop preliminary through 100 percent Phase 2 designs 
for the Coyote Percolation Dam to allow continued percolation pond operations, while 
meeting the NMFS and CDFW requirements for fish passage of adult and juvenile 
steelhead/salmonids. 
 

Task 4.1 - Hydraulic Modeling 
 
Based upon field surveys to be conducted by Valley Water staff, Consultant will extend the 
model domain of the existing HEC-RAS 2D model for Coyote Creek to encompass the historical 
channel alignment downstream to the Highway 101 overpass, increasing the modeled reach in 
Coyote Creek by approximately 1,600 ft. Modeling will be conducted for the existing conceptual 
design and up to two iterations that may include modifications to the roughened ramp fishway, 
radial gate bypass structure, roughened approach channel, and attractant pool. Six flow 
conditions will be modeled, including the design maximum as well as seasonal flow 
requirements corresponding to NMFS and CDFW design flow criteria for steelhead, as well as 
Pacific lamprey. 
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Task 4.1 – Deliverables 
 
1. Hydraulic modeling of up to three design surfaces and six flow scenarios (one would be 

existing, and two of them would be Alternative 5 and Alternative 6) 
2. Figures of the staff recommended alternative to be developed for use in the planning study 

report and optimized design, and will include at a minimum depth, velocity, and shear stress 
outputs in plan view.  Figures will also include hydraulic profile plots of fish passage routes 
within the model domain. 

 
Task 4.1 – Assumptions 
 
1. Two virtual coordination meetings with Valley Water and technical team. 

 
2. Valley Water will provide site survey data of the existing Pond 10B breach and lower Coyote 

Creek upstream of Hwy 101 to expand the existing model domain. 
 

3. Initial modeling results to be completed within six weeks of delivery of survey data and 
existing HEC-RAS 2D model files. 
 

4. Modeling of existing conceptual design and up to two design iterations. 
 
Task 4.2 - Preliminary Design 
 
4.2.1 Consultant will meet with Valley Water and technical team members (including NMFS 

and other agency staff as appropriate) in up to three coordination meetings to discuss 
preliminary design concepts that will allow the facility to be operated at a range of flows 
and water surface elevations while meeting NMFS and CDFW fish passage criteria. 
Consultant will provide up to two design iterations of the existing conceptual design to 
allow model simulations to be conducted (See Task 4.1).  

 
4.2.2 Following Valley Water’s completion of preliminary design and modeling, Consultant will 

prepare a Draft Preliminary Basis of Design Report that will include the plan and profile 
plots for the design iteration that best meets the overall design function. The Draft 
Preliminary Basis of Design Report will summarize the following: 

 
a. Background and Project Understanding 
b. Dam Hydrology 

 
c. Summary of Modeling Results and Fish Passage Analyses 
d. Discussion and Alternatives Recommendation for detailed design 

 
4.2.3 Based on a consolidated set of non-conflicting Valley Water staff and legal comments, 

the Draft Preliminary Basis of Design Report will be revised by Consultant as a Draft 
Final version for subsequent review. Based on a consolidated set of non-conflicting 
Valley Water staff and legal comments on the Draft Final version, a Final Preliminary 
Basis of Design Report will be prepared by Consultant that can be distributed to the 
broader technical team members (e.g., NMFS and CDFW staff). The Final Preliminary 
Basis of Design Report will be submitted to Valley Water with electronic versions of plan 
and profile sheets of the recommended design as well as supporting CAD files. 
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Task 4.2 – Deliverables 
 
1. Draft Preliminary Basis of Design Report (electronic submittal) 
2. Draft Final Preliminary Basis of Design Report (electronic submittal) 
3. Final Preliminary Basis of Design Report (electronic submittal) 
4. Plan and Profile sheets of the recommended alternative with supporting CAD files that will 

be provided as an electronic submittal 
 
Task 4.2 – Assumptions 
 
1. Because this project has been developed to address ADSRP/FOCP requirements, work 

process and deliverables will not fully conform to Valley Water Work Breakdown Structure 
(WBS) guidance documents for planning (W-730-122) and design (W-730-122) phases. 
 

2. Up to three virtual coordination meetings with Valley Water and technical team. 
 

3. Valley Water will provide Consultant with existing survey data of the Phase 2 design area in 
standard point format (.csv, .txt or within a .dwg file) for development of a digital elevation 
model (DEM) and designs.  
 

4. Valley Water will provide Consultant with CAD standard formats and guidelines. 
 

5. No geotechnical or structural engineering analyses is included in this task.  
 

6. Preliminary design will evaluate fish passage criteria for adult and juvenile. 
steelhead/salmonids and lamprey and will be based on the versions indicated below: 
 
a. NOAA Fisheries West Coast Region Anadromous Salmonid Passage Design Manual 

(NMFS February 2023) 
b. California Salmonid Stream Habitat Restoration Manual, Part XII Fish Passage Design 

and Implementation (CDFG 2009) 
c.  Practical guidelines for incorporating adult Pacific lamprey passage at fishways, Version 

2.0 (Lamprey Technical Workgroup 2022) 
 

7. Two drafts and one final version of the Preliminary Basis of Design Report. Assumes review 
will be conducted by Valley Water technical team only, with comments provided as a single 
set of non-conflicting comments for each review cycle. 
 

8. Consultant will revise and finalize the Basis of Design report within four weeks of receipt of 
comments by Valley Water and legal team for each draft cycle. 

 
 

9. Any design modifications made to address fish passage criteria will be verified through 
supplemental 2D hydraulic modeling. Additional modeling that may be required due to 
refinements to the Subtask 4.2 recommended alternative will be limited to one additional 
modeling iteration. Any updates to fish passage criteria assessment will be included in the 
Basis of Design Report. 
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10. Assumes comment responses can be resolved on the basis of completed designs, BOD, 
and associated modeling and no additional quantitative analysis or modeling is necessary to 
address the comments (see modeling assumption below). 

 
11. Any design modifications made to address fish passage criteria will be verified through 

supplemental 2D hydraulic modeling. Additional modeling that may be required due to 
refinements to the designs will be limited to one additional modeling iteration. 

 
12. Updates to fish passage criteria assessment will be included as part of an amended Final 

Basis of Design Report. 
 

 
Task 4.3 - 60 Percent Design Plans, Specifications, Estimate (PSE), and Basis of Design 

(BOD) Report  
 
4.3.1 In consultation with Valley Water and based upon hydraulic modeling results of the 

preliminary design, and comments submitted by Technical Working Group (TWG) 
members (including NMFS or other agency staff) on the Final Preliminary Basis of 
Design Report from Subtask 4.2, Consultant will incorporate any refinements to the 
recommended alternative. Consultant will generate 60 percent design plans, technical 
specifications, and engineer’s cost estimate. The design plans at the 60 percent level will 
include the following sheets: 

 
a. Title Sheet, General Notes,  
b. Survey Layout including Survey Datums and Rights of Way  
c. Site Utilities Plan (Underground and Overhead) 
d. Existing Conditions & Demolition Plan 
e. Grading Overview Plan  
f. Staging, Access, and Creek Diversion and Dewatering Plan 

 
4.3.2 Consultant will provide an administrative review version of the 60 percent design plans 

(including the technical specifications and engineer’s cost estimate) and a draft Final 
Basis of Design Report to Valley Water for review. Based on a consolidated version of 
Valley Water staff comments, Consultant will revise the 60 percent design plans and the 
draft Final Basis of Design Report for distribution of Final 60 percent design plans and 
Final Basis of Design Report to the technical team. The Final 60 percent design plans 
(including the technical specifications and engineer’s cost estimate) and Final Basis of 
Design Report will be electronically submitted to Valley Water with the 60 percent design 
plans in CAD format. 

 
Task 4.3 – Deliverables 
 
1. Draft and Final Basis of Design Report (electronic submittal)  
2. Draft and Final 60 Percent Design Plans, Technical Specifications and Engineers Cost 

Estimate (electronic submittal) 
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Task 4.3 – Assumptions 
 
1. Because this project has been developed to address ADSRP/FOCP requirements, work 

process and deliverables do not fully conform to Valley Water Work Breakdown Structure 
guidance documents for planning (W-730-122) and design (W-730-122) phases. 
 

2. Up to two virtual coordination meetings with Valley Water and technical team. 
 

3. Any geotechnical or structural engineering required will be conducted by Valley Water or 
other subcontractor and is not included in this scope. 
 

4. Any design modifications made to address fish passage criteria will be verified through 
supplemental 2D hydraulic modeling. Additional modeling that may be required due to 
refinements to the Subtask 4.2 recommended alternative will be limited to one additional 
modeling iteration. Any updates to fish passage criteria assessment will be included in the 
Basis of Design Report. 
 

5. Draft and Final Basis of Design Report, including any updated modeling results, 60 percent 
design plans, technical specifications and engineer’s cost estimate will be provided to Valley 
Water electronically.  
 

6. Valley Water staff and attorney comments on 60 percent designs will be provided as a 
single set of non-conflicting comments.  

 
Task 4.4 - Final Design Plans and Specifications 
 
4.4.1 Consultant will prepare draft and final versions of the 90 and 100 percent design plans in 

coordination with Valley Water. Based on a consolidated version of Valley Water staff 
and attorney comments on the 90 percent design plans and Final Basis of Design 
Report, and comments received by TWG members (including NMFS or other agency 
staff), Consultant will finalize the 100 percent designs and Basis of Design Report. 

 
4.4.2 Consultant will attend up to four coordination meetings with Valley Water and technical 

team members (including agency staff as appropriate) as Consultant develops the 90 
percent and 100 percent design plans. Consultant will include an updated and Final 
Engineer’s Estimate of probable construction costs.  

 
Task 4.4 – Deliverables 
 
1. 60 Percent Design and 90 Percent Design responses to NMFS and CDFW technical 

comments 
2. Draft and Final 90 Percent Design Plans, Technical Specifications and Engineers Cost 

Estimate (electronic submittal) 
3. Draft and Final versions of an Amended Final Basis of Design Report (if required).  
4. Draft and Final 100 Percent Design Plans, Technical Specifications and Engineers Cost 

Estimate (electronic submittal) 
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Task 4.4 – Assumptions 
 
1. Because Project has been developed to address ADSRP/FOCP requirements, work process 

and deliverables do not fully conform to Valley Water Work Breakdown Structure guidance 
documents for planning (W-730-122) and design (W-730-122) phases. 
 

2. Consultant will respond to NMFS and CDFW technical comments on the 60 percent and 90 
percent design plans (including the technical specifications and engineer’s cost estimate) 
and the Final Basis of Design Report. 
 

3. Technical review comments provided by NMFS and CDFW will be reviewed by Consultant 
and addressed in coordination with Valley Water. Assumes Valley Water will lead responses 
to comments that are process-based and not related to the engineering design or technical 
aspects of fisheries resources. 
  

4. Up to three virtual coordination meetings with Valley Water and technical team. 
 

5. Valley Water and any attorney comments on the 90 percent and 100 percent Designs will be 
provided as a single set of non-conflicting comments for each review cycle.  
 

6. Assumes comments from NMFS and CDFW on the 90 percent or 100 percent design. 
 

7. Assumes comment responses can be resolved on the basis of completed designs, BOD, 
and associated modeling and no additional quantitative analysis or modeling is necessary to 
address the comments (see modeling assumption below). 
 

8. Any design modifications made to address fish passage criteria will be verified through 
supplemental 2D hydraulic modeling. Additional modeling that may be required due to 
refinements to the 90 percent designs will be limited to one additional modeling iteration. 
 

9. Updates to fish passage criteria assessment will be included as part of an amended Final 
Basis of Design Report. 

 
Task 4.5 - Operations Support 
 
Based on the final design and supporting modeling, Consultant will provide recommendations 
for facility operations and other as-needed support for project permitting in the form of areas, 
volumes, linear feet, and other quantity take-offs from the design plans. Deliverables will be 
coordinated with Valley Water for appropriate phasing, as requested by Valley Water. 
 
Task 4.5 – Deliverables 
 
1. Technical memoranda, emails, and copies of existing files as required to support information 

requests (electronic submittals) 
 
Task 4.5 – Assumptions 
 
1. Up to three virtual coordination meetings with Valley Water and permitting team. 
2. Permitting support will be provided on a time and materials basis up to about 109 hours of 

support time. 
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Task 5 - Live Oak Restoration Reach Design Support and Field Support 
 
Task 5.1 - Hydraulic Modeling 
 
5.1.1 Consultant will run hydraulic modeling using the existing 2-D HEC RAS model 

developed during 30 percent and 60 percent design phases. Consultant will incorporate 
flow split hydraulics provided by AECOM and post dam retrofit hydraulics (FAHCE+) to 
create a flow distribution for the south channel and main reaches of Live Oak for the 
range of flows. 

 
5.1.2 Hydraulic modeling runs will include the full range of return intervals under FAHCE+ and 

Habitat and Geomorphic flows as outlined in the BE Table 5 shown below. The Table 
shows the flow runs and terrains included in this task. 
 

Table 5 – Biological Evaluation 

Return period or flow Reference Terrains 

500 Year FAHCE Stochastic Flows Existing, Proposed 

200 Year FAHCE Stochastic Flows Existing, Proposed 

100 Year FAHCE Stochastic Flows Existing, Proposed 

50 Year FAHCE Stochastic Flows Existing, Proposed 

25 Year FAHCE Stochastic Flows Existing, Proposed 

20 Year FAHCE Stochastic Flows Existing, Proposed 

10 Year FAHCE Stochastic Flows Existing, Proposed 

5 Year FAHCE Stochastic Flows Existing, Proposed 

2 Year FAHCE Stochastic Flows Existing, Proposed 

1000 cfs BE Habitat and Geomorphic Existing, Proposed 

250 cfs BE Habitat and Geomorphic Existing, Proposed 

90 cfs BE Habitat and Geomorphic Existing, Proposed (3 iterations)

50 cfs BE Habitat and Geomorphic Existing, Proposed (3 iterations) 

30 cfs BE Habitat and Geomorphic Existing, Proposed (3 iterations)

Task 5.1 – Deliverables 
 
1. Refined roughness raster and hydraulic modeling summary figure in BOD 
2. Appendix with results for existing versus proposed terrain simulations showing depth and 

velocity for 8 of the simulated flows 
 
Task 5.1 – Assumptions 
 
1. Flow regime will not change during the 90 percent design analysis. 

 
2. Upstream design work as part of ADSRP and ADTP is provided to Consultant as DEM to 

integrate into downstream hydraulics. 
 

3. New habitat suitability analysis using CDFW code is not included. 
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Task 5.2 - 90 Percent Design: Design Analysis and Refinement, Plans, Specifications, 
Estimate (PSE) and Basis of Design Report (BOD)  
 

5.2.1 Consultant will conduct design analysis to optimize target aquatic species habitat and 
substrates under proposed conditions. This analysis will include up to 3 iterations of 
possible in-channel designs. Digital elevation models for each iteration will be analyzed 
for appropriate depth and velocity conditions for fry rearing and adult spawning habitat 
criteria. The optimized design iteration will become the 90 percent design to be used for 
plans, specifications, estimates, habitat suitability mapping, and BOD report. Design 
refinement will incorporate results from the design analysis and comments to the 60 
percent PSE and BOD in to the 90 percent PSE and BOD. 

 
5.2.2 Consultant will prepare 90 percent design plans and specifications. Deliverables will be 

coordinated with Valley Water and H.T. Harvey and Associates for appropriate phasing, 
as requested by Valley Water and include response to resource agency comments on 
the 60 percent PSE and BOD. 

5.2.3 Design Plans 

Consultant will include design plans reflecting a 90 percent understanding of design 
conditions which include the following sheets:
 
Sheet 1 Title sheet 
Sheet 2 General Notes 
Sheet 3 Site Key & Construction Access Plan  
Sheet 4 Existing Conditions, Demo, and Site Preparation Plan 
Sheet 5 Grading Overview and Horizontal Control Plan 
Sheet 6-8 Typical Sections  
Sheet 9-12 Grading Plans and Profiles  
Sheet 13-16 Grading Sections  
Sheet 17-20 Enhancement and Revegetation Plans  
Sheet 21-22    Large Wood Details  
Sheet 23         Large Wood Anchoring and Log Schedule  
Sheet 24         Revegetation Tables 

 
5.2.4 Specifications 

 
Consultant will include revised draft specifications. 

 
5.2.5 Cost Estimate 

Consultant will include an Engineer’s Estimate of probable construction costs in the BOD 
report. 

 
5.2.6 Basis of Design Report 

 
Consultant will include the following items in the BOD report: 
• Background and Project Understanding  
• Field Assessment Summary (Topography & Grain Sizes)  
• Dam Hydrology and Hydraulic Modeling  
• Design Calculations and Discussion  
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• Summary of Design Approach  
• Habitat Suitability Analysis of Proposed Conditions 
• Permit Impacts   
• Quantities and Construction Costs  
• Construction Methods 
• Monitoring and Maintenance  

 
Task 5.2 – Deliverables 
 
1. Draft 90 percent design plans, specifications, Engineer’s Estimate and Basis of Design 

Report (electronic submittals only) 
2. Final 90 percent design plans, specifications, Engineer’s Estimate and Basis of Design 

Report (electronic submittals only) 
3. Updated Appendix B from the 60 percent design (Gravel Augmentation Plan)  

Task 5.2 – Assumptions 
 

 
1. Because the project has been developed to address ADSRP/FOCP requirements, work 

process and deliverables do not fully conform to Valley Water Work Breakdown Structure 
guidance documents for planning (W-730-122) and design (W-730-122) phases. 
 

2. Two virtual coordination meetings with Valley Water and Live Oak Restoration team. 
 

3. One TWG meeting presentation. 
 

4. Consultant will provide support for 90 percent design plans and specifications using 
Consultant standardized formatting. 
 

5. Two Consultant staff will attend a site visit with Valley Water to check site access conditions 
for the contractor, vegetation, utilities (overhead and below ground that are visual) and any 
foreseeable site constraints for the contractor. 

 
Task 5.3 - Final (100 Percent) Design: Plans, Specifications, Estimate (PSE), and Basis of 

Design Report (BOD)  
 
Consultant will integrate resource agency permitting conditions, comments from Valley Water, 
and other Consultants, as well as general comments from Agency representatives in the TWG 
into a revised design. Consultant will prepare final (100 percent) plans, specifications, and cost 
estimates. Consultant will revise the BOD report to reflect the final design. Consultant will also 
revise Appendix B – Gravel Augmentation Monitoring, Maintenance and Management Plan 
(GAMMMP) to reflect the input received through review of the 90 percent design and permitting 
applications.  
 
Task 5.3 – Deliverables 
 
1. Construction bid package with Final (100 percent) design plans, specifications, Engineer’s 

Estimate and Basis of Design Report (electronic submittals only) 
2. Updated Appendix B from the 90 percent design (GAMMMP)  
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Task 5.3 – Assumptions 
 
1. Because the project has been developed to address ADSRP/FOCP requirements, work 

process and deliverables do not fully conform to Valley Water Work Breakdown Structure 
guidance documents for planning (W-730-122) and design (W-730-122) phases. 
 

2. Consultant will provide 100 percent design plans and specifications using Consultant 
standardized formatting. 
 

3. Up to 4 virtual meetings with Valley Water and 1 TWG meeting. 
 

4. No additional changes in dam-release hydrology, no additional hydraulic modeling is needed 
beyond 90 percent design phase, and no additional changes in overall hydraulic conditions.  

 
Task 5.4 – Field Support 
  
Consultant will assist Valley Water and the selected contractor with field support through 
meetings, RFI responses, and on-site support including field fitting, providing clarity of the 
design drawings, and field verification of specification compliance. 
Task 5.4 – Assumptions 
  
1. Up to 60 labor hours for RFI responses.  

 
2. Up to two Consultant staff attend weekly 1-hour meetings with Valley Water staff for 12 

weeks total. 
 

3. Up to 30 hours/week for three weeks of on-site design implementation support (including 
associated travel-related expenses). 
 

Task 6 - Supplemental Services 

Valley Water may require, and the Consultant shall perform, Supplemental Services on an 
as-needed basis. Prior to performing such Supplemental Services, the Consultant must obtain 
written authorization in the form of a Task Order approved by Valley Water’s authorized 
representative. The form of this Task Order will be as per the Standard Consultant Agreement, 
Section Twelve, Miscellaneous Provisions, Subsection 13. Task Orders; and, Appendix Three of 
the Standard Consultant Agreement, Task Order Template. 

6.1 Specific examples of possible Supplemental Services include: 
 
6.1.1 Additional new technical studies or new subject area studies or permits required 

that may arise as the project matures. 
6.1.2 Additional support on designs or modeling as necessary  
6.1.3 Additional public outreach visual materials 

6.2 Additional Services. The Consultant will provide additional quantities of previously 
identified services as requested by Valley Water. Consultant will provide additional 
services for any quantity of tasks and deliverables beyond those stated in Task 1 
through 5 as Task 6 Supplemental Services, to include but not be limited to: 
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6.2.1 Additional meetings;
6.2.2 Additional time allotted for meetings; 
6.2.3 Additional status/progress reports; 
6.2.4 Additional telephone conference calls; 
6.2.5 Additional technical memorandums and reports 

8. Attachments  

  The following Schedule EP, Scope of Services, listed Attachments are incorporated herein 
by this reference as though set forth in full: 

Attachment One - Fees and Payments 
Attachment Two - Schedule of Completion 
Attachment Three - Consultant’s Key Staff and Subconsultants 
Attachment Four - Reference Materials 

(REMAINDER OF PAGE INTENTIONALLY LEFT BLANK) 
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1. Total Authorized Funding 

Total payment for Services performed, to the satisfaction of Valley Water, as described in 
the Schedule(s) will not exceed a total amount of $2,000,000 (Not-to-Exceed Fees or NTE). 
Under no conditions will the total compensation to the Consultant exceed NTE payment 
amount without prior written approval in the form of an amendment to this Agreement 
executed by Valley Water’s Board of Directors (Board), or Chief Executive Officer, or 
designee, as authorized by the Board. 

2. Cost Breakdown 

The NTE total compensation of this Agreement consists of the following task fee breakdown. 
No services will be performed or fees paid by Valley Water to the Consultant for 
Supplemental Services without prior written authorization by Valley Water as stated in this 
Agreement. 

COST BREAKDOWN 

Task Description Not-to-Exceed Fees
1 Project Management $183,268 
2 Planning and Permitting Support $500,748 
3 Ogier Ponds Restoration Project Technical Support $367,804 
4 Phase 2 Coyote Percolation Dam Design  $418,815 

5 
Live Oak Restoration Reach Design Support and Field 
Support 

$346,974 

6 Supplemental Services $182,391 
Total Not-to-Exceed Fees $2,000,000 

3. Terms and Conditions 

A. Payments for services performed, as defined in this Schedule, which applies to the 
specific Services, will be based on the following terms: 

1) Valley Water will pay for Services provided by the Consultant according to the 
schedule of rates for professional, technical, and administrative personnel as well as 
materials and supplies as listed below in the Hourly/Unit Rate Schedule. 

2) The stated hourly rates are effective for the term of this Agreement unless otherwise 
revised as indicated. After 12 months from the date this Agreement is entered into by 
parties (“anniversary date”), and each 12 months thereafter, these hourly rates may 
be negotiated by the Consultant and Valley Water, provided Consultant submits 
written notice to Valley Water of Consultant’s request to revise the hourly rates 90 
calendar days prior to the anniversary date of this Agreement. Both parties will use 
as a benchmark for negotiations the percent change for the previous 12 months of 
the “Employment Cost Index (ECI), for total compensation for private industry 
workers, for the San Francisco-Oakland-San Jose, CA CSA Census region and 
metropolitan area (not seasonally adjusted)” as published by the U.S. Department of 
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Labor, Bureau of Labor Statistics, or 3.5%, whichever is less. A negative index will 
result in rates remaining the same. Such rate revisions are subject to written 
approval by Valley Water’s Deputy Operating Officer.  

B. Reimbursable Expenses  
 
1) All reimbursable expenses not already covered in overhead may include, but are not 

limited to, mapping, rendering, printouts, leased equipment, mailing and delivery 
services, printing services, film and processing, plotting, and supplies. These other 
direct expenses as approved by Valley Water Project Manager (VWPM) will be billed 
on a monthly basis at actual cost plus 5% linked to each Agreement Task, provided 
that the Task total NTE amount is not exceeded. Consultant shall provide receipts for 
each other direct expense item(s) with monthly invoices submitted. No markup will 
be applied to reimbursable expenses, either by the Consultant or by its 
subconsultants, subcontractors, or vendors. Consultant shall provide invoices for all 
such services regardless of cost.  
 

2) Equipment purchased on behalf of Valley Water that costs $50 or more must receive 
the prior written approval of Valley Water Project Manager (VWPM). All equipment 
purchased on behalf of Valley Water and paid for by Valley Water shall become the 
property of Valley Water and be delivered to Valley Water prior to expiration of this 
Agreement. 
 

3) Travel expenses are reimbursed at actual costs. Travel and overnight 
accommodations, including per diem, required for performance of this Agreement will 
be paid at reasonable cost not to exceed the U.S. General Services Agency Per 
Diem Rates for Sunnyvale/Palo Alto/San Jose, California area, provided prior 
approval has been obtained from Valley Water Project Manager (VWPM). For air 
travel, Valley Water will pay the cost of a coach class or equivalent ticket. Where air 
travel is required, Valley Water will pay the total cost of taxi, rideshare, public 
transportation, or a rental car, which may include insurance, gas, car fee, and taxes 
and will be paid at the actual costs incurred. Vehicle rental is limited to a compact or 
economy model, unless prior approval has been obtained from Valley Water Project 
Manager (VWPM) for a different type of vehicle. 
 

4) Expenses incurred by the Consultant, including for Subconsultants, subcontractors 
and vendors, including lab services, will be reimbursed at actual cost plus 5%. 
Consultant shall provide invoices for all such services regardless of cost. The 5% 
markup will be applied only once, either by the Consultant or by its subconsultants, 
subcontractors, or vendors. 

5) For staff with rates exceeding the rate of $[RATE LIMIT]/hr, the Consultant must 
obtain written approval from the Valley Water Project Manager (VWPM) as to the 
numbers of hours per task prior to that individual working on the Project. [NOT 
USED] 
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C. Prevailing Wage Requirements [NOT USED]

1) The Scope of Services described in a Task INSERT APPLICABLE TASK NUMBER 
HERE may be considered by Valley Water to be “Public Works” requiring the payment 
of prevailing wages. See Standard Consultant Agreement, Section Four, Fees and 
Payments, subsection 3. Prevailing Wages. 
 

2) In accordance with prevailing wage laws, the Director of the California Department of 
Industrial Relations (Director) has ascertained the general prevailing rate of wages 
and employer payments for health and welfare, pension, vacation, and similar 
purposes available to the particular craft, classification, or type of workers employed 
on the Project. These rates are set forth in the latest determination obtained from the 
Director, which is on file in Valley Water’s Office of the Clerk of the Board of Directors 
and incorporated herein by reference the same as though set forth in full. The rates 
are also available on the State of California Department of Industrial Relations website 
at http://www.dir.ca.gov.  
 

HOURLY/UNIT RATE TABLE 

CLASSIFICATION/STAFF
HOURLY/

UNIT RATE 

Consultant: Stillwater Sciences 

Principal-in-Charge $265 

Principal Scientist/Engineer $232 

Senior Scientist/Engineer $208 

Associate Scientist/Engineer $186 

Assistant Scientist/Engineer $165 

Scientist II $148 

Scientist I $136 

Senior Technician II $120 

Senior Technician I $105 

Technician/Administrative $84 

(REMAINDER OF PAGE INTENTIONALLY LEFT BLANK) 
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1. This Agreement commences on the Effective Date, subject to accomplishment of all of 
conditions to formation of an agreement listed in the Standard Consultant Agreement, 
Section Twelve, Miscellaneous Provisions, subsection 2. Formation of Agreement. 

2. This Agreement expires on December 31, 2026, unless, prior to its expiration, its term is 
modified by a written amendment hereto, and signed by both Parties. 

3. Valley Water and Consultant may agree to modify the schedule specified for Consultant’s 
performance as an administrative modification to the Agreement and will confirm such 
modification in writing. 

PROJECT SCHEDULE 

Task Description 
Duration From 

Notice to Proceed Due 
Date 

1 Project Management Duration of Agreement
2 Planning and Permitting Support December 2025 
3 Ogier Ponds Restoration Project Technical Support August 2025 
4 Phase 2 Coyote Percolation Dam Design   August 2025

5 
Live Oak Restoration Reach Design Support and Field 
Support 

December 2025 

6 Supplemental Services Duration of Agreement
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1. Consultant’s key staff assigned to the Project are as follows: 

Team Member Classification  Project Role Contact Information  
Sapna Khandwala Principal-in-charge Contract Oversight 2855 Telegraph Avenue, Suite 400 

Berkeley, CA 94705 
(510) 848-8098 x125 
sapna@stillwatersci.com 

Ethan Bell Principal-in-charge Quality 
Control/Senior 
Oversight Fisheries 

895 Napa Ave, Suite B-3  
Morro Bay, CA 93442 
(805) 570-7499 
ethan@stillwatersci.com

Katherine Ayres Principal Scientist Project Manager 279 Cousteau Place #400
Davis, CA 95618 
(206) 817-7112  
kayres@stillwatersci.com  

2. The following Subconsultants and Subcontractors are authorized to perform Services 
pursuant to this Agreement: 

Firm Project Role Contact Information 
None - - 
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Ref No. Description 
1 Santa Clara Valley Water District Non-Disclosure Agreement (NDA) and Personal Non-

Disclosure Agreement (PNDA) (FC 1650)
2 Santa Clara Valley Water District (Valley Water) Standards for GIS Products April 2021 

version: http://gis.valleywater.org/Download/GIS_PRODUCT_STANDARDS.pdf
3 Ogier Ponds Feasibility Study : Feasibility of Removing Surface Hydraulic Connection 

Between Coyote Creek and Ogier Ponds (Consultant: Todd Groundwater) March 2018   
https://californiarevealed.org/do/07aaf9e7-1e7f-4ea2-9134-1a6e167769d2  

4 Draft Environmental Impact Report dated September 1, 2023 
https://www.valleywater.org/public-review-documents 
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