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	section 1.  DEFINITIONS
	Proposal: The Proposal states the price for which the Bidder proposes and agrees to perform the Work.  See Proposal and Bid Items, Bid Form No. 1.

	section 2.  contract documents
	2.01.  Contract Documents and Precedence
	2.02.  State Specifications and Plans
	2.03.  Clarification of Contract
	2.04.  Requests for Information
	2.05.  Examination of Drawings, Specifications, and Site of Work

	section 3.  scope of work
	3.01.  Work to be Done
	3.02.  Engineer
	3.03.  Contractor Staffing
	3.04.  Character of Workers
	3.05.  Layout of Work and Surveys
	3.05.01.  Responsibility of District
	3.05.02.  Responsibility of Contractor
	3.06.  Changes in the Work
	3.06.01.  Potential Change Orders and Change Orders
	3.06.02.  Change Order Request
	3.06.03.  Directed Change Orders
	1. Responding to differing or unforeseen physical conditions under which the Work is to be performed as provided in Article 3.09. Differing Conditions.
	2. Responding to any damage to improvements of property or to an emergency affecting the safety of life or property as provided in Article 4.10. Preservation of Property.
	3. Utility relocation as provided in Article 4.25. Coordination With Utilities.
	4. Emergency work as provided in Article 4.10. Preservation of Property and in the Special Provisions.
	5. Protested Work under Article 3.11.01. Protest.
	6. PCO work.

	3.06.04.  Allowable Quantity Variations
	1. If the actual pay quantity of an item of Work varies from the approximate quantity by 25 percent or less, payment shall be made for the actual quantity of Work performed at the Contract unit price listed in the Proposal.
	2. If the actual pay quantity of an item of Work varies from the approximate quantity by more than 25 percent, in the absence of an executed Contract Change Order or DCO specifying the compensation to be paid, the compensation payable to the Contracto...
	a. Increases of More Than 25 Percent:  If the actual pay quantity of an item of Work exceeds the approximate quantity by more than 25 percent, the amount of Work in excess of 125 percent of the approximate quantity may be paid for by adjusting the Con...
	(1) If the cost of an item of Work includes Fixed Costs, the Fixed Costs shall be deemed to have been recovered by the Contractor by the payments made for 125 percent of the approximate quantity at the Contract unit price for the item; in computing th...
	(2) When the compensation payable for the quantity of Work performed in excess of 125 percent of the approximate quantity is less than $5,000 at the Contract unit price, no adjustment in the Contract unit price shall be made unless requested in writin...

	b. Decreases of More Than 25 Percent:  If the actual pay quantity of an item of Work is less than 75 percent of the approximate quantity, an adjustment in unit price shall not be made unless the Contractor makes a request in writing within 14 Days fro...
	(1) Payment for the actual pay quantity of such item of Work shall in no case exceed the payment that would have been made for the performance of 75 percent of the approximate quantity of such item at the Contract unit price.


	1. If acceptable Material is ordered by the Contractor for an eliminated Contract item prior to the date of notification of the elimination by the Engineer, and if orders for the Material cannot be canceled, payment for the Material shall be made at t...
	2. The actual costs to be paid by the District to the Contractor in accordance with this Article will be computed in accordance with Article 3.07.02. Cost of Extra Work, which shall include an allowance for overhead and profit.
	3. In the event the Contractor and the District are unable to agree on the credit amount due, the District shall unilaterally determine the amount.

	3.07.  Change in Contract Price(s)
	3.07.01.  General
	1. a written description of the event or issue or combination of events/issues that gave rise to the request, including and without limitation, the start date of the event or events and the anticipated or actual finish date;
	2. a written description of the legal basis of the request with specific references to the Contract provisions upon which the Contractor relies;
	3. an identification of the Work (e.g., activities with the current updated Detailed Progress Schedule and similar information) affected by the event(s);
	4. relevant correspondence and other information related to and supporting entitlement;
	5. written documentation pursuant to Article 3.07.02. Cost of Extra Work through 3.07.05. Compensation for Time Extension related to pricing of the requested change;
	6. a written description of the effect of the request on the progress of the Work;
	7. a detailed schedule analysis based on the most current Detailed Progress Schedule that identifies the critical and/or controlling portions of the Work impacted by the change and the anticipated dates of the impact;
	8. the specific number of Days of time extension requested for any impacted Contract Time(s);
	9. a written proposal for any additional compensation being requested that would fully compensate the Contractor for all costs of acceleration of the related Work needed to overcome the associated Delay, if any; and
	10. a written statement from the Contractor that the proposed adjustment is the entire adjustment of the Contract Price(s) and/or of the Contract Time(s).
	1. Where the Work involved is covered by unit prices contained in the Contract Documents, by application of unit prices to the quantities of the items involved; or
	2. By mutual acceptance of a lump sum, which shall follow the basic pricing rules set forth under Article 3.07.02. Cost of Extra Work and include an allowance for overhead and profit in accordance with Article 3.07.02.G. Contractor’s Fee; unless other...
	3. On the basis of the cost of Work (determined as provided in Articles 3.07.02. Cost of Extra Work and in 3.07.04. Special Services) plus a Contractor’s fee for overhead and profit (determined as provided in Article 3.07.02. Cost of Extra Work).  For...

	3.07.02.  Cost of Extra Work
	1. The actual or estimated wages paid plus any employer payments to or on behalf of workers for fringe benefits, including health and welfare, pension, vacation, and similar purposes.
	2. There shall be added to the actual or estimated wages as defined above a percentage set forth in the latest “Labor Surcharge and Equipment Rental Rates” in use by the California State Department of Transportation, which is in effect on the date upo...
	3. The amount paid or estimated to be paid for subsistence and travel required by collective bargaining agreements.
	4. For Equipment operators, payment for the actual or estimated cost of labor and subsistence or travel allowance shall be made at the rates paid, or estimated to be paid, by the Contractor to other workers operating similar Equipment already on the W...
	1. Trade discounts available to the purchaser shall be credited to the District notwithstanding that such discounts may not have been taken by the Contractor.
	2. For Materials secured other than by a direct purchase and direct billing to the purchaser, the cost shall be deemed to be the price paid, or estimated to be paid, to the actual Supplier as determined by the Engineer.  Markup, except for actual or e...
	3. Payment for Materials from sources owned wholly or in part by the purchaser shall not exceed the price paid, or estimated to be paid, by the purchaser for similar Materials from said sources on extra Work items or the current wholesale price for su...
	4. The Contractor is responsible for and shall not be compensated for any increases in Material costs beyond those included in its Contract Price(s), including, but not limited to, sudden market changes or unexpected Material price increases.
	5. If, in the opinion of the Engineer, the estimated or actual cost of Materials is excessive or the Contractor does not furnish satisfactory evidence of the cost of such Material, then the cost shall be deemed to be the lowest current wholesale price...
	1. The rental rates paid, or estimated to be paid, as above provided shall include the cost of fuel, oil, lubrication supplies, small tools, necessary attachments, repairs, and maintenance of all kinds; depreciation, storage, insurance, and all incide...
	2. All Equipment shall be in good working condition and suitable for the purpose for which the Equipment is to be used.
	3. Before construction Equipment is used on the extra Work, the Contractor shall plainly stencil or stamp an identifying number thereon at a conspicuous location and shall furnish to the Engineer, in duplicate, a description of the Equipment and its i...
	4. Unless otherwise specified, manufacturer ratings and manufacturer-approved modifications shall be used to classify Equipment to determine applicable rental rates.  Equipment that has no direct power unit shall be powered by a unit of at least the m...
	5. Individual pieces of Equipment or tools having a replacement value of $500 or less, whether or not consumed by use, shall be considered to be small tools; no payment shall be made.
	6. Compensation for idle time of Equipment shall include the ownership costs only, not including operating costs, in accordance with the following:
	a. The Equipment rental rate shall be based on the delay factor in the edition of the Department of Transportation’s publication entitled, Labor Surcharge and Equipment Rental Rates, in effect on the date the Work is accomplished.
	b. Daily number of payable hours equals the normal working hours during the delay, not to exceed eight (8) hours per Day or 40 hours per week.
	c. Delay Days exclude nonworking Days.
	d. Markups are not added.
	1. Payment for the Equipment shall be made in accordance with the provisions in Contractor’s Article 3.07.02.D. Equipment.
	2. Payment for the cost of labor and subsistence or travel allowance shall be made at the rates paid, or estimated to be paid, by the Contractor to other workers operating similar Equipment already on the Project, or, in the absence of such other work...
	3. Markup for Equipment rental and labor as provided in Article 3.07.02.G. Contractor’s Fee shall be added to the direct cost of Equipment rental and labor, computed as provided herein.
	1. When hourly rates are listed, any part of an hour less than 30 minutes of operation shall be considered to be a half hour of operation, and any part of an hour in excess of 30 minutes will be considered one (1) hour of operation.
	2. When daily rates are listed, operation for any part of a day less than four (4) hours shall be considered to be a half Day of operation.
	3. Rental time will not be allowed while Equipment is inoperative due to breakdowns or due to Contractor-caused Delays.
	1. Work ordered on the basis of Time and Materials or forward-priced lump sum will be paid for at the estimated or actual and necessary cost as determined by the Engineer, plus allowances for overhead and profit; said allowances shall constitute the C...
	2. To the total of the direct costs computed as provided above, there will be added a markup for overhead and profit as specified below.  The markup shall constitute full compensation for all direct and indirect overhead costs and profit, which shall ...
	a. Field and home office personnel, including, but not limited to, principals, project managers, superintendents, supervisory foremen, estimators, project engineers, detailers, draftspersons, schedulers, consultants, watchpersons, payroll clerks, admi...
	b. All field and home office expenses, including, but not limited to, field trailers, parking, storage sheds, office equipment and supplies, telephone service at the Site, long-distance telephone calls, fax machines, computers and software, Internet a...
	c. Administrative functions, including, but not limited to, reviewing, coordinating, distributing, processing, posting, recording, estimating, negotiating, scheduling, schedule updating and revising, expediting, surveying, engineering, drawing, detail...
	d. All other costs and taxes required to be paid, but not included under direct costs as defined in this Article.
	3. The allowance for overhead and profit shall be made in accordance with the following schedule:
	4. Subcontractor Markup:  Labor, Materials, and Equipment may be furnished by the Contractor or by a Subcontractor on behalf of the Contractor.  When all or any part of the extra Work is performed by a Subcontractor, the allowance specified in the abo...
	5. Bond and Insurance:  Only the actual cost of bond and insurance premiums required because of the Change Order, with no markup for overhead and profit, will be allowed.

	3.07.03.  Time-and-Materials Work
	3.07.04.  Special Services
	3.07.05.  Compensation for Time Extensions
	3.08.  Change in Contract Time(s)
	3.08.01.  General
	1. Compensable Delay:  An Excusable Delay for which the Contractor is entitled to receive additional compensation for delay-related costs if (a) the delay was caused by the District or within its control or responsibility; (b) the Delay results in add...
	2. Concurrent Delay:  Two or more independent causes of Delay to the Contractor's performance of Work that meet all of the following criteria: (a) the Delays occur at the same time during all or a portion of the delay period being considered; (b) the ...
	3. Excusable Delay:  A Delay to the completion of a specified Contract Time(s) that is due to causes that are unforeseeable and beyond the control and responsibility of the Contractor for which a time extension may be granted.
	4. Inexcusable Delay:  A Delay to the completion of a specified Contract Time(s) that was reasonably foreseeable or within the control and responsibility of the Contractor for which no compensation or time extension will be granted.
	5. Non-compensable Delay:  An Excusable Delay for which the Contractor may be entitled to an extension of time without additional compensation for delay-related costs.
	1. changes;
	2. failure of the District to furnish access, right of way, completed facilities of related projects, Drawings, Material, Equipment, or services for which the District is responsible;
	3. survey error by the District;
	4. suspension of Work pursuant to Article 5.06. Temporary Suspension of Work, paragraph C;
	5. differing site conditions;
	6. occurrences of a severe and unusual nature, including, but not limited to, acts of God, wars, riots, insurrections, fires, and excusable inclement weather.  An “act of God” is defined as an earthquake, flood, cloudburst, cyclone, or other cataclysm...
	7. act of the public enemy, act of another governmental entity, act of a public utility or other third party outside the control of the District, epidemic, quarantine restriction, freight embargo, strike, or labor dispute.  A delay to a Subcontractor ...

	3.08.02.  Inclement Weather
	3.09.  Differing Conditions
	3.10.  Cost Reduction Incentive
	3.11.  Disputes
	3.11.01.  Protest
	3.11.02.  Notice of Potential Claims
	3.12.  Claims
	I,_______________________, BEING THE _______________________ (MUST BE AN OFFICER) OF_______________________ (CONTRACTOR), DECLARE UNDER PENALTY OF PERJURY UNDER THE LAWS OF THE STATE OF CALIFORNIA, AND DO PERSONALLY CERTIFY AND ATTEST THAT:  I HAVE TH...

	3.12.01.  Claims Less Than Fifty Thousand Dollars
	3.12.02.  Claims from Fifty Thousand Dollars to Three Hundred and Seventy-Five Thousand Dollars
	3.12.03.  Informal Conferences
	3.12.04.  Civil Actions
	3.13.  Dispute Review Board
	3.13.01.  General
	3.13.02.  DRB Qualifications
	1. Party directly involved:  The District or the Contractor of this Project.
	2. Contractor includes all joint-venture partners individually.
	3. Party indirectly involved:  The construction manager, designers, architects, engineers, or other professional service firms or consultants, joint-venture partners, Subcontractors of any tier, and Suppliers on this Project.
	4. Financial ties:  Any ownership interest, loans, receivables, or payables.
	1. Direct Employment
	a. Current employees of any of the parties directly or indirectly involved are prohibited from serving as Board members.
	b. Prospective Board members who were past employees of one of the parties directly involved must obtain permission from the other party prior to appointment.
	c. Previous, direct employment by one of the parties indirectly involved must be disclosed.

	2. Consulting Assignments
	a. Individuals who are employed in a consulting capacity by any of the parties directly involved are prohibited from serving as Board members.
	b. Prospective Board members who are currently employed as a consultant by one of the parties indirectly involved must obtain permission from the other party prior to appointment.
	c. Previous employment as a consultant by any party directly or indirectly involved must be disclosed.

	3. Financial Ties
	a. Individuals with financial ties to any of the parties directly involved are prohibited from serving as Board members.
	b. Current financial ties to any of the parties indirectly involved must be disclosed.
	c. Previous financial ties with any party directly or indirectly involved must be disclosed.

	4. Close Personal or Professional Relationships
	a. Individuals with close personal or professional relationships with a key member of any party directly involved are prohibited from serving as Board members.
	b. Such current relationships with a member of any party indirectly involved in the Contract must be disclosed.
	c. All past personal or professional relationships with a key member of one of the parties directly or indirectly involved must be disclosed.

	5. All past and current service as a Board member on projects where any of the parties directly or indirectly involved in this Contract were also involved must be disclosed.
	6. No member shall have had substantial prior involvement in the Project in the judgment of the District and the Contractor.
	7. Ongoing Responsibilities:  While serving as a Board member on the DRB, no member shall participate in any discussion contemplating the creation of an agreement or making an agreement with any party directly or indirectly involved in the Contract re...

	3.13.03.  Establishment of the DRB
	1. Résumé showing construction experience qualifying the person as a DRB member.
	2. Résumé showing past DRB participation, if any.  List each DRB assignment separately, indicating the name and location of the Project, dates of DRB service, name of owner, name of contractor, Contract value, nominating party, if applicable, names of...
	3. Disclosure statement describing past, present, and anticipated relationships, including indirect relationships through the nominee’s full-time employer, if any, to the Project, with all parties directly and indirectly involved in the Contract.  Dis...
	4. Disclosure is a continuing obligation of all Board members throughout the life of the Contract.

	3.13.04.  DRB Meetings
	3.13.05.  Dispute Resolution
	1. The District and the Contractor shall enter into good-faith negotiations to settle a dispute before referring the dispute to the DRB.
	2. These good-faith negotiations shall be founded on the principle of full and timely disclosure of each party’s position to the other party, including the exchange of pertinent supporting records, analyses, expert reports, and similar documentation, ...
	1. A dispute may be referred to the DRB by either the District or by the Contractor.  The dispute referral shall be made in writing to the DRB Chair with a copy concurrently provided to the other Board members and to the other party.
	2. If the Contract stipulates a precedent dispute resolution process prior to referral to the DRB and if one party fails to meet or adhere to the time requirements set forth under the Contract for this process, the other party may then refer the dispu...
	3. The dispute referral shall concisely define the nature and specifics of the dispute that are to be considered by the DRB and the scope of the recommendation requested.
	4. The DRB Chair shall confer with the parties to establish a due date for delivering pre-hearing submittals, and a date, time, and location for convening the DRB hearing.  Hearings shall be convened at the next periodic meeting, unless the parties ag...
	1. The District and the Contractor shall each prepare a pre-hearing submittal and transmit it to all three (3) members of the DRB and to the other party.  The pre-hearing submittal, comprised of a position paper with such backup data as is referenced ...
	2. Both position papers shall, at a minimum, contain the following:
	a. A joint statement of the dispute and the scope of the desired report placed in a prominent location.  The language of this joint statement shall summarize in a few sentences the nature of the dispute.  If the parties are unable to agree on the word...
	b. The basis and justification for the party’s position with reference to Contract language and other supporting documents for each element of the dispute.  To minimize duplication and repetitiveness, the parties may identify a common set of documents...
	c. When the scope of the hearing includes quantum, the referring party shall include a schedule impact analysis and full cost details, calculated in accordance with methods set forth in the Contract.  This requirement does not apply if the report is t...

	3. The number of copies, distribution requirements, and time for submittal will be established by the DRB and communicated to the parties by the Chair.
	1. The District will arrange for or will provide hearing facilities at or near the site.
	2. Attendance
	a. The District and Contractor shall both limit attendance at the hearing to personnel directly involved in the dispute and participants in the good-faith negotiations that were conducted prior to submittal to the DRB except as noted below.
	b. Prior to the date established for the hearing, each party shall provide a list of proposed attendees to the DRB and to the other party.  In the event of any disagreement, the DRB shall make the final determination as to who attends the hearing.
	c. Attorneys shall not participate in the hearing.  Attorneys representing the parties are permitted to attend dispute hearings provided that prior permission is obtained from the other party.
	d. At DRB hearings regarding Claims by a Subcontractor, including pass-through Claims by a lower tier Subcontractor or Supplier against the Contractor that are actionable by the Contractor against the District, the Contractor shall require and ensure ...

	3. The conduct of the hearing shall be established by the DRB according to its operating procedures and be generally consistent with the following guidelines:
	a. The party who referred the dispute to the DRB shall present its position first, followed by the other party.
	b. Both parties shall be allowed successive rebuttals, assuring a full and adequate opportunity to present their position, and to rebut the opposing party’s position, until, in the DRB’s opinion, all aspects of the dispute have been fully and fairly c...
	c. The DRB shall be fully prepared to, and may at any time, ask questions, request clarifications, or ask for additional data and/or for job records.
	d. Either party may request that the DRB direct a question to or request a clarification from the other party.  The DRB shall determine at what point in the proceedings such requests may be made and if they will be granted.  In general, the DRB will n...
	e. In difficult or complex cases, additional hearings may be necessary to facilitate full consideration and understanding of the dispute.
	f. The DRB, in its discretion, may allow introduction of arguments, exhibits, handouts, or documentary evidence that were not included in that party’s pre-hearing position paper and that had not been previously submitted to the other party.  In such c...


	3.14  Escrow Bid Documents
	3.14.01.  Introduction
	3.14.02.  Purpose
	3.14.03.  Format and Contents
	3.14.04.  Submittal
	3.14.05.  Storage
	3.14.06.  Examination
	3.14.07.  Final Deposition
	3.15.  Partnering
	3.15.01.  Partnering Relationship
	3.15.02.  Professionally Facilitated Project Partnering
	3.16.  Claims and Disputes per Public Contract Code Section 9204
	3.17.  Choice of Law and Venue

	section 4.  legal regulations and responsibility
	4.01.  Laws to be Observed
	4.02.  Equal Opportunity Requirements
	4.03.  Employment of Labor
	4.04.  Prevailing Wages
	4.05.  Hours of Labor
	4.06.  Apprentices
	4.07.  Permits and Licenses
	4.08.  Patents and Copyrights
	4.09.  Interference With Fire Hydrants, Highways, and Fences
	4.10.  Preservation of Property
	4.11.  Contractor’s Responsibility for the Work
	4.12.  Indemnification
	4.13.  Contractor’s Insurance
	4.13.01.  General
	4.13.02.  Insurance on Work and Material
	4.14.  Payment of Taxes
	4.15.  Cooperation With Others
	4.16.  Property Rights in Material
	4.17.  Rights in Land and Improvements
	4.18.  Title to Material Found on the Work
	4.19.  Trespass
	4.20.  Subcontracting
	4.21.  Assignment of Antitrust Claims
	4.22.  Termination of Control
	4.23.  Termination of Contract
	4.24.  Contractor’s Cost Data
	4.25.  Coordination With Utilities
	4.26.  Asbestos-Related Work

	SECTION 5.  PROSECUTION AND PROGRESS OF WORK
	5.01.  Assignment
	B. The Contractor may assign moneys due in accordance with the Contract; such assignment shall be recognized by the District if given proper notice thereof, to the extent permitted by law.  Assignment of moneys shall be subject to all proper setoffs i...

	5.02.  Notice to Proceed
	5.03.  Commencement of Work
	5.04.  Professional Scheduler
	5.05.  Progress Schedules
	5.05.01.  Preliminary Progress Schedule
	5.05.02.  Baseline Progress Schedule
	5.05.03.  Revised Baseline Schedules
	5.05.04.  Updates to the Detailed Progress Schedules
	5.05.05  Time Impact Analysis
	5.05.06.  “Three-Week-Look-Ahead” Schedules
	5.05.07.  Payment
	5.06.  Temporary Suspension of Work
	5.07.  Liquidated Damages

	SECTION 6.  MEASUREMENT AND PAYMENT
	6.01.  Schedule of Values
	6.01.01.  Preparation
	6.01.02.  Submittal
	6.01.03.  Revision
	6.02.  Application for Payment
	6.02.01.  Preparation
	6.02.02.  Submittal of Application for Payment
	6.02.03.  Review of Application for Payment
	6.02.04.  Payment
	6.02.05.  Withholding From Payments
	6.03.  Final Payment

	SECTION 7.  SUBMITTAL MANAGEMENT
	7.01.  Submittal Requirements
	7.02.  Master Submittal List
	7.03.  Timing of Submittals
	7.04.  Submittal Format
	7.05.  Submittals to be Furnished by the Contractor
	7.06.  Submittal Review Procedures
	7.07.  Substitutions
	7.08.  “Or Equal” Items
	7.09.  Sole/Single Source

	SECTION 8.  SAFETY AND SECURITY MANAGEMENT
	8.01.  Public Safety
	8.02.  Accident Prevention
	8.03.  Explosives and Stream Pollution
	8.04.  Fires
	8.05.  Excavation Safety Plans
	8.06.  Tunnel Construction Safety
	8.07.  Confined Space Program
	8.08.  Temporary Facilities
	8.09.  Injury and Illness Prevention Program
	8.10.  Safety and Health Program for Hazardous Waste Operations
	8.11.  Site Safety and Health Supervisor
	8.12.  Site-Specific Safety and Health Plan
	1. Project Organization:  To include project manager, project site safety officer, superintendent, forepersons, Subcontractors, any team leaders, and other workers and shall address their roles and responsibilities.
	2. Work Plan:  Address anticipated Project activities and objectives of the site operations; identify performance tasks for the Project, methods, and activities for accomplishing these tasks, task hazard analysis for each task activity listed in the s...
	3. Site Safety Meetings:  Include the frequency of the meetings, who will conduct the meetings, time of day meetings will be held, general topics that will be covered at the meetings, and documentation protocol.
	4. Employee Training Assignments:  Discuss the training elements and the employees who received the training.
	5. Review of the Site History for Overall Hazard Characteristics:  Discuss physical and health hazards, site characterization, and known and potential exposures to Hazardous Material.
	6. Site Control Program:  At a minimum, specify the site work zones, site personnel training requirements for each class/type of worker, site protective clothing requirements, safe working practices, and site communication.
	7. Personnel Medical Monitoring Requirements:  Discuss requirements for each class/type of worker to be on-site and special condition hazards.
	8. Personnel Protective Equipment Program:  At a minimum, specify selection, personnel training requirements, Equipment storage requirements, Equipment maintenance and repair requirements, Equipment decontamination requirements, and Equipment limitati...
	9. Engineering Controls:  Specify additional engineering controls to be used for workplace safety, if any.
	10. Monitoring:  As applicable, at a minimum, specify monitoring methodology, frequency of monitoring, personnel training requirements to monitor, Equipment to be used, Equipment calibration methodology, and documentation protocol.
	11. Material Handling:  As applicable, specify machinery and Equipment to be used, tools to be used, containers to be used, and personnel training requirements for operators.
	12. Decontamination:  As applicable, specify procedures for decontamination area construction, personnel decontamination, Equipment decontamination, reinstate control, protective clothing debris control, and decontamination station personnel requireme...
	13. Emergency Response Program:  At a minimum, specify directions to the nearest medical facility, decontamination procedures for injured workers, and emergency Equipment available on-site.
	14. Spill Contamination Contingency Program:  Shall include provisions for gases, liquids, and solids.
	15. Sanitation Facilities:  Identify availability for workers and provisions for different sexes.
	16. Illumination:  If used during the Project, specify the condition requirements for use, type of illumination to be provided, and illumination locations on site.
	17. Confined Space Entry:  Discuss personnel protective Equipment, ventilation method and Equipment, illumination method and Equipment, atmosphere testing and Equipment, safety protocol, and documentation protocol.
	18. Site Excavation:  Discuss types of Equipment to be used, personnel training requirements, safety practices to be utilized, open excavation construction, and personnel entry safety.
	19. Safety Inspections:  Identify scope of inspections, frequency and time of inspections, personnel qualification of inspector, and communications protocol.

	8.13.  Safety and Health Plan Implementation
	8.14.  Submittals
	8.15.  Security Requirements at Job Site
	8.16.  General
	8.17.  Identification and Badging
	8.18.  Background Checks
	8.19.  Site Access Control
	8.20.  Mail and Postal Deliveries to the Project Site
	8.21.  Productivity Lost for Noncompliance With Security Measures
	8.22.  Payment

	section 9.  Quality MANAGEMENT
	9.01.  General Quality Requirements
	9.02.  District Quality and Environmental Policy Training
	9.03.  Contractor’s Quality Control Program
	9.04.  Quality Coordination Meetings
	(4) Review relevant RFIs, field memos, and changes to the design of the Definable Feature of Work.
	(5) Review QC requirements for the Work, including inspection, testing, and acceptance and tolerance requirements.
	(6) Review critical installation procedures and quality compliance.
	(7) Examine Work area to assure that all required predecessor Work has been completed, that all required deficiencies have been corrected and approved, and that all documented, remaining deficiencies shall not impair the construction of the planned De...
	(8) Check availability of required resource and Equipment to perform the Work.
	(9) Review Activity Hazards to address safety precautions.
	(10) Determine commencement of the initial meeting.
	(1) Review minutes of the preparatory meeting.
	(2) Verify specified Material and Equipment is on-site.
	(3) Establish level of workmanship and verify that it meets minimum acceptable workmanship standards.
	(4) Compare with required samples and mockups as appropriate.
	(5) Verify adequacy of QC for the Work, including availability of test Equipment.
	(6) Resolve all differences.
	(7) Indicate exact location of initial phase in the minutes for future reference and comparison with follow-up phases.
	(8) Repeat the initial phase for each new crew to work on-site or any time accepted or specified quality standards are not met.

	9.05.  Documented Quality Control Records
	9.06.  Inspection and Daily Reports
	9.06.01.  Inspection
	9.06.02.  Daily Inspection Reports
	9.07.  Plant Inspection
	9.08.  Sampling of Material
	9.09.  Testing
	1. Date and time of test.
	2. Item tested, item number, and item description.
	3. Test designation.
	4. Test work sheet, including location the sample was obtained.
	5. Test results.
	6. Acceptance or rejection.
	7. Retest information, if applicable.
	8. Control requirements.
	9. Tester signature.

	9.10.  District Quality Assurance
	9.10.01.  Testing by the District
	9.10.02.  Defective Work
	9.11.  Plumbing and Piping Quality
	9.12.  Control of Materials and Equipment
	9.12.01.  Source of Material and Equipment
	9.12.02.  Product Data and Samples
	9.12.03.  Transportation and Delivery
	9.12.04.  Storage and Protection of Material
	9.12.05.  Maintenance and Protection of Installed or Stored Equipment
	9.13.  District-Furnished Material
	9.14.  Final Inspection of Work

	SECTION 10.  ENVIRONMENTAL
	10.01.  Good Neighbor Requirements
	10.02.  Storm Water Pollution Prevention Plan
	10.02.01.  Storm Water BMPs
	10.02.02.  Regulatory Fines
	10.03.  Water Pollution Discharges and Remedies
	10.04.  Water Quality
	10.05.  Burial Sites
	10.06.  Cultural Resources (Archeological Discovery)
	10.07.  Noise Pollution and Vibration
	10.08.  Air Pollution
	10.09.  Spillage and Dust Control
	10.10.  Traffic Control
	10.11.  Regulated Material Management
	10.11.01.  Storage of Regulated Material
	10.11.02.  Regulated Material Discharges or Releases
	10.11.03.  Hazardous Waste
	10.12.  Non-regulated Materials
	10.12.01.  Disposal at Other than State-Permitted Landfills
	10.13.  Imported Earthfill Material
	10.14.  Migratory Birds
	10.14.01.  Scope of Work
	10.14.02.  Migratory Bird Surveys
	10.14.03.  Migratory Bird Monitoring
	10.14.04.  Protective Buffer Zones
	1. Stop any activities that may harm the nest.
	2. Contact the Engineer immediately.
	3. Only the Qualified Biologist should approach the nest and only if necessary.
	4. The Contractor shall inform personnel of the presence of an active nest and take steps, described above, to avoid disturbing it.
	5. Until inspected by the Engineer or Qualified Biologist, a 20-foot-radius protective buffer zone shall be established around the nest of any non-raptor, ground nesting bird, and a 50-foot-radius protective buffer zone around nests established in shr...
	6. Refer to Section 19. Environmental for additional specific buffer zone requirements.

	10.14.05.  Exclusion Devices
	10.14.06.  Nest Prevention
	10.14.07.  Submittals
	10.15.  Other Wildlife and Fish Species
	10.16.  Sensitive Plants and Vegetation
	10.17.  Proper Pruning Techniques for Woody Vegetation Removal

	SECTION 11.  CONTRACT CLOSEOUT
	11.01.  Project Completion and Acceptance
	11.01.01.  Use Before Acceptance
	11.01.02.  Contractor’s Responsibility to Manage Incomplete and Deficient Work
	11.01.03.  Milestone Completion Preliminary Final Inspection
	“To the best of my knowledge, all Work of Milestone (#) has been completed, inspected, and tested and is in full compliance with the requirements of the Contract.”
	Certified by Contractor:   _______________________ Date:  _______
	(Signature)

	11.01.04.  Milestone Completion Final Inspection
	Certified by Contractor:   _______________________ Date:  _______
	(Signature)

	11.01.05.  Project Completion
	“The entire Work of the Project has been completed, inspected, and tested and is in full compliance with the requirements of the Contract Documents.  All Deficiency List items have been completed.  All Deficiency List items have been completed. All it...
	Certified by Contractor:   _______________________ Date:  _______
	(Signature)

	11.01.06.  Acceptance of Work
	11.02.  Guarantee and Guaranty Bond
	11.02.01.  Guarantee
	11.02.02.  Guaranty Bond
	11.02.03.  Use Before Acceptance Guarantee
	11.03.  Submission of Closeout Items
	11.03.01.  As-Built Drawings
	A. At completion of construction and prior to issuance of the Project Completion letter by the District, the Contractor shall deliver the following documents to the Engineer in the following form:
	B. Accompany the closeout document submittal with a transmittal letter in duplicate containing the following:

	11.03.02.  Closeout Documents
	11.03.03.  Keys
	A. The Contractor shall turn over all keys to new and existing facilities to the Engineer.  This includes keys that were loaned (if any) to Contractor staff by the District for use during the construction period.  The Contractor shall provide a writte...

	11.04.  Final Cleaning
	11.04.01.  Scope and Schedule for Final Cleaning
	11.04.02.  Final Cleanup
	11.04.03.  Structures
	11.04.04.  Streets, Roadways, Concrete Slabs, Sidewalks, and Paved Areas
	11.04.05.  Storm Drainage Facilities
	11.04.06.  Unpaved Areas
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	SECTION 12. WORK AND CONTRACT TIME(S)
	12.01. Summary of Work
	12.02. Drawings
	12.03. Contract Time(s)
	12.04. Inclement Weather
	12.05. Liquidated Damages
	12.06. Bonus
	12.07. Changes

	section 13. GENERAL REQUIREMENTS
	13.01. Abbreviations and Acronyms
	13.02. Definition of Key Terms
	13.03. Site Investigation
	13.04. District-Furnished Reports
	13.04.01. Geotechnical Reports
	13.04.02. Environmental Report
	13.04.03. Hazardous Material Investigation Report
	1. Preconstruction Environmental Sampling Support Santa Clara Valley Water District South Bay Advanced Recycled Water Treatment Facility,” dated August 19, 2010.
	2. “Soil Testing Results: Advanced Water Treatment Facility Early Earthwork Santa Clara County APN015-31-063 Zanker Road, San Jose, California,” dated March 3, 2010.

	13.04.04. Cultural Resources Report
	13.04.05. As-Built Documents
	1. As-built drawings “Map and Construction Plan for South Bay Advanced Recycled Water Treatment Facility Project” (Volume I – VIII) dated September 13, 2015.
	2. As-built drawings “South Bay Advanced Recycled Water Treatment Facility Project Early Earthwork” dated January 2010.
	3. Conformed “Specifications and Contract Documents for South Bay Advanced Recycled Water Treatment Facility Project” (Volume 1 – 3) dated September 2010.

	13.05. Contractor’s Engineering and Design
	13.05.01. Seismic Design Criteria
	13.05.02. Wind Design Criteria
	1. Anchorage and other supports for all equipment where specified in these Technical Specifications shall be designed to resist seismic forces
	2. Selected architectural elements (e.g. store front systems), sunshade structures, exterior mechanical and electrical equipment housings and their attachments, supporting structures, and anchorage shall be as follows:
	3. Cast-in anchor bolts are preferred to support of critical equipment and framing.  Post-installed concrete anchors (expansion and adhesive) will not be used, without approval form the Engineer.
	4. Post-installed concrete anchors (expansion and adhesive) shall have a current evaluation report issued by ICC-ES.  Design values and installation requirements for anchors will be as presented in the ICC-ES ESR (Evaluation Services Report) for the a...
	5. Do not use friction to resist wind forces.
	1. All equipment designed to be fixed in position shall be securely fastened in place in conformance with the CBC, ASCE 7, or as specified here in the Technical Specifications. For other equipment, the equipment manufacturer shall provide recommended ...
	1. It shall be the responsibility of the equipment manufacturer/supplier to provide the engineering anchorage calculations and figures to the Contractor for submission to the Engineer. As a minimum, the equipment manufacturer/supplier shall determine ...
	2. Engineering anchorage calculations and figures shall be prepared, stamped, and signed by a Professional Civil or Structural Engineer licensed in the State of California. Calculations shall include the following steps as a minimum:
	3. For all equipment the minimum anchor bolt size shall be 3/8 inch in diameter, with 2 inches minimum embedment. All anchor bolts securing equipment to be grouted shall be furnished with leveling nuts, the faces of which shall be tightened against th...
	4. Cast-in-place anchor bolts shall be set before concrete has been placed and shall be carefully held in position with suitable templates of an acceptable design.
	5. No equipment shall be anchored to vertical structural elements without the written approval of the Engineer, with the exception of pipe hangers/supports or anchorage as specified.

	13.05.03. Hydraulic Design Criteria
	13.05.04. Truck Loading

	SECTION 14. special requirements
	14.01. Engineer
	14.02. Project Signs
	A. No Special Requirements.

	14.02.01. Payment
	14.03. Office Facilities
	14.03.01. Engineer’s Office
	1. Phone-Answering System
	a. The phone-answering system shall be a digital machine for outgoing messages with a Day/time stamp, beeperless, and remote accessible.  The phone-answering system shall be a Phonematic Digital Answer No.  8800, Southwestern Bell No. FA1010 or equiva...
	b. All calls pertaining to the job made from the telephone provided for the Engineer’s use shall be at the Contractor’s expense.

	2. Broadband Internet Service
	a. Broadband connection shall meet the definition of the U.S. Federal Commission as any connection to the Internet with a minimum download speed of five (5) MB/s and minimum upload speed of one (1) MB/s or faster in at least one (1) direction.
	b. The broadband connection shall consist of any of the following technologies:
	(1) Digital subscriber line (DSL), which uses copper telephone lines to carry voice traffic and high-speed data.
	(2) Cable modems, which tap into existing cable television company lines.
	(3) Wireless, which is typically made up of on-the-ground, antenna-to-antenna systems, commonly called “fix-wireless” systems.
	(4) Satellite, which is provided by direct broadcast satellite (DBS) companies focusing only on Internet connections.

	c. The service connection shall include all necessary software and hardware, such as Ethernet cards and modems, and will be compatible with latest supported Microsoft Windows operating system.


	14.03.02. Contractor’s Office
	A. The Contractor shall provide and maintain at the project site a suitable trailer office for Contractor’s use.  Location of Contractor and sub-contractor office trailers shall be at the Contractor’s staging area and shown on the Drawings and shall b...

	14.03.03. Removal and Disposal
	A. Office facilities, furnishings, and/or Equipment specified in this Special Provisions Article 14.03.02. Office Facilities shall be furnished, installed, and in operating condition prior to performing any other Contract Work under the Contract.
	B. Prior to issuance of the Project Completion letter by the District, the Contractor shall remove and dispose of its temporary facilities, Material, and Equipment and restore the site to its original or better condition.

	14.03.04. Payment
	A. Full compensation for doing all Work necessary to provide office facilities, including operating and maintenance costs as specified herein, shall be included in the lump sum price Bid for Mobilization.

	14.04. Use of District Facilities
	A. The Contractor’s employees shall not use District restrooms, offices, lunchrooms, parking spaces, Work rooms, or similar facilities unless given authorization by the Engineer.
	B. The Contractor shall not be allowed to use any District equipment at the facility, including cranes, forklifts, and man lifts.

	14.05. Temporary Utilities
	A. Temporary Electrical Power:  All electrical power for the Contractor’s construction operations, offices, storage spaces, lighting, testing, heating, cooling, ventilating, and security and to support other temporary utilities and facilities describe...
	B. Temporary Lighting:  The Contractor shall provide temporary lighting in all Work areas sufficient to maintain a lighting level during working hours not less than the lighting level required by California OSHA standards.  As permanent lighting facil...
	C. Temporary Heating, Cooling, and Ventilation:  The Contractor shall provide means for heating, cooling, and ventilating all Work areas as may be required to protect the Work from damage by freezing, high temperatures, and weather or to provide a saf...
	D. Temporary Water:  The Contractor shall (i) pay for and construct facilities necessary to furnish potable water for human consumption and non-potable water for use during construction; (ii) provide backflow-prevention devices properly sized for use ...
	E. Temporary Sanitary Facilities:  Sanitary facilities for the Contractor and all Subcontractors shall be provided by the Contractor.  Sanitary facilities shall be of reasonable capacity, properly maintained throughout the construction period, and obs...
	F. Solid and Liquid Waste Disposal:  The Contractor shall provide a sufficient number of waste receptacles, dumpsters, and bins to contain all solid and liquid waste generated from construction operations.  Existing waste receptacles owned by the Dist...
	G. Temporary Fire Protection:  The Contractor shall provide portable, UL-rated, 20#, Class-A fire extinguishers at temporary Contractor, Engineer, and similar office spaces.  In all other areas of construction operations, provide UL-rated, 20# or larg...
	H. Temporary Propane Service:  If required for construction operations and temporary facilities, the Contractor shall arrange with a Local propane vendor, at the Contractor’s own cost, to provide adequate, temporary propane service.  The Contractor sh...
	I. Temporary Compressed Air:  The Contractor shall provide compressors for compressed air for construction operations as required.  Use of existing or new plant air compressor systems for construction operations is prohibited.

	14.05.01. Payment
	A. Full compensation for doing all Work necessary to provide temporary utilities shall be included in the Contract Price(s) for various items of Work involved; no separate payment shall be made.

	14.06. Staging Area
	A. Staging areas that are not already paved or covered with compacted aggregate base and that are used for parking vehicles and trailers; or for workshops, maintenance areas, Equipment, piping, formwork, rebar; or for storing masonry on pallets and me...
	B. Aggregate base shall be removed from all staging areas prior to Project Completion; surfaces shall be regraded to their original grades or to matching surrounding conditions as directed by the Engineer.
	C. Any soils contaminated with petroleum product or other Hazardous Material by the Contractor shall be removed by the Contractor and disposed of in accordance with Federal, State, and Local laws.
	D. The Contractor is responsible for weed control in staging and Material storage areas.
	E. The staging area on the plans may need to be modified during the storage building construction.  The contractor’s attention is directed to Section 15.03.02 Coordination by Others.

	14.06.01. Payment
	A. Full compensation for doing all Work necessary to provide staging areas shall be included in the Contract Price(s) for various items of Work involved; no additional payment shall be made.

	14.07. District-Furnished Material and Equipment
	A. No Special Requirements.

	14.07.01. Assignment of Contract for District-Procured Material
	A. No Special Requirements.

	14.08. Salvaged Material and Equipment
	A. No Special Requirements.

	14.09. Tools and Spare Parts
	A. The Contractor shall furnish special tools and spare parts specified in the Technical Provisions, or at a minimum, all special tools and spare parts recommended by the manufacturer for normal operation and maintenance of Equipment.  This includes s...
	B. Special tools are considered to be those tools that, because of their limited use, are not normally available but that are necessary for the particular Equipment, whether identified in the manufacturer’s standard manual or not.
	C. The Contractor shall collect and store all spare parts required.  All spare parts shall be carefully packed in sealed, weather-resistant cartons and all tools packed in metal toolboxes with locking clasps, each labeled with indelible markings, and ...
	D. Unless otherwise specified or approved by the Engineer, tools and spare parts shall be transferred to the District at the end of Project. The Contractor is responsible for the tools and spare parts until such time as accepted by the Engineer. Upon ...
	E. Special tools and spare parts shall be new and shall not be utilized by the Contractor.
	F. The District will not purchase or lend any tools or equipment to the Contractor at any time.

	14.10. Operation and Maintenance Documents
	14.10.01. Scope of Work
	A. The Work specified in this Special Provisions Article includes providing operation and maintenance (O&M) documents as specified herein.
	B. O&M documents shall include the O&M manual for the complete system and/or the Equipment maintenance data for pieces of Equipment that operate on its own or as part of the complete system.  The Equipment maintenance data for each piece of Equipment ...

	14.10.02. Submittal Schedule
	A. The Contractor shall submit Draft and Final O&M documents as required below in accordance with Section 7. Submittal Management.
	B. The Draft O&M documents shall be submitted only after a favorable review of the shop Drawings.
	C. Draft O&M documents shall be favorably reviewed at least 3 weeks prior to:
	1. Functional Testing; and
	2. training of each piece of Equipment or system.
	D. Make two (2) copies of draft O&M documents available at the Project site for use by construction personnel and by the District.
	E. Make additions and revisions to the O&M documents in accordance with the Engineer’s review comments.
	F. Final O&M documents shall be favorably reviewed within four (4) weeks after operator training (if applicable) or after final approval of Equipment installation.
	G. Reference is made to Article 12.05. Liquidated Damages for failure to submit O&M documents as required.


	14.10.03. Document Contents
	A. Contents for each unit of Equipment and system as appropriate.
	1. Description of unit and component parts.
	a. Function, normal operating characteristics, and limiting conditions.
	b. Performance curves, engineering data, and tests.
	c. Complete nomenclature and commercial number of replaceable parts.
	d. A listing of all Equipment and their weights for all items weighing more than 100 pounds.  A motor and speed reducer mounted on a common base shall be considered both individually and together in the listing.  Other similar assemblies shall be simi...

	2. Operating Procedures
	a. Start-up, break in, routine, and normal operating instructions.
	b. Regulation, control, stopping, shutdown, and emergency instructions.
	c. Summer and winter operating instructions.
	d. Special operating instructions.

	3. Maintenance Procedures
	a. Routine and preventative maintenance operations.
	b. Guide to “troubleshooting.”
	c. Disassembly, repair, and assembly.
	d. Alignment, adjusting, and checking.

	4. Servicing and Lubrication Schedule:  List of lubricants required, including time intervals for lubrication, adjustments, etc., on all new Equipment furnished under this Contract and a list of all required lubricants, including a notation as to lubr...
	5. Manufacturer’s printed operating and maintenance instructions.
	6. Original manufacturer’s parts list, illustrations, assembly drawings, and diagrams required for maintenance.
	a. Predicted life of parts subject to wear.
	b. Items recommended to be stocked as spare parts.

	7. Each Contractor’s coordination Drawings as-installed, color-coded piping diagrams.
	8. List of original manufacturer’s spare parts to be left with the District at completion of construction; manufacturer’s current prices; address, phone number, and FAX number of authorized repair facilities; address of factory; and recommended quanti...
	9. Other data as required under pertinent sections of these Specifications.
	B. Contents for each electrical and electronic system as appropriate.

	1. Description of System and Component Parts
	a. Function, normal operating characteristics, and limiting conditions.
	b. Performance curves, engineering data, and test data.
	c. Complete nomenclature and commercial data.

	2. Circuit Directories of Panel Boards
	a. Electrical service.

	3. As-installed, color-coded wiring diagrams.
	4. Operating Procedures
	a. Routine and normal operating instructions.
	b. Sequences required.
	c. Special operating instructions.

	5. Maintenance Procedures
	a. Routine and preventative maintenance operations.
	b. Guide to “troubleshooting.”
	c. Disassembly, repair, and assembly.
	d. Adjustment and checking.

	6. Manufacturer’s printed operating and maintenance instructions.
	7. List of original manufacturer’s spare parts, manufacturer’s current prices, address, phone number, FAX number, and recommended quantities to be maintained in storage.
	8. As-installed control diagrams by controls manufacturer.  For each control device, provide a hard copy printout of the control program, annotated to describe all logic sequences.  Provide a detailed description for modifying the control program.
	C. The Contractor shall be required to fill out the Mechanical equipment summary sheet, electrical equipment summary sheet, and instrumentation/controls equipment summary sheet electronically.  The District shall provide electronic copies of the forms...
	D. O&M documents shall be applicable to Equipment actually furnished with general sections related to other models deleted.  Manuals shall be rejected if not satisfactorily marked.
	E. Such other information as may be required to provide comprehensive information on all systems, subassemblies, and components to enable operation, service, maintenance and repair shall also be provided.
	F. If, at the time of the Project Bid, any manufacturer, supplier, or Subcontractor offers for use or sale an electronic copy of operations and/or maintenance information, it shall be provided with the paper information.


	14.10.04. Document Format
	A. General Requirements:  Information and data shall be provided in the English language and per the customary Imperial System units of measure and weight (feet, inches, pounds, degrees in Fahrenheit, etc.).  Supplemental metric units shall be include...
	B. Paper:  white 20-pound bond minimum for typed pages.
	C. Size:  8½ inches X 11 inches.
	D. Binders
	1. Commercial quality post or ring-type binders with durable plastic covers.
	2. Minimum spine size of 1 inch.
	3. When multiple binders are used, correlate data into related consistent groupings.
	E. Text:  Manufacturer’s printed data or neatly word-processed information.
	F. Drawings

	1. Provide reinforced-punched binder tab; bind in with text.
	2. Fold larger drawings to size of text pages and include in clear plastic pockets.
	G. Provide fly leaf for each separate product or for each piece of operating Equipment.

	1. Provide typed description of the product and major component parts of Equipment.
	2. Provide indexed tabs for each product and piece of Equipment.
	H. Provide electronic files for all non-preprinted text (Word); spreadsheets (Excel); or CAD drawings (AutoCAD) included in the O&M manuals.  These files shall become the property of the District for use in a master plan O&M manual, training programs,...
	I. Depending upon the content of the O&M documents, the cover shall include appropriate titles as follows:

	1. For complete systems, “O&M Manual and Equipment Maintenance Data”; for individual Equipment, “Equipment Maintenance Data.”
	2. Project name.
	3. District name.
	4. Equipment, product, or system name as appropriate.
	5. Applicable tag number.
	6. Date.
	7. Manufacturer’s name and address.
	J. Table of Contents

	1. Neatly word-processed Table of Contents for each volume, arranged in systematic order.
	2. List of each Equipment piece or product included and indexed to the content of volume.  Reference all District Equipment numbers.
	K. List with each product the name, address, telephone number, fax, and website URL (if available) of the following, and identify the area of responsibility for each:

	1. Subcontractor or installer.
	2. Maintenance Contractor, as appropriate.
	3. Local source of supply for parts and replacement and list of recommended spare parts
	L. Identify each product by product name and other identifying symbols as shown on the Drawings and as specified herein, including nameplate information and shop order numbers for each item of Equipment furnished.
	M. Product Data

	1. Include only those sheets that are pertinent to the specific products.
	2. Annotate each sheet to:
	a. clearly identify specific product or part installed;
	b. clearly identify data applicable to installation; and
	c. delete references to inapplicable information.
	N. Drawings

	1. Supplement product data with Drawings as necessary to clearly illustrate:
	a. relations of component parts of Equipment and systems;
	b. control and flow diagrams; and
	c. coordinated drawings to ensure correct illustration of completed installation.
	O. Written text as required to supplement product data for particular installation.

	1. Organize in consistent format under separate headings for different procedures.
	2. Provide logical sequence of instructions for each procedure.
	P. Copy of each warranty, bond, and/or service contract issued, as applicable.
	Q. Provide an information sheet for the District’s personnel indicating:

	1. proper procedures in event of failure; and
	2. instances that might affect validity of warranties.

	14.10.05. Equipment, Products, and Systems Requiring O&M Documents
	A. Listed below are the Equipment, products, and systems for which the Contractor is required to furnish O&M documents in conformance with this Special Provisions Article.
	1. Operations and Maintenance Document List
	2. The table above list O&M documentation requirements for individual pieces of equipment and for complete chemical systems.

	14.10.06. Payment
	A. Full compensation for doing all Work required to provide O&M documents as specified herein shall be by the specified amount per each set of O&M documents as listed above.
	B. Payment for each O&M document shall be made progressively in the following manner:
	1. Forty (40) percent of the amount stated in the list above after the Contractor submits a draft O&M document that has been favorably reviewed by the District according to Special Provisions Article 14.10.02. Submittal Schedule, paragraph C.
	2. Sixty (60) percent of the amount stated in the list above after the Contractor submits a final O&M document that has been favorably reviewed by the District according to Special Provisions Article 14.10.02. Submittal Schedule, paragraph F.

	14.11. Maintenance of Record Documents
	A. The Contractor shall maintain at the site the following record documents:
	B. The Contractor shall provide files and racks for orderly storage of the documents; maintain the documents in clean, dry, legible condition, and make all documents and samples available during regular business hours for inspection and reproduction b...
	C. The Contractor shall keep the record documents current with construction in progress.  Completed construction Work shall not be permanently concealed until required information has been recorded on the As-Built Drawings.

	14.11.01. As-Built Drawings
	A. The Contractor is required to keep on-site and available for inspection at any time an accurately marked, legible, up-to-date set of Contract Drawings (as-built Drawings) for the Work installed.  The Contractor shall record as the Work progresses c...
	1. Field changes or adjustments in the final location or in the final dimensions or details of the Work.
	2. Changes resulting from RFIs, Change Orders, DCOs, and other Contract modifications.
	3. Locations of underground and above-ground utilities and appurtenances referenced to permanent, accessible features of the Work.
	4. Details not included in the original Contract Drawings but incorporated into the Work, referenced to approved shop Drawings, product data, samples, calculations, or other submittals.
	5. Location of items embedded or concealed from view (e.g., conduits, cables, junction boxes, piping, etc.).
	B. Changes shall be clearly described on the Drawings by note as required.
	C. All entries shall be dated, calling attention to the entry by a "cloud" drawn around the area or areas affected.
	D. The as-built Drawings shall be kept in a safe place and protected from damage by weather and manhandling.  As-built Drawings shall be stored apart from documents used for performing the Work and shall be kept in a dry, legible condition and in good...
	E. Changed Work or conditions of the Work covered up or concealed by the Contractor in advance of recordation on the as-built Drawings shall be uncovered to allow accurate recordation of the change then re-covered all at the Contractor’s expense.
	F. Changes shall be marked directly on the Contract Drawings in accordance with instructions provided in Appendix C.  If there is insufficient space on a Drawing to mark up the change, the Contractor shall draw additional sketches to completely show t...
	G. The Engineer has the right to review the Contractor’s as-built Drawings at any time to ascertain that they are being kept up to date and that they show sufficient detail.  Should the Contractor’s as-built Drawings not be up to date or should they l...
	H. The construction as-built Drawings shall be stamped “As-Built” and shall be, at completion of construction, signed and dated by the Contractor and submitted as required in Article 11.03.01. As-Built Drawings.



	14.12. Emergency Work
	14.13. Dispute Review Board
	A. A Dispute Review Board (DRB) process is not required.

	14.13.01. Payment
	A. No Special Requirements.

	14.14. Escrow Bid Documents
	A. Escrow Bid Documents are not required.

	14.15. Partnering
	A. No Special Requirements.

	14.15.01. Payment
	A. No Special Requirements.

	14.16. Insurance
	A. Without limiting the Contractor’s indemnification of, or liability to, the District, the Contractor must provide and maintain at its own expense during the term of this Contract or as may be further required herein the following insurance coverages...
	B. The Contractor must, at its sole cost and expense, procure and maintain during the entire period of this Contract through Acceptance of the Work by the District’s Board of Directors the following insurance coverage(s).

	14.16.01. Required Coverages
	A. Commercial general/business liability insurance with coverage as indicated.
	1. $2,000,000 per occurrence/$2,000,000 aggregate limits for bodily injury and property damage.
	2. $2,000,000 products/completed operations aggregate to be maintained for at least three (3) years following acceptance of the Work by the District.
	3. General liability insurance must include the following:
	a. Coverage at least as broad as found in standard ISO Form CG 00 01.
	b. Premises and operations.
	c. Contractual liability expressly including liability assumed under this Contract.
	d. If the Consultant shall be working within 50 feet of a railroad or light rail operation, any exclusion as to performance of operations within the vicinity of any railroad bridge, trestle, track, roadbed, tunnel, overpass, underpass, or crossway mus...
	e. Owners and contractors’ protective liability.
	f. Severability of interest.
	g. Explosion, collapse, and underground hazards, (X, C, and U).
	h. Broad form property damage liability.
	i. If the standard ISO form wording for "Other Insurance" or other comparable wording is not contained in the Consultant’s liability insurance policy, an endorsement must be provided that states the insurance will be the primary insurance and that any...
	B. Business auto liability insurance with coverage as indicated.

	1. $2,000,000 combined single limit for bodily injury and property damage per occurrence, covering all owned, non-owned, and hired vehicles.
	C. Builders’ risk (course of construction) insurance.

	1. Covering all risks of loss less policy exclusions for an amount equal to the completed value of the Project with no coinsurance penalty provisions.  Builder’s Risk policy shall name Santa Clara Valley Water District as the loss payee.
	D. Workers’ compensation and employer’s liability insurance.

	1. Statutory California workers’ compensation coverage covering all Work to be performed for the District.
	2. Employer liability coverage for not less than $1,000,000 per occurrence.
	E. Surety bonds

	1. The Contractor shall provide the following surety bonds:
	a. A Bid bond as specified in the Notice to Bidders.
	b. A performance bond as required by the Notice to Bidders.
	c. A payment bond as required by the Notice to Bidders.
	F. Environmental Pollution Liability: In the event that Hazardous, contaminated Material is discovered during the course of the Work and the Contractor or its Subcontractor is required to perform abatement or disposal of such Material, then the Contra...


	14.16.02. General Requirements
	A. Additional Insured Endorsement(s):  The Contractor must provide an additional insured endorsement for commercial general/business liability and business automobile liability coverage naming the Santa Clara Valley Water District, its Directors, offi...
	B. Primacy Clause:  The Contractor’s insurance must be primary with respect to any other insurance that may be carried by the District, its officer, agents, and employees; the District’s coverage must not be called upon to contribute to or share in th...
	C. Cancellation Clause Revision:  The Certificate of insurance must provide a 30-day notice of cancellation (10-day notice for nonpayment of premium).  NOTE: The standard wording in the ISO certificate of insurance is not acceptable.  The following wo...
	D. Acceptability of Insurers:  All coverages must be issued by companies admitted to conduct business in the State of California that hold a current policyholder’s alphabetic and financial size category rating of not less than A-V according to the cur...
	E. Self-Insured Retentions or Deductibles:  Any deductible or self-insured retention must be declared to and approved by the District.  At the option of the District, either (i) the insurer shall reduce or eliminate such deductibles or self-insured re...
	F. Subcontractors:  The Contractor must require each of its Subcontractors of any tier to carry the aforementioned coverages, or the Contractor may insure Subcontractors under its own policies.
	G. Amount of Liability Not Limited to Amount of Insurance:  The insurance procured by the Contractor for the benefit of the District must not be deemed to release or limit any liability of the Contractor.  Damages recoverable by the District for any l...
	H. Coverage to be Occurrence Based:  All coverage must be occurrence-based coverage.  Claims-made coverage is not allowed.
	I. Waiver of Subrogation:  The Contractor agrees to waive subrogation against the District to the extent that any loss suffered by the Contractor is covered by any commercial general liability policy, automobile policy, workers’ compensation policy, o...
	J. Noncompliance:  The District reserves the right to withhold payments to the Contractor in the event of Material noncompliance with the insurance requirements outlined above.
	K. The Contractor shall mail or deliver the certificates and endorsements to:
	L. The certificate of insurance must include the name of the Project.
	M. For any questions, the Contractor’s insurance broker is advised to call the District Risk Management Administrator at (408) 630-2213.


	section 15. GENERAL COORDINATION
	15.01. Meeting Requirements
	15.01.01. Preconstruction Meeting
	15.01.02. Progress Meetings
	15.01.03. Coordination and Special Meetings
	15.02. Integration and Coordination with District Operations
	15.02.01. Overview of Existing Systems and Facilities
	15.02.02. Requirements of an Operational Facility or System
	15.03. Coordination of Work Activities
	15.03.01. Work by Others
	15.03.02. Coordination with Others
	15.04. Construction Survey
	15.05. Public Notification

	SECTION 16. WORK CONSTRAINTS AND SITE RESTRICTIONS
	16.01. General Work Constraints
	16.02. Utilities
	16.02.01. Utility Coordination
	16.02.02. Protection of Existing Utilities
	16.02.03. Utility Installation/Relocation by Others
	16.03. Protection of Existing Improvements
	A. The Contractor’s attention is directed to Standard Provisions Article 4.10. Preservation of Property.

	16.03.01. Survey Monuments
	16.04. Preconstruction Surveys
	16.04.01. Preconstruction Survey Within the Project Limits
	16.04.02. Surveys of Properties in the Vicinity of the Work
	A. The Contractor is advised that there is adjacent property in the vicinity of where the work is being done.  Any damage to the adjacent properties done by the Contractor shall be addressed in accordance with Standard Provisions Article 4.10. Preserv...

	16.05. Rights of Way
	A. Access to the site will be by public streets and rights of way in the City of San Jose.  Work will be done on the District-furnished rights of way in the City of San Jose.  The Contractor shall comply with the ordinances, regulations and all other ...

	16.05.01. District-Furnished Right of Way
	16.05.02. Contractor-Furnished Right of Way
	16.05.03. Temporary Construction Easements
	A. No Special Requirements.

	16.06. Access to Properties Owned by Others
	16.07. Access to the Job Site
	16.08. Access Roads Within the Job Site
	16.09. District Use of Facilities/Premises Within the Work Area

	section 17. SAFETY AND SECURITY
	17.01. Safety
	17.02. Safety and Health Program
	17.03. Security Requirements at Job Site
	17.03.01. General
	17.03.02. Identification and Badging
	17.03.03. Background Checks
	17.03.04. Site Access Control
	17.03.05. Mail and Postal Deliveries to the Project Site

	section 18. PERMITS AND REGULATIONS
	18.01. Permits and Agreements
	18.01.01. District-Obtained Permits
	18.01.02. Contractor-Obtained Permits
	18.01.03. Operation Regulations
	1. “South Bay Advanced Recycled Water Treatment Facility Final Environmental Assessment/Initial Study-Mitigated Negative Declaration,” dated February 2010.
	2. “Eight Addendum to Environmental Assessment/Initial Study-Mitigated Negative Declaration Silicon Valley Water Purification Storage Building Addition,” dated March 2021.

	18.02. Hours of Work
	18.03. Noise Pollution and Vibration
	18.03.01. Noise
	18.03.02. Noise Monitoring
	18.03.03. Vibration Monitoring
	18.04. Air Pollution
	18.05. Spillage and Dust
	8. Correct tire inflation shall be maintained in accordance with manufacturer’s specifications on wheeled equipment and vehicles to prevent excessive rolling resistance.

	18.06. Traffic Control
	18.07. Truck Traffic and Hauling
	18.07.01. Truck Arriving Early, Truck Idling, and Queuing
	18.08. Parking
	18.09. Discovery of Archeological Artifacts and Human Remains
	18.10. Aesthetic Requirements
	18.11. Recreation
	18.12. Utilities and Service System
	18.13. Payment

	SECTION 19. environmental
	19.01. Compliance with NPDES General Permit
	19.01.01. SWPPP
	19.01.02. Storm Water BMPs
	19.01.03. Payment
	19.02. Other Discharge Permits
	19.03. BMP Action Plan
	a. Erosion control BMPs
	b. Sediment control BMPs
	c. Run-on/runoff control BMPs
	d. Wind Erosion control BMPs
	e. Tracking control BMPs
	f. Non-storm water management BMPs
	g. Waste management and Material pollution control BMPs.

	19.03.01. Payment
	A. Full compensation for doing all Work necessary to prepare and implement the BMP Action Plan, including all Materials, labor, Equipment, services, supervision, documentation, and submittals, shall be included in the lump sum price for Bid Item No. 2...

	19.04. Water Pollution Discharges
	19.05. Regulated Material Management
	19.05.01. Asbestos Management
	19.05.02. Lead Management
	19.06. Solid Materials Management
	19.06.01. Definitions
	19.06.02. Construction and Demolition Waste Management
	19.06.03. Post-Consumer Recycled Content Requirements
	19.07. Migratory Birds
	19.07.01. Regulatory Requirements
	19.07.02. Qualified Biologist
	19.07.03. General Nesting Seasons
	A. The bird nesting season in the Project area is generally considered to be from January 15 through August 31.  However, annual variation in climatic conditions can alter these periods by several weeks.

	19.07.04. Protective Buffer Zones
	19.07.05. Exclusion Devices
	19.07.06. Nest Prevention
	19.07.07. Submittals
	19.07.08. Payment
	19.08. Other Wildlife and Fish Species
	19.09. Sensitive Plants and Vegetation
	A. The Qualified Biologist shall have the experience, education and training necessary to perform the tasks of this Article.  At any time during the Contract, the District reserves the right to request a replacement biologist due to nonperformance or ...

	19.10. Proper Pruning Techniques for Woody Vegetation Removal
	A. No Special Requirement.

	19.11. Plant Pathogen Management
	A. No Special Requirement.

	19.12. Payment
	A. Unless noted otherwise, full compensation for Work involved in complying with all requirements under Special Provisions Section 19 Environmental shall be considered incidental and included in the Contract Price(s) paid for the various items of Work...


	section 20. Submittal AND QUALITY REQUIREMENTS
	20.01. Additional Submittal Requirements
	A. This Article includes any additional submittal requirements.  Also see Standard Provisions Section 7 Submittal Management.

	20.01.01. General Requirements
	A. Submittals shall be in accordance with Standard Provisions Article 7.05. Submittals to be Furnished by the Contractor unless otherwise modified herein.

	20.01.02. Immediate Submittals
	A. Physical construction Work cannot begin until the following immediate submittals have been favorably reviewed by the Engineer.  These immediate submittals shall be submitted no later than 45 Days after the date of issuance of the NTP.
	1. Section 03 Resume of Project Superintendent
	2. Section 08 Injury and Illness Prevention Plan
	3. Section 08 Site-Specific Safety and Health Plan
	4. Section 19 Storm Water BMP Action Plan
	5. Section 19 Construction and Demolition Debris Management Plan
	B. Physical construction Work cannot begin until the following item(s) have been completed by the Contractor. These items must be competed no later than 130 Days after the date of issuance of the NTP
	1. Section 18 Contractor Obtained Permits

	20.01.03. Special Review Cycle
	A. No Special Requirements

	20.01.04. Copies
	A. The number of Submittal copies shall be in accordance with the Standard Provisions Article 7.05.  Submittals to be Furnished by the Contractor and in Article 9.12.02. Product Data and Samples.

	20.02. Exclusive Testing by the District
	A. No Special Requirements.

	20.03. Additional Testing Certifications
	A. No Special Requirements.

	20.04. Contractor’s Quality Control
	20.04.01. Quality Control Plan
	20.04.02. Contractor’s Quality Control Staffing Requirements
	A. The Contractor shall have a qualified Field QC Representative responsible for QC who is on-site whenever permanent Work is being performed.  This Field QC Representative shall report directly to a senior manager of the Contractor to ensure organiza...

	20.04.03. Payment
	A. Full compensation for doing all Work necessary to provide quality control shall be included in the Contract Price(s) for various items of Work involved; no separate payment shall be made.


	section 21. PAYMENT PROCEDURES
	21.01. Bid Items
	21.01.01. General Requirements
	21.01.02. Description of Bid Items
	21.02. Progress Payments and Schedule of Values
	21.03. Progress Payment Retention
	A. No Special Requirements.  Refer to Standard Provisions Article 6.02.04 Payment.


	SECTION 22. CONTRACT CLOSEOUT
	22.01. Project Completion and Acceptance
	22.01.01. Use Before Acceptance
	A. Should the District elect to partially occupy or use portions of the Work prior to Acceptance, the Contractor shall execute and submit to the Engineer a completed Use Before Acceptance Warranty form provided below.  The Contractor must perform fina...

	22.01.02. Milestone Completion Preliminary Final Inspection
	A. The Contractor is to provide the planned dates or achievement of all Milestone Completion dates as required by the Standard Provisions Section 11 Contract Closeout.

	22.02. Guarantee and Guaranty Bond
	A. Refer to Standard Provisions Article 11.02 Guarantee and Guaranty Bond.

	22.03. Training
	1. Section 33.12 – Fire Protection Systems
	2. Section 33.13 – Fire Detection and Alarm Systems
	3. Section 36 – Electrical

	22.03.01. General Requirements
	22.03.02. Submittals
	22.04. Testing and Facility Start-Up
	22.04.01. Testing and Start-Up Overview
	22.04.02. Water Tightness Testing
	22.04.03. Operational Readiness Testing
	22.04.04. Functional Testing
	22.04.05. System Commissioning Testing
	a. If any installed Equipment fails to operate properly during the testing period, the test may be stopped.  The Contractor shall assist the District in determining the cause of the problem.  If the cause of the problem is Contractor-supplied Equipmen...

	22.04.06. Submittals
	1. Individual testing plans for each major new facility and modified existing process system.  Testing plans should summarize all planned Work leading to the start-up and SCT of each modified and new process system.  As a minimum, testing plans shall ...
	a. Fire Detection and Alarm Systems
	b. Electrical—General Provisions
	2. Blank test forms and checklists showing data to be recorded and checkout procedures prior to each test, whether factory or on-site.

	22.05. Submission of Closeout Items
	A. At completion of construction and prior to issuance of the Project Completion letter by the Engineer, the Contractor shall deliver to the Engineer the closeout Documents described in Standards Provisions Section 11 Contract Closeout.

	22.06. Final Cleaning
	A. Structures that are to be cleaned by a professional industrial janitorial service as specified in Standard Provisions Section 11 Contract Closeout include:
	1. Storage Building
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	SECTION 12. WORK AND CONTRACT TIME(S)
	12.01. Summary of Work
	12.02. Drawings
	12.03. Contract Time(s)
	12.04. Inclement Weather
	12.05. Liquidated Damages
	12.06. Bonus
	12.07. Changes

	section 13. GENERAL REQUIREMENTS
	13.01. Abbreviations and Acronyms
	13.02. Definition of Key Terms
	13.03. Site Investigation
	13.04. District-Furnished Reports
	13.04.01. Geotechnical Reports
	13.04.02. Environmental Report
	13.04.03. Hazardous Material Investigation Report
	1. Preconstruction Environmental Sampling Support Santa Clara Valley Water District South Bay Advanced Recycled Water Treatment Facility,” dated August 19, 2010.
	2. “Soil Testing Results: Advanced Water Treatment Facility Early Earthwork Santa Clara County APN015-31-063 Zanker Road, San Jose, California,” dated March 3, 2010.

	13.04.04. Cultural Resources Report
	13.04.05. As-Built Documents
	1. As-built drawings “Map and Construction Plan for South Bay Advanced Recycled Water Treatment Facility Project” (Volume I – VIII) dated September 13, 2015.
	2. As-built drawings “South Bay Advanced Recycled Water Treatment Facility Project Early Earthwork” dated January 2010.
	3. Conformed “Specifications and Contract Documents for South Bay Advanced Recycled Water Treatment Facility Project” (Volume 1 – 3) dated September 2010.

	13.05. Contractor’s Engineering and Design
	13.05.01. Seismic Design Criteria
	13.05.02. Wind Design Criteria
	1. Anchorage and other supports for all equipment where specified in these Technical Specifications shall be designed to resist seismic forces
	2. Selected architectural elements (e.g., store front systems), sunshade structures, exterior mechanical and electrical equipment housings and their attachments, supporting structures, and anchorage shall be as follows:
	3. Cast-in anchor bolts are preferred to support of critical equipment and framing.  Post-installed concrete anchors (expansion and adhesive) will not be used, without approval form the Engineer.
	4. Post-installed concrete anchors (expansion and adhesive) shall have a current evaluation report issued by ICC-ES.  Design values and installation requirements for anchors will be as presented in the ICC-ES ESR (Evaluation Services Report) for the a...
	5. Do not use friction to resist wind forces.
	1. All equipment designed to be fixed in position shall be securely fastened in place in conformance with the CBC, ASCE 7, or as specified here in the Technical Specifications. For other equipment, the equipment manufacturer shall provide recommended ...
	1. It shall be the responsibility of the equipment manufacturer/supplier to provide the engineering anchorage calculations and figures to the Contractor for submission to the Engineer. As a minimum, the equipment manufacturer/supplier shall determine ...
	2. Engineering anchorage calculations and figures shall be prepared, stamped, and signed by a Professional Civil or Structural Engineer licensed in the State of California. Calculations shall include the following steps as a minimum:
	3. For all equipment the minimum anchor bolt size shall be 3/8 inch in diameter, with 2 inches minimum embedment. All anchor bolts securing equipment to be grouted shall be furnished with leveling nuts, the faces of which shall be tightened against th...
	4. Cast-in-place anchor bolts shall be set before concrete has been placed and shall be carefully held in position with suitable templates of an acceptable design.
	5. No equipment shall be anchored to vertical structural elements without the written approval of the Engineer, with the exception of pipe hangers/supports or anchorage as specified.

	13.05.03. Hydraulic Design Criteria
	13.05.04. Truck Loading

	SECTION 14. special requirements
	14.01. Engineer
	14.02. Project Signs
	A. No Special Requirements.

	14.02.01. Payment
	14.03. Office Facilities
	14.03.01. Engineer’s Office
	1. Phone-Answering System
	a. The phone-answering system shall be a digital machine for outgoing messages with a Day/time stamp, beeperless, and remote accessible.  The phone-answering system shall be a Phonematic Digital Answer No.  8800, Southwestern Bell No. FA1010 or equiva...
	b. All calls pertaining to the job made from the telephone provided for the Engineer’s use shall be at the Contractor’s expense.

	2. Broadband Internet Service
	a. Broadband connection shall meet the definition of the U.S. Federal Commission as any connection to the Internet with a minimum download speed of five (5) MB/s and minimum upload speed of one (1) MB/s or faster in at least one (1) direction.
	b. The broadband connection shall consist of any of the following technologies:
	(1) Digital subscriber line (DSL), which uses copper telephone lines to carry voice traffic and high-speed data.
	(2) Cable modems, which tap into existing cable television company lines.
	(3) Wireless, which is typically made up of on-the-ground, antenna-to-antenna systems, commonly called “fix-wireless” systems.
	(4) Satellite, which is provided by direct broadcast satellite (DBS) companies focusing only on Internet connections.

	c. The service connection shall include all necessary software and hardware, such as Ethernet cards and modems, and will be compatible with latest supported Microsoft Windows operating system.


	14.03.02. Contractor’s Office
	A. The Contractor shall provide and maintain at the project site a suitable trailer office for Contractor’s use.  Location of Contractor and sub-contractor office trailers shall be at the Contractor’s staging area and shown on the Drawings and shall b...

	14.03.03. Removal and Disposal
	A. Office facilities, furnishings, and/or Equipment specified in this Special Provisions Article 14.03.02. Office Facilities shall be furnished, installed, and in operating condition prior to performing any other Contract Work under the Contract.
	B. Prior to issuance of the Project Completion letter by the District, the Contractor shall remove and dispose of its temporary facilities, Material, and Equipment and restore the site to its original or better condition.

	14.03.04. Payment
	A. Full compensation for doing all Work necessary to provide office facilities, including operating and maintenance costs as specified herein, shall be included in the lump sum price Bid for Mobilization.

	14.04. Use of District Facilities
	A. The Contractor’s employees shall not use District restrooms, offices, lunchrooms, parking spaces, Work rooms, or similar facilities unless given authorization by the Engineer.
	B. The Contractor shall not be allowed to use any District equipment at the facility, including cranes, forklifts, and man lifts.

	14.05. Temporary Utilities
	A. Temporary Electrical Power:  All electrical power for the Contractor’s construction operations, offices, storage spaces, lighting, testing, heating, cooling, ventilating, and security and to support other temporary utilities and facilities describe...
	B. Temporary Lighting:  The Contractor shall provide temporary lighting in all Work areas sufficient to maintain a lighting level during working hours not less than the lighting level required by California OSHA standards.  As permanent lighting facil...
	C. Temporary Heating, Cooling, and Ventilation:  The Contractor shall provide means for heating, cooling, and ventilating all Work areas as may be required to protect the Work from damage by freezing, high temperatures, and weather or to provide a saf...
	D. Temporary Water:  The Contractor shall (i) pay for and construct facilities necessary to furnish potable water for human consumption and non-potable water for use during construction; (ii) provide backflow-prevention devices properly sized for use ...
	E. Temporary Sanitary Facilities:  Sanitary facilities for the Contractor and all Subcontractors shall be provided by the Contractor.  Sanitary facilities shall be of reasonable capacity, properly maintained throughout the construction period, and obs...
	F. Solid and Liquid Waste Disposal:  The Contractor shall provide a sufficient number of waste receptacles, dumpsters, and bins to contain all solid and liquid waste generated from construction operations.  Existing waste receptacles owned by the Dist...
	G. Temporary Fire Protection:  The Contractor shall provide portable, UL-rated, 20#, Class-A fire extinguishers at temporary Contractor, Engineer, and similar office spaces.  In all other areas of construction operations, provide UL-rated, 20# or larg...
	H. Temporary Propane Service:  If required for construction operations and temporary facilities, the Contractor shall arrange with a Local propane vendor, at the Contractor’s own cost, to provide adequate, temporary propane service.  The Contractor sh...
	I. Temporary Compressed Air:  The Contractor shall provide compressors for compressed air for construction operations as required.  Use of existing or new plant air compressor systems for construction operations is prohibited.

	14.05.01. Payment
	A. Full compensation for doing all Work necessary to provide temporary utilities shall be included in the Contract Price(s) for various items of Work involved; no separate payment shall be made.

	14.06. Staging Area
	A. Staging areas that are not already paved or covered with compacted aggregate base and that are used for parking vehicles and trailers; or for workshops, maintenance areas, Equipment, piping, formwork, rebar; or for storing masonry on pallets and me...
	B. Aggregate base shall be removed from all staging areas prior to Project Completion; surfaces shall be regraded to their original grades or to matching surrounding conditions as directed by the Engineer.
	C. Any soils contaminated with petroleum product or other Hazardous Material by the Contractor shall be removed by the Contractor and disposed of in accordance with Federal, State, and Local laws.
	D. The Contractor is responsible for weed control in staging and Material storage areas.
	E. The staging area on the plans may need to be modified during the storage building construction.  The contractor’s attention is directed to Section 15.03.02 Coordination by Others.

	14.06.01. Payment
	A. Full compensation for doing all Work necessary to provide staging areas shall be included in the Contract Price(s) for various items of Work involved; no additional payment shall be made.

	14.07. District-Furnished Material and Equipment
	A. No Special Requirements.

	14.07.01. Assignment of Contract for District-Procured Material
	A. No Special Requirements.

	14.08. Salvaged Material and Equipment
	A. No Special Requirements.

	14.09. Tools and Spare Parts
	A. The Contractor shall furnish special tools and spare parts specified in the Technical Provisions, or at a minimum, all special tools and spare parts recommended by the manufacturer for normal operation and maintenance of Equipment.  This includes s...
	B. Special tools are considered to be those tools that, because of their limited use, are not normally available but that are necessary for the particular Equipment, whether identified in the manufacturer’s standard manual or not.
	C. The Contractor shall collect and store all spare parts required.  All spare parts shall be carefully packed in sealed, weather-resistant cartons and all tools packed in metal toolboxes with locking clasps, each labeled with indelible markings, and ...
	D. Unless otherwise specified or approved by the Engineer, tools and spare parts shall be transferred to the District at the end of Project. The Contractor is responsible for the tools and spare parts until such time as accepted by the Engineer. Upon ...
	E. Special tools and spare parts shall be new and shall not be utilized by the Contractor.
	F. The District will not purchase or lend any tools or equipment to the Contractor at any time.

	14.10. Operation and Maintenance Documents
	14.10.01. Scope of Work
	A. The Work specified in this Special Provisions Article includes providing operation and maintenance (O&M) documents as specified herein.
	B. O&M documents shall include the O&M manual for the complete system and/or the Equipment maintenance data for pieces of Equipment that operate on its own or as part of the complete system.  The Equipment maintenance data for each piece of Equipment ...

	14.10.02. Submittal Schedule
	A. The Contractor shall submit Draft and Final O&M documents as required below in accordance with Section 7. Submittal Management.
	B. The Draft O&M documents shall be submitted only after a favorable review of the shop Drawings.
	C. Draft O&M documents shall be favorably reviewed at least 3 weeks prior to:
	1. Functional Testing; and
	2. training of each piece of Equipment or system.
	D. Make two (2) copies of draft O&M documents available at the Project site for use by construction personnel and by the District.
	E. Make additions and revisions to the O&M documents in accordance with the Engineer’s review comments.
	F. Final O&M documents shall be favorably reviewed within four (4) weeks after operator training (if applicable) or after final approval of Equipment installation.
	G. Reference is made to Article 12.05. Liquidated Damages for failure to submit O&M documents as required.


	14.10.03. Document Contents
	A. Contents for each unit of Equipment and system as appropriate.
	1. Description of unit and component parts.
	a. Function, normal operating characteristics, and limiting conditions.
	b. Performance curves, engineering data, and tests.
	c. Complete nomenclature and commercial number of replaceable parts.
	d. A listing of all Equipment and their weights for all items weighing more than 100 pounds.  A motor and speed reducer mounted on a common base shall be considered both individually and together in the listing.  Other similar assemblies shall be simi...

	2. Operating Procedures
	a. Start-up, break in, routine, and normal operating instructions.
	b. Regulation, control, stopping, shutdown, and emergency instructions.
	c. Summer and winter operating instructions.
	d. Special operating instructions.

	3. Maintenance Procedures
	a. Routine and preventative maintenance operations.
	b. Guide to “troubleshooting.”
	c. Disassembly, repair, and assembly.
	d. Alignment, adjusting, and checking.

	4. Servicing and Lubrication Schedule:  List of lubricants required, including time intervals for lubrication, adjustments, etc., on all new Equipment furnished under this Contract and a list of all required lubricants, including a notation as to lubr...
	5. Manufacturer’s printed operating and maintenance instructions.
	6. Original manufacturer’s parts list, illustrations, assembly drawings, and diagrams required for maintenance.
	a. Predicted life of parts subject to wear.
	b. Items recommended to be stocked as spare parts.

	7. Each Contractor’s coordination Drawings as-installed, color-coded piping diagrams.
	8. List of original manufacturer’s spare parts to be left with the District at completion of construction; manufacturer’s current prices; address, phone number, and FAX number of authorized repair facilities; address of factory; and recommended quanti...
	9. Other data as required under pertinent sections of these Specifications.
	B. Contents for each electrical and electronic system as appropriate.

	1. Description of System and Component Parts
	a. Function, normal operating characteristics, and limiting conditions.
	b. Performance curves, engineering data, and test data.
	c. Complete nomenclature and commercial data.

	2. Circuit Directories of Panel Boards
	a. Electrical service.

	3. As-installed, color-coded wiring diagrams.
	4. Operating Procedures
	a. Routine and normal operating instructions.
	b. Sequences required.
	c. Special operating instructions.

	5. Maintenance Procedures
	a. Routine and preventative maintenance operations.
	b. Guide to “troubleshooting.”
	c. Disassembly, repair, and assembly.
	d. Adjustment and checking.

	6. Manufacturer’s printed operating and maintenance instructions.
	7. List of original manufacturer’s spare parts, manufacturer’s current prices, address, phone number, FAX number, and recommended quantities to be maintained in storage.
	8. As-installed control diagrams by controls manufacturer.  For each control device, provide a hard copy printout of the control program, annotated to describe all logic sequences.  Provide a detailed description for modifying the control program.
	C. The Contractor shall be required to fill out the Mechanical equipment summary sheet, electrical equipment summary sheet, and instrumentation/controls equipment summary sheet electronically.  The District shall provide electronic copies of the forms...
	D. O&M documents shall be applicable to Equipment actually furnished with general sections related to other models deleted.  Manuals shall be rejected if not satisfactorily marked.
	E. Such other information as may be required to provide comprehensive information on all systems, subassemblies, and components to enable operation, service, maintenance and repair shall also be provided.
	F. If, at the time of the Project Bid, any manufacturer, supplier, or Subcontractor offers for use or sale an electronic copy of operations and/or maintenance information, it shall be provided with the paper information.


	14.10.04. Document Format
	A. General Requirements:  Information and data shall be provided in the English language and per the customary Imperial System units of measure and weight (feet, inches, pounds, degrees in Fahrenheit, etc.).  Supplemental metric units shall be include...
	B. Paper:  white 20-pound bond minimum for typed pages.
	C. Size:  8½ inches X 11 inches.
	D. Binders
	1. Commercial quality post or ring-type binders with durable plastic covers.
	2. Minimum spine size of 1 inch.
	3. When multiple binders are used, correlate data into related consistent groupings.
	E. Text:  Manufacturer’s printed data or neatly word-processed information.
	F. Drawings

	1. Provide reinforced-punched binder tab; bind in with text.
	2. Fold larger drawings to size of text pages and include in clear plastic pockets.
	G. Provide fly leaf for each separate product or for each piece of operating Equipment.

	1. Provide typed description of the product and major component parts of Equipment.
	2. Provide indexed tabs for each product and piece of Equipment.
	H. Provide electronic files for all non-preprinted text (Word); spreadsheets (Excel); or CAD drawings (AutoCAD) included in the O&M manuals.  These files shall become the property of the District for use in a master plan O&M manual, training programs,...
	I. Depending upon the content of the O&M documents, the cover shall include appropriate titles as follows:

	1. For complete systems, “O&M Manual and Equipment Maintenance Data”; for individual Equipment, “Equipment Maintenance Data.”
	2. Project name.
	3. District name.
	4. Equipment, product, or system name as appropriate.
	5. Applicable tag number.
	6. Date.
	7. Manufacturer’s name and address.
	J. Table of Contents

	1. Neatly word-processed Table of Contents for each volume, arranged in systematic order.
	2. List of each Equipment piece or product included and indexed to the content of volume.  Reference all District Equipment numbers.
	K. List with each product the name, address, telephone number, fax, and website URL (if available) of the following, and identify the area of responsibility for each:

	1. Subcontractor or installer.
	2. Maintenance Contractor, as appropriate.
	3. Local source of supply for parts and replacement and list of recommended spare parts
	L. Identify each product by product name and other identifying symbols as shown on the Drawings and as specified herein, including nameplate information and shop order numbers for each item of Equipment furnished.
	M. Product Data

	1. Include only those sheets that are pertinent to the specific products.
	2. Annotate each sheet to:
	a. clearly identify specific product or part installed;
	b. clearly identify data applicable to installation; and
	c. delete references to inapplicable information.
	N. Drawings

	1. Supplement product data with Drawings as necessary to clearly illustrate:
	a. relations of component parts of Equipment and systems;
	b. control and flow diagrams; and
	c. coordinated drawings to ensure correct illustration of completed installation.
	O. Written text as required to supplement product data for particular installation.

	1. Organize in consistent format under separate headings for different procedures.
	2. Provide logical sequence of instructions for each procedure.
	P. Copy of each warranty, bond, and/or service contract issued, as applicable.
	Q. Provide an information sheet for the District’s personnel indicating:

	1. proper procedures in event of failure; and
	2. instances that might affect validity of warranties.

	14.10.05. Equipment, Products, and Systems Requiring O&M Documents
	A. Listed below are the Equipment, products, and systems for which the Contractor is required to furnish O&M documents in conformance with this Special Provisions Article.
	1. Operations and Maintenance Document List
	2. The table above list O&M documentation requirements for individual pieces of equipment and for complete chemical systems.

	14.10.06. Payment
	A. Full compensation for doing all Work required to provide O&M documents as specified herein shall be by the specified amount per each set of O&M documents as listed above.
	B. Payment for each O&M document shall be made progressively in the following manner:
	1. Forty (40) percent of the amount stated in the list above after the Contractor submits a draft O&M document that has been favorably reviewed by the District according to Special Provisions Article 14.10.02. Submittal Schedule, paragraph C.
	2. Sixty (60) percent of the amount stated in the list above after the Contractor submits a final O&M document that has been favorably reviewed by the District according to Special Provisions Article 14.10.02. Submittal Schedule, paragraph F.

	14.11. Maintenance of Record Documents
	A. The Contractor shall maintain at the site the following record documents:
	B. The Contractor shall provide files and racks for orderly storage of the documents; maintain the documents in clean, dry, legible condition, and make all documents and samples available during regular business hours for inspection and reproduction b...
	C. The Contractor shall keep the record documents current with construction in progress.  Completed construction Work shall not be permanently concealed until required information has been recorded on the As-Built Drawings.

	14.11.01. As-Built Drawings
	A. The Contractor is required to keep on-site and available for inspection at any time an accurately marked, legible, up-to-date set of Contract Drawings (as-built Drawings) for the Work installed.  The Contractor shall record as the Work progresses c...
	1. Field changes or adjustments in the final location or in the final dimensions or details of the Work.
	2. Changes resulting from RFIs, Change Orders, DCOs, and other Contract modifications.
	3. Locations of underground and above-ground utilities and appurtenances referenced to permanent, accessible features of the Work.
	4. Details not included in the original Contract Drawings but incorporated into the Work, referenced to approved shop Drawings, product data, samples, calculations, or other submittals.
	5. Location of items embedded or concealed from view (e.g., conduits, cables, junction boxes, piping, etc.).
	B. Changes shall be clearly described on the Drawings by note as required.
	C. All entries shall be dated, calling attention to the entry by a "cloud" drawn around the area or areas affected.
	D. The as-built Drawings shall be kept in a safe place and protected from damage by weather and manhandling.  As-built Drawings shall be stored apart from documents used for performing the Work and shall be kept in a dry, legible condition and in good...
	E. Changed Work or conditions of the Work covered up or concealed by the Contractor in advance of recordation on the as-built Drawings shall be uncovered to allow accurate recordation of the change then re-covered all at the Contractor’s expense.
	F. Changes shall be marked directly on the Contract Drawings in accordance with instructions provided in Appendix C.  If there is insufficient space on a Drawing to mark up the change, the Contractor shall draw additional sketches to completely show t...
	G. The Engineer has the right to review the Contractor’s as-built Drawings at any time to ascertain that they are being kept up to date and that they show sufficient detail.  Should the Contractor’s as-built Drawings not be up to date or should they l...
	H. The construction as-built Drawings shall be stamped “As-Built” and shall be, at completion of construction, signed and dated by the Contractor and submitted as required in Article 11.03.01. As-Built Drawings.



	14.12. Emergency Work
	14.13. Dispute Review Board
	A. A Dispute Review Board (DRB) process is not required.

	14.13.01. Payment
	A. No Special Requirements.

	14.14. Escrow Bid Documents
	A. Escrow Bid Documents are not required.

	14.15. Partnering
	A. No Special Requirements.

	14.15.01. Payment
	A. No Special Requirements.

	14.16. Insurance
	A. Without limiting the Contractor’s indemnification of, or liability to, the District, the Contractor must provide and maintain at its own expense during the term of this Contract or as may be further required herein the following insurance coverages...
	B. The Contractor must, at its sole cost and expense, procure and maintain during the entire period of this Contract through Acceptance of the Work by the District’s Board of Directors the following insurance coverage(s).

	14.16.01. Required Coverages
	A. Commercial general/business liability insurance with coverage as indicated.
	1. $2,000,000 per occurrence/$2,000,000 aggregate limits for bodily injury and property damage.
	2. $2,000,000 products/completed operations aggregate to be maintained for at least three (3) years following acceptance of the Work by the District.
	3. General liability insurance must include the following:
	a. Coverage at least as broad as found in standard ISO Form CG 00 01.
	b. Premises and operations.
	c. Contractual liability expressly including liability assumed under this Contract.
	d. If the Consultant shall be working within 50 feet of a railroad or light rail operation, any exclusion as to performance of operations within the vicinity of any railroad bridge, trestle, track, roadbed, tunnel, overpass, underpass, or crossway mus...
	e. Owners and contractors’ protective liability.
	f. Severability of interest.
	g. Explosion, collapse, and underground hazards, (X, C, and U).
	h. Broad form property damage liability.
	i. If the standard ISO form wording for "Other Insurance" or other comparable wording is not contained in the Consultant’s liability insurance policy, an endorsement must be provided that states the insurance will be the primary insurance and that any...
	B. Business auto liability insurance with coverage as indicated.

	1. $2,000,000 combined single limit for bodily injury and property damage per occurrence, covering all owned, non-owned, and hired vehicles.
	C. Builders’ risk (course of construction) insurance.

	1. Covering all risks of loss less policy exclusions for an amount equal to the completed value of the Project with no coinsurance penalty provisions.  Builder’s Risk policy shall name Santa Clara Valley Water District as the loss payee.
	D. Workers’ compensation and employer’s liability insurance.

	1. Statutory California workers’ compensation coverage covering all Work to be performed for the District.
	2. Employer liability coverage for not less than $1,000,000 per occurrence.
	E. Surety bonds

	1. The Contractor shall provide the following surety bonds:
	a. A Bid bond as specified in the Notice to Bidders.
	b. A performance bond as required by the Notice to Bidders.
	c. A payment bond as required by the Notice to Bidders.
	F. Environmental Pollution Liability: In the event that Hazardous, contaminated Material is discovered during the course of the Work and the Contractor or its Subcontractor is required to perform abatement or disposal of such Material, then the Contra...


	14.16.02. General Requirements
	A. Additional Insured Endorsement(s):  The Contractor must provide an additional insured endorsement for commercial general/business liability and business automobile liability coverage naming the Santa Clara Valley Water District, its Directors, offi...
	B. Primacy Clause:  The Contractor’s insurance must be primary with respect to any other insurance that may be carried by the District, its officer, agents, and employees; the District’s coverage must not be called upon to contribute to or share in th...
	C. Cancellation Clause Revision:  The Certificate of insurance must provide a 30-day notice of cancellation (10-day notice for nonpayment of premium).  NOTE: The standard wording in the ISO certificate of insurance is not acceptable.  The following wo...
	D. Acceptability of Insurers:  All coverages must be issued by companies admitted to conduct business in the State of California that hold a current policyholder’s alphabetic and financial size category rating of not less than A-V according to the cur...
	E. Self-Insured Retentions or Deductibles:  Any deductible or self-insured retention must be declared to and approved by the District.  At the option of the District, either (i) the insurer shall reduce or eliminate such deductibles or self-insured re...
	F. Subcontractors:  The Contractor must require each of its Subcontractors of any tier to carry the aforementioned coverages, or the Contractor may insure Subcontractors under its own policies.
	G. Amount of Liability Not Limited to Amount of Insurance:  The insurance procured by the Contractor for the benefit of the District must not be deemed to release or limit any liability of the Contractor.  Damages recoverable by the District for any l...
	H. Coverage to be Occurrence Based:  All coverage must be occurrence-based coverage.  Claims-made coverage is not allowed.
	I. Waiver of Subrogation:  The Contractor agrees to waive subrogation against the District to the extent that any loss suffered by the Contractor is covered by any commercial general liability policy, automobile policy, workers’ compensation policy, o...
	J. Noncompliance:  The District reserves the right to withhold payments to the Contractor in the event of Material noncompliance with the insurance requirements outlined above.
	K. The Contractor shall mail or deliver the certificates and endorsements to:
	L. The certificate of insurance must include the name of the Project.
	M. For any questions, the Contractor’s insurance broker is advised to call the District Risk Management Administrator at (408) 630-2213.


	section 15. GENERAL COORDINATION
	15.01. Meeting Requirements
	15.01.01. Preconstruction Meeting
	15.01.02. Progress Meetings
	15.01.03. Coordination and Special Meetings
	15.02. Integration and Coordination with District Operations
	15.02.01. Overview of Existing Systems and Facilities
	15.02.02. Requirements of an Operational Facility or System
	15.03. Coordination of Work Activities
	15.03.01. Work by Others
	15.03.02. Coordination with Others
	15.04. Construction Survey
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	SECTION 16. WORK CONSTRAINTS AND SITE RESTRICTIONS
	16.01. General Work Constraints
	16.02. Utilities
	16.02.01. Utility Coordination
	16.02.02. Protection of Existing Utilities
	16.02.03. Utility Installation/Relocation by Others
	16.03. Protection of Existing Improvements
	A. The Contractor’s attention is directed to Standard Provisions Article 4.10. Preservation of Property.

	16.03.01. Survey Monuments
	16.04. Preconstruction Surveys
	16.04.01. Preconstruction Survey Within the Project Limits
	16.04.02. Surveys of Properties in the Vicinity of the Work
	A. The Contractor is advised that there is adjacent property in the vicinity of where the work is being done.  Any damage to the adjacent properties done by the Contractor shall be addressed in accordance with Standard Provisions Article 4.10. Preserv...

	16.05. Rights of Way
	A. Access to the site will be by public streets and rights of way in the City of San Jose.  Work will be done on the District-furnished rights of way in the City of San Jose.  The Contractor shall comply with the ordinances, regulations and all other ...

	16.05.01. District-Furnished Right of Way
	16.05.02. Contractor-Furnished Right of Way
	16.05.03. Temporary Construction Easements
	A. No Special Requirements.

	16.06. Access to Properties Owned by Others
	16.07. Access to the Job Site
	16.08. Access Roads Within the Job Site
	16.09. District Use of Facilities/Premises Within the Work Area

	section 17. SAFETY AND SECURITY
	17.01. Safety
	17.02. Safety and Health Program
	17.03. Security Requirements at Job Site
	17.03.01. General
	17.03.02. Identification and Badging
	17.03.03. Background Checks
	17.03.04. Site Access Control
	17.03.05. Mail and Postal Deliveries to the Project Site

	section 18. PERMITS AND REGULATIONS
	18.01. Permits and Agreements
	18.01.01. District-Obtained Permits
	18.01.02. Contractor-Obtained Permits
	18.01.03. Operation Regulations
	1. “South Bay Advanced Recycled Water Treatment Facility Final Environmental Assessment/Initial Study-Mitigated Negative Declaration,” dated February 2010.
	2. “Eight Addendum to Environmental Assessment/Initial Study-Mitigated Negative Declaration Silicon Valley Water Purification Storage Building Addition,” dated March 2021.

	18.02. Hours of Work
	18.03. Noise Pollution and Vibration
	18.03.01. Noise
	18.03.02. Noise Monitoring
	18.03.03. Vibration Monitoring
	18.04. Air Pollution
	18.05. Spillage and Dust
	18.06. Traffic Control
	18.07. Truck Traffic and Hauling
	18.07.01. Truck Arriving Early, Truck Idling, and Queuing
	18.08. Parking
	18.09. Discovery of Archeological Artifacts and Human Remains
	18.10. Aesthetic Requirements
	18.11. Recreation
	18.12. Utilities and Service System
	18.13. Payment

	SECTION 19. environmental
	19.01. Compliance with NPDES General Permit
	19.01.01. SWPPP
	19.01.02. Storm Water BMPs
	19.01.03. Payment
	19.02. Other Discharge Permits
	19.03. BMP Action Plan
	a. Erosion control BMPs
	b. Sediment control BMPs
	c. Run-on/runoff control BMPs
	d. Wind Erosion control BMPs
	e. Tracking control BMPs
	f. Non-storm water management BMPs
	g. Waste management and Material pollution control BMPs.

	19.03.01. Payment
	A. Full compensation for doing all Work necessary to prepare and implement the BMP Action Plan, including all Materials, labor, Equipment, services, supervision, documentation, and submittals, shall be included in the lump sum price for Bid Item No. 2...

	19.04. Water Pollution Discharges
	19.05. Regulated Material Management
	19.05.01. Asbestos Management
	19.05.02. Lead Management
	19.06. Solid Materials Management
	19.06.01. Definitions
	19.06.02. Construction and Demolition Waste Management
	19.06.03. Post-Consumer Recycled Content Requirements
	19.07. Migratory Birds
	19.07.01. Regulatory Requirements
	19.07.02. Qualified Biologist
	19.07.03. General Nesting Seasons
	19.07.04. Protective Buffer Zones
	19.07.05. Exclusion Devices
	19.07.06. Nest Prevention
	19.07.07. Submittals
	19.07.08. Payment
	19.08. Other Wildlife and Fish Species
	19.09. Sensitive Plants and Vegetation
	A. No Special Requirement.

	19.10. Proper Pruning Techniques for Woody Vegetation Removal
	A. No Special Requirement.

	19.11. Plant Pathogen Management
	A. No Special Requirement.

	19.12. Payment
	A. Work involved in complying with all requirements under Special Provisions Section 19 Environmental shall be considered incidental and included in the Contract Price(s) paid for the various items of Work involved; no additional time or payment shall...
	B. Full compensation for providing all labor and materials for doing all Work, to provide the Avoidance, Minimization, and Monitoring Plan for review by the CDFW and respond to any comments from the CDFW shall be included in the lump sum price for Sup...
	C. Full compensation for any delay in construction due to the review and responding to comments for the Avoidance, Minimization, and Monitoring Plan by the CDFW shall be included in the per Day Bid for Supplemental Bid Item No.10 Avoidance, Minimizati...


	section 20. Submittal AND QUALITY REQUIREMENTS
	20.01. Additional Submittal Requirements
	A. This Article includes any additional submittal requirements.  Also see Standard Provisions Section 7 Submittal Management.

	20.01.01. General Requirements
	A. Submittals shall be in accordance with Standard Provisions Article 7.05. Submittals to be Furnished by the Contractor unless otherwise modified herein.

	20.01.02. Immediate Submittals
	A. Physical construction Work cannot begin until the following immediate submittals have been favorably reviewed by the Engineer.  These immediate submittals shall be submitted no later than 45 Days after the date of issuance of the NTP.
	1. Section 03 Resume of Project Superintendent
	2. Section 08 Injury and Illness Prevention Plan
	3. Section 08 Site-Specific Safety and Health Plan
	4. Section 19 Storm Water BMP Action Plan
	5. Section 19 Construction and Demolition Debris Management Plan
	B. Physical construction Work cannot begin until the following item(s) have been completed by the Contractor. These items must be competed no later than 130 Days after the date of issuance of the NTP
	1. Section 18 Contractor Obtained Permits

	20.01.03. Special Review Cycle
	A. No Special Requirements

	20.01.04. Copies
	A. The number of Submittal copies shall be in accordance with the Standard Provisions Article 7.05.  Submittals to be Furnished by the Contractor and in Article 9.12.02. Product Data and Samples.

	20.02. Exclusive Testing by the District
	A. No Special Requirements.

	20.03. Additional Testing Certifications
	A. No Special Requirements.

	20.04. Contractor’s Quality Control
	20.04.01. Quality Control Plan
	20.04.02. Contractor’s Quality Control Staffing Requirements
	A. The Contractor shall have a qualified Field QC Representative responsible for QC who is on-site whenever permanent Work is being performed.  This Field QC Representative shall report directly to a senior manager of the Contractor to ensure organiza...

	20.04.03. Payment
	A. Full compensation for doing all Work necessary to provide quality control shall be included in the Contract Price(s) for various items of Work involved; no separate payment shall be made.


	section 21. PAYMENT PROCEDURES
	21.01. Bid Items
	21.01.01. General Requirements
	21.01.02. Description of Bid Items
	21.02. Progress Payments and Schedule of Values
	21.03. Progress Payment Retention
	A. No Special Requirements.  Refer to Standard Provisions Article 6.02.04 Payment.


	SECTION 22. CONTRACT CLOSEOUT
	22.01. Project Completion and Acceptance
	22.01.01. Use Before Acceptance
	A. Should the District elect to partially occupy or use portions of the Work prior to Acceptance, the Contractor shall execute and submit to the Engineer a completed Use Before Acceptance Warranty form provided below.  The Contractor must perform fina...

	22.01.02. Milestone Completion Preliminary Final Inspection
	A. The Contractor is to provide the planned dates or achievement of all Milestone Completion dates as required by the Standard Provisions Section 11 Contract Closeout.

	22.02. Guarantee and Guaranty Bond
	A. Refer to Standard Provisions Article 11.02 Guarantee and Guaranty Bond.

	22.03. Training
	1. Section 33.12 – Fire Protection Systems
	2. Section 33.13 – Fire Detection and Alarm Systems
	3. Section 36 – Electrical

	22.03.01. General Requirements
	22.03.02. Submittals
	22.04. Testing and Facility Start-Up
	22.04.01. Testing and Start-Up Overview
	22.04.02. Water Tightness Testing
	22.04.03. Operational Readiness Testing
	22.04.04. Functional Testing
	22.04.05. System Commissioning Testing
	a. If any installed Equipment fails to operate properly during the testing period, the test may be stopped.  The Contractor shall assist the District in determining the cause of the problem.  If the cause of the problem is Contractor-supplied Equipmen...

	22.04.06. Submittals
	1. Individual testing plans for each major new facility and modified existing process system.  Testing plans should summarize all planned Work leading to the start-up and SCT of each modified and new process system.  As a minimum, testing plans shall ...
	a. Fire Detection and Alarm Systems
	b. Electrical—General Provisions
	2. Blank test forms and checklists showing data to be recorded and checkout procedures prior to each test, whether factory or on-site.

	22.05. Submission of Closeout Items
	A. At completion of construction and prior to issuance of the Project Completion letter by the Engineer, the Contractor shall deliver to the Engineer the closeout Documents described in Standards Provisions Section 11 Contract Closeout.

	22.06. Final Cleaning
	A. Structures that are to be cleaned by a professional industrial janitorial service as specified in Standard Provisions Section 11 Contract Closeout include:
	1. Storage Building
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	6.8.6 Item 6:  Compliance Documentation
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	SECTION 12. WORK AND CONTRACT TIME(S)
	12.01. Summary of Work
	12.02. Drawings
	12.03. Contract Time(s)
	12.04. Inclement Weather
	12.05. Liquidated Damages
	12.06. Bonus
	12.07. Changes

	section 13. GENERAL REQUIREMENTS
	13.01. Abbreviations and Acronyms
	13.02. Definition of Key Terms
	13.03. Site Investigation
	13.04. District-Furnished Reports
	13.04.01. Geotechnical Reports
	13.04.02. Environmental Report
	13.04.03. Hazardous Material Investigation Report
	1. Preconstruction Environmental Sampling Support Santa Clara Valley Water District South Bay Advanced Recycled Water Treatment Facility,” dated August 19, 2010.
	2. “Soil Testing Results: Advanced Water Treatment Facility Early Earthwork Santa Clara County APN015-31-063 Zanker Road, San Jose, California,” dated March 3, 2010.

	13.04.04. Cultural Resources Report
	13.04.05. As-Built Documents
	1. As-built drawings “Map and Construction Plan for South Bay Advanced Recycled Water Treatment Facility Project” (Volume I – VIII) dated September 13, 2015.
	2. As-built drawings “South Bay Advanced Recycled Water Treatment Facility Project Early Earthwork” dated January 2010.
	3. Conformed “Specifications and Contract Documents for South Bay Advanced Recycled Water Treatment Facility Project” (Volume 1 – 3) dated September 2010.

	13.05. Contractor’s Engineering and Design
	13.05.01. Seismic Design Criteria
	13.05.02. Wind Design Criteria
	1. Anchorage and other supports for all equipment where specified in these Technical Specifications shall be designed to resist seismic forces
	2. Selected architectural elements (e.g., store front systems), sunshade structures, exterior mechanical and electrical equipment housings and their attachments, supporting structures, and anchorage shall be as follows:
	3. Cast-in anchor bolts are preferred to support of critical equipment and framing.  Post-installed concrete anchors (expansion and adhesive) will not be used, without approval form the Engineer.
	4. Post-installed concrete anchors (expansion and adhesive) shall have a current evaluation report issued by ICC-ES.  Design values and installation requirements for anchors will be as presented in the ICC-ES ESR (Evaluation Services Report) for the a...
	5. Do not use friction to resist wind forces.
	1. All equipment designed to be fixed in position shall be securely fastened in place in conformance with the CBC, ASCE 7, or as specified here in the Technical Specifications. For other equipment, the equipment manufacturer shall provide recommended ...
	1. It shall be the responsibility of the equipment manufacturer/supplier to provide the engineering anchorage calculations and figures to the Contractor for submission to the Engineer. As a minimum, the equipment manufacturer/supplier shall determine ...
	2. Engineering anchorage calculations and figures shall be prepared, stamped, and signed by a Professional Civil or Structural Engineer licensed in the State of California. Calculations shall include the following steps as a minimum:
	3. For all equipment the minimum anchor bolt size shall be 3/8 inch in diameter, with 2 inches minimum embedment. All anchor bolts securing equipment to be grouted shall be furnished with leveling nuts, the faces of which shall be tightened against th...
	4. Cast-in-place anchor bolts shall be set before concrete has been placed and shall be carefully held in position with suitable templates of an acceptable design.
	5. No equipment shall be anchored to vertical structural elements without the written approval of the Engineer, with the exception of pipe hangers/supports or anchorage as specified.

	13.05.03. Hydraulic Design Criteria
	13.05.04. Truck Loading

	SECTION 14. special requirements
	14.01. Engineer
	14.02. Project Signs
	A. No Special Requirements.

	14.02.01. Payment
	14.03. Office Facilities
	14.03.01. Engineer’s Office
	1. Phone-Answering System
	a. The phone-answering system shall be a digital machine for outgoing messages with a Day/time stamp, beeperless, and remote accessible.  The phone-answering system shall be a Phonematic Digital Answer No.  8800, Southwestern Bell No. FA1010 or equiva...
	b. All calls pertaining to the job made from the telephone provided for the Engineer’s use shall be at the Contractor’s expense.

	2. Broadband Internet Service
	a. Broadband connection shall meet the definition of the U.S. Federal Commission as any connection to the Internet with a minimum download speed of five (5) MB/s and minimum upload speed of one (1) MB/s or faster in at least one (1) direction.
	b. The broadband connection shall consist of any of the following technologies:
	(1) Digital subscriber line (DSL), which uses copper telephone lines to carry voice traffic and high-speed data.
	(2) Cable modems, which tap into existing cable television company lines.
	(3) Wireless, which is typically made up of on-the-ground, antenna-to-antenna systems, commonly called “fix-wireless” systems.
	(4) Satellite, which is provided by direct broadcast satellite (DBS) companies focusing only on Internet connections.

	c. The service connection shall include all necessary software and hardware, such as Ethernet cards and modems, and will be compatible with latest supported Microsoft Windows operating system.


	14.03.02. Contractor’s Office
	A. The Contractor shall provide and maintain at the project site a suitable trailer office for Contractor’s use.  Location of Contractor and sub-contractor office trailers shall be at the Contractor’s staging area and shown on the Drawings and shall b...

	14.03.03. Removal and Disposal
	A. Office facilities, furnishings, and/or Equipment specified in this Special Provisions Article 14.03.02. Office Facilities shall be furnished, installed, and in operating condition prior to performing any other Contract Work under the Contract.
	B. Prior to issuance of the Project Completion letter by the District, the Contractor shall remove and dispose of its temporary facilities, Material, and Equipment and restore the site to its original or better condition.

	14.03.04. Payment
	A. Full compensation for doing all Work necessary to provide office facilities, including operating and maintenance costs as specified herein, shall be included in the lump sum price Bid for Mobilization.

	14.04. Use of District Facilities
	A. The Contractor’s employees shall not use District restrooms, offices, lunchrooms, parking spaces, Work rooms, or similar facilities unless given authorization by the Engineer.
	B. The Contractor shall not be allowed to use any District equipment at the facility, including cranes, forklifts, and man lifts.

	14.05. Temporary Utilities
	A. Temporary Electrical Power:  All electrical power for the Contractor’s construction operations, offices, storage spaces, lighting, testing, heating, cooling, ventilating, and security and to support other temporary utilities and facilities describe...
	B. Temporary Lighting:  The Contractor shall provide temporary lighting in all Work areas sufficient to maintain a lighting level during working hours not less than the lighting level required by California OSHA standards.  As permanent lighting facil...
	C. Temporary Heating, Cooling, and Ventilation:  The Contractor shall provide means for heating, cooling, and ventilating all Work areas as may be required to protect the Work from damage by freezing, high temperatures, and weather or to provide a saf...
	D. Temporary Water:  The Contractor shall (i) pay for and construct facilities necessary to furnish potable water for human consumption and non-potable water for use during construction; (ii) provide backflow-prevention devices properly sized for use ...
	E. Temporary Sanitary Facilities:  Sanitary facilities for the Contractor and all Subcontractors shall be provided by the Contractor.  Sanitary facilities shall be of reasonable capacity, properly maintained throughout the construction period, and obs...
	F. Solid and Liquid Waste Disposal:  The Contractor shall provide a sufficient number of waste receptacles, dumpsters, and bins to contain all solid and liquid waste generated from construction operations.  Existing waste receptacles owned by the Dist...
	G. Temporary Fire Protection:  The Contractor shall provide portable, UL-rated, 20#, Class-A fire extinguishers at temporary Contractor, Engineer, and similar office spaces.  In all other areas of construction operations, provide UL-rated, 20# or larg...
	H. Temporary Propane Service:  If required for construction operations and temporary facilities, the Contractor shall arrange with a Local propane vendor, at the Contractor’s own cost, to provide adequate, temporary propane service.  The Contractor sh...
	I. Temporary Compressed Air:  The Contractor shall provide compressors for compressed air for construction operations as required.  Use of existing or new plant air compressor systems for construction operations is prohibited.

	14.05.01. Payment
	A. Full compensation for doing all Work necessary to provide temporary utilities shall be included in the Contract Price(s) for various items of Work involved; no separate payment shall be made.

	14.06. Staging Area
	A. Staging areas that are not already paved or covered with compacted aggregate base and that are used for parking vehicles and trailers; or for workshops, maintenance areas, Equipment, piping, formwork, rebar; or for storing masonry on pallets and me...
	B. Aggregate base shall be removed from all staging areas prior to Project Completion; surfaces shall be regraded to their original grades or to matching surrounding conditions as directed by the Engineer.
	C. Any soils contaminated with petroleum product or other Hazardous Material by the Contractor shall be removed by the Contractor and disposed of in accordance with Federal, State, and Local laws.
	D. The Contractor is responsible for weed control in staging and Material storage areas.
	E. The staging area on the plans may need to be modified during the storage building construction.  The contractor’s attention is directed to Section 15.03.02 Coordination by Others.

	14.06.01. Payment
	A. Full compensation for doing all Work necessary to provide staging areas shall be included in the Contract Price(s) for various items of Work involved; no additional payment shall be made.

	14.07. District-Furnished Material and Equipment
	A. No Special Requirements.

	14.07.01. Assignment of Contract for District-Procured Material
	A. No Special Requirements.

	14.08. Salvaged Material and Equipment
	A. No Special Requirements.

	14.09. Tools and Spare Parts
	A. The Contractor shall furnish special tools and spare parts specified in the Technical Provisions, or at a minimum, all special tools and spare parts recommended by the manufacturer for normal operation and maintenance of Equipment.  This includes s...
	B. Special tools are considered to be those tools that, because of their limited use, are not normally available but that are necessary for the particular Equipment, whether identified in the manufacturer’s standard manual or not.
	C. The Contractor shall collect and store all spare parts required.  All spare parts shall be carefully packed in sealed, weather-resistant cartons and all tools packed in metal toolboxes with locking clasps, each labeled with indelible markings, and ...
	D. Unless otherwise specified or approved by the Engineer, tools and spare parts shall be transferred to the District at the end of Project. The Contractor is responsible for the tools and spare parts until such time as accepted by the Engineer. Upon ...
	E. Special tools and spare parts shall be new and shall not be utilized by the Contractor.
	F. The District will not purchase or lend any tools or equipment to the Contractor at any time.

	14.10. Operation and Maintenance Documents
	14.10.01. Scope of Work
	A. The Work specified in this Special Provisions Article includes providing operation and maintenance (O&M) documents as specified herein.
	B. O&M documents shall include the O&M manual for the complete system and/or the Equipment maintenance data for pieces of Equipment that operate on its own or as part of the complete system.  The Equipment maintenance data for each piece of Equipment ...

	14.10.02. Submittal Schedule
	A. The Contractor shall submit Draft and Final O&M documents as required below in accordance with Section 7. Submittal Management.
	B. The Draft O&M documents shall be submitted only after a favorable review of the shop Drawings.
	C. Draft O&M documents shall be favorably reviewed at least 3 weeks prior to:
	1. Functional Testing; and
	2. training of each piece of Equipment or system.
	D. Make two (2) copies of draft O&M documents available at the Project site for use by construction personnel and by the District.
	E. Make additions and revisions to the O&M documents in accordance with the Engineer’s review comments.
	F. Final O&M documents shall be favorably reviewed within four (4) weeks after operator training (if applicable) or after final approval of Equipment installation.
	G. Reference is made to Article 12.05. Liquidated Damages for failure to submit O&M documents as required.


	14.10.03. Document Contents
	A. Contents for each unit of Equipment and system as appropriate.
	1. Description of unit and component parts.
	a. Function, normal operating characteristics, and limiting conditions.
	b. Performance curves, engineering data, and tests.
	c. Complete nomenclature and commercial number of replaceable parts.
	d. A listing of all Equipment and their weights for all items weighing more than 100 pounds.  A motor and speed reducer mounted on a common base shall be considered both individually and together in the listing.  Other similar assemblies shall be simi...

	2. Operating Procedures
	a. Start-up, break in, routine, and normal operating instructions.
	b. Regulation, control, stopping, shutdown, and emergency instructions.
	c. Summer and winter operating instructions.
	d. Special operating instructions.

	3. Maintenance Procedures
	a. Routine and preventative maintenance operations.
	b. Guide to “troubleshooting.”
	c. Disassembly, repair, and assembly.
	d. Alignment, adjusting, and checking.

	4. Servicing and Lubrication Schedule:  List of lubricants required, including time intervals for lubrication, adjustments, etc., on all new Equipment furnished under this Contract and a list of all required lubricants, including a notation as to lubr...
	5. Manufacturer’s printed operating and maintenance instructions.
	6. Original manufacturer’s parts list, illustrations, assembly drawings, and diagrams required for maintenance.
	a. Predicted life of parts subject to wear.
	b. Items recommended to be stocked as spare parts.

	7. Each Contractor’s coordination Drawings as-installed, color-coded piping diagrams.
	8. List of original manufacturer’s spare parts to be left with the District at completion of construction; manufacturer’s current prices; address, phone number, and FAX number of authorized repair facilities; address of factory; and recommended quanti...
	9. Other data as required under pertinent sections of these Specifications.
	B. Contents for each electrical and electronic system as appropriate.

	1. Description of System and Component Parts
	a. Function, normal operating characteristics, and limiting conditions.
	b. Performance curves, engineering data, and test data.
	c. Complete nomenclature and commercial data.

	2. Circuit Directories of Panel Boards
	a. Electrical service.

	3. As-installed, color-coded wiring diagrams.
	4. Operating Procedures
	a. Routine and normal operating instructions.
	b. Sequences required.
	c. Special operating instructions.

	5. Maintenance Procedures
	a. Routine and preventative maintenance operations.
	b. Guide to “troubleshooting.”
	c. Disassembly, repair, and assembly.
	d. Adjustment and checking.

	6. Manufacturer’s printed operating and maintenance instructions.
	7. List of original manufacturer’s spare parts, manufacturer’s current prices, address, phone number, FAX number, and recommended quantities to be maintained in storage.
	8. As-installed control diagrams by controls manufacturer.  For each control device, provide a hard copy printout of the control program, annotated to describe all logic sequences.  Provide a detailed description for modifying the control program.
	C. The Contractor shall be required to fill out the Mechanical equipment summary sheet, electrical equipment summary sheet, and instrumentation/controls equipment summary sheet electronically.  The District shall provide electronic copies of the forms...
	D. O&M documents shall be applicable to Equipment actually furnished with general sections related to other models deleted.  Manuals shall be rejected if not satisfactorily marked.
	E. Such other information as may be required to provide comprehensive information on all systems, subassemblies, and components to enable operation, service, maintenance and repair shall also be provided.
	F. If, at the time of the Project Bid, any manufacturer, supplier, or Subcontractor offers for use or sale an electronic copy of operations and/or maintenance information, it shall be provided with the paper information.


	14.10.04. Document Format
	A. General Requirements:  Information and data shall be provided in the English language and per the customary Imperial System units of measure and weight (feet, inches, pounds, degrees in Fahrenheit, etc.).  Supplemental metric units shall be include...
	B. Paper:  white 20-pound bond minimum for typed pages.
	C. Size:  8½ inches X 11 inches.
	D. Binders
	1. Commercial quality post or ring-type binders with durable plastic covers.
	2. Minimum spine size of 1 inch.
	3. When multiple binders are used, correlate data into related consistent groupings.
	E. Text:  Manufacturer’s printed data or neatly word-processed information.
	F. Drawings

	1. Provide reinforced-punched binder tab; bind in with text.
	2. Fold larger drawings to size of text pages and include in clear plastic pockets.
	G. Provide fly leaf for each separate product or for each piece of operating Equipment.

	1. Provide typed description of the product and major component parts of Equipment.
	2. Provide indexed tabs for each product and piece of Equipment.
	H. Provide electronic files for all non-preprinted text (Word); spreadsheets (Excel); or CAD drawings (AutoCAD) included in the O&M manuals.  These files shall become the property of the District for use in a master plan O&M manual, training programs,...
	I. Depending upon the content of the O&M documents, the cover shall include appropriate titles as follows:

	1. For complete systems, “O&M Manual and Equipment Maintenance Data”; for individual Equipment, “Equipment Maintenance Data.”
	2. Project name.
	3. District name.
	4. Equipment, product, or system name as appropriate.
	5. Applicable tag number.
	6. Date.
	7. Manufacturer’s name and address.
	J. Table of Contents

	1. Neatly word-processed Table of Contents for each volume, arranged in systematic order.
	2. List of each Equipment piece or product included and indexed to the content of volume.  Reference all District Equipment numbers.
	K. List with each product the name, address, telephone number, fax, and website URL (if available) of the following, and identify the area of responsibility for each:

	1. Subcontractor or installer.
	2. Maintenance Contractor, as appropriate.
	3. Local source of supply for parts and replacement and list of recommended spare parts
	L. Identify each product by product name and other identifying symbols as shown on the Drawings and as specified herein, including nameplate information and shop order numbers for each item of Equipment furnished.
	M. Product Data

	1. Include only those sheets that are pertinent to the specific products.
	2. Annotate each sheet to:
	a. clearly identify specific product or part installed;
	b. clearly identify data applicable to installation; and
	c. delete references to inapplicable information.
	N. Drawings

	1. Supplement product data with Drawings as necessary to clearly illustrate:
	a. relations of component parts of Equipment and systems;
	b. control and flow diagrams; and
	c. coordinated drawings to ensure correct illustration of completed installation.
	O. Written text as required to supplement product data for particular installation.

	1. Organize in consistent format under separate headings for different procedures.
	2. Provide logical sequence of instructions for each procedure.
	P. Copy of each warranty, bond, and/or service contract issued, as applicable.
	Q. Provide an information sheet for the District’s personnel indicating:

	1. proper procedures in event of failure; and
	2. instances that might affect validity of warranties.

	14.10.05. Equipment, Products, and Systems Requiring O&M Documents
	A. Listed below are the Equipment, products, and systems for which the Contractor is required to furnish O&M documents in conformance with this Special Provisions Article.
	1. Operations and Maintenance Document List
	2. The table above list O&M documentation requirements for individual pieces of equipment and for complete chemical systems.

	14.10.06. Payment
	A. Full compensation for doing all Work required to provide O&M documents as specified herein shall be by the specified amount per each set of O&M documents as listed above.
	B. Payment for each O&M document shall be made progressively in the following manner:
	1. Forty (40) percent of the amount stated in the list above after the Contractor submits a draft O&M document that has been favorably reviewed by the District according to Special Provisions Article 14.10.02. Submittal Schedule, paragraph C.
	2. Sixty (60) percent of the amount stated in the list above after the Contractor submits a final O&M document that has been favorably reviewed by the District according to Special Provisions Article 14.10.02. Submittal Schedule, paragraph F.

	14.11. Maintenance of Record Documents
	A. The Contractor shall maintain at the site the following record documents:
	B. The Contractor shall provide files and racks for orderly storage of the documents; maintain the documents in clean, dry, legible condition, and make all documents and samples available during regular business hours for inspection and reproduction b...
	C. The Contractor shall keep the record documents current with construction in progress.  Completed construction Work shall not be permanently concealed until required information has been recorded on the As-Built Drawings.

	14.11.01. As-Built Drawings
	A. The Contractor is required to keep on-site and available for inspection at any time an accurately marked, legible, up-to-date set of Contract Drawings (as-built Drawings) for the Work installed.  The Contractor shall record as the Work progresses c...
	1. Field changes or adjustments in the final location or in the final dimensions or details of the Work.
	2. Changes resulting from RFIs, Change Orders, DCOs, and other Contract modifications.
	3. Locations of underground and above-ground utilities and appurtenances referenced to permanent, accessible features of the Work.
	4. Details not included in the original Contract Drawings but incorporated into the Work, referenced to approved shop Drawings, product data, samples, calculations, or other submittals.
	5. Location of items embedded or concealed from view (e.g., conduits, cables, junction boxes, piping, etc.).
	B. Changes shall be clearly described on the Drawings by note as required.
	C. All entries shall be dated, calling attention to the entry by a "cloud" drawn around the area or areas affected.
	D. The as-built Drawings shall be kept in a safe place and protected from damage by weather and manhandling.  As-built Drawings shall be stored apart from documents used for performing the Work and shall be kept in a dry, legible condition and in good...
	E. Changed Work or conditions of the Work covered up or concealed by the Contractor in advance of recordation on the as-built Drawings shall be uncovered to allow accurate recordation of the change then re-covered all at the Contractor’s expense.
	F. Changes shall be marked directly on the Contract Drawings in accordance with instructions provided in Appendix C.  If there is insufficient space on a Drawing to mark up the change, the Contractor shall draw additional sketches to completely show t...
	G. The Engineer has the right to review the Contractor’s as-built Drawings at any time to ascertain that they are being kept up to date and that they show sufficient detail.  Should the Contractor’s as-built Drawings not be up to date or should they l...
	H. The construction as-built Drawings shall be stamped “As-Built” and shall be, at completion of construction, signed and dated by the Contractor and submitted as required in Article 11.03.01. As-Built Drawings.



	14.12. Emergency Work
	14.13. Dispute Review Board
	A. A Dispute Review Board (DRB) process is not required.

	14.13.01. Payment
	A. No Special Requirements.

	14.14. Escrow Bid Documents
	A. Escrow Bid Documents are not required.

	14.15. Partnering
	A. No Special Requirements.

	14.15.01. Payment
	A. No Special Requirements.

	14.16. Insurance
	A. Without limiting the Contractor’s indemnification of, or liability to, the District, the Contractor must provide and maintain at its own expense during the term of this Contract or as may be further required herein the following insurance coverages...
	B. The Contractor must, at its sole cost and expense, procure and maintain during the entire period of this Contract through Acceptance of the Work by the District’s Board of Directors the following insurance coverage(s).

	14.16.01. Required Coverages
	A. Commercial general/business liability insurance with coverage as indicated.
	1. $2,000,000 per occurrence/$2,000,000 aggregate limits for bodily injury and property damage.
	2. $2,000,000 products/completed operations aggregate to be maintained for at least three (3) years following acceptance of the Work by the District.
	3. General liability insurance must include the following:
	a. Coverage at least as broad as found in standard ISO Form CG 00 01.
	b. Premises and operations.
	c. Contractual liability expressly including liability assumed under this Contract.
	d. If the Consultant shall be working within 50 feet of a railroad or light rail operation, any exclusion as to performance of operations within the vicinity of any railroad bridge, trestle, track, roadbed, tunnel, overpass, underpass, or crossway mus...
	e. Owners and contractors’ protective liability.
	f. Severability of interest.
	g. Explosion, collapse, and underground hazards, (X, C, and U).
	h. Broad form property damage liability.
	i. If the standard ISO form wording for "Other Insurance" or other comparable wording is not contained in the Consultant’s liability insurance policy, an endorsement must be provided that states the insurance will be the primary insurance and that any...
	B. Business auto liability insurance with coverage as indicated.

	1. $2,000,000 combined single limit for bodily injury and property damage per occurrence, covering all owned, non-owned, and hired vehicles.
	C. Builders’ risk (course of construction) insurance.

	1. Covering all risks of loss less policy exclusions for an amount equal to the completed value of the Project with no coinsurance penalty provisions.  Builder’s Risk policy shall name Santa Clara Valley Water District as the loss payee.
	D. Workers’ compensation and employer’s liability insurance.

	1. Statutory California workers’ compensation coverage covering all Work to be performed for the District.
	2. Employer liability coverage for not less than $1,000,000 per occurrence.
	E. Surety bonds

	1. The Contractor shall provide the following surety bonds:
	a. A Bid bond as specified in the Notice to Bidders.
	b. A performance bond as required by the Notice to Bidders.
	c. A payment bond as required by the Notice to Bidders.
	F. Environmental Pollution Liability: In the event that Hazardous, contaminated Material is discovered during the course of the Work and the Contractor or its Subcontractor is required to perform abatement or disposal of such Material, then the Contra...


	14.16.02. General Requirements
	A. Additional Insured Endorsement(s):  The Contractor must provide an additional insured endorsement for commercial general/business liability and business automobile liability coverage naming the Santa Clara Valley Water District, its Directors, offi...
	B. Primacy Clause:  The Contractor’s insurance must be primary with respect to any other insurance that may be carried by the District, its officer, agents, and employees; the District’s coverage must not be called upon to contribute to or share in th...
	C. Cancellation Clause Revision:  The Certificate of insurance must provide a 30-day notice of cancellation (10-day notice for nonpayment of premium).  NOTE: The standard wording in the ISO certificate of insurance is not acceptable.  The following wo...
	D. Acceptability of Insurers:  All coverages must be issued by companies admitted to conduct business in the State of California that hold a current policyholder’s alphabetic and financial size category rating of not less than A-V according to the cur...
	E. Self-Insured Retentions or Deductibles:  Any deductible or self-insured retention must be declared to and approved by the District.  At the option of the District, either (i) the insurer shall reduce or eliminate such deductibles or self-insured re...
	F. Subcontractors:  The Contractor must require each of its Subcontractors of any tier to carry the aforementioned coverages, or the Contractor may insure Subcontractors under its own policies.
	G. Amount of Liability Not Limited to Amount of Insurance:  The insurance procured by the Contractor for the benefit of the District must not be deemed to release or limit any liability of the Contractor.  Damages recoverable by the District for any l...
	H. Coverage to be Occurrence Based:  All coverage must be occurrence-based coverage.  Claims-made coverage is not allowed.
	I. Waiver of Subrogation:  The Contractor agrees to waive subrogation against the District to the extent that any loss suffered by the Contractor is covered by any commercial general liability policy, automobile policy, workers’ compensation policy, o...
	J. Noncompliance:  The District reserves the right to withhold payments to the Contractor in the event of Material noncompliance with the insurance requirements outlined above.
	K. The Contractor shall mail or deliver the certificates and endorsements to:
	L. The certificate of insurance must include the name of the Project.
	M. For any questions, the Contractor’s insurance broker is advised to call the District Risk Management Administrator at (408) 630-2213.


	section 15. GENERAL COORDINATION
	15.01. Meeting Requirements
	15.01.01. Preconstruction Meeting
	15.01.02. Progress Meetings
	15.01.03. Coordination and Special Meetings
	15.02. Integration and Coordination with District Operations
	15.02.01. Overview of Existing Systems and Facilities
	15.02.02. Requirements of an Operational Facility or System
	15.03. Coordination of Work Activities
	15.03.01. Work by Others
	15.03.02. Coordination with Others
	15.04. Construction Survey
	15.05. Public Notification

	SECTION 16. WORK CONSTRAINTS AND SITE RESTRICTIONS
	16.01. General Work Constraints
	16.02. Utilities
	16.02.01. Utility Coordination
	16.02.02. Protection of Existing Utilities
	16.02.03. Utility Installation/Relocation by Others
	16.03. Protection of Existing Improvements
	A. The Contractor’s attention is directed to Standard Provisions Article 4.10. Preservation of Property.

	16.03.01. Survey Monuments
	16.04. Preconstruction Surveys
	16.04.01. Preconstruction Survey Within the Project Limits
	16.04.02. Surveys of Properties in the Vicinity of the Work
	A. The Contractor is advised that there is adjacent property in the vicinity of where the work is being done.  Any damage to the adjacent properties done by the Contractor shall be addressed in accordance with Standard Provisions Article 4.10. Preserv...

	16.05. Rights of Way
	A. Access to the site will be by public streets and rights of way in the City of San Jose.  Work will be done on the District-furnished rights of way in the City of San Jose.  The Contractor shall comply with the ordinances, regulations and all other ...

	16.05.01. District-Furnished Right of Way
	16.05.02. Contractor-Furnished Right of Way
	16.05.03. Temporary Construction Easements
	A. No Special Requirements.

	16.06. Access to Properties Owned by Others
	16.07. Access to the Job Site
	16.08. Access Roads Within the Job Site
	16.09. District Use of Facilities/Premises Within the Work Area

	section 17. SAFETY AND SECURITY
	17.01. Safety
	17.02. Safety and Health Program
	17.03. Security Requirements at Job Site
	17.03.01. General
	17.03.02. Identification and Badging
	17.03.03. Background Checks
	17.03.04. Site Access Control
	17.03.05. Mail and Postal Deliveries to the Project Site

	section 18. PERMITS AND REGULATIONS
	18.01. Permits and Agreements
	18.01.01. District-Obtained Permits
	18.01.02. Contractor-Obtained Permits
	18.01.03. Operation Regulations
	1. “South Bay Advanced Recycled Water Treatment Facility Final Environmental Assessment/Initial Study-Mitigated Negative Declaration,” dated February 2010.
	2. “Eight Addendum to Environmental Assessment/Initial Study-Mitigated Negative Declaration Silicon Valley Water Purification Storage Building Addition,” dated March 2021.

	18.02. Hours of Work
	18.03. Noise Pollution and Vibration
	18.03.01. Noise
	18.03.02. Noise Monitoring
	18.03.03. Vibration Monitoring
	18.04. Air Pollution
	18.05. Spillage and Dust
	18.06. Traffic Control
	18.07. Truck Traffic and Hauling
	18.07.01. Truck Arriving Early, Truck Idling, and Queuing
	18.08. Parking
	18.09. Discovery of Archeological Artifacts and Human Remains
	18.10. Aesthetic Requirements
	18.11. Recreation
	18.12. Utilities and Service System
	18.13. Payment

	SECTION 19. environmental
	19.01. Compliance with NPDES General Permit
	19.01.01. SWPPP
	19.01.02. Storm Water BMPs
	19.01.03. Payment
	19.02. Other Discharge Permits
	19.03. BMP Action Plan
	a. Erosion control BMPs
	b. Sediment control BMPs
	c. Run-on/runoff control BMPs
	d. Wind Erosion control BMPs
	e. Tracking control BMPs
	f. Non-storm water management BMPs
	g. Waste management and Material pollution control BMPs.

	19.03.01. Payment
	A. Full compensation for doing all Work necessary to prepare and implement the BMP Action Plan, including all Materials, labor, Equipment, services, supervision, documentation, and submittals, shall be included in the lump sum price for Bid Item No. 2...

	19.04. Water Pollution Discharges
	19.05. Regulated Material Management
	19.05.01. Asbestos Management
	19.05.02. Lead Management
	19.06. Solid Materials Management
	19.06.01. Definitions
	19.06.02. Construction and Demolition Waste Management
	19.06.03. Post-Consumer Recycled Content Requirements
	19.07. Migratory Birds
	19.07.01. Regulatory Requirements
	19.07.02. Qualified Biologist
	19.07.03. General Nesting Seasons
	19.07.04. Protective Buffer Zones
	19.07.05. Exclusion Devices
	19.07.06. Nest Prevention
	19.07.07. Submittals
	19.07.08. Payment
	19.08. Other Wildlife and Fish Species
	19.09. Sensitive Plants and Vegetation
	A. No Special Requirement.

	19.10. Proper Pruning Techniques for Woody Vegetation Removal
	A. No Special Requirement.

	19.11. Plant Pathogen Management
	A. No Special Requirement.

	19.12. Payment
	A. Work involved in complying with all requirements under Special Provisions Section 19 Environmental shall be considered incidental and included in the Contract Price(s) paid for the various items of Work involved; no additional time or payment shall...
	B. Full compensation for providing all labor and materials for doing all Work, to provide the Avoidance, Minimization, and Monitoring Plan for review by the CDFW and respond to any comments from the CDFW shall be included in the lump sum price for Sup...
	C. Full compensation for any delay in construction due to the review and responding to comments for the Avoidance, Minimization, and Monitoring Plan by the CDFW shall be included in the per Day Bid for Supplemental Bid Item No.10 Avoidance, Minimizati...


	section 20. Submittal AND QUALITY REQUIREMENTS
	20.01. Additional Submittal Requirements
	A. This Article includes any additional submittal requirements.  Also see Standard Provisions Section 7 Submittal Management.

	20.01.01. General Requirements
	A. Submittals shall be in accordance with Standard Provisions Article 7.05. Submittals to be Furnished by the Contractor unless otherwise modified herein.

	20.01.02. Immediate Submittals
	A. Physical construction Work cannot begin until the following immediate submittals have been favorably reviewed by the Engineer.  These immediate submittals shall be submitted no later than 45 Days after the date of issuance of the NTP.
	1. Section 03 Resume of Project Superintendent
	2. Section 08 Injury and Illness Prevention Plan
	3. Section 08 Site-Specific Safety and Health Plan
	4. Section 19 Storm Water BMP Action Plan
	5. Section 19 Construction and Demolition Debris Management Plan
	B. Physical construction Work cannot begin until the following item(s) have been completed by the Contractor. These items must be competed no later than 130 Days after the date of issuance of the NTP
	1. Section 18 Contractor Obtained Permits

	20.01.03. Special Review Cycle
	A. No Special Requirements

	20.01.04. Copies
	A. The number of Submittal copies shall be in accordance with the Standard Provisions Article 7.05.  Submittals to be Furnished by the Contractor and in Article 9.12.02. Product Data and Samples.

	20.02. Exclusive Testing by the District
	A. No Special Requirements.

	20.03. Additional Testing Certifications
	A. No Special Requirements.

	20.04. Contractor’s Quality Control
	20.04.01. Quality Control Plan
	20.04.02. Contractor’s Quality Control Staffing Requirements
	A. The Contractor shall have a qualified Field QC Representative responsible for QC who is on-site whenever permanent Work is being performed.  This Field QC Representative shall report directly to a senior manager of the Contractor to ensure organiza...

	20.04.03. Payment
	A. Full compensation for doing all Work necessary to provide quality control shall be included in the Contract Price(s) for various items of Work involved; no separate payment shall be made.


	section 21. PAYMENT PROCEDURES
	21.01. Bid Items
	21.01.01. General Requirements
	21.01.02. Description of Bid Items
	21.02. Progress Payments and Schedule of Values
	21.03. Progress Payment Retention
	A. No Special Requirements.  Refer to Standard Provisions Article 6.02.04 Payment.


	SECTION 22. CONTRACT CLOSEOUT
	22.01. Project Completion and Acceptance
	22.01.01. Use Before Acceptance
	A. Should the District elect to partially occupy or use portions of the Work prior to Acceptance, the Contractor shall execute and submit to the Engineer a completed Use Before Acceptance Warranty form provided below.  The Contractor must perform fina...

	22.01.02. Milestone Completion Preliminary Final Inspection
	A. The Contractor is to provide the planned dates or achievement of all Milestone Completion dates as required by the Standard Provisions Section 11 Contract Closeout.

	22.02. Guarantee and Guaranty Bond
	A. Refer to Standard Provisions Article 11.02 Guarantee and Guaranty Bond.

	22.03. Training
	1. Section 33.12 – Fire Protection Systems
	2. Section 33.13 – Fire Detection and Alarm Systems
	3. Section 36 – Electrical

	22.03.01. General Requirements
	22.03.02. Submittals
	22.04. Testing and Facility Start-Up
	22.04.01. Testing and Start-Up Overview
	22.04.02. Water Tightness Testing
	22.04.03. Operational Readiness Testing
	22.04.04. Functional Testing
	22.04.05. System Commissioning Testing
	a. If any installed Equipment fails to operate properly during the testing period, the test may be stopped.  The Contractor shall assist the District in determining the cause of the problem.  If the cause of the problem is Contractor-supplied Equipmen...

	22.04.06. Submittals
	1. Individual testing plans for each major new facility and modified existing process system.  Testing plans should summarize all planned Work leading to the start-up and SCT of each modified and new process system.  As a minimum, testing plans shall ...
	a. Fire Detection and Alarm Systems
	b. Electrical—General Provisions
	2. Blank test forms and checklists showing data to be recorded and checkout procedures prior to each test, whether factory or on-site.

	22.05. Submission of Closeout Items
	A. At completion of construction and prior to issuance of the Project Completion letter by the Engineer, the Contractor shall deliver to the Engineer the closeout Documents described in Standards Provisions Section 11 Contract Closeout.

	22.06. Final Cleaning
	A. Structures that are to be cleaned by a professional industrial janitorial service as specified in Standard Provisions Section 11 Contract Closeout include:
	1. Storage Building
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	SECTION 12. WORK AND CONTRACT TIME(S)
	12.01. Summary of Work
	12.02. Drawings
	12.03. Contract Time(s)
	12.04. Inclement Weather
	12.05. Liquidated Damages
	12.06. Bonus
	12.07. Changes

	section 13. GENERAL REQUIREMENTS
	13.01. Abbreviations and Acronyms
	13.02. Definition of Key Terms
	13.03. Site Investigation
	13.04. District-Furnished Reports
	13.04.01. Geotechnical Reports
	13.04.02. Environmental Report
	13.04.03. Hazardous Material Investigation Report
	1. Preconstruction Environmental Sampling Support Santa Clara Valley Water District South Bay Advanced Recycled Water Treatment Facility,” dated August 19, 2010.
	2. “Soil Testing Results: Advanced Water Treatment Facility Early Earthwork Santa Clara County APN015-31-063 Zanker Road, San Jose, California,” dated March 3, 2010.

	13.04.04. Cultural Resources Report
	13.04.05. As-Built Documents
	1. As-built drawings “Map and Construction Plan for South Bay Advanced Recycled Water Treatment Facility Project” (Volume I – VIII) dated September 13, 2015.
	2. As-built drawings “South Bay Advanced Recycled Water Treatment Facility Project Early Earthwork” dated January 2010.
	3. Conformed “Specifications and Contract Documents for South Bay Advanced Recycled Water Treatment Facility Project” (Volume 1 – 3) dated September 2010.

	13.05. Contractor’s Engineering and Design
	13.05.01. Seismic Design Criteria
	13.05.02. Wind Design Criteria
	1. Anchorage and other supports for all equipment where specified in these Technical Specifications shall be designed to resist seismic forces
	2. Selected architectural elements (e.g., store front systems), sunshade structures, exterior mechanical and electrical equipment housings and their attachments, supporting structures, and anchorage shall be as follows:
	3. Cast-in anchor bolts are preferred to support of critical equipment and framing.  Post-installed concrete anchors (expansion and adhesive) will not be used, without approval form the Engineer.
	4. Post-installed concrete anchors (expansion and adhesive) shall have a current evaluation report issued by ICC-ES.  Design values and installation requirements for anchors will be as presented in the ICC-ES ESR (Evaluation Services Report) for the a...
	5. Do not use friction to resist wind forces.
	1. All equipment designed to be fixed in position shall be securely fastened in place in conformance with the CBC, ASCE 7, or as specified here in the Technical Specifications. For other equipment, the equipment manufacturer shall provide recommended ...
	1. It shall be the responsibility of the equipment manufacturer/supplier to provide the engineering anchorage calculations and figures to the Contractor for submission to the Engineer. As a minimum, the equipment manufacturer/supplier shall determine ...
	2. Engineering anchorage calculations and figures shall be prepared, stamped, and signed by a Professional Civil or Structural Engineer licensed in the State of California. Calculations shall include the following steps as a minimum:
	3. For all equipment the minimum anchor bolt size shall be 3/8 inch in diameter, with 2 inches minimum embedment. All anchor bolts securing equipment to be grouted shall be furnished with leveling nuts, the faces of which shall be tightened against th...
	4. Cast-in-place anchor bolts shall be set before concrete has been placed and shall be carefully held in position with suitable templates of an acceptable design.
	5. No equipment shall be anchored to vertical structural elements without the written approval of the Engineer, with the exception of pipe hangers/supports or anchorage as specified.

	13.05.03. Hydraulic Design Criteria
	13.05.04. Truck Loading

	SECTION 14. special requirements
	14.01. Engineer
	14.02. Project Signs
	A. No Special Requirements.

	14.02.01. Payment
	14.03. Office Facilities
	14.03.01. Engineer’s Office
	1. Phone-Answering System
	a. The phone-answering system shall be a digital machine for outgoing messages with a Day/time stamp, beeperless, and remote accessible.  The phone-answering system shall be a Phonematic Digital Answer No.  8800, Southwestern Bell No. FA1010 or equiva...
	b. All calls pertaining to the job made from the telephone provided for the Engineer’s use shall be at the Contractor’s expense.

	2. Broadband Internet Service
	a. Broadband connection shall meet the definition of the U.S. Federal Commission as any connection to the Internet with a minimum download speed of five (5) MB/s and minimum upload speed of one (1) MB/s or faster in at least one (1) direction.
	b. The broadband connection shall consist of any of the following technologies:
	(1) Digital subscriber line (DSL), which uses copper telephone lines to carry voice traffic and high-speed data.
	(2) Cable modems, which tap into existing cable television company lines.
	(3) Wireless, which is typically made up of on-the-ground, antenna-to-antenna systems, commonly called “fix-wireless” systems.
	(4) Satellite, which is provided by direct broadcast satellite (DBS) companies focusing only on Internet connections.

	c. The service connection shall include all necessary software and hardware, such as Ethernet cards and modems, and will be compatible with latest supported Microsoft Windows operating system.


	14.03.02. Contractor’s Office
	A. The Contractor shall provide and maintain at the project site a suitable trailer office for Contractor’s use.  Location of Contractor and sub-contractor office trailers shall be at the Contractor’s staging area and shown on the Drawings and shall b...

	14.03.03. Removal and Disposal
	A. Office facilities, furnishings, and/or Equipment specified in this Special Provisions Article 14.03.02. Office Facilities shall be furnished, installed, and in operating condition prior to performing any other Contract Work under the Contract.
	B. Prior to issuance of the Project Completion letter by the District, the Contractor shall remove and dispose of its temporary facilities, Material, and Equipment and restore the site to its original or better condition.

	14.03.04. Payment
	A. Full compensation for doing all Work necessary to provide office facilities, including operating and maintenance costs as specified herein, shall be included in the lump sum price Bid for Mobilization.

	14.04. Use of District Facilities
	A. The Contractor’s employees shall not use District restrooms, offices, lunchrooms, parking spaces, Work rooms, or similar facilities unless given authorization by the Engineer.
	B. The Contractor shall not be allowed to use any District equipment at the facility, including cranes, forklifts, and man lifts.

	14.05. Temporary Utilities
	A. Temporary Electrical Power:  All electrical power for the Contractor’s construction operations, offices, storage spaces, lighting, testing, heating, cooling, ventilating, and security and to support other temporary utilities and facilities describe...
	B. Temporary Lighting:  The Contractor shall provide temporary lighting in all Work areas sufficient to maintain a lighting level during working hours not less than the lighting level required by California OSHA standards.  As permanent lighting facil...
	C. Temporary Heating, Cooling, and Ventilation:  The Contractor shall provide means for heating, cooling, and ventilating all Work areas as may be required to protect the Work from damage by freezing, high temperatures, and weather or to provide a saf...
	D. Temporary Water:  The Contractor shall (i) pay for and construct facilities necessary to furnish potable water for human consumption and non-potable water for use during construction; (ii) provide backflow-prevention devices properly sized for use ...
	E. Temporary Sanitary Facilities:  Sanitary facilities for the Contractor and all Subcontractors shall be provided by the Contractor.  Sanitary facilities shall be of reasonable capacity, properly maintained throughout the construction period, and obs...
	F. Solid and Liquid Waste Disposal:  The Contractor shall provide a sufficient number of waste receptacles, dumpsters, and bins to contain all solid and liquid waste generated from construction operations.  Existing waste receptacles owned by the Dist...
	G. Temporary Fire Protection:  The Contractor shall provide portable, UL-rated, 20#, Class-A fire extinguishers at temporary Contractor, Engineer, and similar office spaces.  In all other areas of construction operations, provide UL-rated, 20# or larg...
	H. Temporary Propane Service:  If required for construction operations and temporary facilities, the Contractor shall arrange with a Local propane vendor, at the Contractor’s own cost, to provide adequate, temporary propane service.  The Contractor sh...
	I. Temporary Compressed Air:  The Contractor shall provide compressors for compressed air for construction operations as required.  Use of existing or new plant air compressor systems for construction operations is prohibited.

	14.05.01. Payment
	A. Full compensation for doing all Work necessary to provide temporary utilities shall be included in the Contract Price(s) for various items of Work involved; no separate payment shall be made.

	14.06. Staging Area
	A. Staging areas that are not already paved or covered with compacted aggregate base and that are used for parking vehicles and trailers; or for workshops, maintenance areas, Equipment, piping, formwork, rebar; or for storing masonry on pallets and me...
	B. Aggregate base shall be removed from all staging areas prior to Project Completion; surfaces shall be regraded to their original grades or to matching surrounding conditions as directed by the Engineer.
	C. Any soils contaminated with petroleum product or other Hazardous Material by the Contractor shall be removed by the Contractor and disposed of in accordance with Federal, State, and Local laws.
	D. The Contractor is responsible for weed control in staging and Material storage areas.
	E. The staging area on the plans may need to be modified during the storage building construction.  The contractor’s attention is directed to Section 15.03.02 Coordination by Others.

	14.06.01. Payment
	A. Full compensation for doing all Work necessary to provide staging areas shall be included in the Contract Price(s) for various items of Work involved; no additional payment shall be made.

	14.07. District-Furnished Material and Equipment
	A. No Special Requirements.

	14.07.01. Assignment of Contract for District-Procured Material
	A. No Special Requirements.

	14.08. Salvaged Material and Equipment
	A. No Special Requirements.

	14.09. Tools and Spare Parts
	A. The Contractor shall furnish special tools and spare parts specified in the Technical Provisions, or at a minimum, all special tools and spare parts recommended by the manufacturer for normal operation and maintenance of Equipment.  This includes s...
	B. Special tools are considered to be those tools that, because of their limited use, are not normally available but that are necessary for the particular Equipment, whether identified in the manufacturer’s standard manual or not.
	C. The Contractor shall collect and store all spare parts required.  All spare parts shall be carefully packed in sealed, weather-resistant cartons and all tools packed in metal toolboxes with locking clasps, each labeled with indelible markings, and ...
	D. Unless otherwise specified or approved by the Engineer, tools and spare parts shall be transferred to the District at the end of Project. The Contractor is responsible for the tools and spare parts until such time as accepted by the Engineer. Upon ...
	E. Special tools and spare parts shall be new and shall not be utilized by the Contractor.
	F. The District will not purchase or lend any tools or equipment to the Contractor at any time.

	14.10. Operation and Maintenance Documents
	14.10.01. Scope of Work
	A. The Work specified in this Special Provisions Article includes providing operation and maintenance (O&M) documents as specified herein.
	B. O&M documents shall include the O&M manual for the complete system and/or the Equipment maintenance data for pieces of Equipment that operate on its own or as part of the complete system.  The Equipment maintenance data for each piece of Equipment ...

	14.10.02. Submittal Schedule
	A. The Contractor shall submit Draft and Final O&M documents as required below in accordance with Section 7. Submittal Management.
	B. The Draft O&M documents shall be submitted only after a favorable review of the shop Drawings.
	C. Draft O&M documents shall be favorably reviewed at least 3 weeks prior to:
	1. Functional Testing; and
	2. training of each piece of Equipment or system.
	D. Make two (2) copies of draft O&M documents available at the Project site for use by construction personnel and by the District.
	E. Make additions and revisions to the O&M documents in accordance with the Engineer’s review comments.
	F. Final O&M documents shall be favorably reviewed within four (4) weeks after operator training (if applicable) or after final approval of Equipment installation.
	G. Reference is made to Article 12.05. Liquidated Damages for failure to submit O&M documents as required.


	14.10.03. Document Contents
	A. Contents for each unit of Equipment and system as appropriate.
	1. Description of unit and component parts.
	a. Function, normal operating characteristics, and limiting conditions.
	b. Performance curves, engineering data, and tests.
	c. Complete nomenclature and commercial number of replaceable parts.
	d. A listing of all Equipment and their weights for all items weighing more than 100 pounds.  A motor and speed reducer mounted on a common base shall be considered both individually and together in the listing.  Other similar assemblies shall be simi...

	2. Operating Procedures
	a. Start-up, break in, routine, and normal operating instructions.
	b. Regulation, control, stopping, shutdown, and emergency instructions.
	c. Summer and winter operating instructions.
	d. Special operating instructions.

	3. Maintenance Procedures
	a. Routine and preventative maintenance operations.
	b. Guide to “troubleshooting.”
	c. Disassembly, repair, and assembly.
	d. Alignment, adjusting, and checking.

	4. Servicing and Lubrication Schedule:  List of lubricants required, including time intervals for lubrication, adjustments, etc., on all new Equipment furnished under this Contract and a list of all required lubricants, including a notation as to lubr...
	5. Manufacturer’s printed operating and maintenance instructions.
	6. Original manufacturer’s parts list, illustrations, assembly drawings, and diagrams required for maintenance.
	a. Predicted life of parts subject to wear.
	b. Items recommended to be stocked as spare parts.

	7. Each Contractor’s coordination Drawings as-installed, color-coded piping diagrams.
	8. List of original manufacturer’s spare parts to be left with the District at completion of construction; manufacturer’s current prices; address, phone number, and FAX number of authorized repair facilities; address of factory; and recommended quanti...
	9. Other data as required under pertinent sections of these Specifications.
	B. Contents for each electrical and electronic system as appropriate.

	1. Description of System and Component Parts
	a. Function, normal operating characteristics, and limiting conditions.
	b. Performance curves, engineering data, and test data.
	c. Complete nomenclature and commercial data.

	2. Circuit Directories of Panel Boards
	a. Electrical service.

	3. As-installed, color-coded wiring diagrams.
	4. Operating Procedures
	a. Routine and normal operating instructions.
	b. Sequences required.
	c. Special operating instructions.

	5. Maintenance Procedures
	a. Routine and preventative maintenance operations.
	b. Guide to “troubleshooting.”
	c. Disassembly, repair, and assembly.
	d. Adjustment and checking.

	6. Manufacturer’s printed operating and maintenance instructions.
	7. List of original manufacturer’s spare parts, manufacturer’s current prices, address, phone number, FAX number, and recommended quantities to be maintained in storage.
	8. As-installed control diagrams by controls manufacturer.  For each control device, provide a hard copy printout of the control program, annotated to describe all logic sequences.  Provide a detailed description for modifying the control program.
	C. The Contractor shall be required to fill out the Mechanical equipment summary sheet, electrical equipment summary sheet, and instrumentation/controls equipment summary sheet electronically.  The District shall provide electronic copies of the forms...
	D. O&M documents shall be applicable to Equipment actually furnished with general sections related to other models deleted.  Manuals shall be rejected if not satisfactorily marked.
	E. Such other information as may be required to provide comprehensive information on all systems, subassemblies, and components to enable operation, service, maintenance and repair shall also be provided.
	F. If, at the time of the Project Bid, any manufacturer, supplier, or Subcontractor offers for use or sale an electronic copy of operations and/or maintenance information, it shall be provided with the paper information.


	14.10.04. Document Format
	A. General Requirements:  Information and data shall be provided in the English language and per the customary Imperial System units of measure and weight (feet, inches, pounds, degrees in Fahrenheit, etc.).  Supplemental metric units shall be include...
	B. Paper:  white 20-pound bond minimum for typed pages.
	C. Size:  8½ inches X 11 inches.
	D. Binders
	1. Commercial quality post or ring-type binders with durable plastic covers.
	2. Minimum spine size of 1 inch.
	3. When multiple binders are used, correlate data into related consistent groupings.
	E. Text:  Manufacturer’s printed data or neatly word-processed information.
	F. Drawings

	1. Provide reinforced-punched binder tab; bind in with text.
	2. Fold larger drawings to size of text pages and include in clear plastic pockets.
	G. Provide fly leaf for each separate product or for each piece of operating Equipment.

	1. Provide typed description of the product and major component parts of Equipment.
	2. Provide indexed tabs for each product and piece of Equipment.
	H. Provide electronic files for all non-preprinted text (Word); spreadsheets (Excel); or CAD drawings (AutoCAD) included in the O&M manuals.  These files shall become the property of the District for use in a master plan O&M manual, training programs,...
	I. Depending upon the content of the O&M documents, the cover shall include appropriate titles as follows:

	1. For complete systems, “O&M Manual and Equipment Maintenance Data”; for individual Equipment, “Equipment Maintenance Data.”
	2. Project name.
	3. District name.
	4. Equipment, product, or system name as appropriate.
	5. Applicable tag number.
	6. Date.
	7. Manufacturer’s name and address.
	J. Table of Contents

	1. Neatly word-processed Table of Contents for each volume, arranged in systematic order.
	2. List of each Equipment piece or product included and indexed to the content of volume.  Reference all District Equipment numbers.
	K. List with each product the name, address, telephone number, fax, and website URL (if available) of the following, and identify the area of responsibility for each:

	1. Subcontractor or installer.
	2. Maintenance Contractor, as appropriate.
	3. Local source of supply for parts and replacement and list of recommended spare parts
	L. Identify each product by product name and other identifying symbols as shown on the Drawings and as specified herein, including nameplate information and shop order numbers for each item of Equipment furnished.
	M. Product Data

	1. Include only those sheets that are pertinent to the specific products.
	2. Annotate each sheet to:
	a. clearly identify specific product or part installed;
	b. clearly identify data applicable to installation; and
	c. delete references to inapplicable information.
	N. Drawings

	1. Supplement product data with Drawings as necessary to clearly illustrate:
	a. relations of component parts of Equipment and systems;
	b. control and flow diagrams; and
	c. coordinated drawings to ensure correct illustration of completed installation.
	O. Written text as required to supplement product data for particular installation.

	1. Organize in consistent format under separate headings for different procedures.
	2. Provide logical sequence of instructions for each procedure.
	P. Copy of each warranty, bond, and/or service contract issued, as applicable.
	Q. Provide an information sheet for the District’s personnel indicating:

	1. proper procedures in event of failure; and
	2. instances that might affect validity of warranties.

	14.10.05. Equipment, Products, and Systems Requiring O&M Documents
	A. Listed below are the Equipment, products, and systems for which the Contractor is required to furnish O&M documents in conformance with this Special Provisions Article.
	1. Operations and Maintenance Document List
	2. The table above list O&M documentation requirements for individual pieces of equipment and for complete chemical systems.

	14.10.06. Payment
	A. Full compensation for doing all Work required to provide O&M documents as specified herein shall be by the specified amount per each set of O&M documents as listed above.
	B. Payment for each O&M document shall be made progressively in the following manner:
	1. Forty (40) percent of the amount stated in the list above after the Contractor submits a draft O&M document that has been favorably reviewed by the District according to Special Provisions Article 14.10.02. Submittal Schedule, paragraph C.
	2. Sixty (60) percent of the amount stated in the list above after the Contractor submits a final O&M document that has been favorably reviewed by the District according to Special Provisions Article 14.10.02. Submittal Schedule, paragraph F.

	14.11. Maintenance of Record Documents
	A. The Contractor shall maintain at the site the following record documents:
	B. The Contractor shall provide files and racks for orderly storage of the documents; maintain the documents in clean, dry, legible condition, and make all documents and samples available during regular business hours for inspection and reproduction b...
	C. The Contractor shall keep the record documents current with construction in progress.  Completed construction Work shall not be permanently concealed until required information has been recorded on the As-Built Drawings.

	14.11.01. As-Built Drawings
	A. The Contractor is required to keep on-site and available for inspection at any time an accurately marked, legible, up-to-date set of Contract Drawings (as-built Drawings) for the Work installed.  The Contractor shall record as the Work progresses c...
	1. Field changes or adjustments in the final location or in the final dimensions or details of the Work.
	2. Changes resulting from RFIs, Change Orders, DCOs, and other Contract modifications.
	3. Locations of underground and above-ground utilities and appurtenances referenced to permanent, accessible features of the Work.
	4. Details not included in the original Contract Drawings but incorporated into the Work, referenced to approved shop Drawings, product data, samples, calculations, or other submittals.
	5. Location of items embedded or concealed from view (e.g., conduits, cables, junction boxes, piping, etc.).
	B. Changes shall be clearly described on the Drawings by note as required.
	C. All entries shall be dated, calling attention to the entry by a "cloud" drawn around the area or areas affected.
	D. The as-built Drawings shall be kept in a safe place and protected from damage by weather and manhandling.  As-built Drawings shall be stored apart from documents used for performing the Work and shall be kept in a dry, legible condition and in good...
	E. Changed Work or conditions of the Work covered up or concealed by the Contractor in advance of recordation on the as-built Drawings shall be uncovered to allow accurate recordation of the change then re-covered all at the Contractor’s expense.
	F. Changes shall be marked directly on the Contract Drawings in accordance with instructions provided in Appendix C.  If there is insufficient space on a Drawing to mark up the change, the Contractor shall draw additional sketches to completely show t...
	G. The Engineer has the right to review the Contractor’s as-built Drawings at any time to ascertain that they are being kept up to date and that they show sufficient detail.  Should the Contractor’s as-built Drawings not be up to date or should they l...
	H. The construction as-built Drawings shall be stamped “As-Built” and shall be, at completion of construction, signed and dated by the Contractor and submitted as required in Article 11.03.01. As-Built Drawings.



	14.12. Emergency Work
	14.13. Dispute Review Board
	A. A Dispute Review Board (DRB) process is not required.

	14.13.01. Payment
	A. No Special Requirements.

	14.14. Escrow Bid Documents
	A. Escrow Bid Documents are not required.

	14.15. Partnering
	A. No Special Requirements.

	14.15.01. Payment
	A. No Special Requirements.

	14.16. Insurance
	A. Without limiting the Contractor’s indemnification of, or liability to, the District, the Contractor must provide and maintain at its own expense during the term of this Contract or as may be further required herein the following insurance coverages...
	B. The Contractor must, at its sole cost and expense, procure and maintain during the entire period of this Contract through Acceptance of the Work by the District’s Board of Directors the following insurance coverage(s).

	14.16.01. Required Coverages
	A. Commercial general/business liability insurance with coverage as indicated.
	1. $2,000,000 per occurrence/$2,000,000 aggregate limits for bodily injury and property damage.
	2. $2,000,000 products/completed operations aggregate to be maintained for at least three (3) years following acceptance of the Work by the District.
	3. General liability insurance must include the following:
	a. Coverage at least as broad as found in standard ISO Form CG 00 01.
	b. Premises and operations.
	c. Contractual liability expressly including liability assumed under this Contract.
	d. If the Consultant shall be working within 50 feet of a railroad or light rail operation, any exclusion as to performance of operations within the vicinity of any railroad bridge, trestle, track, roadbed, tunnel, overpass, underpass, or crossway mus...
	e. Owners and contractors’ protective liability.
	f. Severability of interest.
	g. Explosion, collapse, and underground hazards, (X, C, and U).
	h. Broad form property damage liability.
	i. If the standard ISO form wording for "Other Insurance" or other comparable wording is not contained in the Consultant’s liability insurance policy, an endorsement must be provided that states the insurance will be the primary insurance and that any...
	B. Business auto liability insurance with coverage as indicated.

	1. $2,000,000 combined single limit for bodily injury and property damage per occurrence, covering all owned, non-owned, and hired vehicles.
	C. Builders’ risk (course of construction) insurance.

	1. Covering all risks of loss less policy exclusions for an amount equal to the completed value of the Project with no coinsurance penalty provisions.  Builder’s Risk policy shall name Santa Clara Valley Water District as the loss payee.
	D. Workers’ compensation and employer’s liability insurance.

	1. Statutory California workers’ compensation coverage covering all Work to be performed for the District.
	2. Employer liability coverage for not less than $1,000,000 per occurrence.
	E. Surety bonds

	1. The Contractor shall provide the following surety bonds:
	a. A Bid bond as specified in the Notice to Bidders.
	b. A performance bond as required by the Notice to Bidders.
	c. A payment bond as required by the Notice to Bidders.
	F. Environmental Pollution Liability: In the event that Hazardous, contaminated Material is discovered during the course of the Work and the Contractor or its Subcontractor is required to perform abatement or disposal of such Material, then the Contra...


	14.16.02. General Requirements
	A. Additional Insured Endorsement(s):  The Contractor must provide an additional insured endorsement for commercial general/business liability and business automobile liability coverage naming the Santa Clara Valley Water District, its Directors, offi...
	B. Primacy Clause:  The Contractor’s insurance must be primary with respect to any other insurance that may be carried by the District, its officer, agents, and employees; the District’s coverage must not be called upon to contribute to or share in th...
	C. Cancellation Clause Revision:  The Certificate of insurance must provide a 30-day notice of cancellation (10-day notice for nonpayment of premium).  NOTE: The standard wording in the ISO certificate of insurance is not acceptable.  The following wo...
	D. Acceptability of Insurers:  All coverages must be issued by companies admitted to conduct business in the State of California that hold a current policyholder’s alphabetic and financial size category rating of not less than A-V according to the cur...
	E. Self-Insured Retentions or Deductibles:  Any deductible or self-insured retention must be declared to and approved by the District.  At the option of the District, either (i) the insurer shall reduce or eliminate such deductibles or self-insured re...
	F. Subcontractors:  The Contractor must require each of its Subcontractors of any tier to carry the aforementioned coverages, or the Contractor may insure Subcontractors under its own policies.
	G. Amount of Liability Not Limited to Amount of Insurance:  The insurance procured by the Contractor for the benefit of the District must not be deemed to release or limit any liability of the Contractor.  Damages recoverable by the District for any l...
	H. Coverage to be Occurrence Based:  All coverage must be occurrence-based coverage.  Claims-made coverage is not allowed.
	I. Waiver of Subrogation:  The Contractor agrees to waive subrogation against the District to the extent that any loss suffered by the Contractor is covered by any commercial general liability policy, automobile policy, workers’ compensation policy, o...
	J. Noncompliance:  The District reserves the right to withhold payments to the Contractor in the event of Material noncompliance with the insurance requirements outlined above.
	K. The Contractor shall mail or deliver the certificates and endorsements to:
	L. The certificate of insurance must include the name of the Project.
	M. For any questions, the Contractor’s insurance broker is advised to call the District Risk Management Administrator at (408) 630-2213.


	section 15. GENERAL COORDINATION
	15.01. Meeting Requirements
	15.01.01. Preconstruction Meeting
	15.01.02. Progress Meetings
	15.01.03. Coordination and Special Meetings
	15.02. Integration and Coordination with District Operations
	15.02.01. Overview of Existing Systems and Facilities
	15.02.02. Requirements of an Operational Facility or System
	15.03. Coordination of Work Activities
	15.03.01. Work by Others
	15.03.02. Coordination with Others
	15.04. Construction Survey
	15.05. Public Notification

	SECTION 16. WORK CONSTRAINTS AND SITE RESTRICTIONS
	16.01. General Work Constraints
	16.02. Utilities
	16.02.01. Utility Coordination
	16.02.02. Protection of Existing Utilities
	16.02.03. Utility Installation/Relocation by Others
	16.03. Protection of Existing Improvements
	A. The Contractor’s attention is directed to Standard Provisions Article 4.10. Preservation of Property.

	16.03.01. Survey Monuments
	16.04. Preconstruction Surveys
	16.04.01. Preconstruction Survey Within the Project Limits
	16.04.02. Surveys of Properties in the Vicinity of the Work
	A. The Contractor is advised that there is adjacent property in the vicinity of where the work is being done.  Any damage to the adjacent properties done by the Contractor shall be addressed in accordance with Standard Provisions Article 4.10. Preserv...

	16.05. Rights of Way
	A. Access to the site will be by public streets and rights of way in the City of San Jose.  Work will be done on the District-furnished rights of way in the City of San Jose.  The Contractor shall comply with the ordinances, regulations and all other ...

	16.05.01. District-Furnished Right of Way
	16.05.02. Contractor-Furnished Right of Way
	16.05.03. Temporary Construction Easements
	A. No Special Requirements.

	16.06. Access to Properties Owned by Others
	16.07. Access to the Job Site
	16.08. Access Roads Within the Job Site
	16.09. District Use of Facilities/Premises Within the Work Area

	section 17. SAFETY AND SECURITY
	17.01. Safety
	17.02. Safety and Health Program
	17.03. Security Requirements at Job Site
	17.03.01. General
	17.03.02. Identification and Badging
	17.03.03. Background Checks
	17.03.04. Site Access Control
	17.03.05. Mail and Postal Deliveries to the Project Site

	section 18. PERMITS AND REGULATIONS
	18.01. Permits and Agreements
	18.01.01. District-Obtained Permits
	18.01.02. Contractor-Obtained Permits
	18.01.03. Operation Regulations
	1. “South Bay Advanced Recycled Water Treatment Facility Final Environmental Assessment/Initial Study-Mitigated Negative Declaration,” dated February 2010.
	2. “Eight Addendum to Environmental Assessment/Initial Study-Mitigated Negative Declaration Silicon Valley Water Purification Storage Building Addition,” dated March 2021.

	18.02. Hours of Work
	18.03. Noise Pollution and Vibration
	18.03.01. Noise
	18.03.02. Noise Monitoring
	18.03.03. Vibration Monitoring
	18.04. Air Pollution
	18.05. Spillage and Dust
	18.06. Traffic Control
	18.07. Truck Traffic and Hauling
	18.07.01. Truck Arriving Early, Truck Idling, and Queuing
	18.08. Parking
	18.09. Discovery of Archeological Artifacts and Human Remains
	18.10. Aesthetic Requirements
	18.11. Recreation
	18.12. Utilities and Service System
	18.13. Payment

	SECTION 19. environmental
	19.01. Compliance with NPDES General Permit
	19.01.01. SWPPP
	19.01.02. Storm Water BMPs
	19.01.03. Payment
	19.02. Other Discharge Permits
	19.03. BMP Action Plan
	a. Erosion control BMPs
	b. Sediment control BMPs
	c. Run-on/runoff control BMPs
	d. Wind Erosion control BMPs
	e. Tracking control BMPs
	f. Non-storm water management BMPs
	g. Waste management and Material pollution control BMPs.

	19.03.01. Payment
	A. Full compensation for doing all Work necessary to prepare and implement the BMP Action Plan, including all Materials, labor, Equipment, services, supervision, documentation, and submittals, shall be included in the lump sum price for Bid Item No. 2...

	19.04. Water Pollution Discharges
	19.05. Regulated Material Management
	19.05.01. Asbestos Management
	19.05.02. Lead Management
	19.06. Solid Materials Management
	19.06.01. Definitions
	19.06.02. Construction and Demolition Waste Management
	19.06.03. Post-Consumer Recycled Content Requirements
	19.07. Migratory Birds
	19.07.01. Regulatory Requirements
	19.07.02. Qualified Biologist
	19.07.03. General Nesting Seasons
	19.07.04. Protective Buffer Zones
	19.07.05. Exclusion Devices
	19.07.06. Nest Prevention
	19.07.07. Submittals
	19.07.08. Payment
	19.08. Other Wildlife and Fish Species
	19.09. Sensitive Plants and Vegetation
	A. No Special Requirement.

	19.10. Proper Pruning Techniques for Woody Vegetation Removal
	A. No Special Requirement.

	19.11. Plant Pathogen Management
	A. No Special Requirement.

	19.12. Payment
	A. Work involved in complying with all requirements under Special Provisions Section 19 Environmental shall be considered incidental and included in the Contract Price(s) paid for the various items of Work involved; no additional time or payment shall...
	B. Full compensation for providing all labor and materials for doing all Work, to provide the Avoidance, Minimization, and Monitoring Plan for review by the CDFW and respond to any comments from the CDFW shall be included in the lump sum price for Sup...
	C. Full compensation for any delay in construction due to the review and responding to comments for the Avoidance, Minimization, and Monitoring Plan by the CDFW shall be included in the per Day Bid for Supplemental Bid Item No.10 Avoidance, Minimizati...


	section 20. Submittal AND QUALITY REQUIREMENTS
	20.01. Additional Submittal Requirements
	A. This Article includes any additional submittal requirements.  Also see Standard Provisions Section 7 Submittal Management.

	20.01.01. General Requirements
	A. Submittals shall be in accordance with Standard Provisions Article 7.05. Submittals to be Furnished by the Contractor unless otherwise modified herein.

	20.01.02. Immediate Submittals
	A. Physical construction Work cannot begin until the following immediate submittals have been favorably reviewed by the Engineer.  These immediate submittals shall be submitted no later than 45 Days after the date of issuance of the NTP.
	1. Section 03 Resume of Project Superintendent
	2. Section 08 Injury and Illness Prevention Plan
	3. Section 08 Site-Specific Safety and Health Plan
	4. Section 19 Storm Water BMP Action Plan
	5. Section 19 Construction and Demolition Debris Management Plan
	B. Physical construction Work cannot begin until the following item(s) have been completed by the Contractor. These items must be competed no later than 130 Days after the date of issuance of the NTP
	1. Section 18 Contractor Obtained Permits

	20.01.03. Special Review Cycle
	A. No Special Requirements

	20.01.04. Copies
	A. The number of Submittal copies shall be in accordance with the Standard Provisions Article 7.05.  Submittals to be Furnished by the Contractor and in Article 9.12.02. Product Data and Samples.

	20.02. Exclusive Testing by the District
	A. No Special Requirements.

	20.03. Additional Testing Certifications
	A. No Special Requirements.

	20.04. Contractor’s Quality Control
	20.04.01. Quality Control Plan
	20.04.02. Contractor’s Quality Control Staffing Requirements
	A. The Contractor shall have a qualified Field QC Representative responsible for QC who is on-site whenever permanent Work is being performed.  This Field QC Representative shall report directly to a senior manager of the Contractor to ensure organiza...

	20.04.03. Payment
	A. Full compensation for doing all Work necessary to provide quality control shall be included in the Contract Price(s) for various items of Work involved; no separate payment shall be made.


	section 21. PAYMENT PROCEDURES
	21.01. Bid Items
	21.01.01. General Requirements
	21.01.02. Description of Bid Items
	21.02. Progress Payments and Schedule of Values
	21.03. Progress Payment Retention
	A. No Special Requirements.  Refer to Standard Provisions Article 6.02.04 Payment.


	SECTION 22. CONTRACT CLOSEOUT
	22.01. Project Completion and Acceptance
	22.01.01. Use Before Acceptance
	A. Should the District elect to partially occupy or use portions of the Work prior to Acceptance, the Contractor shall execute and submit to the Engineer a completed Use Before Acceptance Warranty form provided below.  The Contractor must perform fina...

	22.01.02. Milestone Completion Preliminary Final Inspection
	A. The Contractor is to provide the planned dates or achievement of all Milestone Completion dates as required by the Standard Provisions Section 11 Contract Closeout.

	22.02. Guarantee and Guaranty Bond
	A. Refer to Standard Provisions Article 11.02 Guarantee and Guaranty Bond.

	22.03. Training
	1. Section 33.12 – Fire Protection Systems
	2. Section 33.13 – Fire Detection and Alarm Systems
	3. Section 36 – Electrical

	22.03.01. General Requirements
	22.03.02. Submittals
	22.04. Testing and Facility Start-Up
	22.04.01. Testing and Start-Up Overview
	22.04.02. Water Tightness Testing
	22.04.03. Operational Readiness Testing
	22.04.04. Functional Testing
	22.04.05. System Commissioning Testing
	a. If any installed Equipment fails to operate properly during the testing period, the test may be stopped.  The Contractor shall assist the District in determining the cause of the problem.  If the cause of the problem is Contractor-supplied Equipmen...

	22.04.06. Submittals
	1. Individual testing plans for each major new facility and modified existing process system.  Testing plans should summarize all planned Work leading to the start-up and SCT of each modified and new process system.  As a minimum, testing plans shall ...
	a. Fire Detection and Alarm Systems
	b. Electrical—General Provisions
	2. Blank test forms and checklists showing data to be recorded and checkout procedures prior to each test, whether factory or on-site.

	22.05. Submission of Closeout Items
	A. At completion of construction and prior to issuance of the Project Completion letter by the Engineer, the Contractor shall deliver to the Engineer the closeout Documents described in Standards Provisions Section 11 Contract Closeout.

	22.06. Final Cleaning
	A. Structures that are to be cleaned by a professional industrial janitorial service as specified in Standard Provisions Section 11 Contract Closeout include:
	1. Storage Building
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	SECTION 12. WORK AND CONTRACT TIME(S)
	12.01. Summary of Work
	12.02. Drawings
	12.03. Contract Time(s)
	12.04. Inclement Weather
	12.05. Liquidated Damages
	12.06. Bonus
	12.07. Changes

	section 13. GENERAL REQUIREMENTS
	13.01. Abbreviations and Acronyms
	13.02. Definition of Key Terms
	13.03. Site Investigation
	13.04. District-Furnished Reports
	13.04.01. Geotechnical Reports
	13.04.02. Environmental Report
	13.04.03. Hazardous Material Investigation Report
	1. Preconstruction Environmental Sampling Support Santa Clara Valley Water District South Bay Advanced Recycled Water Treatment Facility,” dated August 19, 2010.
	2. “Soil Testing Results: Advanced Water Treatment Facility Early Earthwork Santa Clara County APN015-31-063 Zanker Road, San Jose, California,” dated March 3, 2010.

	13.04.04. Cultural Resources Report
	13.04.05. As-Built Documents
	1. As-built drawings “Map and Construction Plan for South Bay Advanced Recycled Water Treatment Facility Project” (Volume I – VIII) dated September 13, 2015.
	2. As-built drawings “South Bay Advanced Recycled Water Treatment Facility Project Early Earthwork” dated January 2010.
	3. Conformed “Specifications and Contract Documents for South Bay Advanced Recycled Water Treatment Facility Project” (Volume 1 – 3) dated September 2010.

	13.05. Contractor’s Engineering and Design
	13.05.01. Seismic Design Criteria
	13.05.02. Wind Design Criteria
	1. Anchorage and other supports for all equipment where specified in these Technical Specifications shall be designed to resist seismic forces
	2. Selected architectural elements (e.g., store front systems), sunshade structures, exterior mechanical and electrical equipment housings and their attachments, supporting structures, and anchorage shall be as follows:
	3. Cast-in anchor bolts are preferred to support of critical equipment and framing.  Post-installed concrete anchors (expansion and adhesive) will not be used, without approval form the Engineer.
	4. Post-installed concrete anchors (expansion and adhesive) shall have a current evaluation report issued by ICC-ES.  Design values and installation requirements for anchors will be as presented in the ICC-ES ESR (Evaluation Services Report) for the a...
	5. Do not use friction to resist wind forces.
	1. All equipment designed to be fixed in position shall be securely fastened in place in conformance with the CBC, ASCE 7, or as specified here in the Technical Specifications. For other equipment, the equipment manufacturer shall provide recommended ...
	1. It shall be the responsibility of the equipment manufacturer/supplier to provide the engineering anchorage calculations and figures to the Contractor for submission to the Engineer. As a minimum, the equipment manufacturer/supplier shall determine ...
	2. Engineering anchorage calculations and figures shall be prepared, stamped, and signed by a Professional Civil or Structural Engineer licensed in the State of California. Calculations shall include the following steps as a minimum:
	3. For all equipment the minimum anchor bolt size shall be 3/8 inch in diameter, with 2 inches minimum embedment. All anchor bolts securing equipment to be grouted shall be furnished with leveling nuts, the faces of which shall be tightened against th...
	4. Cast-in-place anchor bolts shall be set before concrete has been placed and shall be carefully held in position with suitable templates of an acceptable design.
	5. No equipment shall be anchored to vertical structural elements without the written approval of the Engineer, with the exception of pipe hangers/supports or anchorage as specified.

	13.05.03. Hydraulic Design Criteria
	13.05.04. Truck Loading

	SECTION 14. special requirements
	14.01. Engineer
	14.02. Project Signs
	A. No Special Requirements.

	14.02.01. Payment
	14.03. Office Facilities
	14.03.01. Engineer’s Office
	1. Phone-Answering System
	a. The phone-answering system shall be a digital machine for outgoing messages with a Day/time stamp, beeperless, and remote accessible.  The phone-answering system shall be a Phonematic Digital Answer No.  8800, Southwestern Bell No. FA1010 or equiva...
	b. All calls pertaining to the job made from the telephone provided for the Engineer’s use shall be at the Contractor’s expense.

	2. Broadband Internet Service
	a. Broadband connection shall meet the definition of the U.S. Federal Commission as any connection to the Internet with a minimum download speed of five (5) MB/s and minimum upload speed of one (1) MB/s or faster in at least one (1) direction.
	b. The broadband connection shall consist of any of the following technologies:
	(1) Digital subscriber line (DSL), which uses copper telephone lines to carry voice traffic and high-speed data.
	(2) Cable modems, which tap into existing cable television company lines.
	(3) Wireless, which is typically made up of on-the-ground, antenna-to-antenna systems, commonly called “fix-wireless” systems.
	(4) Satellite, which is provided by direct broadcast satellite (DBS) companies focusing only on Internet connections.

	c. The service connection shall include all necessary software and hardware, such as Ethernet cards and modems, and will be compatible with latest supported Microsoft Windows operating system.


	14.03.02. Contractor’s Office
	A. The Contractor shall provide and maintain at the project site a suitable trailer office for Contractor’s use.  Location of Contractor and sub-contractor office trailers shall be at the Contractor’s staging area and shown on the Drawings and shall b...

	14.03.03. Removal and Disposal
	A. Office facilities, furnishings, and/or Equipment specified in this Special Provisions Article 14.03.02. Office Facilities shall be furnished, installed, and in operating condition prior to performing any other Contract Work under the Contract.
	B. Prior to issuance of the Project Completion letter by the District, the Contractor shall remove and dispose of its temporary facilities, Material, and Equipment and restore the site to its original or better condition.

	14.03.04. Payment
	A. Full compensation for doing all Work necessary to provide office facilities, including operating and maintenance costs as specified herein, shall be included in the lump sum price Bid for Mobilization.

	14.04. Use of District Facilities
	A. The Contractor’s employees shall not use District restrooms, offices, lunchrooms, parking spaces, Work rooms, or similar facilities unless given authorization by the Engineer.
	B. The Contractor shall not be allowed to use any District equipment at the facility, including cranes, forklifts, and man lifts.

	14.05. Temporary Utilities
	A. Temporary Electrical Power:  All electrical power for the Contractor’s construction operations, offices, storage spaces, lighting, testing, heating, cooling, ventilating, and security and to support other temporary utilities and facilities describe...
	B. Temporary Lighting:  The Contractor shall provide temporary lighting in all Work areas sufficient to maintain a lighting level during working hours not less than the lighting level required by California OSHA standards.  As permanent lighting facil...
	C. Temporary Heating, Cooling, and Ventilation:  The Contractor shall provide means for heating, cooling, and ventilating all Work areas as may be required to protect the Work from damage by freezing, high temperatures, and weather or to provide a saf...
	D. Temporary Water:  The Contractor shall (i) pay for and construct facilities necessary to furnish potable water for human consumption and non-potable water for use during construction; (ii) provide backflow-prevention devices properly sized for use ...
	E. Temporary Sanitary Facilities:  Sanitary facilities for the Contractor and all Subcontractors shall be provided by the Contractor.  Sanitary facilities shall be of reasonable capacity, properly maintained throughout the construction period, and obs...
	F. Solid and Liquid Waste Disposal:  The Contractor shall provide a sufficient number of waste receptacles, dumpsters, and bins to contain all solid and liquid waste generated from construction operations.  Existing waste receptacles owned by the Dist...
	G. Temporary Fire Protection:  The Contractor shall provide portable, UL-rated, 20#, Class-A fire extinguishers at temporary Contractor, Engineer, and similar office spaces.  In all other areas of construction operations, provide UL-rated, 20# or larg...
	H. Temporary Propane Service:  If required for construction operations and temporary facilities, the Contractor shall arrange with a Local propane vendor, at the Contractor’s own cost, to provide adequate, temporary propane service.  The Contractor sh...
	I. Temporary Compressed Air:  The Contractor shall provide compressors for compressed air for construction operations as required.  Use of existing or new plant air compressor systems for construction operations is prohibited.

	14.05.01. Payment
	A. Full compensation for doing all Work necessary to provide temporary utilities shall be included in the Contract Price(s) for various items of Work involved; no separate payment shall be made.

	14.06. Staging Area
	A. Staging areas that are not already paved or covered with compacted aggregate base and that are used for parking vehicles and trailers; or for workshops, maintenance areas, Equipment, piping, formwork, rebar; or for storing masonry on pallets and me...
	B. Aggregate base shall be removed from all staging areas prior to Project Completion; surfaces shall be regraded to their original grades or to matching surrounding conditions as directed by the Engineer.
	C. Any soils contaminated with petroleum product or other Hazardous Material by the Contractor shall be removed by the Contractor and disposed of in accordance with Federal, State, and Local laws.
	D. The Contractor is responsible for weed control in staging and Material storage areas.
	E. The staging area on the plans may need to be modified during the storage building construction.  The contractor’s attention is directed to Section 15.03.02 Coordination by Others.

	14.06.01. Payment
	A. Full compensation for doing all Work necessary to provide staging areas shall be included in the Contract Price(s) for various items of Work involved; no additional payment shall be made.

	14.07. District-Furnished Material and Equipment
	A. No Special Requirements.

	14.07.01. Assignment of Contract for District-Procured Material
	A. No Special Requirements.

	14.08. Salvaged Material and Equipment
	A. No Special Requirements.

	14.09. Tools and Spare Parts
	A. The Contractor shall furnish special tools and spare parts specified in the Technical Provisions, or at a minimum, all special tools and spare parts recommended by the manufacturer for normal operation and maintenance of Equipment.  This includes s...
	B. Special tools are considered to be those tools that, because of their limited use, are not normally available but that are necessary for the particular Equipment, whether identified in the manufacturer’s standard manual or not.
	C. The Contractor shall collect and store all spare parts required.  All spare parts shall be carefully packed in sealed, weather-resistant cartons and all tools packed in metal toolboxes with locking clasps, each labeled with indelible markings, and ...
	D. Unless otherwise specified or approved by the Engineer, tools and spare parts shall be transferred to the District at the end of Project. The Contractor is responsible for the tools and spare parts until such time as accepted by the Engineer. Upon ...
	E. Special tools and spare parts shall be new and shall not be utilized by the Contractor.
	F. The District will not purchase or lend any tools or equipment to the Contractor at any time.

	14.10. Operation and Maintenance Documents
	14.10.01. Scope of Work
	A. The Work specified in this Special Provisions Article includes providing operation and maintenance (O&M) documents as specified herein.
	B. O&M documents shall include the O&M manual for the complete system and/or the Equipment maintenance data for pieces of Equipment that operate on its own or as part of the complete system.  The Equipment maintenance data for each piece of Equipment ...

	14.10.02. Submittal Schedule
	A. The Contractor shall submit Draft and Final O&M documents as required below in accordance with Section 7. Submittal Management.
	B. The Draft O&M documents shall be submitted only after a favorable review of the shop Drawings.
	C. Draft O&M documents shall be favorably reviewed at least 3 weeks prior to:
	1. Functional Testing; and
	2. training of each piece of Equipment or system.
	D. Make two (2) copies of draft O&M documents available at the Project site for use by construction personnel and by the District.
	E. Make additions and revisions to the O&M documents in accordance with the Engineer’s review comments.
	F. Final O&M documents shall be favorably reviewed within four (4) weeks after operator training (if applicable) or after final approval of Equipment installation.
	G. Reference is made to Article 12.05. Liquidated Damages for failure to submit O&M documents as required.


	14.10.03. Document Contents
	A. Contents for each unit of Equipment and system as appropriate.
	1. Description of unit and component parts.
	a. Function, normal operating characteristics, and limiting conditions.
	b. Performance curves, engineering data, and tests.
	c. Complete nomenclature and commercial number of replaceable parts.
	d. A listing of all Equipment and their weights for all items weighing more than 100 pounds.  A motor and speed reducer mounted on a common base shall be considered both individually and together in the listing.  Other similar assemblies shall be simi...

	2. Operating Procedures
	a. Start-up, break in, routine, and normal operating instructions.
	b. Regulation, control, stopping, shutdown, and emergency instructions.
	c. Summer and winter operating instructions.
	d. Special operating instructions.

	3. Maintenance Procedures
	a. Routine and preventative maintenance operations.
	b. Guide to “troubleshooting.”
	c. Disassembly, repair, and assembly.
	d. Alignment, adjusting, and checking.

	4. Servicing and Lubrication Schedule:  List of lubricants required, including time intervals for lubrication, adjustments, etc., on all new Equipment furnished under this Contract and a list of all required lubricants, including a notation as to lubr...
	5. Manufacturer’s printed operating and maintenance instructions.
	6. Original manufacturer’s parts list, illustrations, assembly drawings, and diagrams required for maintenance.
	a. Predicted life of parts subject to wear.
	b. Items recommended to be stocked as spare parts.

	7. Each Contractor’s coordination Drawings as-installed, color-coded piping diagrams.
	8. List of original manufacturer’s spare parts to be left with the District at completion of construction; manufacturer’s current prices; address, phone number, and FAX number of authorized repair facilities; address of factory; and recommended quanti...
	9. Other data as required under pertinent sections of these Specifications.
	B. Contents for each electrical and electronic system as appropriate.

	1. Description of System and Component Parts
	a. Function, normal operating characteristics, and limiting conditions.
	b. Performance curves, engineering data, and test data.
	c. Complete nomenclature and commercial data.

	2. Circuit Directories of Panel Boards
	a. Electrical service.

	3. As-installed, color-coded wiring diagrams.
	4. Operating Procedures
	a. Routine and normal operating instructions.
	b. Sequences required.
	c. Special operating instructions.

	5. Maintenance Procedures
	a. Routine and preventative maintenance operations.
	b. Guide to “troubleshooting.”
	c. Disassembly, repair, and assembly.
	d. Adjustment and checking.

	6. Manufacturer’s printed operating and maintenance instructions.
	7. List of original manufacturer’s spare parts, manufacturer’s current prices, address, phone number, FAX number, and recommended quantities to be maintained in storage.
	8. As-installed control diagrams by controls manufacturer.  For each control device, provide a hard copy printout of the control program, annotated to describe all logic sequences.  Provide a detailed description for modifying the control program.
	C. The Contractor shall be required to fill out the Mechanical equipment summary sheet, electrical equipment summary sheet, and instrumentation/controls equipment summary sheet electronically.  The District shall provide electronic copies of the forms...
	D. O&M documents shall be applicable to Equipment actually furnished with general sections related to other models deleted.  Manuals shall be rejected if not satisfactorily marked.
	E. Such other information as may be required to provide comprehensive information on all systems, subassemblies, and components to enable operation, service, maintenance and repair shall also be provided.
	F. If, at the time of the Project Bid, any manufacturer, supplier, or Subcontractor offers for use or sale an electronic copy of operations and/or maintenance information, it shall be provided with the paper information.


	14.10.04. Document Format
	A. General Requirements:  Information and data shall be provided in the English language and per the customary Imperial System units of measure and weight (feet, inches, pounds, degrees in Fahrenheit, etc.).  Supplemental metric units shall be include...
	B. Paper:  white 20-pound bond minimum for typed pages.
	C. Size:  8½ inches X 11 inches.
	D. Binders
	1. Commercial quality post or ring-type binders with durable plastic covers.
	2. Minimum spine size of 1 inch.
	3. When multiple binders are used, correlate data into related consistent groupings.
	E. Text:  Manufacturer’s printed data or neatly word-processed information.
	F. Drawings

	1. Provide reinforced-punched binder tab; bind in with text.
	2. Fold larger drawings to size of text pages and include in clear plastic pockets.
	G. Provide fly leaf for each separate product or for each piece of operating Equipment.

	1. Provide typed description of the product and major component parts of Equipment.
	2. Provide indexed tabs for each product and piece of Equipment.
	H. Provide electronic files for all non-preprinted text (Word); spreadsheets (Excel); or CAD drawings (AutoCAD) included in the O&M manuals.  These files shall become the property of the District for use in a master plan O&M manual, training programs,...
	I. Depending upon the content of the O&M documents, the cover shall include appropriate titles as follows:

	1. For complete systems, “O&M Manual and Equipment Maintenance Data”; for individual Equipment, “Equipment Maintenance Data.”
	2. Project name.
	3. District name.
	4. Equipment, product, or system name as appropriate.
	5. Applicable tag number.
	6. Date.
	7. Manufacturer’s name and address.
	J. Table of Contents

	1. Neatly word-processed Table of Contents for each volume, arranged in systematic order.
	2. List of each Equipment piece or product included and indexed to the content of volume.  Reference all District Equipment numbers.
	K. List with each product the name, address, telephone number, fax, and website URL (if available) of the following, and identify the area of responsibility for each:

	1. Subcontractor or installer.
	2. Maintenance Contractor, as appropriate.
	3. Local source of supply for parts and replacement and list of recommended spare parts
	L. Identify each product by product name and other identifying symbols as shown on the Drawings and as specified herein, including nameplate information and shop order numbers for each item of Equipment furnished.
	M. Product Data

	1. Include only those sheets that are pertinent to the specific products.
	2. Annotate each sheet to:
	a. clearly identify specific product or part installed;
	b. clearly identify data applicable to installation; and
	c. delete references to inapplicable information.
	N. Drawings

	1. Supplement product data with Drawings as necessary to clearly illustrate:
	a. relations of component parts of Equipment and systems;
	b. control and flow diagrams; and
	c. coordinated drawings to ensure correct illustration of completed installation.
	O. Written text as required to supplement product data for particular installation.

	1. Organize in consistent format under separate headings for different procedures.
	2. Provide logical sequence of instructions for each procedure.
	P. Copy of each warranty, bond, and/or service contract issued, as applicable.
	Q. Provide an information sheet for the District’s personnel indicating:

	1. proper procedures in event of failure; and
	2. instances that might affect validity of warranties.

	14.10.05. Equipment, Products, and Systems Requiring O&M Documents
	A. Listed below are the Equipment, products, and systems for which the Contractor is required to furnish O&M documents in conformance with this Special Provisions Article.
	1. Operations and Maintenance Document List
	2. The table above list O&M documentation requirements for individual pieces of equipment and for complete chemical systems.

	14.10.06. Payment
	A. Full compensation for doing all Work required to provide O&M documents as specified herein shall be by the specified amount per each set of O&M documents as listed above.
	B. Payment for each O&M document shall be made progressively in the following manner:
	1. Forty (40) percent of the amount stated in the list above after the Contractor submits a draft O&M document that has been favorably reviewed by the District according to Special Provisions Article 14.10.02. Submittal Schedule, paragraph C.
	2. Sixty (60) percent of the amount stated in the list above after the Contractor submits a final O&M document that has been favorably reviewed by the District according to Special Provisions Article 14.10.02. Submittal Schedule, paragraph F.

	14.11. Maintenance of Record Documents
	A. The Contractor shall maintain at the site the following record documents:
	B. The Contractor shall provide files and racks for orderly storage of the documents; maintain the documents in clean, dry, legible condition, and make all documents and samples available during regular business hours for inspection and reproduction b...
	C. The Contractor shall keep the record documents current with construction in progress.  Completed construction Work shall not be permanently concealed until required information has been recorded on the As-Built Drawings.

	14.11.01. As-Built Drawings
	A. The Contractor is required to keep on-site and available for inspection at any time an accurately marked, legible, up-to-date set of Contract Drawings (as-built Drawings) for the Work installed.  The Contractor shall record as the Work progresses c...
	1. Field changes or adjustments in the final location or in the final dimensions or details of the Work.
	2. Changes resulting from RFIs, Change Orders, DCOs, and other Contract modifications.
	3. Locations of underground and above-ground utilities and appurtenances referenced to permanent, accessible features of the Work.
	4. Details not included in the original Contract Drawings but incorporated into the Work, referenced to approved shop Drawings, product data, samples, calculations, or other submittals.
	5. Location of items embedded or concealed from view (e.g., conduits, cables, junction boxes, piping, etc.).
	B. Changes shall be clearly described on the Drawings by note as required.
	C. All entries shall be dated, calling attention to the entry by a "cloud" drawn around the area or areas affected.
	D. The as-built Drawings shall be kept in a safe place and protected from damage by weather and manhandling.  As-built Drawings shall be stored apart from documents used for performing the Work and shall be kept in a dry, legible condition and in good...
	E. Changed Work or conditions of the Work covered up or concealed by the Contractor in advance of recordation on the as-built Drawings shall be uncovered to allow accurate recordation of the change then re-covered all at the Contractor’s expense.
	F. Changes shall be marked directly on the Contract Drawings in accordance with instructions provided in Appendix C.  If there is insufficient space on a Drawing to mark up the change, the Contractor shall draw additional sketches to completely show t...
	G. The Engineer has the right to review the Contractor’s as-built Drawings at any time to ascertain that they are being kept up to date and that they show sufficient detail.  Should the Contractor’s as-built Drawings not be up to date or should they l...
	H. The construction as-built Drawings shall be stamped “As-Built” and shall be, at completion of construction, signed and dated by the Contractor and submitted as required in Article 11.03.01. As-Built Drawings.



	14.12. Emergency Work
	14.13. Dispute Review Board
	A. A Dispute Review Board (DRB) process is not required.

	14.13.01. Payment
	A. No Special Requirements.

	14.14. Escrow Bid Documents
	A. Escrow Bid Documents are not required.

	14.15. Partnering
	A. No Special Requirements.

	14.15.01. Payment
	A. No Special Requirements.

	14.16. Insurance
	A. Without limiting the Contractor’s indemnification of, or liability to, the District, the Contractor must provide and maintain at its own expense during the term of this Contract or as may be further required herein the following insurance coverages...
	B. The Contractor must, at its sole cost and expense, procure and maintain during the entire period of this Contract through Acceptance of the Work by the District’s Board of Directors the following insurance coverage(s).

	14.16.01. Required Coverages
	A. Commercial general/business liability insurance with coverage as indicated.
	1. $2,000,000 per occurrence/$2,000,000 aggregate limits for bodily injury and property damage.
	2. $2,000,000 products/completed operations aggregate to be maintained for at least three (3) years following acceptance of the Work by the District.
	3. General liability insurance must include the following:
	a. Coverage at least as broad as found in standard ISO Form CG 00 01.
	b. Premises and operations.
	c. Contractual liability expressly including liability assumed under this Contract.
	d. If the Consultant shall be working within 50 feet of a railroad or light rail operation, any exclusion as to performance of operations within the vicinity of any railroad bridge, trestle, track, roadbed, tunnel, overpass, underpass, or crossway mus...
	e. Owners and contractors’ protective liability.
	f. Severability of interest.
	g. Explosion, collapse, and underground hazards, (X, C, and U).
	h. Broad form property damage liability.
	i. If the standard ISO form wording for "Other Insurance" or other comparable wording is not contained in the Consultant’s liability insurance policy, an endorsement must be provided that states the insurance will be the primary insurance and that any...
	B. Business auto liability insurance with coverage as indicated.

	1. $2,000,000 combined single limit for bodily injury and property damage per occurrence, covering all owned, non-owned, and hired vehicles.
	C. Builders’ risk (course of construction) insurance.

	1. Covering all risks of loss less policy exclusions for an amount equal to the completed value of the Project with no coinsurance penalty provisions.  Builder’s Risk policy shall name Santa Clara Valley Water District as the loss payee.
	D. Workers’ compensation and employer’s liability insurance.

	1. Statutory California workers’ compensation coverage covering all Work to be performed for the District.
	2. Employer liability coverage for not less than $1,000,000 per occurrence.
	E. Surety bonds

	1. The Contractor shall provide the following surety bonds:
	a. A Bid bond as specified in the Notice to Bidders.
	b. A performance bond as required by the Notice to Bidders.
	c. A payment bond as required by the Notice to Bidders.
	F. Environmental Pollution Liability: In the event that Hazardous, contaminated Material is discovered during the course of the Work and the Contractor or its Subcontractor is required to perform abatement or disposal of such Material, then the Contra...


	14.16.02. General Requirements
	A. Additional Insured Endorsement(s):  The Contractor must provide an additional insured endorsement for commercial general/business liability and business automobile liability coverage naming the Santa Clara Valley Water District, its Directors, offi...
	B. Primacy Clause:  The Contractor’s insurance must be primary with respect to any other insurance that may be carried by the District, its officer, agents, and employees; the District’s coverage must not be called upon to contribute to or share in th...
	C. Cancellation Clause Revision:  The Certificate of insurance must provide a 30-day notice of cancellation (10-day notice for nonpayment of premium).  NOTE: The standard wording in the ISO certificate of insurance is not acceptable.  The following wo...
	D. Acceptability of Insurers:  All coverages must be issued by companies admitted to conduct business in the State of California that hold a current policyholder’s alphabetic and financial size category rating of not less than A-V according to the cur...
	E. Self-Insured Retentions or Deductibles:  Any deductible or self-insured retention must be declared to and approved by the District.  At the option of the District, either (i) the insurer shall reduce or eliminate such deductibles or self-insured re...
	F. Subcontractors:  The Contractor must require each of its Subcontractors of any tier to carry the aforementioned coverages, or the Contractor may insure Subcontractors under its own policies.
	G. Amount of Liability Not Limited to Amount of Insurance:  The insurance procured by the Contractor for the benefit of the District must not be deemed to release or limit any liability of the Contractor.  Damages recoverable by the District for any l...
	H. Coverage to be Occurrence Based:  All coverage must be occurrence-based coverage.  Claims-made coverage is not allowed.
	I. Waiver of Subrogation:  The Contractor agrees to waive subrogation against the District to the extent that any loss suffered by the Contractor is covered by any commercial general liability policy, automobile policy, workers’ compensation policy, o...
	J. Noncompliance:  The District reserves the right to withhold payments to the Contractor in the event of Material noncompliance with the insurance requirements outlined above.
	K. The Contractor shall mail or deliver the certificates and endorsements to:
	L. The certificate of insurance must include the name of the Project.
	M. For any questions, the Contractor’s insurance broker is advised to call the District Risk Management Administrator at (408) 630-2213.


	section 15. GENERAL COORDINATION
	15.01. Meeting Requirements
	15.01.01. Preconstruction Meeting
	15.01.02. Progress Meetings
	15.01.03. Coordination and Special Meetings
	15.02. Integration and Coordination with District Operations
	15.02.01. Overview of Existing Systems and Facilities
	15.02.02. Requirements of an Operational Facility or System
	15.03. Coordination of Work Activities
	15.03.01. Work by Others
	15.03.02. Coordination with Others
	15.04. Construction Survey
	15.05. Public Notification

	SECTION 16. WORK CONSTRAINTS AND SITE RESTRICTIONS
	16.01. General Work Constraints
	16.02. Utilities
	16.02.01. Utility Coordination
	16.02.02. Protection of Existing Utilities
	16.02.03. Utility Installation/Relocation by Others
	16.03. Protection of Existing Improvements
	A. The Contractor’s attention is directed to Standard Provisions Article 4.10. Preservation of Property.

	16.03.01. Survey Monuments
	16.04. Preconstruction Surveys
	16.04.01. Preconstruction Survey Within the Project Limits
	16.04.02. Surveys of Properties in the Vicinity of the Work
	A. The Contractor is advised that there is adjacent property in the vicinity of where the work is being done.  Any damage to the adjacent properties done by the Contractor shall be addressed in accordance with Standard Provisions Article 4.10. Preserv...

	16.05. Rights of Way
	A. Access to the site will be by public streets and rights of way in the City of San Jose.  Work will be done on the District-furnished rights of way in the City of San Jose.  The Contractor shall comply with the ordinances, regulations and all other ...

	16.05.01. District-Furnished Right of Way
	16.05.02. Contractor-Furnished Right of Way
	16.05.03. Temporary Construction Easements
	A. No Special Requirements.

	16.06. Access to Properties Owned by Others
	16.07. Access to the Job Site
	16.08. Access Roads Within the Job Site
	16.09. District Use of Facilities/Premises Within the Work Area

	section 17. SAFETY AND SECURITY
	17.01. Safety
	17.02. Safety and Health Program
	17.03. Security Requirements at Job Site
	17.03.01. General
	17.03.02. Identification and Badging
	17.03.03. Background Checks
	17.03.04. Site Access Control
	17.03.05. Mail and Postal Deliveries to the Project Site

	section 18. PERMITS AND REGULATIONS
	18.01. Permits and Agreements
	18.01.01. District-Obtained Permits
	18.01.02. Contractor-Obtained Permits
	18.01.03. Operation Regulations
	1. “South Bay Advanced Recycled Water Treatment Facility Final Environmental Assessment/Initial Study-Mitigated Negative Declaration,” dated February 2010.
	2. “Eight Addendum to Environmental Assessment/Initial Study-Mitigated Negative Declaration Silicon Valley Water Purification Storage Building Addition,” dated March 2021.

	18.02. Hours of Work
	18.03. Noise Pollution and Vibration
	18.03.01. Noise
	18.03.02. Noise Monitoring
	18.03.03. Vibration Monitoring
	18.04. Air Pollution
	18.05. Spillage and Dust
	18.06. Traffic Control
	1. To the extent feasible, construction haul trips on the regional roadway will be scheduled for non- peak periods when delays are less prevalent. The construction contractor will coordinate with the City to identify appropriate routings and times for...

	18.07. Truck Traffic and Hauling
	18.07.01. Truck Arriving Early, Truck Idling, and Queuing
	18.08. Parking
	18.09. Discovery of Archeological Artifacts and Human Remains
	18.10. Aesthetic Requirements
	18.11. Recreation
	18.12. Utilities and Service System
	18.13. Payment

	SECTION 19. environmental
	19.01. Compliance with NPDES General Permit
	19.01.01. SWPPP
	19.01.02. Storm Water BMPs
	19.01.03. Payment
	19.02. Other Discharge Permits
	19.03. BMP Action Plan
	a. Erosion control BMPs
	b. Sediment control BMPs
	c. Run-on/runoff control BMPs
	d. Wind Erosion control BMPs
	e. Tracking control BMPs
	f. Non-storm water management BMPs
	g. Waste management and Material pollution control BMPs.

	19.03.01. Payment
	A. Full compensation for doing all Work necessary to prepare and implement the BMP Action Plan, including all Materials, labor, Equipment, services, supervision, documentation, and submittals, shall be included in the lump sum price for Bid Item No. 2...

	19.04. Water Pollution Discharges
	19.05. Regulated Material Management
	19.05.01. Asbestos Management
	19.05.02. Lead Management
	19.06. Solid Materials Management
	19.06.01. Definitions
	19.06.02. Construction and Demolition Waste Management
	19.06.03. Post-Consumer Recycled Content Requirements
	19.07. Migratory Birds
	19.07.01. Regulatory Requirements
	19.07.02. Qualified Biologist
	19.07.03. General Nesting Seasons
	19.07.04. Protective Buffer Zones
	19.07.05. Exclusion Devices
	19.07.06. Nest Prevention
	19.07.07. Submittals
	19.07.08. Payment
	19.08. Other Wildlife and Fish Species
	19.09. Sensitive Plants and Vegetation
	A. No Special Requirement.

	19.10. Proper Pruning Techniques for Woody Vegetation Removal
	A. No Special Requirement.

	19.11. Plant Pathogen Management
	A. No Special Requirement.

	19.12. Payment
	A. Work involved in complying with all requirements under Special Provisions Section 19 Environmental shall be considered incidental and included in the Contract Price(s) paid for the various items of Work involved; no additional time or payment shall...
	B. Full compensation for providing all labor and materials for doing all Work, to provide the Avoidance, Minimization, and Monitoring Plan for review by the CDFW and respond to any comments from the CDFW shall be included in the lump sum price for Sup...
	C. Full compensation for any delay in construction due to the review and responding to comments for the Avoidance, Minimization, and Monitoring Plan by the CDFW shall be included in the Contract Prices(s) paid for the various items of work involved; n...


	section 20. Submittal AND QUALITY REQUIREMENTS
	20.01. Additional Submittal Requirements
	A. This Article includes any additional submittal requirements.  Also see Standard Provisions Section 7 Submittal Management.

	20.01.01. General Requirements
	A. Submittals shall be in accordance with Standard Provisions Article 7.05. Submittals to be Furnished by the Contractor unless otherwise modified herein.

	20.01.02. Immediate Submittals
	A. Physical construction Work cannot begin until the following immediate submittals have been favorably reviewed by the Engineer.  These immediate submittals shall be submitted no later than 45 Days after the date of issuance of the NTP.
	1. Section 03 Resume of Project Superintendent
	2. Section 08 Injury and Illness Prevention Plan
	3. Section 08 Site-Specific Safety and Health Plan
	4. Section 19 Storm Water BMP Action Plan
	5. Section 19 Construction and Demolition Debris Management Plan
	B. Physical construction Work cannot begin until the following item(s) have been completed by the Contractor. These items must be competed no later than 130 Days after the date of issuance of the NTP
	1. Section 18 Contractor Obtained Permits

	20.01.03. Special Review Cycle
	A. No Special Requirements

	20.01.04. Copies
	A. The number of Submittal copies shall be in accordance with the Standard Provisions Article 7.05.  Submittals to be Furnished by the Contractor and in Article 9.12.02. Product Data and Samples.

	20.02. Exclusive Testing by the District
	A. No Special Requirements.

	20.03. Additional Testing Certifications
	A. No Special Requirements.

	20.04. Contractor’s Quality Control
	20.04.01. Quality Control Plan
	20.04.02. Contractor’s Quality Control Staffing Requirements
	A. The Contractor shall have a qualified Field QC Representative responsible for QC who is on-site whenever permanent Work is being performed.  This Field QC Representative shall report directly to a senior manager of the Contractor to ensure organiza...

	20.04.03. Payment
	A. Full compensation for doing all Work necessary to provide quality control shall be included in the Contract Price(s) for various items of Work involved; no separate payment shall be made.


	section 21. PAYMENT PROCEDURES
	21.01. Bid Items
	21.01.01. General Requirements
	Proposal: The Proposal states the price for which the Bidder proposes and agrees to perform the Work.  See Proposal and Bid Items, Planet Bid Line Items.
	21.01.02. Description of Bid Items
	21.02. Progress Payments and Schedule of Values
	21.03. Progress Payment Retention
	A. No Special Requirements.  Refer to Standard Provisions Article 6.02.04 Payment.


	SECTION 22. CONTRACT CLOSEOUT
	22.01. Project Completion and Acceptance
	22.01.01. Use Before Acceptance
	A. Should the District elect to partially occupy or use portions of the Work prior to Acceptance, the Contractor shall execute and submit to the Engineer a completed Use Before Acceptance Warranty form provided below.  The Contractor must perform fina...

	22.01.02. Milestone Completion Preliminary Final Inspection
	A. The Contractor is to provide the planned dates or achievement of all Milestone Completion dates as required by the Standard Provisions Section 11 Contract Closeout.

	22.02. Guarantee and Guaranty Bond
	A. Refer to Standard Provisions Article 11.02 Guarantee and Guaranty Bond.

	22.03. Training
	1. Section 33.12 – Fire Protection Systems
	2. Section 33.13 – Fire Detection and Alarm Systems
	3. Section 36 – Electrical

	22.03.01. General Requirements
	22.03.02. Submittals
	22.04. Testing and Facility Start-Up
	22.04.01. Testing and Start-Up Overview
	22.04.02. Water Tightness Testing
	22.04.03. Operational Readiness Testing
	22.04.04. Functional Testing
	22.04.05. System Commissioning Testing
	a. If any installed Equipment fails to operate properly during the testing period, the test may be stopped.  The Contractor shall assist the District in determining the cause of the problem.  If the cause of the problem is Contractor-supplied Equipmen...

	22.04.06. Submittals
	1. Individual testing plans for each major new facility and modified existing process system.  Testing plans should summarize all planned Work leading to the start-up and SCT of each modified and new process system.  As a minimum, testing plans shall ...
	a. Fire Detection and Alarm Systems
	b. Electrical—General Provisions
	2. Blank test forms and checklists showing data to be recorded and checkout procedures prior to each test, whether factory or on-site.

	22.05. Submission of Closeout Items
	A. At completion of construction and prior to issuance of the Project Completion letter by the Engineer, the Contractor shall deliver to the Engineer the closeout Documents described in Standards Provisions Section 11 Contract Closeout.

	22.06. Final Cleaning
	A. Structures that are to be cleaned by a professional industrial janitorial service as specified in Standard Provisions Section 11 Contract Closeout include:
	1. Storage Building
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	section 1. DEFINITIONS
	Proposal: The Proposal states the price for which the Bidder proposes and agrees to perform the Work. See Proposal and Bid Items, Bid Form No. 1.

	section 2. contract documents
	2.01. Contract Documents and Precedence
	2.02. State Specifications and Plans
	2.03. Clarification of Contract
	2.04. Requests for Information
	2.05. Examination of Drawings, Specifications, and Site of Work

	section 3. scope of work
	3.01. Work to be Done
	3.02. Engineer
	3.03. Contractor Staffing
	3.04. Character of Workers
	3.05. Layout of Work and Surveys
	3.05.01. Responsibility of District
	3.05.02. Responsibility of Contractor
	3.06. Changes in the Work
	3.06.01. Potential Change Orders and Change Orders
	3.06.02. Change Order Request
	3.06.03. Directed Change Orders
	1. Responding to differing or unforeseen physical conditions under which the Work is to be performed as provided in Article 3.09. Differing Conditions.
	2. Responding to any damage to improvements of property or to an emergency affecting the safety of life or property as provided in Article 4.10. Preservation of Property.
	3. Utility relocation as provided in Article 4.25. Utilities.
	4. Emergency work as provided in Article 4.10. Preservation of Property and in the Special Provisions.
	5. Protested Work under Article 3.11.01. Protest.
	6. PCO work.

	3.06.04. Allowable Quantity Variations
	1. If the actual pay quantity of an item of Work varies from the approximate quantity by 25 percent or less, payment shall be made for the actual quantity of Work performed at the Contract unit price listed in the Proposal.
	2. If the actual pay quantity of an item of Work varies from the approximate quantity by more than 25 percent, in the absence of an executed Contract Change Order or DCO specifying the compensation to be paid, the compensation payable to the Contracto...
	a. Increases of More Than 25 Percent: If the actual pay quantity of an item of Work exceeds the approximate quantity by more than 25 percent, the amount of Work in excess of 125 percent of the approximate quantity may be paid for by adjusting the Cont...
	(1) If the cost of an item of Work includes Fixed Costs, the Fixed Costs shall be deemed to have been recovered by the Contractor by the payments made for 125 percent of the approximate quantity at the Contract unit price for the item; in computing th...
	(2) When the compensation payable for the quantity of Work performed in excess of 125 percent of the approximate quantity is less than $5,000 at the Contract unit price, no adjustment in the Contract unit price shall be made unless requested in writin...

	b. Decreases of More Than 25 Percent: If the actual pay quantity of an item of Work is less than 75 percent of the approximate quantity, an adjustment in unit price shall not be made unless the Contractor makes a request in writing within 14 Days from...
	(1) Payment for the actual pay quantity of such item of Work shall in no case exceed the payment that would have been made for the performance of 75 percent of the approximate quantity of such item at the Contract unit price.


	1. If acceptable Material is ordered by the Contractor for an eliminated Contract item prior to the date of notification of the elimination by the Engineer, and if orders for the Material cannot be canceled, payment for the Material shall be made at t...
	2. The actual costs to be paid by the District to the Contractor in accordance with this Article will be computed in accordance with Article 3.07.02. Cost of Extra Work, which shall include an allowance for overhead and profit.
	3. In the event the Contractor and the District are unable to agree on the credit amount due, the District shall unilaterally determine the amount.

	3.07. Change in Contract Price(s)
	3.07.01. General
	1. a written description of the event or issue or combination of events/issues that gave rise to the request, including and without limitation, the start date of the event or events and the anticipated or actual finish date;
	2. a written description of the legal basis of the request with specific references to the Contract provisions upon which the Contractor relies;
	3. an identification of the Work (e.g., activities with the current updated Detailed Progress Schedule and similar information) affected by the event(s);
	4. relevant correspondence and other information related to and supporting entitlement;
	5. written documentation pursuant to Article 3.07.02. Cost of Extra Work through 3.07.05. Compensation for Time Extension related to pricing of the requested change;
	6. a written description of the effect of the request on the progress of the Work;
	7. a detailed schedule analysis based on the most current Detailed Progress Schedule that identifies the critical and/or controlling portions of the Work impacted by the change and the anticipated dates of the impact;
	8. the specific number of Days of time extension requested for any impacted Contract Time(s);
	9. a written proposal for any additional compensation being requested that would fully compensate the Contractor for all costs of acceleration of the related Work needed to overcome the associated Delay, if any; and
	10. a written statement from the Contractor that the proposed adjustment is the entire adjustment of the Contract Price(s) and/or of the Contract Time(s).
	1. Where the Work involved is covered by unit prices contained in the Contract Documents, by application of unit prices to the quantities of the items involved; or
	2. By mutual acceptance of a lump sum, which shall follow the basic pricing rules set forth under Article 3.07.02. Cost of Extra Work and include an allowance for overhead and profit in accordance with Article 3.07.02.G. Contractor’s Fee; unless other...
	3. On the basis of the cost of Work (determined as provided in Articles 3.07.02. Cost of Extra Work and in 3.07.04. Special Services) plus a Contractor’s fee for overhead and profit (determined as provided in Article 3.07.02. Cost of Extra Work). For ...

	3.07.02. Cost of Extra Work
	1. The actual or estimated wages paid plus any employer payments to or on behalf of workers for fringe benefits, including health and welfare, pension, vacation, and similar purposes.
	2. There shall be added to the actual or estimated wages as defined above a percentage set forth in the latest “Labor Surcharge and Equipment Rental Rates” in use by the California State Department of Transportation, which is in effect on the date upo...
	3. The amount paid or estimated to be paid for subsistence and travel required by collective bargaining agreements.
	4. For Equipment operators, payment for the actual or estimated cost of labor and subsistence or travel allowance shall be made at the rates paid, or estimated to be paid, by the Contractor to other workers operating similar Equipment already on the W...
	1. Trade discounts available to the purchaser shall be credited to the District notwithstanding that such discounts may not have been taken by the Contractor.
	2. For Materials secured other than by a direct purchase and direct billing to the purchaser, the cost shall be deemed to be the price paid, or estimated to be paid, to the actual Supplier as determined by the Engineer. Markup, except for actual or es...
	3. Payment for Materials from sources owned wholly or in part by the purchaser shall not exceed the price paid, or estimated to be paid, by the purchaser for similar Materials from said sources on extra Work items or the current wholesale price for su...
	4. The Contractor is responsible for and shall not be compensated for any increases in Material costs beyond those included in its Contract Price(s), including, but not limited to, sudden market changes or unexpected Material price increases.
	5. If, in the opinion of the Engineer, the estimated or actual cost of Materials is excessive or the Contractor does not furnish satisfactory evidence of the cost of such Material, then the cost shall be deemed to be the lowest current wholesale price...
	1. The rental rates paid, or estimated to be paid, as above provided shall include the cost of fuel, oil, lubrication supplies, small tools, necessary attachments, repairs, and maintenance of all kinds; depreciation, storage, insurance, and all incide...
	2. All Equipment shall be in good working condition and suitable for the purpose for which the Equipment is to be used.
	3. Before construction Equipment is used on the extra Work, the Contractor shall plainly stencil or stamp an identifying number thereon at a conspicuous location and shall furnish to the Engineer, in duplicate, a description of the Equipment and its i...
	4. Unless otherwise specified, manufacturer ratings and manufacturer-approved modifications shall be used to classify Equipment to determine applicable rental rates. Equipment that has no direct power unit shall be powered by a unit of at least the mi...
	5. Individual pieces of Equipment or tools having a replacement value of $500 or less, whether or not consumed by use, shall be considered to be small tools; no payment shall be made.
	6. Compensation for idle time of Equipment shall include the ownership costs only, not including operating costs, in accordance with the following:
	a. The Equipment rental rate shall be based on the delay factor in the edition of the Department of Transportation’s publication entitled, Labor Surcharge and Equipment Rental Rates, in effect on the date the Work is accomplished.
	b. Daily number of payable hours equals the normal working hours during the delay, not to exceed eight (8) hours per Day or 40 hours per week.
	c. Delay Days exclude nonworking Days.
	d. Markups are not added.
	1. Payment for the Equipment shall be made in accordance with the provisions in Contractor’s Article 3.07.02.D. Equipment.
	2. Payment for the cost of labor and subsistence or travel allowance shall be made at the rates paid, or estimated to be paid, by the Contractor to other workers operating similar Equipment already on the Project, or, in the absence of such other work...
	3. Markup for Equipment rental and labor as provided in Article 3.07.02.G. Contractor’s Fee shall be added to the direct cost of Equipment rental and labor, computed as provided herein.
	1. When hourly rates are listed, any part of an hour less than 30 minutes of operation shall be considered to be a half hour of operation, and any part of an hour in excess of 30 minutes will be considered one (1) hour of operation.
	2. When daily rates are listed, operation for any part of a Day less than four (4) hours shall be considered to be a half Day of operation.
	3. Rental time will not be allowed while Equipment is inoperative due to breakdowns or due to Contractor-caused Delays.
	1. Work Ordered on the basis of Time and Materials or forward-priced lump sum will be paid for at the estimated or actual and necessary cost as determined by the Engineer, plus allowances for overhead and profit; said allowances shall constitute the C...
	2. To the total of the direct costs computed as provided above, there will be added a markup for overhead and profit as specified below. The markup shall constitute full compensation for all direct and indirect overhead costs and profit, which shall b...
	a. Field and home office personnel, including, but not limited to, principals, project managers, superintendents, supervisory foremen, estimators, project engineers, detailers, draftspersons, schedulers, consultants, watchpersons, payroll clerks, admi...
	b. All field and home office expenses, including, but not limited to, field trailers, parking, storage sheds, office equipment and supplies, telephone service at the Site, long-distance telephone calls, fax machines, computers and software, Internet a...
	c. Administrative functions, including, but not limited to, reviewing, coordinating, distributing, processing, posting, recording, estimating, negotiating, scheduling, schedule updating and revising, expediting, surveying, engineering, drawing, detail...
	d. All other costs and taxes required to be paid, but not included under direct costs as defined in this Article.
	3. The allowance for overhead and profit shall be made in accordance with the following schedule:
	4. Subcontractor Markup: Labor, Materials, and Equipment may be furnished by the Contractor or by a Subcontractor on behalf of the Contractor. When all or any part of the extra Work is performed by a Subcontractor, the allowance specified in the above...
	5. Bond and Insurance: Only the actual cost of bond and insurance premiums required because of the Change Order, with no markup for overhead and profit, will be allowed.

	3.07.03. Time-and-Materials Work
	3.07.04. Special Services
	3.07.05. Compensation for Time Extensions
	3.08. Change in Contract Time(s)
	3.08.01. General
	1. Compensable Delay: An Excusable Delay for which the Contractor is entitled to receive additional compensation for delay-related costs if (a) the delay was caused by the District or within its control or responsibility; (b) the Delay results in addi...
	2. Concurrent Delay: Two or more independent causes of Delay to the Contractor’s performance of Work that meet all of the following criteria: (a) the Delays occur at the same time during all or a portion of the delay period being considered; (b) the D...
	3. Excusable Delay: A Delay to the completion of a specified Contract Time(s) that is due to causes that are unforeseeable and beyond the control and responsibility of the Contractor for which a time extension may be granted.
	4. Inexcusable Delay: A Delay to the completion of a specified Contract Time(s) that was reasonably foreseeable or within the control and responsibility of the Contractor for which no compensation or time extension will be granted.
	5. Non-compensable Delay: An Excusable Delay for which the Contractor may be entitled to an extension of time without additional compensation for delay-related costs.
	1. changes;
	2. failure of the District to furnish access, right of way, completed facilities of related projects, Drawings, Material, Equipment, or services for which the District is responsible;
	3. survey error by the District;
	4. suspension of Work pursuant to Article 5.07. Temporary Suspension of Work, paragraph C;
	5. differing site conditions;
	6. occurrences of a severe and unusual nature, including, but not limited to, acts of God, wars, riots, insurrections, fires, and excusable inclement weather. An “act of God” is defined as an earthquake, flood, cloudburst, cyclone, or other cataclysmi...
	7. act of the public enemy, act of another governmental entity, act of a public utility or other third party outside the control of the District, epidemic, quarantine restriction, freight embargo, strike, or labor dispute. A delay to a Subcontractor o...

	3.08.02. Inclement Weather
	3.09. Differing Conditions
	3.10. Cost Reduction Incentive
	3.11. Disputes
	3.11.01. Protest
	3.11.02. Notice of Potential Claims
	3.12. Claims
	I,_______________________, BEING THE _______________________ (MUST BE AN OFFICER) OF_______________________ (CONTRACTOR), DECLARE UNDER PENALTY OF PERJURY UNDER THE LAWS OF THE STATE OF CALIFORNIA, AND DO PERSONALLY CERTIFY AND ATTEST THAT: I HAVE THO...

	3.12.01. Claims Less Than Fifty Thousand Dollars
	3.12.02. Claims From Fifty Thousand Dollars to Three Hundred and Seventy-Five Thousand Dollars
	3.12.03. Informal Conferences
	3.12.04. Civil Actions
	3.13. Dispute Review Board
	3.13.01. General
	3.13.02. DRB Qualifications
	1. Party directly involved: The District or the Contractor of this Project.
	2. Contractor includes all joint-venture partners individually.
	3. Party indirectly involved: The construction manager, designers, architects, engineers, or other professional service firms or consultants, joint-venture partners, Subcontractors of any tier, and Suppliers on this Project.
	4. Financial ties: Any ownership interest, loans, receivables, or payables.
	1. Direct Employment
	a. Current employees of any of the parties directly or indirectly involved are prohibited from serving as Board members.
	b. Prospective Board members who were past employees of one of the parties directly involved must obtain permission from the other party prior to appointment.
	c. Previous, direct employment by one of the parties indirectly involved must be disclosed.

	2. Consulting Assignments
	a. Individuals who are employed in a consulting capacity by any of the parties directly involved are prohibited from serving as Board members.
	b. Prospective Board members who are currently employed as a consultant by one of the parties indirectly involved must obtain permission from the other party prior to appointment.
	c. Previous employment as a consultant by any party directly or indirectly involved must be disclosed.

	3. Financial Ties
	a. Individuals with financial ties to any of the parties directly involved are prohibited from serving as Board members.
	b. Current financial ties to any of the parties indirectly involved must be disclosed.
	c. Previous financial ties with any party directly or indirectly involved must be disclosed.

	4. Close Personal or Professional Relationships
	a. Individuals with close personal or professional relationships with a key member of any party directly involved are prohibited from serving as Board members.
	b. Such current relationships with a member of any party indirectly involved in the Contract must be disclosed.
	c. All past personal or professional relationships with a key member of one of the parties directly or indirectly involved must be disclosed.

	5. All past and current service as a Board member on projects where any of the parties directly or indirectly involved in this Contract were also involved must be disclosed.
	6. No member shall have had substantial prior involvement in the Project in the judgment of the District and the Contractor.
	7. Ongoing Responsibilities: While serving as a Board member on the DRB, no member shall participate in any discussion contemplating the creation of an agreement or making an agreement with any party directly or indirectly involved in the Contract reg...

	3.13.03. Establishment of the DRB
	1. Résumé showing construction experience qualifying the person as a DRB member.
	2. Résumé showing past DRB participation, if any. List each DRB assignment separately, indicating the name and location of the Project, dates of DRB service, name of owner, name of contractor, Contract value, nominating party, if applicable, names of ...
	3. Disclosure statement describing past, present, and anticipated relationships, including indirect relationships through the nominee’s full-time employer, if any, to the Project, with all parties directly and indirectly involved in the Contract. Disc...
	4. Disclosure is a continuing obligation of all Board members throughout the life of the Contract.

	3.13.04. DRB Meetings
	3.13.05. Dispute Resolution
	1. The District and the Contractor shall enter into good-faith negotiations to settle a dispute before referring the dispute to the DRB.
	2. These good-faith negotiations shall be founded on the principle of full and timely disclosure of each party’s position to the other party, including the exchange of pertinent supporting records, analyses, expert reports, and similar documentation, ...
	1. A dispute may be referred to the DRB by either the District or by the Contractor. The dispute referral shall be made in writing to the DRB Chair with a copy concurrently provided to the other Board members and to the other party.
	2. If the Contract stipulates a precedent dispute resolution process prior to referral to the DRB and if one party fails to meet or adhere to the time requirements set forth under the Contract for this process, the other party may then refer the dispu...
	3. The dispute referral shall concisely define the nature and specifics of the dispute that are to be considered by the DRB and the scope of the recommendation requested.
	4. The DRB Chair shall confer with the parties to establish a due date for delivering pre-hearing submittals, and a date, time, and location for convening the DRB hearing. Hearings shall be convened at the next periodic meeting, unless the parties agr...
	1. The District and the Contractor shall each prepare a pre-hearing submittal and transmit it to all three (3) members of the DRB and to the other party. The pre-hearing submittal, comprised of a position paper with such backup data as is referenced i...
	2. Both position papers shall, at a minimum, contain the following:
	a. A joint statement of the dispute and the scope of the desired report placed in a prominent location. The language of this joint statement shall summarize in a few sentences the nature of the dispute. If the parties are unable to agree on the wordin...
	b. The basis and justification for the party’s position with reference to Contract language and other supporting documents for each element of the dispute. To minimize duplication and repetitiveness, the parties may identify a common set of documents ...
	c. When the scope of the hearing includes quantum, the referring party shall include a schedule impact analysis and full cost details, calculated in accordance with methods set forth in the Contract. This requirement does not apply if the report is to...

	3. The number of copies, distribution requirements, and time for submittal will be established by the DRB and communicated to the parties by the Chair.
	1. The District will arrange for or will provide hearing facilities at or near the site.
	2. Attendance
	a. The District and Contractor shall both limit attendance at the hearing to personnel directly involved in the dispute and participants in the good-faith negotiations that were conducted prior to submittal to the DRB except as noted below.
	b. Prior to the date established for the hearing, each party shall provide a list of proposed attendees to the DRB and to the other party. In the event of any disagreement, the DRB shall make the final determination as to who attends the hearing.
	c. Attorneys shall not participate in the hearing. Attorneys representing the parties are permitted to attend dispute hearings provided that prior permission is obtained from the other party.
	d. At DRB hearings regarding Claims by a Subcontractor, including pass-through Claims by a lower tier Subcontractor or Supplier against the Contractor that are actionable by the Contractor against the District, the Contractor shall require and ensure ...

	3. The conduct of the hearing shall be established by the DRB according to its operating procedures and be generally consistent with the following guidelines:
	a. The party who referred the dispute to the DRB shall present its position first, followed by the other party.
	b. Both parties shall be allowed successive rebuttals, assuring a full and adequate opportunity to present their position, and to rebut the opposing party’s position, until, in the DRB’s opinion, all aspects of the dispute have been fully and fairly c...
	c. The DRB shall be fully prepared to, and may at any time, ask questions, request clarifications, or ask for additional data and/or for job records.
	d. Either party may request that the DRB direct a question to or request a clarification from the other party. The DRB shall determine at what point in the proceedings such requests may be made and if they will be granted. In general, the DRB will not...
	e. In difficult or complex cases, additional hearings may be necessary to facilitate full consideration and understanding of the dispute.
	f. The DRB, in its discretion, may allow introduction of arguments, exhibits, handouts, or documentary evidence that were not included in that party’s pre-hearing position paper and that had not been previously submitted to the other party. In such ca...


	3.14. Escrow Bid Documents
	3.14.01. Introduction
	3.14.02. Purpose
	3.14.03. Format and Contents
	3.14.04. Submittal
	3.14.05. Storage
	3.14.06. Examination
	3.14.07. Final Deposition
	3.15. Partnering
	3.15.01. Partnering Relationship
	3.15.02. Professionally Facilitated Project Partnering
	3.16. Claims and Disputes per Public Contract Code Section 9204
	3.17. Choice of Law and Venue

	section 4. legal regulations and responsibility
	4.01. Laws to be Observed
	4.02. Equal Opportunity Requirements
	4.03. Employment of Labor
	4.04. Prevailing Wages
	4.05. Hours of Labor
	4.06. Apprentices
	4.07. Permits and Licenses
	4.08. Patents and Copyrights
	4.09. Interference With Fire Hydrants, Highways, and Fences
	4.10. Preservation of Property
	4.11. Contractor’s Responsibility for the Work
	4.12. Indemnification
	4.13. Contractor’s Insurance
	4.13.01. General
	4.13.02. Insurance on Work and Material
	4.14. Payment of Taxes
	4.15. Cooperation With Others
	4.16. Property Rights in Material
	4.17. Rights in Land and Improvements
	4.18. Title to Material Found on the Work
	4.19. Trespass
	4.20. Subcontracting
	4.21. Assignment of Antitrust Claims
	4.22. Termination of Control
	4.23. Termination of Contract
	4.24. Contractor’s Cost Data
	4.25. Utilities
	4.26. Asbestos-Related Work

	SECTION 5. PROSECUTION AND PROGRESS OF WORK
	5.01. Assignment
	B. The Contractor may assign moneys due in accordance with the Contract; such assignment shall be recognized by the District if given proper notice thereof, to the extent permitted by law. Assignment of moneys shall be subject to all proper setoffs in...

	5.02. Notice to Proceed
	5.03. Commencement of Work
	5.04. Meeting Requirements
	5.04.01. Preconstruction Meeting
	5.04.02. Progress Meetings
	5.05. Professional Scheduler
	5.06. Progress Schedules
	5.06.01. Preliminary Progress Schedule
	5.06.02. Baseline Progress Schedule
	5.06.03. Revised Baseline Schedules
	5.06.04. Updates to the Detailed Progress Schedules
	5.06.05. Time Impact Analysis
	5.06.06. “Three-Week-Look-Ahead” Schedules
	5.06.07. Payment
	5.07. Temporary Suspension of Work
	5.08. Liquidated Damages

	SECTION 6. MEASUREMENT AND PAYMENT
	6.01. Schedule of Values
	6.01.01. Preparation
	6.01.02. Submittal
	6.01.03. Revision
	6.02. Application for Payment
	6.02.01. Preparation
	6.02.02. Submittal of Application for Payment
	6.02.03. Review of Application for Payment
	6.02.04. Payment
	6.02.05. Withholding From Payments
	6.03. Final Payment

	SECTION 7. SUBMITTAL MANAGEMENT
	7.01. Submittal Requirements
	7.02. Master Submittal List
	7.03. Timing of Submittals
	7.04. Submittal Format
	7.05. Submittals to be Furnished by the Contractor
	7.06. Submittal Review Procedures
	7.07. Substitutions
	7.08. “Or Equal” Items
	7.09. Sole/Single Source

	SECTION 8. SAFETY AND SECURITY MANAGEMENT
	8.01. Public Safety
	8.02. Accident Prevention
	8.03. Explosives and Stream Pollution
	8.04. Fires
	8.05. Excavation Safety Plans
	8.06. Tunnel Construction Safety
	8.07. Confined Space Program
	8.08. Temporary Facilities
	8.09. Injury and Illness Prevention Program
	8.10. Safety and Health Program for Hazardous Waste Operations
	8.11. Site Safety and Health Supervisor
	8.12. Site-Specific Safety and Health Plan
	1. Project Organization: To include project manager, project site safety officer, superintendent, forepersons, Subcontractors, any team leaders, and other workers and shall address their roles and responsibilities.
	2. Work Plan: Address anticipated Project activities and objectives of the site operations; identify performance tasks for the Project, methods, and activities for accomplishing these tasks, task hazard analysis for each task activity listed in the sa...
	3. Site Safety Meetings: Include the frequency of the meetings, who will conduct the meetings, time of Day meetings will be held, general topics that will be covered at the meetings, and documentation protocol.
	4. Employee Training Assignments: Discuss the training elements and the employees who received the training.
	5. Review of the Site History for Overall Hazard Characteristics: Discuss physical and health hazards, site characterization, and known and potential exposures to Hazardous Material.
	6. Site Control Program: At a minimum, specify the site work zones, site personnel training requirements for each class/type of worker, site protective clothing requirements, safe working practices, and site communication.
	7. Personnel Medical Monitoring Requirements: Discuss requirements for each class/type of worker to be on site and special condition hazards.
	8. Personnel Protective Equipment Program: At a minimum, specify selection, personnel training requirements, Equipment storage requirements, Equipment maintenance and repair requirements, Equipment decontamination requirements, and Equipment limitations.
	9. Engineering Controls: Specify additional engineering controls to be used for workplace safety, if any.
	10. Monitoring: As applicable, at a minimum, specify monitoring methodology, frequency of monitoring, personnel training requirements to monitor, Equipment to be used, Equipment calibration methodology, and documentation protocol.
	11. Material Handling: As applicable, specify machinery and Equipment to be used, tools to be used, containers to be used, and personnel training requirements for operators.
	12. Decontamination: As applicable, specify procedures for decontamination area construction, personnel decontamination, Equipment decontamination, reinstate control, protective clothing debris control, and decontamination station personnel requirements.
	13. Emergency Response Program: At a minimum, specify directions to the nearest medical facility, decontamination procedures for injured workers, and emergency Equipment available on site.
	14. Spill Contamination Contingency Program: Shall include provisions for gases, liquids, and solids.
	15. Sanitation Facilities: Identify availability for workers and provisions for different sexes.
	16. Illumination: If used during the Project, specify the condition requirements for use, type of illumination to be provided, and illumination locations on site.
	17. Confined Space Entry: Discuss personnel protective Equipment, ventilation method and Equipment, illumination method and Equipment, atmosphere testing and Equipment, safety protocol, and documentation protocol.
	18. Site Excavation: Discuss types of Equipment to be used, personnel training requirements, safety practices to be utilized, open excavation construction, and personnel entry safety.
	19. Safety Inspections: Identify scope of inspections, frequency and time of inspections, personnel qualification of inspector, and communications protocol.

	8.13. Safety and Health Plan Implementation
	8.14. Submittals
	8.15. Security Requirements at Job Site
	8.16. General
	8.17. Identification and Badging
	8.18. Background Checks
	8.19. Site Access Control
	8.20. Mail and Postal Deliveries to the Project Site
	8.21. Productivity Lost for Noncompliance With Security Measures
	8.22. Payment

	section 9. Quality MANAGEMENT
	9.01. General Quality Requirements
	9.02. District Quality and Environmental Policy Training
	9.03. Contractor’s Quality Control Program
	9.04. Quality Coordination Meetings
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