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	3 - S0020_STANDARD PROVISIONS (01-24-2025)
	SECTION 1. DEFINITIONS
	Proposal: The Proposal states the price for which the Bidder proposes and agrees to perform the Work. See Proposal and Bid Items on Valley Water’s PlanetBids Vendor Portal at: https://vendors.planetbids.com/portal/48397/portal-home.

	SECTION 2. contract documents
	2.01. Contract Documents and Precedence
	2.02. State Specifications and Plans
	2.03. Clarification of Contract
	2.04. Requests for Information
	2.05. Examination of Drawings, Specifications, and Site of Work

	SECTION 3. scope of work
	3.01. Work to be Done
	3.02. Engineer
	3.03. Contractor Staffing
	3.04. Character of Workers
	3.05. Layout of Work and Surveys
	3.06. Changes in the Work
	3.07. Change in Contract Price(s)
	a. Markups are not added.

	3.08. Change in Contract Time(s)
	3.09. Differing Conditions
	3.10. Cost Reduction Incentive
	3.11. Disputes
	3.12. Claims
	I,_______________________, BEING THE _______________________ (MUST BE AN OFFICER) OF_______________________ (CONTRACTOR), DECLARE UNDER PENALTY OF PERJURY UNDER THE LAWS OF THE STATE OF CALIFORNIA, AND DO PERSONALLY CERTIFY AND ATTEST THAT: I HAVE THO...

	3.13. Dispute Review Board
	3.14. Escrow Bid Documents
	3.15. Partnering
	3.16. Claims and Disputes per Public Contract Code Section 9204
	3.17. Choice of Law and Venue

	SECTION 4. legal regulations and responsibility
	4.01. Laws to be Observed
	4.02. Equal Opportunity Requirements
	4.03. Employment of Labor
	4.04. Prevailing Wages
	4.05. Hours of Labor
	4.06. Apprentices
	4.07. Permits and Licenses
	4.08. Patents and Copyrights
	4.09. Interference With Fire Hydrants, Highways, and Fences
	4.10. Preservation of Property
	4.11. Contractor’s Responsibility for the Work
	4.12. Indemnification
	4.13. Contractor’s Insurance
	4.14. Payment of Taxes
	4.15. Cooperation With Others
	4.16. Property Rights in Material
	4.17. Rights in Land and Improvements
	4.18. Title to Material Found on the Work
	4.19. Trespass
	4.20. Subcontracting
	4.21. Assignment of Antitrust Claims
	4.22. Termination of Control
	4.23. Termination of Contract
	4.24. Contractor’s Cost Data
	4.25. Utilities
	4.26. Asbestos-Related Work

	SECTION 5. PROSECUTION AND PROGRESS OF WORK
	5.01. Assignment
	5.02. Notice to Proceed
	5.03. Commencement of Work
	5.04. Meeting Requirements
	5.05. Professional Scheduler
	5.06. Progress Schedules
	5.07. Temporary Suspension of Work
	5.08. Liquidated Damages

	SECTION 6. MEASUREMENT AND PAYMENT
	6.01. Schedule of Values
	6.02. Application for Payment
	6.03. Final Payment

	SECTION 7. SUBMITTAL MANAGEMENT
	7.01. Submittal Requirements
	7.02. Master Submittal List
	7.03. Timing of Submittals
	7.04. Submittal Format
	7.05. Submittals to be Furnished by the Contractor
	7.06. Submittal Review Procedures
	7.07. Substitutions
	7.08. “Or Equal” Items
	7.09. Sole/Single Source

	SECTION 8. SAFETY AND SECURITY MANAGEMENT
	8.01. Public Safety
	8.02. Accident Prevention
	8.03. Explosives and Stream Pollution
	8.04. Fires
	8.05. Excavation Safety Plans
	8.06. Tunnel Construction Safety
	8.07. Confined Space Program
	8.08. Temporary Facilities
	8.09. Injury and Illness Prevention Program
	8.10. Safety and Health Program for Hazardous Waste Operations
	8.11. Site Safety and Health Supervisor
	8.12. Site-Specific Safety and Health Plan
	8.13. Safety and Health Plan Implementation
	8.14. Submittals
	8.15. Security Requirements at Job Site
	8.16. General
	8.17. Identification and Badging
	8.18. Background Checks
	8.19. Site Access Control
	8.20. Mail and Postal Deliveries to the Project Site
	8.21. Productivity Lost for Noncompliance With Security Measures
	8.22. Payment

	SECTION 9. Quality MANAGEMENT
	9.01. General Quality Requirements
	9.02. District Quality and Environmental Policy Training
	9.03. Contractor’s Quality Control Program
	9.04. Quality Coordination Meetings
	9.05. Documented Quality Control Records
	9.06. Inspection and Daily Reports
	9.07. Plant Inspection
	9.08. Sampling of Material
	9.09. Testing
	9.10. District Quality Assurance
	9.11. Plumbing and Piping Quality
	9.12. Control of Materials and Equipment
	9.13. District-Furnished Material
	9.14. Final Inspection of Work

	SECTION 10. ENVIRONMENTAL
	10.01. Good Neighbor Requirements
	10.02. Storm Water Pollution Prevention Plan
	10.03. Water Pollution Discharges and Remedies
	10.04. Water Quality
	10.05. Burial Sites
	10.06. Discovery of Archaeological and Cultural Resources
	10.07. Noise Pollution and Vibration
	10.08. Air Pollution
	10.09. Spillage and Dust Control
	10.10. Traffic Control
	10.11. Regulated Material Management
	10.12. Non-Regulated Material Management
	10.13. Imported Earthfill Material
	10.14. Migratory Birds
	10.15. Other Wildlife and Fish Species
	10.16. Sensitive Plants and Vegetation
	10.17. Proper Pruning Techniques for Woody Vegetation Removal

	SECTION 11. CONTRACT CLOSEOUT
	11.01. Project Completion and Acceptance
	“To the best of my knowledge, all Work of Milestone (#) has been completed, inspected, and tested and is in full compliance with the requirements of the Contract.”
	Certified by Contractor:  _______________________ Date: _______
	(Signature)
	Certified by Contractor:  _______________________ Date: _______
	(Signature)
	“The entire Work of the Project has been completed, inspected, and tested and is in full compliance with the requirements of the Contract Documents. All Deficiency List items have been completed. All items on the rework list have been completed. All C...
	Certified by Contractor:  _______________________ Date: _______
	(Signature)

	11.02. Guarantee and Guaranty Bond
	11.03. Submission of Closeout Items
	11.04. Final Cleaning
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	SECTION 12. WORK AND CONTRACT TIME(S)
	12.01. Summary of Work
	12.02. Drawings
	12.03. Contract Time(s)
	12.04. Inclement Weather
	12.05. Liquidated Damages
	12.06. Bonus
	12.07. Changes

	SECTION 13. General Requirements
	13.01. Abbreviations and Acronyms
	13.02. Definition of Key Terms
	13.03. Web-Based Construction Document Management System
	13.04. District-Furnished Reports
	13.05. Contractor’s Engineering and Design

	SECTION 14. Special Requirements
	14.01. Engineer
	14.02. Project Signs
	14.03. Office Facilities
	14.04. Use of District Facilities
	14.05. Temporary Utilities
	14.06. Staging Area
	14.07. District-Furnished Material and Equipment
	14.08. Salvaged Material and Equipment
	14.09. Tools and Spare Parts
	14.10. Operation and Maintenance Documents
	14.11. Maintenance of Record Documents
	14.12. Emergency Work
	14.13. Dispute Review Board
	14.14. Escrow Bid Documents
	14.15. Partnering
	14.16. Insurance

	SECTION 15. GENERAL COORDINATION
	15.01. Coordination and Special Meetings
	15.02. Integration and Coordination with District Operations
	15.03. Coordination of Work Activities
	15.04. Construction Survey
	15.05. Public Notification

	SECTION 16. WORK CONSTRAINTS AND SITE RESTRICTIONS
	16.01. General Work Constraints
	16.02. Utilities
	16.03. Protection of Existing Improvements
	16.04. Pre-Construction and Post-Construction Surveys
	16.05. Rights of Way
	16.06. Access to Properties Owned by Others
	16.07. Access to the Job Site
	16.08. Access Roads Within the Job Site
	16.09. District Use of Facilities/Premises Within the Work Area

	SECTION 17. SAFETY AND SECURITY
	17.01. Safety
	17.02. Safety and Health Program
	17.03. Security Requirements at Job Site
	17.04. Payment

	SECTION 18. Permits and Regulations
	18.01. Permits and Agreements
	18.02. Hours of Work
	18.03. Noise Pollution and Vibration—Bid Item No. 5
	18.04. Light Pollution
	18.05. Air Pollution
	18.06. Spillage and Dust
	18.07. Traffic Control
	18.08. Truck Traffic and Hauling
	18.09. Truck Arriving Early, Truck Idling, and Queuing
	18.10. Parking
	18.11. Discovery of Archeological and Cultural Resources
	18.12. Aesthetic Requirements
	18.13. Recreation
	18.14. Utilities and Service System
	18.15. Payment

	SECTION 19. environmental
	19.01. Compliance With NPDES General Permit
	19.02. Other Discharge Permits
	19.03. BMP Action Plan
	19.04. Water Pollution Discharges
	19.05. Regulated Material Management
	19.06. Solid Materials Management
	19.07. District Biologist
	19.08. Migratory Birds
	19.09. Other Wildlife and Fish Species
	19.10. Vegetation
	19.11. Proper Pruning Techniques for Woody Vegetation Removal
	19.12. Payment

	SECTION 20. SUBMITTAL AND QUALITY REQUIREMENTS
	20.01. Additional Submittal Requirements
	20.02. Exclusive Testing by the District
	20.03. Additional Testing Certifications
	20.04. Contractor’s Quality Control

	SECTION 21. Payment PROCEDURES
	21.01. Bid Items
	21.02. Progress Payments and Schedule of Values
	21.03. Partial Payment—Inclusion of Materials On-Site
	21.04. Applications for Payment
	21.05. Progress Payment Retention

	SECTION 22. CONTRACT CLOSEOUT
	22.01. Project Completion and Acceptance
	22.02. Guarantee and Guaranty Bond
	22.03. Training (Not required for this Project.)
	22.04. Testing and Facility Start-Up
	22.05. Closeout Items
	22.06. Final Cleaning
	22.07. Payment
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	SECTION 23. PREPARATORY WORK
	23.01. Mobilization/Demobilization—Bid Item No. 1
	23.02. Clearing and Grubbing—Bid Item No. 3
	23.03. Concrete Removal and Site Demolition—Bid Item No. 7
	23.04. Control of Water (Dewatering and Diversion)—Bid Item No. 4
	23.05. Removal, Salvage, Relocation of Existing Rock Bypass Weir
	23.06. Temporary Erosion Control

	SECTION 24. EARTHWORK
	24.01. Channel Excavation—Bid Item No. 8
	24.02. General Fill—Bid Item No. 9
	24.03. Temporary Shoring and Sloping
	24.04. Unsuitable Material

	SECTION 25. Erosion Control
	25.01. Erosion Control
	25.02. Hydroseeding
	25.03. Erosion Control Blanket

	SECTION 26. TRAFFIC CONTROL
	26.01. Traffic Control—Bid Item No. 2

	SECTION 27. SPECIAL STRUCTURES
	27.01. Root Wad Habitat Installation—Bid Item No. 15
	27.02. Chute-Pool Channel
	27.03. Geotextile Fabric

	SECTION 28. CREEK MAINTENANCE
	28.01. Description of Work
	28.02. Creek Maintenance Mobilization/Demobilization—Bid Item No. 16
	28.03. Chute-Pool Channel Maintenance—Bid Item No. 17
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	Appendix A - Contract Documents 4-8-2024
	Appendix B - Rights of Way - Combined
	APPENDIX B
	ENC24-1042 Conditional Right of Way Clearance

	Appendix C - Solid and Import Materials - Combined
	APPENDIX C - Cover
	1 - Import Material Certification Form
	2 - Solid Materials Management Report Form

	Appendix D - CADD Standards - Combined
	APPENDIX D
	VW CADD Standards for Consultant and Contractors (11-28-22)-Unprotected
	CHAPTER 1. PLAN PRODUCTION SUPPORT FILES
	1.1. Design Drawing Production Workflow
	1.2. Record As-Built Drawing Workflow
	1.3. CADD Support Files and Templates
	1.3.1. SCVWD Project Folder Template
	1.3.2. Working Drawing Folders
	1.3.3. SCVWD File Structure and Naming Convention

	1.4. Data Shortcuts and Data Referencing

	CHAPTER 2. Plan Preparation Practices
	2.1. Lettering Standards
	2.1.1. Reading Direction
	2.1.2. Text Guidelines
	2.1.3. Text Standards
	2.1.3.1. Title Sheet (Ts) Text Standards
	2.1.3.2. Title Block (TB) Text Standards
	2.1.3.3. General (GN) Text Standards
	2.1.3.4. Process and Instrumentation (PI) Text Standards


	2.2. Line Work
	2.2.1. Line Width or Weight
	2.2.2. Line Types
	2.2.3. Standard Hatch Fill Patterns

	2.3. Dimensioning
	2.3.1. Dimension Lines
	2.3.2. Extension Lines
	2.3.3. Annotation Lines
	2.3.4. Arrows and Arrowheads
	2.3.5. General Guidelines for Dimensioning

	2.4. Scales
	2.4.1. Scale Identification
	2.4.2. Placement

	2.5. Layer Standards
	2.5.1. Layer Name
	2.5.2. Discipline
	2.5.3. Major Group
	2.5.4. Minor Groups
	2.5.5. Status
	2.5.6. Layer Color and Line Type
	2.5.7. Layer Library
	2.5.8. Survey and Mapping


	CHAPTER 3. Drawing Sheet Organization
	3.1. Sheet Codes
	3.1.1. Sheet Code Numbering
	3.1.2. Sheet Description
	3.1.3. Sheet Number

	3.2. Basic Sheet Format
	3.2.1. Document Number
	3.2.2. Drawing File Information (Plot stamp)
	3.2.3. Notes and Legends


	CHAPTER 4. Details
	4.1. cONSTRUCTION Details
	4.1.1. Arrangement
	4.1.2. Identification
	4.1.3. Referencing or Call-Out

	4.2. Sections and Views
	4.2.1. Viewing Plane Lines


	CHAPTER 5. Drawing Revisions
	5.1. Interim Construction Drawing Revisions
	5.1.1. Changes Prior to Board Approval of Advertisement and Final As-Bid Drawings

	5.2. Changes Prior to or During the Advertisement (Addenda Drawings)
	5.2.1. Addenda Changes
	5.2.1.1. Clouding

	5.2.2. Additions
	5.2.3. Deletions

	5.3. Tracking Changes to As-Bid Drawings and Preparing Addenda Drawings
	5.3.1. Delta Symbol for Tracking Changes to As-Bid and Addenda Drawings
	5.3.2. Identifying Changes Within the Addenda Drawing
	5.3.3. Listing or Recording of Addenda Changes

	5.4. Adding Drawing Sheets for Addenda’s
	5.4.1. Sheet Code and Sheet Numbering for Additional Sheets
	5.4.2. Drawing Index

	5.5. Sample Step Procedure for Preparing Addenda Drawings
	5.6. Conformed Drawings for Contract Award Phase
	5.6.1. Sample Step Procedure for Preparing Conformed Drawings

	5.7. Revised Conformed Drawings
	5.7.1. Conformed Drawing Changes
	5.7.1.1. Clouding

	5.7.2. Additions
	5.7.3. Deletions

	5.8. Authorizing Revisions to Conformed Drawings
	5.9. Tracking Revisions to Conformed Drawings
	5.9.1. Delta Symbol for Tracking Revisions to Conformed Drawings
	5.9.2. Identifying Changes Within the Revised Conformed Drawing
	5.9.3. Listing or Recording of Drawing Revisions

	5.10. Adding New Drawing Sheets to the Conformed Set
	5.10.1. Sheet Code and Sheet Numbering for Additional Sheets to Conformed Set
	5.10.2. Drawing Index

	5.11. Sample Step Procedure for Preparing Revised Conformed Drawings

	CHAPTER 6. Guidelines for Markups (Redlines)
	6.1. Markup Guidelines for Updating Drawings
	6.1.1. Clouding


	CHAPTER 7. Guidelines for Contractor’s and Engineer-of-Record As-Built Markups
	7.1. Tracking of As-Built Changes
	7.2. Listing or Recording As-Built Changes
	7.3. Tracking Changes for As-Builts
	7.4. Change Documents
	7.5. Creating Record As-Builts Drawings

	CHAPTER 8. Submittals
	8.1. Drawing Submittal
	8.1.1. Drawing Submittal for Quality Control Review
	8.1.2. Drawing Submittal for Archiving and Distribution

	8.2. Material and Media Requirements for Drawing Submittals
	8.2.1. Standard Sheet Sizes
	8.2.2. Acceptable Hard Copy Materials and Electronic Media
	8.2.3. Hard Copy Prints or Plots
	8.2.4. Ink for Signatures
	8.2.5. Electronic Drawing Files

	8.3. Externally Prepared Drawings
	8.3.1. Consultant or Contractor Prepared Drawings
	8.3.2. Drawings from Other Public Agencies

	8.4. Request for Drawings
	8.4.1. External Request
	8.4.2. Internal Request


	CHAPTER 9. Reference Drawings


	Appendix E - Permits - Combined
	APPENDIX E - Cover
	1 - 2025-68, 92 W Evelyn Ave_BID-ONLY City MV
	2 - Special Conditions Template, Excavation Permit_2025.01.22.pdf
	TRENCH AND EXCAVATION WORK

	TCP_92 W Evelyn Ave, Evelyn Fish Passage TCP Review CL 20250305.pdf
	1 G-01
	1 G-01

	2 G-02
	2 G-02
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	29 C-09
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	30 C-10

	31 X-01
	31 X-01

	32 X-02
	32 X-02




	2 - Caltrain Insurance Requirements -  RRPL
	3 - Insurance requirements City MV
	4 - SC County Insurance Requirements for Encroachment Permits VER010722 (002)
	5 - Migratory Bird Permit Memorandum
	6 - SMP Website Insert
	7 - SMP BMPs 07-02-2014
	A. SECTION A –Pre-Project Planning and General BMPs 
	B. SECTION B – Sediment Removal BMPs
	C. SECTION C – Vegetation Management BMPs
	D. SECTION D – Bank Stabilization BMPs
	E. SECTION E – Post-Project Restoration BMPs
	F. SECTION F – Management of Animal Conflict BMPs
	G. SECTION G – Use of Pesticides






